

CERTIFICATION REPORT
for
Town of Huntington
Interim Remedial Program
Huntington/East Northport Landfill Closure

Prepared for the
Town of Huntington
Suffolk County, New York



1996

VOLUME II

Cashin Associates, P.C.
Engineers and Architects

1200 Veterans Memorial Highway, Hauppauge, New York 11788 - (516) 348 - 7600
601 Brickell Key Drive, Suite 606, Miami, Florida 33131 - (305) 579 - 2006
50 Tice Boulevard, Woodcliff Lake, New Jersey 07675 - (201) 930 - 1600

01 - Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557



DAILY REPORT No. 00001
Tuesday November 15, 1994

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT Job: ENV94-01 Page: 1

Wind: 0 Precipitation: 0 Temperature: 45-70 Sky: Clear

CONSTRUCTION ACTIVITY

JDP continues to mobilize to site.

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Soil Trailer	JDP	1	small office trl	site	for use of lab tech

FIELD FORCE LABOR

Category	Source	Supv	Frmn	Jrny	Appr	Work Area	Remarks
Health & Safety	JDP	1					
Laborer	JDP		1	1	1	site	
Resident Eng	CA	1					
Superintendent	JDP	1					
TOTAL		3	0	1	0		

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark

VISITOR VISITORS

Time	Firm	Visitor Name	Remarks

8:30	SCHLIED RS	Ray Schlieder	Discuss inspection of

100

757-555
New York, N.Y.
IBM Laboratory
J. Edgar Hoover

THE
NEW YORK
OFFICE
OF THE
FEDERAL BUREAU OF INVESTIGATION
WASHINGTON, D.C.

RECEIVED
FBI
WASHINGTON, D.C.
JAN 10 1964

RECEIVED

RECEIVED

RECEIVED
FBI
WASHINGTON, D.C.
JAN 10 1964

1 - Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00001
Tuesday November 15, 1994

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

VISITORS

Time	Firm	Visitor Name	Remarks
8:30	SCHLIED RS	Ray Schlieder	stockpiled materials at his yard.

Certified by: Cashin Associates, PC


Signed: Stephen H. Biny

Date: 11/16/94

757
- 1000
- 1000



757
- 1000
- 1000



01- Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00003
Thursday November 17, 1994

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 1

Wind: 0 Precipitation: 0 Temperature: 40-60 Sky: Clear

CONSTRUCTION ACTIVITY

JDP has surveyors lay out cuts & fills for test pad and fence remediation work. Bulldozers begin test pad grading work. Common fill delivered from JDP site in Syosset near Underhill Blvd. & Jericho Tpke.

Ca & Geo visit Syosset site & go to RSC yard to take soil samples with STB.

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Bulldozer	JDP	1 Cat.	D7	site	
Bulldozer	JDP	1 Cat.	D5		

FIELD FORCE LABOR

Category	Source	Supv	Frmn	Jrny	Appr	Work Area	Remarks
CQA Mgr	GEO	1					
Health & Safety	JDP	1					
Laborer	JDP			2		site	
Operator	JDP			2		site	
Resident Eng	CA	1					
Superintendent	JDP	1					
Surveyor	JDP		1	1		site	layout work
T O T A L		4	1	5	0		

1 - Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

0

DAILY REPORT No. 00003
Thursday November 17, 1994

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark

VISITORS

Time	Firm	Visitor Name	Remarks

0900	JDP JDP J.D. Posillico, Inc.	Joe Posillico Jr	Site visit.

Certified by: Cashin Associates, PC

Signed: Stephen H. Bui

Date: 11/18/94

01- Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

0

DAILY REPORT No. 00004
Friday November 18, 1994

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT Job: ENV94-01 Page: 1

Wind: 1-10 Precipitation: Rain Temperature: 40-60 Sky: Cloudy

CONSTRUCTION ACTIVITY

JDP surveyors lay out grid system and establish existing grades for entire work area. Bulldozers continue grading work at test pad area. Common fill delivered from JDP site in Syosset near Underhill & Jericho.

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Bulldozer	JDP	1	Cat. D7	site	
Bulldozer	JDP	1	Cat. D5		
Excavator	JDP	1	Mitubishi		delivered to site

FIELD FORCE LABOR

Category	Source	Supv	Frmn	Jrny	Appr	Work Area	Remarks
CQA Mgr	GEO	1					
Health & Safety	JDP	1					
Laborer	JDP			2		site	
Operator	JDP			2		site	
Resident Eng	CA	1					
Superintendent	JDP	1					
Surveyor	JDP		1	1		site	layout work
T O T A L		4	1	5	0		

1 - Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

0 DAILY REPORT No. 00004
Friday November 18, 1994

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark

VISITORS

Time	Firm	Visitor Name	Remarks

Certified by: Cashin Associates, PC

Signed: Stephen H. Boring
Date: 11/21/94

01 - Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

0 - DAILY REPORT No. 00005
Monday November 21, 1994

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT Job: ENV94-01 Page: 1

Wind: 0 Precipitation: PM Rain Temperature: 40-60 Sky: Clear

CONSTRUCTION ACTIVITY

JDP surveyors lay out grid system and establish existing grades for entire work area. Bulldozer continues grading work at test pad area. Common fill delivered from JDP site in Syosset near Underhill & Jericho. JDP advised that fill must be mixed and run thru a grizzle before it can be sampled and tested. DEC must also approve it.

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Bulldozer	JDP	1	Cat. D7	site	
Bulldozer	JDP	1	Cat. D5	site	
Excavator	JDP	1	Mitubisi	site	not used

FIELD FORCE LABOR

Category	Source	Supv	Frmn	Jrny	Appr	Work Area	Remarks
CQA Mgr	GEO	1					
Const. Monitor	CA	1					
Health & Safety	JDP	1					
Laborer	JDP			2		site	
Operator	JDP			1		site	
Resident Eng	CA	1					
Superintendent	JDP	1					

1 - Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

0 DAILY REPORT No. 00005
Monday November 21, 1994

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

FIELD FORCE LABOR

Category	Source	Supv	Frmn	Jrny	Appr	Work	Area	Remarks
Surveyor	JDP		1	1		site		layout work

T O T A L		5	1	4	0			

DELIVERIES

Date	Material	Quantity	Location	Ticket No.	Description	Remark

VISITORS

Time	Firm	Visitor Name	Remarks
0900 am	CA JG Cashin Associates, PC	Jim Gladysz	site visit

Certified by: Cashin Associates, PC

Signed: Stephen H. Buijs

Date: 11/22/94

01_ Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00006
Tuesday November 22, 1994

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 1

Wind: 0 Precipitation: 0 Temperature: 40-60 Sky: Clear

CONSTRUCTION ACTIVITY

JDP surveyors lay out grid system and establish existing grades for entire work area. Bulldozers continues grading work at test pad area. Strip some vegetation just South of test pad.

TOH removes existing trailer immediately South of existing bathroom. JDP will install soil trailer in its place tomorrow.

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Bulldozer	JDP	1	Cat. D7	site	
Bulldozer	JDP	1	Cat. D5	site	
Excavator	JDP	1	Mitubisi	site	not used

FIELD FORCE LABOR

Category	Source	Supv	Frnm	Jrny	Appr	Work Area	Remarks
CQA Mgr	GEO	1					
Chief Inspector	CA	1					
Health & Safety	JDP	1					
Laborer	JDP			2		site	
Operator	JDP			2		site	
Resident Eng	CA	1					

1 - Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00006
Tuesday November 22, 1994

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

FIELD FORCE LABOR

Category	Source	Supv	Frnm	Jrny	Appr	Work	Area	Remarks
Superintendent	JDP	1						
Surveyor	JDP		1	1		site		layout work

T O T A L		5	1	5	0			

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark

VISITORS

Time	Firm	Visitor Name	Remarks
14:00	GEO KC GeoSyntec Consultants	Ken Cargill	site visit.

Certified by: Cashin Associates, PC

Signed: Stephen H. Biny
Date: 11/23/94

01_ Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00007
Wednesday November 23, 1994

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 1

Wind: 0 Precipitation: 0 Temperature: 30-55 Sky: Clear

CONSTRUCTION ACTIVITY

JDP surveyors lay out grid system and establish existing grades for entire work area. Bulldozers continues grading work at test pad area. Strip some vegetation just South of test pad. Install & block up field soil trailer just South of existing bathroom.

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Bulldozer	JDP	1	Cat. D7	site	
Bulldozer	JDP	1	Cat. D5	site	
Excavator	JDP	1	Mitubisi	site	not used yet

FIELD FORCE LABOR

Category	Source	Supv	Frmn	Jrny	Appr	Work Area	Remarks
CQA Mgr	GEO	1					
Chief Inspector	CA	1					
Health & Safety	JDP	1					
Laborer	JDP			2		site	
Operator	JDP			2		site	
Resident Eng	CA	1					
Superintendent	JDP	1					

1 - Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00007
Wednesday November 23, 1994

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

FIELD FORCE LABOR

Category	Source	Supv	Frmn	Jrny	Appr	Work	Area	Remarks
Surveyor	JDP		1	1		site		layout work

T O T A L		5	1	5	0			

DELIVERIES

ne	Material	Quantity	Location	Ticket No.	Description	Remark

VISITORS

Time	Firm	Visitor Name	Remarks

Certified by: Cashin Associates, PC

Signed: Stephen H. Ruiz

Date: 11/28/94

01 - Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00008

Monday

November 28, 1994

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 1

Wind: 0 Precipitation: Rain Temperature: 35-60 Sky: Overcast

CONSTRUCTION ACTIVITY

JDP surveyors lay out grid system and establish existing grades for entire work area. Bulldozers continues grading work at test pad area. Strip some vegetation just South of test pad. Payloader loads out debris. Fill from Syosset site delivered to top of landfill.

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Bulldozer	JDP	1	Cat. D7	site	
Bulldozer	JDP	1	Cat. D5	site	
Excavator	JDP	1	Mitubishi	site	not used yet
Payloader	JDP	1		site	

FIELD FORCE LABOR

Category	Source	Supv	Frmn	Jrny	Appr	Work Area	Remarks
CA Inspectors	CA	2					
CQA Mgr	GEO	1					
Health & Safety	JDP	1					
Laborer	JDP			3		site	
Operator	JDP			3		site	
Resident Eng	CA	1					

1 - Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00008
Monday November 28, 1994

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

FIELD FORCE LABOR

Category	Source	Supv	Frnm	Jrny	Appr	Work	Area	Remarks
Superintendent	JDP	1						
Surveyor	JDP		1	1		site		layout work

T O T A L		6	1	7	0			

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark

VISITORS

Time	Firm	Visitor Name	Remarks

Certified by: Cashin Associates, PC

Signed: Stephen H. Brier

Date: 11/29/94

01- Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00009
Tuesday November 29, 1994

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 1

Wind: 0 Precipitation: 0 Temperature: 40-60 Sky: Clear

CONSTRUCTION ACTIVITY

JDP surveyors lay out grid system and establish existing grades for entire work area. Bulldozers continues grading work at test pad area. Strip vegetation South of test pad. Payloader loads out debris and vegetation to top of landfill. Fill from Syosset site delivered to top of landfill.

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Bulldozer	JDP	1	Cat. D8	site	
Bulldozer	JDP	1	Cat. D5	site	
Excavator	JDP	1	Mitubishi	site	not used yet
Payloader	JDP	1			

FIELD FORCE LABOR

Category	Source	Supv	Frmn	Jrny	Appr	Work Area	Remarks
CA Inspectors	CA	1	1				
CQA Mgr	GEO	1					
Health & Safety	JDP	1					
Laborer	JDP			3		site	
Operator	JDP			3		site	
Resident Eng	CA	1					

1 - Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

U DAILY REPORT No. 00009
Tuesday November 29, 1994

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

FIELD FORCE LABOR

Category	Source	Supv	Frmn	Jrny	Appr	Work	Area	Remarks
Superintendent	JDP	1						
Surveyor	JDP		1	1		site		layout work

T O T A L		5	2	7	0			

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark

VISITORS

Time	Firm	Visitor Name	Remarks

Certified by: Cashin Associates, PC

Signed: Stephen H. Berg

Date: 11/30/94

01 - Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

0 DAILY REPORT No. 00010
Wednesday November 30, 1994

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT Job: ENV94-01 Page: 1

Wind: 0 Precipitation: 0 Temperature: 35-60 Sky: Hazy

CONSTRUCTION ACTIVITY

JDP surveyors lay out grid system and establish existing grades for entire work area. Strip vegetation South of test pad. Payloader loads out debris and stripped vegetation stockpiled on top of landfill. Fill from Syosset site delivered to top of landfill.

Job meeting held at Resource Recovery Conference Room. See minutes for attendees.

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Bulldozer	JDP	1	Cat. D8	site	
Bulldozer	JDP	1	Cat. D5	site	
Excavator	JDP	1	Mitubishi	site	not used yet
Payloader	JDP	1			

FIELD FORCE LABOR

Category	Source	Supv	Frmn	Jrny	Appr	Work Area	Remarks
CA Inspectors	CA	1	1				
CQA Mgr	GEO	1					
Health & Safety	JDP	1					
Laborer	JDP			3		site	

1 - Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

0 DAILY REPORT No. 00010
Wednesday November 30, 1994

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

FIELD FORCE LABOR

Category	Source	Supv	Frmn	Jrny	Appr	Work	Area	Remarks
Operator	JDP			3		site		
Resident Eng	CA	1						
Superintendent	JDP	1						
Surveyor	JDP		1	1		site		layout work

T O T A L		5	2	7	0			

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark

VISITORS

Time	Firm	Visitor Name	Remarks
09:00 am	JDP J.D. Posillico, Inc.	Joe D. Posillico Jr.	Site visit.
11:30 am	DEC TG NYS DEC	Thierry Garcy	Inspect Syosset common fill delivered to site-OK. Inspect select fill at RSC yard across street from the site-OK.
3:30 pm	DEC SF NYS DEC	Stan Farkas	Site visit.

1 - Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

0 DAILY REPORT No. 00010
Wednesday November 30, 1994

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 3

Certified by: Cashin Associates, PC

Signed: Stephen H. Buis
Date: 12/01/94

01 .. Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00011
Thursday December 1, 1994

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 1

Wind: 1-5 Precipitation: 0 Temperature: 30-50 Sky: Clear

CONSTRUCTION ACTIVITY

JDP surveyors lay out grid system and establish existing grades for entire work area. Strip vegetation South of test pad. Payloader loads out debris and stripped vegetation stockpiled on top of landfill.
Cut & fill in area 19E & 20.

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Bulldozer	JDP	1	Cat. D8	site	
Bulldozer	JDP	1	Cat. D5	site	
Excavator	JDP	1	Mitubisi	site	not used yet
Payloader	JDP	1			

FIELD FORCE LABOR

Category	Source	Supv	Frnm	Jrny	Appr	Work Area	Remarks
CA Inspectors	CA	1	1				
CQA Mgr	GEO	1					
Health & Safety	JDP	1					
Laborer	JDP			3		site	
Operator	JDP			3		site	
Resident Eng	CA	1					

1 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00011
Thursday December 1, 1994

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

FIELD FORCE LABOR

Category	Source	Supv	Frmn	Jrny	Appr	Work	Area	Remarks
Superintendent	JDP	1						
Surveyor	JDP		1	1		site		layout work

T O T A L		5	2	7	0			

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark

VISITORS

Time	Firm	Visitor Name	Remarks

Certified by: Cashin Associates, PC

Signed: Stephen H. Bui

Date: 12/2/94

0 -
 11 Cashin Associates, PC
 H/EN Landfill
 East Northport, N.Y. 11731
 757-6557

0 DAILY REPORT No. 00012
 Friday December 2, 1994

Vendor : Cashin Associates, PC
 Project: HUNTINGTON/EAST NORTHPORT Job: ENV94-01 Page: 1

 Wind: 1-5 Precipitation: 0 Temperature: 30-50 Sky: Clear

CONSTRUCTION ACTIVITY

JDP surveyors lay out grid system and establish existing grades for entire work area. Fill from Syosset site delivered to top of landfill.
 Cut & fill in area 19E, 20 & 21E.

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Bulldozer	JDP	1	Cat. D7	site	
Bulldozer	JDP	1	Cat. D5	site	
Excavator	JDP	1	Mitubishi	site	not used yet

FIELD FORCE LABOR

Category	Source	Supv	Frnm	Jrny	Appr	Work Area	Remarks
CA Inspectors	CA	1					
CQA Mgr	GEO	1		1			
Health & Safety	JDP	1					
Laborer	JDP			3		site	
Operator	JDP			2		site	
Resident Eng	CA	1					
Superintendent	JDP	1					
Surveyor	JDP		1	1		site	layout work

T O T A L		5	1	7	0		

1 - Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00012
Friday December 2, 1994

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark

VISITORS

Time	Firm	Visitor Name	Remarks

Certified by: Cashin Associates, PC

Signed: Stephen H. Berg

Date: 12/5/94

01 - Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

0

DAILY REPORT No. 00013
Monday December 5, 1994

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 1

Wind: 0 Precipitation: Rain 1-2" Temperature: 35-50 Sky: Overcast

CONSTRUCTION ACTIVITY

JDP will not work due to the rain today. Miscellaneous work at the trailers to continue mobilization.

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Bulldozer	JDP	1	Cat. D7	site	
Bulldozer	JDP	1	Cat. D5	site	
Excavator	JDP	1	Mitubishi	site	not used yet

FIELD FORCE LABOR

Category	Source	Supv	Frnm	Jrny	Appr	Work Area	Remarks
CA Inspectors	CA	1					
CQA Mgr	GEO	1		1			
Health & Safety	JDP	1					
Laborer	JDP			1		site	
Resident Eng	CA	1					
Superintendent	JDP	1					
T O T A L		5	0	2	0		

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark

1 - Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

0 DAILY REPORT No. 00013
Monday December 5, 1994

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description Remark

VISITORS

Time	Firm	Visitor Name	Remarks
08:00 am	RSC RS R. Schleider Construction	Ray Schleider	site visit

Certified by: Cashin Associates, PC

Signed: _____

Stephen H. Benji

Date: _____

12/6/94

01.. Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00014
Tuesday December 6, 1994

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 1

Wind: 1-5 Precipitation: 0 Temperature: 35-50 Sky: Clear

CONSTRUCTION ACTIVITY

JDP surveyors lay out grid system and establish existing grades for entire work area. Survey field test pad prior to common fill. Fill from Syosset site delivered to top of landfill. Cut & fill in area 19E, 20 & 21E.

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Bulldozer	JDP	1	Cat. D7	site	
Bulldozer	JDP	1	Cat. D5	site	
Bulldozer	JDP	1	TD15	site	
Bulldozer	JDP	1	Cat. D8	site	
Excavator	JDP	1	Mitubisi	site	not used yet

FIELD FORCE LABOR

Category	Source	Supv	Frmn	Jrny	Appr	Work Area	Remarks
CA Inspectors	CA	1					
CQA Mgr	GEO	1		1			
Health & Safety	JDP	1					
Laborer	JDP			5		site	
Operator	JDP			4		site	
Resident Eng	CA	1					

1 - Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00014
Tuesday December 6, 1994

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

FIELD FORCE LABOR

Category	Source	Supv	Frnm	Jrny	Appr	Work	Area	Remarks
Superintendent	JDP	1						
Surveyor	JDP		1	1		site		layout work

T O T A L		5	1	11	0			

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description Remark

VISITORS

Time	Firm	Visitor Name	Remarks
09:00 am	JDP FL J.D. Posillico, Inc.	Fred Locher	Meeting to discuss payment & measurement. Jim Gladysz gets sick & FL will reschedule for early next week.

Certified by: Cashin Associates, PC

Signed: Stephen H. Brix
Date: 12/7/94

01- Cashin Associates, PC
 H/EN Landfill
 East Northport, N.Y. 11731
 757-6557

DAILY REPORT No. 00015
 Wednesday December 7, 1994

Vendor : Cashin Associates, PC
 Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 1

Wind: 1-5 Precipitation: Some Mist Temperature: 35-50 Sky: Overcast

CONSTRUCTION ACTIVITY

JDP surveyors lay out grid system and establish existing grades for entire work area. Survey field test pad prior to common fill. Fill from Syosset site delivered to top of landfill. Cut & fill(MSW) in area 19E to south tip 22. Receive common fill from RSC yard.

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Bulldozer	JDP	1	Cat. D7	site	
Bulldozer	JDP	1	Cat. D5	site	
Bulldozer	JDP	1	TD15	site	
Bulldozer	JDP	1	Cat. D8	site	
Excavator	JDP	1	Mitubishi	site	not used yet

FIELD FORCE LABOR

Category	Source	Supv	Frmn	Jrny	Appr	Work Area	Remarks
CA Inspectors	CA	1					
CQA Mgr	GEO	1		1			
Health & Safety	JDP	1					
Laborer	JDP			5		site	
Operator	JDP			4		site	

1 .. Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00015
Wednesday December 7, 1994

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

FIELD FORCE LABOR

Category	Source	Supv	Frmn	Jrny	Appr	Work	Area	Remarks
Resident Eng	CA	1						
Superintendent	JDP	1						
Surveyor	JDP		1	1		site		layout work

T O T A L		5	1	11	0			

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark

VISITORS

Time	Firm	Visitor Name	Remarks

Certified by: Cashin Associates, PC

Signed: Stephen H. Bair

Date: 12/8/94

01- Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

0 DAILY REPORT No. 00016
Thursday December 8, 1994

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT Job: ENV94-01 Page: 1

Wind: 1-5 Precipitation: 0 Temperature: 25-40 Sky: Clear

CONSTRUCTION ACTIVITY

JDP surveyors lay out grid system and establish existing grades for entire work area. Cut & fill(MSW) item 3 in Section 19E-20E & 13E-13A. Work on bathroom trailer. Receive common fill from RSC yard.

Res. Eng. reviews TOH requirements with Bill Wright for processing of JDP payment applications.

Meeting at Conference Room at TOH Main Street office.

Attendees: CA- AM, JG & SB
TOH- RD, RB, RK, RG, TOH ENG.

1. Site grading lines appear to require regrading to eliminate overrun in the common fill.
2. TOH will decide if GEO or CDM will perform regrading.
3. TOH will allow JDP to install the field test pad per their letter of 12/7/94 if JDP assumes responsibility for removal of work if the pad/materials are not approved.
4. TOH will consider what action to take in regards to CDM's design work. TOH must review its agreement with CDM and if CDM performed all of its obligations.

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Bulldozer	JDP	1	Cat. D7	site	
Bulldozer	JDP	1	Cat. D5	site	
Bulldozer	JDP	1	TD15	site	
Bulldozer	JDP	1	Cat. D8	site	
Excavator	JDP	1	Mitubisi	site	not used yet

1 - Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00016
Thursday December 8, 1994

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

FIELD FORCE LABOR

Category	Source	Supv	Frnm	Jrny	Appr	Work	Area	Remarks
CA Inspectors	CA	1						
CQA Mgr	GEO	1		1				
Health & Safety	JDP	1						
Laborer	JDP			5		site		
Operator	JDP			4		site		
Ident Eng	CA	1						
Superintendent	JDP	1						
Surveyor	JDP		1	1		site		layout work
T O T A L		5	1	11	0			

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark

VISITORS

Time	Firm	Visitor Name	Remarks

Certified by: Cashin Associates, PC

Signed: _____

Date: _____

Stephen H. Buij
12/9/94

01_ Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00017
Friday December 9, 1994

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 1

Wind: 1-5 Precipitation: 0 Temperature: 25-45 Sky: Clear

CONSTRUCTION ACTIVITY

JDP surveyors lay out grid system and establish existing grades for entire work area. Cut & fill(MSW) item 3 in Section 19A,19E-20E & 13E-13A & 14E-15E. Work on bathroom trailer. Receive common fill from RSC yard.

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Bulldozer	JDP	1	Cat. D7	site	
Bulldozer	JDP	1	Cat. D5	site	
Bulldozer	JDP	1	TD15	site	
Bulldozer	JDP	1	Cat. D8	site	
Excavator	JDP	1	Mitubisi	site	not used yet

FIELD FORCE LABOR

Category	Source	Supv	Frnm	Jrny	Appr	Work Area	Remarks
CA Inspectors	CA	1					
CQA Mgr	GEO	1		1			
Health & Safety	JDP	1					
Laborer	JDP			4		site	
Operator	JDP			4		site	
Resident Eng	CA	1					

1 - Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

u DAILY REPORT No. 00017
Friday December 9, 1994

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT Job: ENV94-01 Page: 2

FIELD FORCE LABOR

Category	Source	Supv	Frnm	Jrny	Appr	Work	Area	Remarks
Superintendent	JDP	1						
Surveyor	JDP		1	1		site		layout work

T O T A L		5	1	10	0			

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark

VISITORS

Time	Firm	Visitor Name	Remarks

Certified by: Cashin Associates, PC

Signed: Stephen H. Bui

Date: 12/12/94

01- Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00018
Monday December 12, 1994

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT Job: ENV94-01 Page: 1

Wind: 1-5 Precipitation: 0 Temperature: 25-40 Sky: Clear

CONSTRUCTION ACTIVITY

JDP surveyors lay out grid system and establish existing grades for entire work area. Cut & fill (MSW) item 3 in Section 19A, 19E-20E & 13E-13A & 14E-15E. Work on bathroom trailer. Receive common fill from RSC yard. Receive common fill from Syosset project.

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Bulldozer	JDP	1	Cat. D7	site	
Bulldozer	JDP	1	Cat. D5	site	
Bulldozer	JDP	1	TD15	site	
Bulldozer	JDP	1	Cat. D8	site	
Excavator	JDP	1	Mitubishi	site	not used yet

FIELD FORCE LABOR

Category	Source	Supv	Frmn	Jrny	Appr	Work Area	Remarks
CA Inspectors	CA	1					
CQA Mgr	GEO	1		1			
Health & Safety	JDP	1					
Laborer	JDP			5		site	
Operator	JDP			4		site	

1 - Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

0 DAILY REPORT No. 00018
Monday December 12, 1994

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

FIELD FORCE LABOR

Category	Source	Supv	Frnm	Jrny	Appr	Work	Area	Remarks
Resident Eng	CA	1						
Superintendent	JDP	1						
Surveyor	JDP		1	1		site		layout work

T O T A L		5	1	11	0			

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description Remark

VISITORS

Time	Firm	Visitor Name	Remarks
11:30 am	JDP FL J.D. Posillico, Inc.	Fred Locher	site visit to review survey and work status.
16:00 pm	STB SAS Slacke Test Boring, Inc.	Sally Ann Slacke	site visit with new soils technician, Nick.

Certified by: Cashin Associates, PC

Signed: Stephen H. Buz
Date: 12/13/94

01- Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00019
Tuesday December 13, 1994

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 1

Wind: 1-5 Precipitation: 0 Temperature: 25-40 Sky: Clear

CONSTRUCTION ACTIVITY

JDP surveyors lay out grid system and establish existing grades for entire work area. Cut & fill (MSW) item 3 in Section 19A, 19E-20E & 13E-13A & 14E-15E. Work on bathroom trailer. Receive common fill (RCA) for dressing up access road from RSC yard.

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Bulldozer	JDP	1	Cat. D7	site	
Bulldozer	JDP	1	Cat. D5	site	
Bulldozer	JDP	1	TD15	site	
Bulldozer	JDP	1	Cat. D8	site	
Excavator	JDP	1	Mitubishi	site	not used yet

FIELD FORCE LABOR

Category	Source	Supv	Frmn	Jrny	Appr	Work Area	Remarks
CA Inspectors	CA	1					
CQA Mgr	GEO	2		1			J. Fox to sub for SB
Health & Safety	JDP	1					
Laborer	JDP			5		site	
Operator	JDP			4		site	

1 - Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00019
Tuesday December 13, 1994

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

FIELD FORCE LABOR

Category	Source	Supv	Frnm	Jrny	Appr	Work	Area	Remarks
Resident Eng	CA	1						
Soil Tech	STB			1		site		gradation & proctors
Superintendent	JDP	1						
Surveyor	JDP		1	1		site		layout work
Teamster	JDP			1				

T O T A L		6	1	13	0			

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark

VISITORS

Time	Firm	Visitor Name	Remarks

Certified by: Cashin Associates, PC

Signed: Stephen H. Brix
Date: 12/14/94

01_ Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00020
Wednesday December 14, 1994

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT Job: ENV94-01 Page: 1

Wind: 1-5 Precipitation: 0 Temperature: 30-45 Sky: Clear

CONSTRUCTION ACTIVITY

JDP surveyors lay out grid system and establish existing grades for entire work area. Cut & fill(MSW) item 3 in Section 19A,19E-20E & 13E-13A & 14E-15E. Work on bathroom trailer. Receive common fill from RSC yard.

ENLE removes transformer from site & stores it at RSC yard.

Attend job meeting in Resource Recovery Facility conference room. See minutes.

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Bulldozer	JDP	1	Cat. D7	site	
Bulldozer	JDP	1	Cat. D5	site	
Bulldozer	JDP	1	TD15	site	
Bulldozer	JDP	1	Cat. D8	site	
Excavator	JDP	1	Mitubisi	site	not used yet

FIELD FORCE LABOR

Category	Source	Supv	Frnm	Jrny	Appr	Work Area	Remarks
CA Inspectors	CA	1					
CQA Mgr	GEO	2		1			SB start vacation
Health & Safety	JDP	1					
Laborer	JDP			5		site	

1 - Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

0

DAILY REPORT No. 00020
Wednesday December 14, 1994

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

FIELD FORCE LABOR

Category	Source	Supv	Frmn	Jrny	Appr	Work	Area	Remarks
Operator	JDP				3	site		
Resident Eng	CA	1						
Soil Tech	STB				1	site		
Superintendent	JDP	1						
Surveyor	JDP		1	1		site		layout work
Teamster	JDP			1				

T O T A L		6	1	12	0			

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark

VISITORS

Time	Firm	Visitor Name	Remarks

Certified by: Cashin Associates, PC

Signed: Stephen H. Bui
Date: 12/15/94

01-- Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

0 DAILY REPORT No. 00021
Thursday December 15, 1994

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT Job: ENV94-01 Page: 1

Wind: 1-5 Precipitation: 0 Temperature: 35-50 Sky: Clear

CONSTRUCTION ACTIVITY

JDP surveyors lay out grid system and establish existing grades for entire work area. Work on bathroom trailer. Place common fill from RSC yard at the field test pad area.

Meeting held at site with CDM, TOH and CA to discuss regrading of the slopes.

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Bulldozer	JDP	1	Cat. D7	site	
Bulldozer	JDP	1	Cat. D5	site	
Bulldozer	JDP	1	Cat. D6	site	
Bulldozer	JDP	1	Cat. D8	site	not used today
Compactor	JDP	1	VibroPlus-CK-11	site	not used yet (towed)
Excavator	JDP	1	Mitubishi	site	not used yet
Payloader	JDP	1		site	

FIELD FORCE LABOR

Category	Source	Supv	Frmn	Jrny	Appr	Work Area	Remarks
CA Inspectors	CA	1					
CQA Mgr	GEO	2		1			SB on vacation
Health & Safety	JDP	1					

1 - Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00021
Thursday December 15, 1994

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

FIELD FORCE LABOR

Category	Source	Supv	Frmn	Jrny	Appr	Work	Area	Remarks
Laborer	JDP			5		site		
Operator	JDP			4		site		
Resident Eng	CA	1						
Soil Tech	STB			1		site		
Superintendent	JDP	1						
Surveyor	JDP		1	1		site		layout work
Teamster	JDP			1				

T O T A L		6	1	13	0			

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark

VISITORS

Time	Firm	Visitor Name	Remarks
08:30	CDM CV Camp Dresser McKee	Curt Velsor	Attend meeting with Susan Murphy. Describe catch basin questions for East/West side drainage profiles.
08:30 am	CDM EP Camp Dresser McKee	Ed Petrossian	Site meeting- Will regrade in front of JDP work. Ed & Susan

1 - Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

U

DAILY REPORT No. 00021
Thursday December 15, 1994

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 3

VISITORS

Time	Firm	Visitor Name	Remarks
08:30 am	CDM EP Camp Dresser McKee	Ed Petrossian	given cut sheets for survey for Section 11 to 15W. Jdp advises CDM they will be working btw 12A & 13E tomorrow
08:30 am	TOH RB Town of Huntington	Robert LaBua	& R.K have regrading meeting with CDM.
14:00 pm	JDP NT J.D. Posillico, Inc.	Norman Tucker	site visit regarding survey work to complete grid of entire landfill.

Certified by: Cashin Associates, PC

Signed: Stephen H. Bui
Date: 12/16/94

11- Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00022
Friday December 16, 1994

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 1

Wind: 1-5 Precipitation: 0 Temperature: 30-45 Sky: Clear

CONSTRUCTION ACTIVITY

JDP surveyors lay out grid system and establish existing grades for entire work area. Work on bathroom trailer. Place common fill from RSC yard at the field test pad area.

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Bulldozer	JDP	1	Cat. D7	site	
Bulldozer	JDP	1	Cat. D5	site	
Bulldozer	JDP	1	Cat. D6	site	
Bulldozer	JDP	1	Cat. D8	site	not used today
Compactor	JDP	1	VibroPlus-CK-11	site	towed by D6
Excavator	JDP	1	Mitubisi	site	not used yet
Payloader	JDP	1		site	
Trucks	JDP	3	10 wheelers		item 3

FIELD FORCE LABOR

Category	Source	Supv	Frnm	Jrny	Appr	Work Area	Remarks
CA Inspectors	CA	1					
CQA Mgr	GEO	2		1			SB on vacation
Health & Safety	JDP	1					

1 - Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00022
Friday December 16, 1994

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

FIELD FORCE LABOR

Category	Source	Supv	Frnm	Jrny	Appr	Work	Area	Remarks
Laborer	JDP			5		site		
Operator	JDP			3		site		
Resident Eng	CA	1						
Superintendent	JDP	1						
Surveyor	JDP		1	1		site		layout work
Hamster	JDP			3				
T O T A L		6	1	13	0			

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark

VISITORS

Time	Firm	Visitor Name	Remarks

Certified by: Cashin Associates, PC

Signed: Stephen H. Brix
Date: 12/19/94

01- Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00023
Monday December 19, 1994

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT Job: ENV94-01 Page: 1

Wind: 1-5 Precipitation: 0 Temperature: 35-50 Sky: Clear

CONSTRUCTION ACTIVITY

JDP surveyors lay out grid system and establish existing grades for entire work area. Work on bathroom trailer. Compact common fill from RSC yard at the field test pad area (Item 6). 1st lift compaction tests taken. Move MSW from Section 20E and placing it between Section 12 & 13E (Item 3).

2nd JDP survey crew on site preparing to grid site tomorrow.

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Bulldozer	JDP	1	Cat. D7	site	
Bulldozer	JDP	1	Cat. D5	site	
Bulldozer	JDP	1	Cat. D6	site	
Bulldozer	JDP	1	Cat. D8	site	not used today
Compactor	JDP	1	VibroPlus-CK-11	site	towed by D6
Excavator	JDP	1	Mitubishi	site	not used yet
Payloader	JDP	1		site	
Trucks	JDP	4	10 Wheelers	site	Item 3

FIELD FORCE LABOR

Category	Source	Supv	Frmn	Jrny	Appr	Work Area	Remarks
CQA Mgr	GEO			1			SB=vac. JF=sick

1 - Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00023
Monday December 19, 1994

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

FIELD FORCE LABOR

Category	Source	Supv	Frnm	Jrny	Appr	Work	Area	Remarks
Health & Safety	JDP	1						
Laborer	JDP			5		site		
Operator	JDP			4		site		
Resident Eng	CA	1						
Superintendent	JDP	1						
Surveyor	JDP		2	2		site		layout work
Teamster	JDP			4				

T O T A L		3	2	16	0			

DELIVERIES:

Time	Material	Quantity	Location	Ticket No.	Description	Remark

VISITORS

Time	Firm	Visitor Name	Remarks

Certified by: Cashin Associates, PC

Signed: _____

Stephen H. Baird

Date: _____

12/20/94

01 - Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00024
Tuesday December 20, 1994

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 1

Wind: 1-5 Precipitation: 0 Temperature: 30-45 Sky: Clear

CONSTRUCTION ACTIVITY

JDP surveyors(2 parties) lay out grid system and establish existing grades for entire work area. Work on bathroom trailer. Compact common fill from RSC yard at the field test pad area(Item 6). Move MSW from Section 20E and placing it between Section 12 & 13E(Item 3).

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Bulldozer	JDP	1	Cat. D7	site	
Bulldozer	JDP	1	Cat. D5	site	
Bulldozer	JDP	1	Cat. D6	site	
Bulldozer	JDP	1	Cat. D8	site	not used today
Compactor	JDP	1	VibroPlus-CK-11	site	towed by D6
Excavator	JDP	1	Mitubishi	site	not used yet
Payloader	JDP	1		site	
Trucks	JDP	4	10 Wheelers	site	Item 3

FIELD FORCE LABOR

Category	Source	Supv	Frnm	Jrny	Appr	Work Area	Remarks
CA Inspector	CA	1				site	
CQA Mgr	GEO	1	1				SB=vac.

1 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00024
Tuesday December 20, 1994

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT Job: ENV94-01 Page: 2

FIELD FORCE LABOR

Category	Source	Supv	Frmn	Jrny	Appr	Work	Area	Remarks
Health & Safety	JDP	1						
Laborer	JDP			5		site		
Operator	JDP			4		site		
Resident Eng	CA	1						
Superintendent	JDP	1						
Surveyor	JDP		2	2		site		layout work
Teamster	JDP			4				
T O T A L		5	3	15	0			

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark

VISITORS

Time	Firm	Visitor Name	Remarks

Certified by: Cashin Associates, PC

Signed: Stephen H. Benj

Date: 12/21/94

01- Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00025
Wednesday December 21, 1994

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 1

Wind: 1-5 Precipitation: 0 Temperature: 35-55 Sky: Clear

CONSTRUCTION ACTIVITY

JDP surveyors(2 parties) lay out grid system and establish existing grades for entire work area. Work on bathroom trailer. Compact common fill from RSC yard at the field test pad area(Item 6). Move MSW from Section 20E and place it between Section 12 & 13E(Item 3).

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Bulldozer	JDP	1	Cat. D7	site	
Bulldozer	JDP	1	Cat. D5	site	
Bulldozer	JDP	1	Cat. D6	site	
Bulldozer	JDP	1	Cat. D8	site	not used today
Compactor	JDP	1	VibroPlus-CK-11	site	towed by D6
Excavator	JDP	1	Mitubishi	site	not used yet
Payloader	JDP	1		site	
Trucks	JDP	5	10 Wheelers	site	Item 3

FIELD FORCE LABOR

Category	Source	Supv	Frnm	Jrny	Appr	Work Area	Remarks
CA Inspector	CA	1				site	
CQA Mgr	GEO	1	1				SB=vac.

1 - Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

0 DAILY REPORT No. 00025
Wednesday December 21, 1994

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

FIELD FORCE LABOR

Category	Source	Supv	Frnm	Jrny	Appr	Work	Area	Remarks
Health & Safety	JDP	1						
Laborer	JDP			5		site		
Operator	JDP			4		site		
Resident Eng	CA	1						
Superintendent	JDP	1						
Surveyor	JDP		2	2		site		layout work
Teamster	JDP			5				

T O T A L		5	3	16	0			

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark

VISITORS

Time	Firm	Visitor Name	Remarks

Certified by: Cashin Associates, PC

Signed: Stephen H. Bix
Date: 12/22/94

01 - Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00026
Thursday December 22, 1994

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 1

Wind: 1-5 Precipitation: 0 Temperature: 35-55 Sky: Clear

CONSTRUCTION ACTIVITY

JDP surveyors(2 parties) lay out grid system and establish existing grades for entire work area. Work on bathroom trailer. Compact common fill from RSC yard at the field test pad area(Item 6). Move MSW from Section 20E and place it between Section 12 & 13E(Item 3).

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Bulldozer	JDP	1	Cat. D7	site	
ldozer	JDP	1	Cat. D5	site	
Bulldozer	JDP	1	Cat. D6	site	
Bulldozer	JDP	1	Cat. D8	site	not used today
Compactor	JDP	1	VibroPlus-CK-11	site	towed by D6
Excavator	JDP	1	Mitubisi	site	not used yet
Payloader	JDP	1		site	
Trucks	JDP	5	10 Wheelers	site	Item 3

FIELD FORCE LABOR

Category	Source	Supv	Frnm	Jrny	Appr	Work Area	Remarks
CA Inspector	CA	1				site	
CQA Mgr	GEO		1				SB & JF = vacation.

1 - Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00026
Thursday December 22, 1994

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

FIELD FORCE LABOR

Category	Source	Supv	Frnm	Jrny	Appr	Work	Area	Remarks
Health & Safety	JDP	1						
Laborer	JDP			4		site		
Operator	JDP			4		site		
Resident Eng	CA	1						
Superintendent	JDP	1						
Conveyor	JDP		2	2		site		layout work
Teamster	JDP			4				

T O T A L		4	3	14	0			

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark

VISITORS

Time	Firm	Visitor Name	Remarks
10:00 am	DEC NYS DEC	RZ Ray Zeltmann	Site visit.

1 - Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00026
Thursday December 22, 1994

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 3

Certified by: Cashin Associates, PC

Signed: Stephen H. Benj
Date: 12/22/94

01- Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00027

Friday

December 23, 1994

Vendor : Cashin Associates, PC

Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 1

Wind: 1-5 Precipitation: PM - Rain Temperature: 40-55 Sky: Overcast

CONSTRUCTION ACTIVITY

JDP surveyors(2 parties) lay out grid system and establish existing grades for entire work area. Work on bathroom trailer. Compact common fill from RSC yard at the field test pad area(Item 6). Move MSW from Section 20E and place it between Section 12 & 13E(Item 3).

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Bulldozer	JDP	1	Cat. D7	site	
Bulldozer	JDP	1	Cat. D5	site	
Bulldozer	JDP	1	Cat. D6	site	
Bulldozer	JDP	1	Cat. D8	site	not used today
Compactor	JDP	1	VibroPlus-CK-11	site	towed by D6
Excavator	JDP	1	Mitubishi	site	not used yet
Payloader	JDP	1		site	
Trucks	JDP	5	10 Wheelers	site	Item 3

FIELD FORCE LABOR

Category	Source	Supv	Frmn	Jrny	Appr	Work Area	Remarks
CA Inspector	CA	1				site	
CQA Mgr	GEO		1				SB & JF = vacation.

1 - Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00027
Friday December 23, 1994

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

FIELD FORCE LABOR

Category	Source	Supv	Frmn	Jrny	Appr	Work	Area	Remarks
Health & Safety	JDP	1						
Laborer	JDP			4		site		
Operator	JDP			4		site		
Resident Eng	CA	1						
Superintendent	JDP	1						
Surveyor	JDP		2	2		site		layout work
Teamster	JDP			3				

T O T A L		4	3	13	0			

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark

VISITORS

Time	Firm	Visitor Name	Remarks

Certified by: Cashin Associates, PC

Signed: Stephen H. Buis

Date: 12/27/94

01 - Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00028
Tuesday December 27, 1994

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 1

Wind: 1-5 Precipitation: 0 Temperature: 35-50 Sky: Clear

CONSTRUCTION ACTIVITY

JDP surveyors(1 parties) lay out grid system and establish existing grades for entire work area. Work on bathroom trailer. Receive common fill (item 6) from RSC yard and stockpile for placement between 13A to 15A . Cut & fill with MSW along southeast portion of the landfill.

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Bulldozer	JDP	1	Cat. D7	site	
ldozer	JDP	2	Cat. D5	site	
Bulldozer	JDP	1	Cat. D6	site	
Bulldozer	JDP	1	Cat. D8	site	not used today
Compactor	JDP	1	VibroPlus-CK-11	site	towed by D6
Excavator	JDP	1	Mitubishi	site	dig channels
Payloader	JDP	1		site	not used today
Trucks	JDP	4	10 Wheelers	site	Item 3

FIELD FORCE LABOR

Category	Source	Supv	Frmn	Jrny	Appr	Work Area	Remarks
CA Inspector	CA	1				site	
CQA Mgr	GEO		1				SB & JF = vacation.

1 - Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00028
Tuesday December 27, 1994

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

FIELD FORCE LABOR

Category	Source	Supv	Frnm	Jrny	Appr	Work	Area	Remarks
Health & Safety	JDP	1						
Laborer	JDP			7		site		
Operator	JDP			5		site		
Resident Eng	CA	1						
Superintendent	JDP	1						
Surveyor	JDP		1	2		site		layout work
Teamster	JDP			4				

T O T A L		4	2	18	0			

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark

VISITORS

Time	Firm	Visitor Name	Remarks

Certified by: Cashin Associates, PC

Signed: Stephen H. Beif

Date: 12/28/94

01 - Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

U- DAILY REPORT No. 00029
Wednesday December 28, 1994

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 1

Wind: 1-5 Precipitation: 0 Temperature: 35-55 Sky: Clear

CONSTRUCTION ACTIVITY

JDP surveyors(2 parties) lay out grid system and establish existing grades for entire work area. Work on bathroom trailer. Receive common fill (item 6) from RSC yard and place between 13A to 19A . Cut & fill with MSW along southeast portion of the landfill.

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Bulldozer	JDP	1	Cat. D7	site	
ldozer	JDP	2	Cat. D5	site	
Bulldozer	JDP	1	Cat. D6	site	
Bulldozer	JDP	1	Cat. D8	site	not used today
Compactor	JDP	1	VibroPlus-CK-11	site	towed by D6
Excavator	JDP	1	Mitubisi	site	dig channels
Payloader	JDP	1		site	not used today
Trucks	JDP	4	10 Wheelers	site	Item 3

FIELD FORCE LABOR

Category	Source	Supv	Frnm	Jrny	Appr	Work Area	Remarks
CA Inspector	CA	1				site	
CQA Mgr	GEO		1				SB & JF = vacation.

1 - Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00029
Wednesday December 28, 1994

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

FIELD FORCE LABOR

Category	Source	Supv	Frmn	Jrny	Appr	Work	Area	Remarks
Health & Safety	JDP	1						
Laborer	JDP			7		site		
Operator	JDP			5		site		
Resident Eng	CA	1						
Superintendent	JDP	1						
Surveyor	JDP		2	2		site		layout work
Teamster	JDP			4				

T O T A L		4	3	18	0			

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark

VISITORS

Time	Firm	Visitor Name	Remarks

Certified by: Cashin Associates, PC

Signed: Stephen H. Bui
Date: 12/29/94

01 -- Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

0 DAILY REPORT No. 00030
Thursday December 29, 1994

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT Job: ENV94-01 Page: 1

Wind: 1-10 Precipitation: 0 Temperature: 25-45 Sky: Clear

CONSTRUCTION ACTIVITY

JDP surveyors(2 parties) lay out grid system and establish existing grades for entire work area. Work on bathroom trailer. Receive common fill (item 6) from RSC yard and place between 15A to 19A . Cut & fill with MSW along southeast portion of the landfill.

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Bulldozer	JDP	1	Cat. D7	site	
Bulldozer	JDP	2	Cat. D5	site	
Bulldozer	JDP	1	Cat. D6	site	
Bulldozer	JDP	1	Cat. D8	site	not used today
Compactor	JDP	1	VibroPlus-CK-11	site	towed by D6
Excavator	JDP	1	Mitubishi	site	dig channels
Payloader	JDP	1		site	not used today
Trucks	JDP	4	10 Wheelers	site	Item 3

FIELD FORCE LABOR

Category	Source	Supv	Frnm	Jrny	Appr	Work Area	Remarks
CA Inspector	CA	1				site	
CQA Mgr	GEO		1				SB & JF = vacation.

1 - Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00030
Thursday December 29, 1994

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

FIELD FORCE LABOR

Category	Source	Supv	Frnm	Jrny	Appr	Work	Area	Remarks
Health & Safety	JDP	1						
Laborer	JDP			6		site		
Operator	JDP			5		site		
Resident Eng	CA	1						
Superintendent	JDP	1						
Surveyor	JDP		2	2		site		layout work
Teamster	JDP			4				

T O T A L		4	3	17	0			

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark

VISITORS

Time	Firm	Visitor Name	Remarks
14:00 pm	DEC NYSDEC	SF Stan Farkas	Site visit

1 - Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00030
Thursday December 29, 1994

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 3

Certified by: Cashin Associates, PC

Signed: Stephen H. Biny
Date: 12/30/94

01 - Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00031
Friday December 30, 1994

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT Job: ENV94-01 Page: 1

Wind: 1-10 Precipitation: 0 Temperature: 20-40 Sky: Clear

CONSTRUCTION ACTIVITY

JDP surveyors (2 parties) lay out grid system and establish existing grades for entire work area. Work on bathroom trailer. Receive common fill (item 6) from RSC yard and place between 15A to 19A. Cut & fill with MSW along southeast portion of the landfill.

Outline payment items for December 94 with JDP in field trailer.

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Bulldozer	JDP	1	Cat. D7	site	
Bulldozer	JDP	2	Cat. D5	site	
Bulldozer	JDP	1	Cat. D6	site	
Bulldozer	JDP	1	Cat. D8	site	not used today
Compactor	JDP	1	VibroPlus-CK-11	site	towed by D6
Excavator	JDP	1	Mitubishi	site	dig channels
Payloader	JDP	1		site	not used today
Trucks	JDP	4	10 Wheelers	site	Item 3

FIELD FORCE LABOR

Category	Source	Supv	Frnm	Jrny	Appr	Work Area	Remarks
CA Inspector	CA	1				site	

1 - Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00031
Friday December 30, 1994

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

FIELD FORCE LABOR

Category	Source	Supv	Frnm	Jrny	Appr	Work	Area	Remarks
CQA Mgr	GEO		1					SB & JF = vacation.
Health & Safety	JDP	1						
Laborer	JDP			6		site		
Operator	JDP			5		site		
Resident Eng	CA	1						
Envl Tech	STB			1				Frank Capito
Superintendent	JDP	1						
Surveyor	JDP		2	2		site		layout work
Teamster	JDP			4				

T O T A L		4	3	18	0			

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark

VISITORS

Time	Firm	Visitor Name	Remarks

7:00 am JDP FL Fred Locher
J.D. Posillico, Inc.

with J. Seplavy & B. Duggan.
Meeting to review amount of
work completed by JDP for

1 .. Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00031
Friday December 30, 1994

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 3

VISITORS

Time	Firm	Visitor Name	Remarks
09:00 am	JDP FL J.D. Posillico, Inc.	Fred Locher	December 94.
09:00 am	UT LM Universal Testing	Larry Mercandante	with Tony Nazzaro review requirements to adjust delivered material to in place density for payment purposes.

Certified by: Cashin Associates, PC

Signed: Stephen H. Buja
Date: 1/3/95

11_ Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00032
Tuesday January 3, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 1

Wind: 0 Precipitation: 1-10 Temperature: 20-40 Sky: Clear

CONSTRUCTION ACTIVITY

JDP surveyors(2 parties) lay out grid system and establish existing grades for entire work area. Work on bathroom trailer. Receive common fill (item 6) from RSC yard and place between 15A to 19A . Cut & fill with MSW along southeast portion of the landfill.

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Bulldozer	JDP	1	Cat. D7	site	
Bulldozer	JDP	2	Cat. D5	site	
Bulldozer	JDP	1	Cat. D6	site	
Bulldozer	JDP	1	Cat. D8	site	not used today
Bulldozer	JDP	1	TD15	site	
Compactor	JDP	1	VibroPlus-CK-11	site	towed by D6
Excavator	JDP	1	Mitubishi 398PL	site	dig channels
Payloader	JDP	1		site	not used today
Trucks	JDP	4	10 Wheelers	site	Item 3

FIELD FORCE LABOR

Category	Source	Supv	Frnm	Jrny	Appr	Work Area	Remarks
CA Inspector	CA	1				site	

1 - Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00032
Tuesday January 3, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

FIELD FORCE LABOR

Category	Source	Supv	Frmn	Jrny	Appr	Work	Area	Remarks
CQA Mgr	GEO		1					SB & JF = vacation.
Health & Safety	JDP	1						
Laborer	JDP			6		site		
Operator	JDP			6		site		
Resident Eng	CA	1						
Superintendent	JDP	1						
Surveyor	JDP		1	1		site		layout work
Teamster	JDP			4				

T O T A L		4	2	17	0			

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark
All day	FILL	0.00		RSC	common fill	see BD log

VISITORS

Time	Firm	Visitor Name	Remarks

1 - Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00032
Tuesday January 3, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 3

Certified by: Cashin Associates, PC

Signed: Stephen H. Bump
Date: 1/4/95

01.. Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00033
Wednesday January 4, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 1

Wind: 1-5 Precipitation: 0 Temperature: 20-40 Sky: Clear

CONSTRUCTION ACTIVITY

JDP surveyors(1 parties) lay out grid system and establish existing grades for entire work area. Work on bathroom trailer. Receive common fill (item 6) from RSC yard and place between 15A to 19A . Cut & fill with MSW along southeast portion of the landfill.

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Bulldozer	JDP	1	Cat. D7	site	
Bulldozer	JDP	2	Cat. D5	site	
Bulldozer	JDP	1	Cat. D6	site	
Bulldozer	JDP	1	Cat. D8	site	not used today
Bulldozer	JDP	1	TD15	site	
Compactor	JDP	1	VibroPlus-CK-11	site	towed by D6
Excavator	JDP	1	Mitubishi 398PL	site	dig channels
Payloader	JDP	1		site	not used today
Trucks	JDP	5	10 Wheelers	site	Item 3

FIELD FORCE LABOR

Category	Source	Supv	Frnm	Jrny	Appr	Work Area	Remarks
CA Inspector	CA	1				site	

1 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00033
Wednesday January 4, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

FIELD FORCE LABOR

Category	Source	Supv	Frnm	Jrny	Appr	Work	Area	Remarks
CQA Mgr	GEO		1					SB & JF = vacation.
Health & Safety	JDP	1						
Laborer	JDP			6		site		
Operator	JDP			6		site		
Resident Eng	CA	1						
Superintendent	JDP	1						
Surveyor	JDP		1	1		site		layout work
Teamster	JDP			5				

T O T A L		4	2	18	0			

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark
All day	FILL	0.00		RSC	common fill	See BD log

VISITORS

Time	Firm	Visitor Name	Remarks

1 - Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00033
Wednesday January 4, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 3

Certified by: Cashin Associates, PC

Signed: Stephen H. Bui
Date: 1/5/95

01- Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00034
Thursday January 5, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 1

Wind: 1-10 Precipitation: 0 Temperature: 15-30 Sky: Clear

CONSTRUCTION ACTIVITY

JDP surveyors(2 parties) lay out grid system and establish existing grades for entire work area. Work on bathroom trailer. Receive common fill (item 6) from RSC yard and place between 15A to 20E. Cut & fill with MSW along southeast portion of the landfill.

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Bulldozer	JDP	1	Cat. D7	site	
Bulldozer	JDP	2	Cat. D5	site	
Bulldozer	JDP	1	Cat. D6	site	
Bulldozer	JDP	1	Cat. D8	site	not used today
Bulldozer	JDP	1	TD15	site	
Compactor	JDP	1	VibroPlus-CK-11	site	towed by D6
Excavator	JDP	1	Mitubishi 398PL	site	dig channels
Payloader	JDP	1		site	alternate w/excav.
Trucks	JDP	5	10 Wheelers	site	Item 3

FIELD FORCE LABOR

Category	Source	Supv	Frnm	Jrny	Appr	Work Area	Remarks
CA Inspector	CA	1				site	

1 .. Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00034
Thursday January 5, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

FIELD FORCE LABOR

Category	Source	Supv	Frmn	Jrny	Appr	Work Area	Remarks
CQA Mgr	GEO	1	1				John Chesire
Health & Safety	JDP	1					
Laborer	JDP			6		site	
Operator	JDP			6		site	
Resident Eng	CA	1					
il Tech	STB			1		site	Frank Capito
Superintendent	JDP	1					
Surveyor	JDP		1	1		site	layout work
Teamster	JDP			5			

T O T A L		5	2	19	0		

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark
All day	FILL	0.00		RSC	common fill	See BD log

VISITORS

Time	Firm	Visitor Name	Remarks

1 - Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00034
Thursday January 5, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 3

Certified by: Cashin Associates, PC

Signed: Stephen H. Bux
Date: 1/6/95

01- Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00035
Friday January 6, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 1

Wind: 1-10 Precipitation: 0 Temperature: 25-35 Sky: Clear

CONSTRUCTION ACTIVITY

JDP surveyors(2 parties) lay out grid system and establish existing grades for entire work area. Work on bathroom trailer. Receive common fill (item 6) from RSC yard and place between 15A to 20E(4 truck operation). Cut & fill with MSW along southeast portion of the landfill. Place MSW in area just north of test pad(4 truck operation). Several trucks breakdown during the day by the end of day only 6 trucks running.

EQUIPMENT

Description	Source	Unit	Type	Work	Area	Remarks
Bulldozer	JDP	1	Cat. D7	site		
Bulldozer	JDP	2	Cat. D5	site		
Bulldozer	JDP	1	Cat. D6	site		
Bulldozer	JDP	1	Cat. D8	site		not used today
Bulldozer	JDP	1	TD15	site		
Compactor	JDP	1	VibroPlus-CK-11	site		towed by D6
Excavator	JDP	1	Mitubishi 398PL	site		dig channels
Payloader	JDP	1		site		alternate w/excav.
Trucks	JDP	5	10 Wheelers	site		Item 3

FIELD FORCE LABOR

Category	Source	Supv	Frmn	Jrny	Appr	Work	Area	Remarks

T O T A L 0 0 0 0

1 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00035
Friday January 6, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

FIELD FORCE LABOR

Category	Source	Supv	Frnm	Jrny	Appr	Work Area	Remarks
CA Inspector	CA	1				site	
CQA Mgr	GEO	1	1				John Chesire
Health & Safety	JDP	1					
Laborer	JDP			6		site	
Operator	JDP			6		site	
Ident Eng	CA	1					
Soil Tech	STB			1		site	Frank Capito
Superintendent	JDP	1					
Surveyor	JDP		1	1		site	layout work
Teamster	JDP			8			
T O T A L		5	2	22	0		

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description Remark
All day	FILL	0.00		RSC	common fill See BD log

VISITORS

Time	Firm	Visitor Name	Remarks

1 .. Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00035
Friday January 6, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 3

VISITORS

Time	Firm	Visitor Name	Remarks
14:30 pm	CA JG Cashin Associates, PC	Jim Gladysz	& Frank Ribauda site visit.

Certified by: Cashin Associates, PC

Signed: Stephen H. Belf

Date: 1/9/95

01_ Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00036
Monday January 9, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 1

Wind: 1-10 Precipitation: 0 Temperature: 25-40 Sky: Clear

CONSTRUCTION ACTIVITY

JDP surveyors(2 parties) lay out grid system and establish existing grades for entire work area. Work on bathroom trailer. Receive common fill (item 6) from RSC yard and place between 15A to 20E(2 truck operation). Cut & fill with MSW along southeast portion of the landfill. Place MSW in area just north of test pad(3 truck operation).

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Bulldozer	JDP	1	Cat. D7	site	
Bulldozer	JDP	2	Cat. D5	site	
Bulldozer	JDP	1	Cat. D6	site	
Bulldozer	JDP	1	Cat. D8	site	not used today
Bulldozer	JDP	1	TD15	site	
Compactor	JDP	1	VibroPlus-CK-11	site	towed by D6
Excavator	JDP	1	Mitubishi 398PL	site	dig channels
Payloader	JDP	1		site	alternate w/excav.
Trucks	JDP	5	10 Wheelers	site	Item 3

FIELD FORCE LABOR

Category	Source	Supv	Frnmn	Jrny	Appr	Work Area	Remarks
CA Inspector	CA	1				site	

1 - Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00036
Monday January 9, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

FIELD FORCE LABOR

Category	Source	Supv	Frnm	Jrny	Appr	Work	Area	Remarks
CQA Mgr	GEO	1	1					SB & JA
Health & Safety	JDP	1						
Laborer	JDP			6		site		
Operator	JDP			6		site		
Resident Eng	CA	1						
All Tech	STB			1		site		Frank Capito
Superintendent	JDP	1						
Surveyor	JDP		1	1		site		layout work
Teamster	JDP			5				

T O T A L		5	2	19	0			

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark
All day	FILL	0.00		RSC	common fill	See BD log

VISITORS

Time	Firm	Visitor Name	Remarks

1 - Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00036
Monday January 9, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 3

Certified by: Cashin Associates, PC

Signed: Stephen H. Brief

Date: 1/10/95

01_ Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00037
Tuesday January 10, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 1

Wind: 1-10 Precipitation: 0 Temperature: 25-35 Sky: Clear

CONSTRUCTION ACTIVITY

JDP surveyors(2 parties) lay out grid system and establish existing grades for entire work area. Work on bathroom trailer. Cut & fill with MSW along southeast portion of the landfill. Place MSW in area just north of test pad(5 truck operation).

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Bulldozer	JDP	1	Cat. D7	site	
Bulldozer	JDP	2	Cat. D5	site	
Bulldozer	JDP	1	Cat. D6	site	
Bulldozer	JDP	1	Cat. D8	site	not used today
Bulldozer	JDP	1	TD15	site	
Compactor	JDP	1	VibroPlus-CK-11	site	towed by D6
Excavator	JDP	1	Mitubishi 398PL	site	dig channels
Payloader	JDP	1		site	alternate w/excav.
Trucks	JDP	5	10 Wheelers	site	Item 3

FIELD FORCE LABOR

Category	Source	Supv	Frnm	Jrny	Appr	Work Area	Remarks
CA Inspector	CA	1				site	

1 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00037
Tuesday January 10, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

FIELD FORCE LABOR

Category	Source	Supv	Frmn	Jrny	Appr	Work	Area	Remarks
CQA Mgr	GEO	1	1					SB & JA
Health & Safety	JDP	1						
Laborer	JDP			6		site		
Operator	JDP			6		site		
Resident Eng	CA	1						
il Tech	STB			1		site		Frank Capito
Superintendent	JDP	1						
Surveyor	JDP		1	1		site		layout work
Teamster	JDP			5				
T O T A L		5	2	19	0			

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark

VISITORS

Time	Firm	Visitor Name	Remarks

:00 pm CA JG Jim Gladysz
Cashin Associates, PC

& Frank Ribaud- site visit

1 - Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00037
Tuesday January 10, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 3

VISITORS

Time	Firm	Visitor Name	Remarks
15:30 pm	GEO KC GeoSyntec Consultants	Ken Cargill	site visit

Certified by: Cashin Associates, PC

Signed: Stephen H. Brij
Date: 1/11/95

01_ Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00038
Wednesday January 11, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 1

Wind: 1-10 Precipitation: Snow < 2" Temperature: 25-35 Sky: Overcast

CONSTRUCTION ACTIVITY

JDP surveyors(1 party) lay out grid system and establish existing grades for entire work area. Work on bathroom trailer. Cut & fill with MSW along southeast portion of the landfill. Place MSW in area just north of test pad(5 truck operation). Receive & place common fill from RSC yard for channel north of Section Line 13E.

Job meeting held at Resource Recovery Facility. See Minutes for list of attendees and notes of meeting.

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Bulldozer	JDP	1	Cat. D7	site	
Bulldozer	JDP	2	Cat. D5	site	
Bulldozer	JDP	1	Cat. D6	site	
Bulldozer	JDP	1	Cat. D8	site	not used today
Bulldozer	JDP	1	TD15	site	
Compactor	JDP	1	VibroPlus-CK-11	site	towed by D6
Excavator	JDP	1	Mitubishi 398PL	site	dig channels
Payloader	JDP	1		site	alternate w/excav.
Trucks	JDP	5	10 Wheelers	site	Item 3

FIELD FORCE LABOR

Category	Source	Supv	Frnm	Jrny	Appr	Work Area	Remarks

T O T A L	0	0	0	0	0		

1 - Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00038
Wednesday January 11, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

FIELD FORCE LABOR

Category	Source	Supv	Frmm	Jrny	Appr	Work Area	Remarks
CA Inspector	CA	1				site	
CQA Mgr	GEO	1	1				SB & JA
Health & Safety	JDP	1					
Laborer	JDP			6		site	
Operator	JDP			5		site	
Resident Eng	CA	1					
Superintendent	JDP	1					
Surveyor	JDP		1	1		site	layout work
Teamster	JDP			5			
T O T A L		5	2	17	0		

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark

VISITORS

Time	Firm	Visitor Name	Remarks

8:00 am GEO KC Ken Cargill
GeoSyntec Consultants

Site visit- Attend project
meeting and review of project
with JG of DEC.

1 - Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00038
Wednesday January 11, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 3

VISITORS

Time	Firm	Visitor Name	Remarks
13:00 pm	DEC NYSDEC	JG John Grathwol	Site visit- Review common fill being placed under the liner from RSC. OK-DEC Review JDP's progress. Discuss payment method for fill to JDP.
13:00 pm	CA Cashin Associates, PC	JG Jim Gladysz	Site visit- Review project with JG of DEC.

Certified by: Cashin Associates, PC

Signed: Stephen H. Brij
Date: 1/12/95

01- Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00039
Thursday January 12, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 1

Wind: 1-10 Precipitation: Drizzle Temperature: 30-45 Sky: Overcast

CONSTRUCTION ACTIVITY

JDP surveyors(2 parties) lay out grid system and establish existing grades for entire work area. Work on bathroom trailer. Cut & fill with MSW along southeast portion of the landfill. Clean up concrete debris & place on top of land fill (1 truck operation). Receive & place common fill from RSC yard for channel north of Section Line 13E (1 truck operation).

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Bulldozer	JDP	1	Cat. D7	site	
Bulldozer	JDP	2	Cat. D5	site	
Bulldozer	JDP	1	Cat. D6	site	
Bulldozer	JDP	1	Cat. D8	site	not used today
Bulldozer	JDP	1	TD15	site	not used today
Compactor	JDP	1	VibroPlus-CK-11	site	not used today
Excavator	JDP	1	Mitubishi	site	dig channels
Payloader	JDP	1	398 PL	site	alternate w/excav.
Trucks	JDP	2	10 Wheelers	site	Item 3

FIELD FORCE LABOR

Category	Source	Supv	Frmn	Jrny	Appr	Work Area	Remarks
CA Inspector	CA	1				site	

1 - Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00039
Thursday January 12, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

FIELD FORCE LABOR

Category	Source	Supv	Frmn	Jrny	Appr	Work	Area	Remarks
CQA Mgr	GEO	1	1					SB & JA
Health & Safety	JDP	1						
Laborer	JDP			6		site		
Operator	JDP			5		site		
Resident Eng	CA	1						
Superintendent	JDP	1						
Surveyor	JDP		1	1		site		layout work
Teamster	JDP			2				

T O T A L		5	2	14	0			

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark

VISITORS

Time	Firm	Visitor Name	Remarks
0800 am	GEO KC GeoSyntec Consultants	Ken Cargill	site visit
09.30 am	DEC TG NYSDEC	Thierry Garcy	site visit- Review installation of common fill by

1 - Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00039
Thursday January 12, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 3

VISITORS

Time	Firm		Visitor Name	Remarks
09:30 am	DEC NYSDEC	TG	Thierry Garcy	JDP. OK-DEC Visit RSC yard & inspect new pile of common fill being sorted by RSC. OK-DEC
11:15 am	DEC NYSDEC	RZ	Ray Zeltmann	site visit - Review status of work.

Certified by: Cashin Associates, PC

Signed: Stephen H. Bief

Date: 11/13/95

01_ Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00040
Friday January 13, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 1

Wind: 1-10 Precipitation: 0 Temperature: 40-60 Sky: Clear

CONSTRUCTION ACTIVITY

JDP surveyors(2 party) lay out grid system and establish existing grades for entire work area. Work on bathroom/decon trailer. Cut & fill with MSW along southeast portion of the landfill. Place MSW in area just north of test pad(3 truck operation).

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Bulldozer	JDP	1	Cat. D7	site	Item 3
Bulldozer	JDP	2	Cat. D5	site	Item 3
Bulldozer	JDP	1	Cat. D6	site	Item 3
Bulldozer	JDP	1	Cat. D8	site	not used today
Bulldozer	JDP	1	TD15	site	not used today
Compactor	JDP	1	VibroPlus-CK-11	site	towed by D6
Excavator	JDP	1	Mitubisi	site	dig channels
Payloader	JDP	1	398 Pl	site	alternate w/excav.
Trucks	JDP	3	10 Wheelers	site	Item 3

FIELD FORCE LABOR

Category	Source	Supv	Frnm	Jrny	Appr	Work Area	Remarks
CA Inspector	CA	1				site	

1 - Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00040
Friday January 13, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

FIELD FORCE LABOR

Category	Source	Supv	Frmn	Jrny	Appr	Work Area	Remarks
CQA Mgr	GEO	1	1				SB & JA
Health & Safety	JDP	1					
Laborer	JDP			6		site	
Operator	JDP			5		site	
Resident Eng	CA	1					
Superintendent	JDP	1					
Surveyor	JDP		2	2		site	layout work
Teamster	JDP			3			
T O T A L		5	3	16	0		

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark

VISITORS

Time	Firm	Visitor Name	Remarks
08:00 am	GEO KC GeoSyntec Consultants	Ken Cargill	site visit

1 - Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00040
Friday January 13, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 3

Certified by: Cashin Associates, PC

Signed: Stephen H. Burj
Date: 1/16/95

01... Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00041
Monday January 16, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT Job: ENV94-01 Page: 1

Wind: 1-5 Precipitation: Drizzle Temperature: 45-60 Sky: Overcast

CONSTRUCTION ACTIVITY

JDP surveyors(2 party) lay out grid system and establish existing grades for entire work area. Receive RCA from RSC yard for use on roads. Store at top of landfill.

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Bulldozer	JDP	1	Cat. D7	site	not used today
Bulldozer	JDP	2	Cat. D5	site	not used today
Bulldozer	JDP	1	Cat. D6	site	not used today
Bulldozer	JDP	1	Cat. D8	site	not used today
Bulldozer	JDP	1	TD15	site	not used today
Compactor	JDP	1	VibroPlus-CK-11	site	not used today
Excavator	JDP	1	Mitubishi	site	dig channels
Payloader	JDP	1	398 P1	site	alternate w/excav.
Trucks	JDP	1	10 Wheelers	site	Item 3

FIELD FORCE LABOR

Category	Source	Supv	Frnm	Jrny	Appr	Work Area	Remarks
CA Inspector	CA	1				site	
CQA Mgr	GEO	1	1				SB & JA

1 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00041
Monday January 16, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

FIELD FORCE LABOR

Category	Source	Supv	Frnm	Jrny	Appr	Work	Area	Remarks
Health & Safety	JDP	1						
Laborer	JDP			1		site		
Operator	JDP			0		site		
Resident Eng	CA	1						
Soil Tech	STB			1				Frank Capito
Superintendent	JDP	1						
Surveyor	JDP		2	2		site		layout work
Teamster	JDP			1				

T O T A L		5	3	5	0			

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark

VISITORS

Time	Firm	Visitor Name	Remarks

Certified by: Cashin Associates, PC

Signed: Stephen H Benif

Date: 1/17/95

01_ Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00042
Tuesday January 17, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT Job: ENV94-01 Page: 1

Wind: 1-5 Precipitation: Slight Temperature: 45-60 Sky: Overcast

CONSTRUCTION ACTIVITY

JDP surveyors(2 party) lay out grid system and establish existing grades for entire work area. Work on bathroom/decon trailer. Cut & fill with MSW along westside of the landfill(Section 14W to 13W). Place excess fill on top of the landfill.

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Bulldozer	JDP	1	Cat. D7	site	Item 3
Bulldozer	JDP	2	Cat. D5	site	Item 3
Bulldozer	JDP	1	Cat. D6	site	Item 3
Bulldozer	JDP	1	Cat. D8	site	not used today
Bulldozer	JDP	1	TD15	site	not used today
Compactor	JDP	1	VibroPlus-CK-11	site	towed when used
Excavator	JDP	1	Mitubishi	site	dig channels
Payloader	JDP	1	398 P1	site	alternate w/excav
Trucks	JDP	3	10 Wheelers	site	Item 3

FIELD FORCE LABOR

Category	Source	Supv	Frmn	Jrny	Appr	Work Area	Remarks
CA Inspector	CA	1				site	

1 - Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00042
Tuesday January 17, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

FIELD FORCE LABOR

Category	Source	Supv	Frmn	Jrny	Appr	Work Area	Remarks
CQA Mgr	GEO	1	1				SB & JA
Health & Safety	JDP	1					
Laborer	JDP			6		site	
Operator	JDP			6		site	
Resident Eng	CA	1					
Oil Tech	STB			1			Frank Capito
Superintendent	JDP	1					
Surveyor	JDP		2	2		site	layout work
Teamster	JDP			3			
T O T A L		5	3	18	0		

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark

VISITORS

Time	Firm	Visitor Name	Remarks

:00 pm	TOH RB	Robert LaBua	Pick up copy of JDP original schedule dated 12/30/94.
	Town of Huntington		

1 - Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00042
Tuesday January 17, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 3

Certified by: Cashin Associates, PC

Signed: Stephen H. Benji
Date: 1/18/95

01. Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00043
Wednesday January 18, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 1

Wind: 1-10 Precipitation: 0 Temperature: 35-50 Sky: Clear

CONSTRUCTION ACTIVITY

JDP surveyors(2 party) lay out grid system and establish existing grades for entire work area. Work on bathroom/decon trailer. Cut & fill with MSW along westside of the landfill(Section 14W to 13W). Place excess fill on top of the landfill.

Meeting at site to discuss revised grades from 13W to the North. JDP indicated it is experiencing excess cuts due to the revised grades and may be forced to halt its grading operation until the revised grades are reviewed.

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Bulldozer	JDP	1	Cat. D7	site	Item 3
Bulldozer	JDP	2	Cat. D5	site	Item 3
Bulldozer	JDP	1	Cat. D6	site	Item 3
Bulldozer	JDP	1	Cat. D8	site	not used today
Bulldozer	JDP	1	TD15	site	not used today
Compactor	JDP	1	VibroPlus-CK-11	site	towed when used
Excavator	JDP	1	Mitubishi	site	dig channels
Payloader	JDP	1	398 Pl	site	alternate w/excav.
Trucks	JDP	4	10 Wheelers	site	Item 3

FIELD FORCE LABOR

Category	Source	Supv	Frnm	Jrny	Appr	Work Area	Remarks

T O T A L		0	0	0	0		

1 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00043
Wednesday January 18, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

FIELD FORCE LABOR

Category	Source	Supv	Frnm	Jrny	Appr	Work	Area	Remarks
CA Inspector	CA	1				site		
CQA Mgr	GEO	1	1					SB & JA
Health & Safety	JDP	1						
Laborer	JDP			6		site		
Operator	JDP			6		site		
Ident Eng	CA	1						
Superintendent	JDP	1						
Surveyor	JDP		2	2		site		layout work
Teamster	JDP			4				
T O T A L		5	3	18	0			

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark

VISITORS

Time	Firm	Visitor Name	Remarks

30 am	JDP NT	Norman Tucker	Site visit
	J.D. Posillico, Inc.		

1 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00043
Wednesday January 18, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 3

VISITORS

Time	Firm	Visitor Name	Remarks
14:00 pm	JDP JDP J.D. Posillico, Inc.	Joe Posillico	Meeting with SB regarding revised grades. Conference call to EP at CDM.

Certified by: Cashin Associates, PC

Signed: Stephen H. Brigs
Date: 1/19/95

01_ Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00044
Thursday January 19, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 1

Wind: 1-10 Precipitation: Drizzle Temperature: 30-45 Sky: Overcast

CONSTRUCTION ACTIVITY

JDP surveyors(2 parties) reviewing revised Section Lines from JDP.
No other work taking place while JDP reviews the revised Section Lines 13W, 14W, 17, 17A & 18 received at 8:15 am from CDM. CDM provided additional revised Section Lines through out the day. JDP surveyors worked on completing the survey of existing grade section lines along the North slope of project.

It is noted that the site is very sloppy due to the intermittent overnight rain and drizzle & slight rain continued through out the day.

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Bulldozer	JDP	1	Cat. D7	site	not used today
Bulldozer	JDP	2	Cat. D5	site	not used today
Bulldozer	JDP	1	Cat. D6	site	not used today
Bulldozer	JDP	1	Cat. D8	site	not used today
Bulldozer	JDP	1	TD15	site	not used today
Compactor	JDP	1	VibroPlus-CK-11	site	not used today
Excavator	JDP	1	Mitubishi	site	not used today
Payloader	JDP	1	398 Pl	site	not used today
Trucks	JDP	4	10 Wheelers	site	not used today

FIELD FORCE LABOR

Category	Source	Supv	Frmn	Jrny	Appr	Work Area	Remarks

T O T A L		0	0	0	0		

1 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00044
Thursday January 19, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

FIELD FORCE LABOR

Category	Source	Supv	Frmn	Jrny	Appr	Work	Area	Remarks
CA Inspector	CA	1				site		
CQA Mgr	GEO	1	1					SB & JA
Health & Safety	JDP	1						
Resident Eng	CA	1						
Superintendent	JDP	1						
Surveyor	JDP		2	2		site		layout work

T O T A L		5	3	2	0			

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark

VISITORS

Time	Firm	Visitor Name	Remarks
10:00 am	JDP J.D. Posillico, Inc.	JDP Joe Posillico	Site visit to review Section Line grades from 13W to the North of the landfill.
11:30 am	JDP J.D. Posillico, Inc.	NT Norman Tucker	Site visit.

1 - Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00044
Thursday January 19, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 3

Certified by: Cashin Associates, PC

Signed: Stephen H. Buix
Date: 1/20/95

01_ Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00045
Friday January 20, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 1

Wind: 1-5 Precipitation: Heavy Rain Temperature: 40-50 Sky: Overcast

CONSTRUCTION ACTIVITY

No work performed today. Heavy rain & JDP waiting for clarification of revised grade lines. Meeting held at job site at 8:30 am with the following attendees:
CA- SB & JG; JDP- JDP, JS, NT, CR & BD; CDM- EP & SM; TOH- RK.

JDP said the revised grade lines were producing cut where the original drawings did not have any and the scope of work required them to equip the project differently than they anticipated in their bid. CDM agreed to revise the Section Lines north of 15W to raise the profile which would allow a fill location for the cut areas. EP agreed to stay after the meeting to make the modifications immediately. EP also agreed to review the profiles of the Section Lines from 10 to 7 to see if the grade could be revised to reduce the cut. JDP agreed to complete the survey of the existing grades at Section Lines 1 thru 3 and convert 3 & 3A to the form previously used. JDP said it will submit a claim for MSW excavated between 13W & 15W. The claim will be reviewed when submitted. P will be able to strip vegetation between 4 & 6B on Monday if EP revises the Westside Section Lines.

Second meeting held to review changes made by EP in CA trailer at 11:00 am. JDP given changes & EP answered JDP questions. JDP to continue work next week.

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Bulldozer	JDP	1	Cat. D7	site	not used today
Bulldozer	JDP	2	Cat. D5	site	not used today
Bulldozer	JDP	1	Cat. D6	site	not used today
Bulldozer	JDP	1	Cat. D8	site	not used today
Bulldozer	JDP	1	TD15	site	not used today
Compactor	JDP	1	VibroPlus-CK-11	site	not used today
Excavator	JDP	1	Mitubishi	site	not used today
Payloader	JDP	1	398 Pl	site	not used today

1 - Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00045
Friday January 20, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Trucks	JDP	4	10 Wheelers	site	not used today

FIELD FORCE LABOR

Category	Source	Supv	Frmn	Jrny	Appr	Work Area	Remarks
CA Inspector	CA	1				site	
CA Mgr	GEO	1	1				SB & JA
Health & Safety	JDP	1					
Resident Eng	CA	1					
Superintendent	JDP	1					
Surveyor	JDP		2	2		site	analysis of grades
T O T A L		5	3	2	0		

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark

VISITORS

ime	Firm	Visitor Name	Remarks
08:30	CA Cashin Associates, PC	JG Jim Gladysz	Attend field meeting

1 - Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00045
Friday January 20, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 3

VISITORS

Time	Firm	Visitor Name	Remarks
08:30	CDM EP Camp Dresser McKee	Ed Petrossian	Attend field meeting with Sue Murphy. Stay after meeting and revise: 17, 17A, 14W, 15W & 18. Review 13W- no change. Changes given to JDP.
08:30	JDP JDP J.D. Posillico, Inc.	Joe Posillico	Attend field meeting with Norman Tucker & Chuck Redman.
:30	TOH RK Town of Huntington	Richard Koopman	Attend field meeting
10:30	TOH RB Town of Huntington	Robert LaBua	Meeting with JDP & CDM & CA.

Certified by: Cashin Associates, PC

Signed: Stephen H. Benj
Date: 1/23/95

01 - Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00046
Monday January 23, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 1

Wind: 1-10 Precipitation: 0 Temperature: 25-40 Sky: Clear

CONSTRUCTION ACTIVITY

JDP surveyors(1 party) lay out grid system for Section Lines changed between 15W and 17N. Survey existing grade at Section Lines 1 to 3. Cut & fill with MSW along westside of the landfill(Section 17 to 13W). Receive common fill from RSC yard and stockpile at top of hill for channel Q.

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Bulldozer	JDP	1	Cat. D7	site	Item 3
Bulldozer	JDP	2	Cat. D5	site	Item 3
Bulldozer	JDP	1	Cat. D6	site	Item 3
Bulldozer	JDP	1	Cat. D8	site	not used today
Bulldozer	JDP	1	TD15	site	not used today
Compactor	JDP	1	VibroPlus-CK-11	site	towed when used
Excavator	JDP	1	Mitubisi.	site	not used today
Payloader	JDP	1	398 Pl	site	not used today
Trucks	JDP	1	10 Wheelers	site	Item 6

FIELD FORCE LABOR

Category	Source	Supv	Frnm	Jrny	Appr	Work Area	Remarks
CA Inspector	CA	1				site	

1 - Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00046
Monday January 23, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

FIELD FORCE LABOR

Category	Source	Supv	Frmn	Jrny	Appr	Work	Area	Remarks
CQA Mgr	GEO	1	1					SB & JA
Health & Safety	JDP	1						
Laborer	JDP			4		site		
Operator	JDP			4		site		
Resident Eng	CA	1						
Oil Tech	STB			1				Frank Capito
Superintendent	JDP	2						Chuck Forman-sub(JS)
Surveyor	JDP		1	2		site		layout work
Teamster	JDP			1				

T O T A L		6	2	12	0			

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark

VISITORS

Time	Firm	Visitor Name	Remarks

1 Cashin Associates, PC
 H/EN Landfill
 East Northport, N.Y. 11731
 757-6557

 DAILY REPORT No. 00046
 Monday January 23, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 3

Certified by: Cashin Associates, PC

Signed: Stephen H. Brij
Date: 1/24/95

01_ Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00047
Tuesday January 24, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 1

Wind: 1-15 Precipitation: Snowflurry Temperature: 30-40 Sky: Overcast

CONSTRUCTION ACTIVITY

JDP surveyors(2 party) lay out grid system for Section Lines changed between 15W and 17N. Survey existing grade at Section Lines 1 to 3. Cut & fill with MSW along westside of the landfill(Section 17 to 13W). Receive common fill from RSC yard and stockpile at top of hill for channel Q.

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Bulldozer	JDP	1	Cat. D7	site	Item 3
Bulldozer	JDP	2	Cat. D5	site	Item 3
Bulldozer	JDP	1	Cat. D6	site	Item 3
Bulldozer	JDP	1	Cat. D8	site	not used today
Bulldozer	JDP	1	TD15	site	not used today
Compactor	JDP	1	VibroPlus-CK-11	site	towed when used
Excavator	JDP	1	Mitubishi	site	not used today
Payloader	JDP	1	398 P1	site	not used today
Trucks	JDP	1	10 Wheelers	site	Item 6

FIELD FORCE LABOR

Category	Source	Supv	Frnm	Jrny	Appr	Work Area	Remarks
CA Inspector	CA	1				site	

1 - Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00047
Tuesday January 24, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

FIELD FORCE LABOR

Category	Source	Supv	Frnm	Jrny	Appr	Work	Area	Remarks
CQA Mgr	GEO	1	1					SB & JA
Health & Safety	JDP	1						
Laborer	JDP			4		site		
Operator	JDP			4		site		
Resident Eng	CA	1						
Pl Tech	STB			1				Frank Capito
Superintendent	JDP	2						Chuck Forman-sub(JS)
Surveyor	JDP		2	2		site		layout work
Teamster	JDP			1				

T O T A L		6	3	12	0			

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark

VISITORS

Time	Firm	Visitor Name	Remarks

00 am	TOH RB	Robert LaBua	Site visit
	Town of Huntington		

1 - Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00047
Tuesday January 24, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 3

Certified by: Cashin Associates, PC

Signed: Stephen H. Briggs
Date: 1/25/95

01. Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00048
Wednesday January 25, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 1

Wind: 1-10 Precipitation: 0 Temperature: 30-40 Sky: Clear

CONSTRUCTION ACTIVITY

JDP surveyors(2 party) lay out grid system for Section Lines North of 17 to 6B. Complete existing grades along North slope 6A to 2. Cut & fill with MSW along westside of the landfill(Section 17 to 13W). Receive common fill from RSC yard and stockpile top of South slope near channel Q.

Bi-weekly project meeting held in Resource Recovery Facility. See Minutes of Meeting #8.

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
lldozer	JDP	1	Cat. D7	site	Item 3
Bulldozer	JDP	2	Cat. D5	site	Item 3
Bulldozer	JDP	1	Cat. D6	site	Item 3
Bulldozer	JDP	1	Cat. D8	site	not used today
Bulldozer	JDP	1	TD15	site	not used today
Compactor	JDP	1	VibroPlus-CK-11	site	towed when used
Excavator	JDP	1	Mitubishi	site	not used today
Payloader	JDP	1	398 Pl	site	not used today
Trucks	JDP	5	10 Wheelers	site	Item 6

FIELD FORCE LABOR

Category	Source	Supv	Frmn	Jrny	Appr	Work Area	Remarks

T O T A L		0	0	0	0		

1 - Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00048
Wednesday January 25, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

FIELD FORCE LABOR

Category	Source	Supv	Frnm	Jrny	Appr	Work	Area	Remarks
CA Inspector	CA	1				site		
CQA Mgr	GEO	1	1					SB & JA
Health & Safety	JDP	1						
Laborer	JDP			4		site		
Operator	JDP			4		site		
ident Eng	CA	1						
Superintendent	JDP	2						Chuck Forman-sub (JS)
Surveyor	JDP		2	2		site		layout work
Teamster	JDP			5				

T O T A L		6	3	15	0			

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark

VISITORS

Time	Firm	Visitor Name	Remarks
00 am	GEO KC GeoSyntec Consultants	Ken Cargill	Attend project meeting.

1 - Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00048
Wednesday January 25, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 3

Certified by: Cashin Associates, PC

Signed: Stephen H. Brisk
Date: 1/26/95

01_ Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00049
Thursday, January 26, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 1

Wind: 1-10 Precipitation: 0 Temperature: 30-40 Sky: Clear

CONSTRUCTION ACTIVITY

JDP surveyors(2 party) lay out grid system for Section Lines North of 17 to 6B. Layout grid lines along the North slope. Cut & fill with MSW along westside of the landfill(Section 17 to 4A). Receive common fill from RSC yard and place along Southern slope down from/thru channel Q.

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Bulldozer	JDP	1	Cat. D7	site	Item 3
Bulldozer	JDP	2	Cat. D5	site	Item 3
Bulldozer	JDP	1	Cat. D6	site	Item 3
Bulldozer	JDP	1	Cat. D8	site	not used today
Bulldozer	JDP	1	TD15	site	not used today
Compactor	JDP	1	VibroPlus-CK-11	site	towed when used
Excavator	JDP	1	Mitubishi	site	not used today
Payloader	JDP	1	398 Pl	site	not used today
Trucks	JDP	5	10 Wheelers	site	Item 6

FIELD FORCE LABOR

Category	Source	Supv	Frnm	Jrny	Appr	Work Area	Remarks
CA Inspector	CA	1				site	

1 _ Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00049
Thursday January 26, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

FIELD FORCE LABOR

Category	Source	Supv	Frnm	Jrny	Appr	Work	Area	Remarks
CQA Mgr	GEO	1		1				SB & JA
Health & Safety	JDP	1						
Laborer	JDP			4		site		
Operator	JDP			4		site		
Resident Eng	CA	1						
perintendent	JDP	2						Chuck Forman-sub(JS)
Surveyor	JDP		2	2		site		layout work
Teamster	JDP			5				

T O T A L		6	2	16	0			

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark

VISITORS

Time	Firm	Visitor Name	Remarks

Certified by: Cashin Associates, PC

Signed: Stephen H. Buis

Date: 1/27/95

01_ Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00050
Friday January 27, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 1

Wind: 1-10 Precipitation: 0 Temperature: 30-40 Sky: Clear

CONSTRUCTION ACTIVITY

JDP surveyors(2 party) lay out grid system for Section Lines North of 17 to 6B. Layout grid lines along the North slope. Cut & fill with MSW along westside of the landfill(Section 17 to 4A). Receive common fill from RSC yard and place along Southern slope down from/thru channel Q.

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Bulldozer	JDP	1	Cat. D7	site	Item 3
lldozer	JDP	2	Cat. D5	site	Item 3
Bulldozer	JDP	1	Cat. D6	site	Item 3
Bulldozer	JDP	1	Cat. D8	site	not used today
Bulldozer	JDP	1	TD15	site	not used today
Compactor	JDP	1	VibroPlus-CK-11	site	towed when used
Excavator	JDP	1	Mitubisi	site	not used today
Payloader	JDP	1	398 Pl	site	not used today
Trucks	JDP	6	10 Wheelers	site	Item 6

FIELD FORCE LABOR

Category	Source	Supv	Frnm	Jrny	Appr	Work Area	Remarks
CA Inspector	CA	1				site	

1 .. Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00050
Friday January 27, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

FIELD FORCE LABOR

Category	Source	Supv	Frnm	Jrny	Appr	Work	Area	Remarks
CQA Mgr	GEO	1					SB	
Health & Safety	JDP	1						
Laborer	JDP			4		site		
Operator	JDP			4		site		
Resident Eng	CA	1						
Superintendent	JDP	2						Chuck Forman-sub (JS)
Surveyor	JDP		2	2		site		layout work
Teamster	JDP			6				

T O T A L		6	2	16	0			

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark

VISITORS

Time	Firm	Visitor Name	Remarks

Certified by: Cashin Associates, PC

Signed: Stephen H. Burip

Date: 1/30/95

01- Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00051
Monday January 30, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 1

Wind: 1-10 Precipitation: 0 Temperature: 25-45 Sky: Clear

CONSTRUCTION ACTIVITY

JDP surveyors(1 party) review Section Line changes from CDM. Cut & fill with MSW along westside of the landfill(Section 17 to 4A). Receive common fill from RSC yard and place along Southern slope down from/thru channel Q.

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Bulldozer	JDP	1	Cat. D7	site	not used today
Bulldozer	JDP	2	Cat. D5	site	Item 3 & Item 6
Bulldozer	JDP	1	Cat. D6	site	Item 3
Bulldozer	JDP	1	Cat. D8	site	not used today
Bulldozer	JDP	1	TD15	site	not used today
Compactor	JDP	1	VibroPlus-CK-11	site	towed when used
Excavator	JDP	1	Mitubisi	site	Item 3
Payloader	JDP	1	398 P1	site	not used today
Trucks	JDP	5	10 Wheelers	site	Item 6

FIELD FORCE LABOR

Category	Source	Supv	Frnm	Jrny	Appr	Work Area	Remarks
CA Inspector	CA	1				site	
CQA Mgr	GEO	1					SB

1 - Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00051
Monday January 30, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

FIELD FORCE LABOR

Category	Source	Supv	Frnm	Jrny	Appr	Work	Area	Remarks
Health & Safety	JDP	1						
Laborer	JDP			5		site		
Operator	JDP			4		site		
Resident Eng	CA	1						
Superintendent	JDP	2						Chuck Forman-sub(JS)
Surveyor	JDP		1	1		site		layout work
Teamster	JDP			5				

T O T A L		6	1	15	0			

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark

VISITORS

Time	Firm	Visitor Name	Remarks

Certified by: Cashin Associates, PC

Signed: Stephen H. Buij

Date: 1/31/95

01_ Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00052
Tuesday January 31, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 1

Wind: 1-10 Precipitation: 0 Temperature: 25-45 Sky: Clear

CONSTRUCTION ACTIVITY

JDP surveyors(1 party) review Section Line changes from CDM. Cut & fill with MSW along westside of the landfill(Section 17 to 4A). Receive common fill from RSC yard and place along Southern slope down from/thru channel Q. Construct temporary road at Section Line 22B. Trucks drop load at top of Section Line 23 (Elevation 190+/-) and use temporary road to come down slope. Very steep. Install new construction gate from Townline Road to east service road at Section Line 22A.

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Bulldozer	JDP	1	Cat. D7	site	Item 6
Bulldozer	JDP	2	Cat. D5	site	Item 3 & Item 6
Bulldozer	JDP	1	Cat. D6	site	Item 3
Bulldozer	JDP	1	Cat. D8	site	not used today
Bulldozer	JDP	1	TD15	site	not used today
Compactor	JDP	1	VibroPlus-CK-11	site	towed when used
Excavator	JDP	1	Mitubishi	site	Item 3
Payloader	JDP	1	398 P1	site	not used today
Trucks	JDP	6	10 Wheelers	site	Item 6

FIELD FORCE LABOR

Category	Source	Supv	Frnm	Jrny	Appr	Work Area	Remarks

T O T A L		0	0	0	0		

1 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00052
Tuesday January 31, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

FIELD FORCE LABOR

Category	Source	Supv	Frnm	Jrny	Appr	Work	Area	Remarks
CA Inspector	CA	1				site		
CQA Mgr	GEO	1					SB	
Health & Safety	JDP	1						
Laborer	JDP			5		site		
Operator	JDP			5		site		
Ident Eng	CA	1						
Soil Tech	STB			1				Frank Capito
Superintendent	JDP	2						Chuck Forman-sub(JS)
Surveyor	JDP		1	1		site		layout work
Teamster	JDP			6				

T O T A L		6	1	18	0			

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark
10:00 am	SIGN	1.00	gate #2		Project	Sign

VISITORS

me	Firm	Visitor Name	Remarks

1 _ Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00052
Tuesday January 31, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 3

VISITORS

Time	Firm	Visitor Name	Remarks
14:30 pm	JDP JDP J.D. Posillico, Inc.	Joe Posillico	Site visit.

Certified by: Cashin Associates, PC

Signed: _____

Stephen H. Briz

Date: _____

2/1/95

01.. Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00053
Wednesday February 1, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 1

Wind: 1-10 Precipitation: 0 Temperature: 30-45 Sky: Clear

CONSTRUCTION ACTIVITY

JDP surveyors(1 party) review Section Line changes from CDM. Cut & fill with MSW along westside of the landfill(Section 17 to 4A). Receive common fill from RSC yard and place along Southern slope down from/thru channel Q. Construct temporary road at Section Line 22B. Trucks unload at top of Section Line 23 (Elevation 190+/-) and use temporary road to come down slope. Very steep. Install project sign along Townline Road just North of Gate #2.

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Bulldozer	JDP	1	Cat. D7	site	Item 6
Bulldozer	JDP	2	Cat. D5	site	Item 3 & Item 6
Bulldozer	JDP	1	Cat. D6	site	Item 3
Bulldozer	JDP	1	Cat. D8	site	not used today
Bulldozer	JDP	1	TD15	site	not used today
Compactor	JDP	1	VibroPlus-CK-11	site	towed when used
Excavator	JDP	1	300 Komitsu	site	not used today
Payloader	JDP	1	398 Pl	site	Item 3
Trucks	JDP	7	10 Wheelers	site	Item 6

FIELD FORCE LABOR

Category	Source	Supv	Frmn	Jrny	Appr	Work Area	Remarks

T O T A L		0	0	0	0		

1 - Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00053
Wednesday February 1, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

FIELD FORCE LABOR

Category	Source	Supv	Frmn	Jrny	Appr	Work	Area	Remarks
CA Inspector	CA	1				site		
CQA Mgr	GEO	1					SB	
Health & Safety	JDP	1						
Laborer	JDP			6		site		
Operator	JDP			5		site		
President Eng	CA	1						
Soil Tech	STB			1				Frank Capito
Superintendent	JDP	2						Chuck Forman-sub(JS)
Surveyor	JDP		1	1		site		layout work
Teamster	JDP			7				

T O T A L		6	1	20	0			

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark

VISITORS

ime	Firm	Visitor Name	Remarks

1 - Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00053
Wednesday February 1, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 3

Certified by: Cashin Associates, PC

Signed: Stephen H. Briz
Date: 2/2/95

01.. Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00054
Thursday February 2, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 1

Wind: 1-10 Precipitation: 0 Temperature: 25-45 Sky: Clear

CONSTRUCTION ACTIVITY

JDP surveyor(1 party) layout Section Lines for subgrade work at North slope. Cut & fill with MSW along westside of the landfill(Section 4A to 6B). Receive common fill from RSC yard and place between Section Line 23 & 20W. Trucks unload at top of Section Line 21W(Elevation 210+/-). Fill is pushed into place. Truck cut MSW from edge of east service roadway(22A to 21E) to top of landfill. Start subgrade work along North slope (1 to 7). Excavate upper channels along westside and fill with common fill.

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Bulldozer	JDP	1	Cat. D7	site	Item 6
Bulldozer	JDP	1	Cat. D5	site	Item 3 & Item 6
Bulldozer	JDP	1	Cat. D6	site	Item 6
Bulldozer	JDP	1	Cat. D7	site	not used today
Bulldozer	JDP	1	TD15	site	not used today
Compactor	JDP	1	VibroPlus-CK-11	site	towed when used
Excavator	JDP	1	300 Komitsu	site	Item 3
Payloader	JDP	1	398 P1	site	not used today
Trucks	JDP	6	10 Wheelers	site	Item 6

FIELD FORCE LABOR

Category	Source	Supv	Frnm	Jrny	Appr	Work Area	Remarks

T O T A L	0	0	0	0			

1 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00054
Thursday February 2, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

FIELD FORCE LABOR

Category	Source	Supv	Frmn	Jrny	Appr	Work	Area	Remarks
CA Inspector	CA	1				site		
CQA Mgr	GEO	1					SB	
Health & Safety	JDP	1						
Laborer	JDP			5		site		
Operator	JDP			4		site		
Assistant Eng	CA	1						
Soil Tech	STB			1				Frank Capito 1/2 day
Superintendent	JDP	2						Chuck Forman-sub(JS)
Surveyor	JDP		1	1		site		layout work
Teamster	JDP			6				

T O T A L		6	1	17	0			

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark

VISITORS

Time	Firm	Visitor Name	Remarks
11:30 am	DEC NYSDEC	TG Thierry Garcy	Site visit. Needed directions

1 - Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00054
Thursday February 2, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 3

VISITORS

Time	Firm	Visitor Name	Remarks
11:30 am	DEC NYSDEC	TG Thierry Garcy	to RSC source on Half Hollow Road. Going there this afternoon.

Certified by: Cashin Associates, PC

Signed: Stephen H. Brij
Date: 2/3/95

01_ Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00055
Friday February 3, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 1

Wind: 1-10 Precipitation: 0 Temperature: 18-35 Sky: Clear

CONSTRUCTION ACTIVITY

JDP surveyor(1 party) layout Section Lines for subgrade work at North slope. Cut & fill with MSW along North slope Section 6A to 7). Receive common fill from RSC yard and place between Section Line 15W & 21W. Trucks unload fill at top of Section Line 19W (Elevation 220+/-). Fill is pushed down into place. Move(2 trucks) cut MSW from edge of west service roadway(23 to 20W) to top of landfill. Excavate channels along top of slopes & fill with common fill.

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Bulldozer	JDP	1	Cat. D7	site	Item 6
Bulldozer	JDP	1	Cat. D5	site	Item 3
Bulldozer	JDP	1	Cat. D6	site	Item 3
Bulldozer	JDP	1	Cat. D7	site	Item 3
Bulldozer	JDP	1	TD15	site	not used today
Compactor	JDP	1	VibroPlus-CK-11	site	towed when used
Excavator	JDP	1	300 Komitsu	site	Item 3
Payloader	JDP	1	398 Pl	site	not used today
Trucks	JDP	4	10 Wheelers	site	Item 6
Trucks	JDP	2	10 Wheelers	site	Item 3

FIELD FORCE LABOR

Category	Source	Supv	Frnm	Jrny	Appr	Work Area	Remarks

T O T A L 0 0 0 0

1 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00055
Friday February 3, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

FIELD FORCE LABOR

Category	Source	Supv	Frmn	Jrny	Appr	Work	Area	Remarks
CA Inspector	CA	1				site		
CQA Mgr	GEO	1					SB	
Health & Safety	JDP	1						
Laborer	JDP		1	5		site		
Operator	JDP			5		site		
Resident Eng	CA	1						
Superintendent	JDP	2						Chuck Forman-sub(JS)
Surveyor	JDP		1	1		site		layout work
Teamster	JDP			6				

T O T A L		6	2	17	0			

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark

VISITORS

Time	Firm	Visitor Name	Remarks

1 - Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00055
Friday February 3, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 3

Certified by: Cashin Associates, PC

Signed: Stephen H. Briz

Date: 2/6/95

01 - Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00056
Monday February 6, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 1

Wind: 1-20 Precipitation: 0 Temperature: 7-20 Sky: Clear

CONSTRUCTION ACTIVITY

JDP surveyor(1 party) layout Section Lines for subgrade work at North slope. Cut & fill with MSW along North slope Section 6A to 7). Receive common fill from RSC yard and place between Section Line 15W & 21W. Trucks unload fill at top of Section Line 19W (Elevation 220+/-). Fill is pushed down into place. Move(2 trucks) cut MSW from edge of west service roadway(23 to 20W) to top of landfill. Excavate channels along top of slopes & fill with common fill.

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Bulldozer	JDP	1	Cat. D7	site	Item 6
Bulldozer	JDP	2	Cat. D5	site	Item 3
Bulldozer	JDP	1	Cat. D6	site	Item 3
Compactor	JDP	1	VibroPlus-CK-11	site	towed when used
Excavator	JDP	1	300 Komitsu	site	Item 3
Payloader	JDP	1	398 Pl	site	not used today
Trucks	JDP	5	10 Wheelers	site	Item 6
Trucks	JDP	3	10 Wheelers	site	Item 3

FIELD FORCE LABOR

Category	Source	Supv	Frmn	Jrny	Appr	Work Area	Remarks
CA Inspector	CA	1				site	

1 - Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00056
Monday February 6, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

FIELD FORCE LABOR

Category	Source	Supv	Frmn	Jrny	Appr	Work	Area	Remarks
CQA Mgr	GEO	1					SB	
Health & Safety	JDP	1						
Laborer	JDP		1	5		site		
Operator	JDP			4		site		
Resident Eng	CA	1						
Pl Tech	STB			1				Frank Capito
Superintendent	JDP	1						
Surveyor	JDP		1	1		site		layout work
Teamster	JDP			8				

T O T A L		5	2	19	0			

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark

VISITORS

Time	Firm	Visitor Name	Remarks

1 - Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00056
Monday February 6, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 3

Certified by: Cashin Associates, PC

Signed: Stephen H. Brij
Date: 2/7/95

01 - Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00057
Tuesday February 7, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 1

Wind: 1-10 Precipitation: 0 Temperature: 12-25 Sky: Clear

CONSTRUCTION ACTIVITY

JDP surveyor(1 party) layout Section Lines for subgrade work at North slope. Cut & fill with MSW along North slope Section 6A to 7). Receive common fill from RSC yard and place between Section Line 15W & 21W. Trucks unload fill at top of Section Line 19W (Elevation 220+/-). Fill is pushed down into place. Move(2 trucks) cut MSW from edge of west service roadway(23 to 20W) to top of landfill. Excavate channels along top of slopes & fill with common fill.

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Shovel	JDP	1	PC 150	site	Item 3
Bulldozer	JDP	2	Cat. D5	site	Item 3
Bulldozer	JDP	1	Cat. D7	site	Item 6
Bulldozer	JDP	1	Cat. D6	site	Item 3
Compactor	JDP	1	VibroPlus-CK-11	site	towed when used
Excavator	JDP	1	300 Komitsu	site	Item 3
Payloader	JDP	1	398 P1	site	not used today
Trucks	JDP	5	10 Wheelers	site	Item 6
Trucks	JDP	3	10 Wheelers	site	Item 3

FIELD FORCE LABOR

Category	Source	Supv	Frmn	Jrny	Appr	Work Area	Remarks

T O T A L		0	0	0	0		

1 - Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00057
Tuesday February 7, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

FIELD FORCE LABOR

Category	Source	Supv	Frnm	Jrny	Appr	Work	Area	Remarks
CA Inspector	CA	1				site		
CQA Mgr	GEO	1					SB	
Health & Safety	JDP	1						
Laborer	JDP		1	5		site		
Operator	JDP			6		site		
Resident Eng	CA	1						
Soil Tech	STB			1				Frank Capito
Superintendent	JDP	1						
Surveyor	JDP		1	1		site		layout work
Teamster	JDP			8				

T O T A L		5	2	21	0			

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark

VISITORS

Time	Firm	Visitor Name	Remarks

1 - Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00057
Tuesday February 7, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 3

Certified by: Cashin Associates, PC

Signed: Stephen H. Beis
Date: 2/7/95

01_ Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00058
Wednesday February 8, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 1

Wind: 1-10 Precipitation: 0 Temperature: 15-30 Sky: Clear

CONSTRUCTION ACTIVITY

JDP surveyor(1 party) layout Section Lines for subgrade work at North slope. Cut & fill with MSW along North slope Section 6A to 7). Receive common fill from RSC yard and place between Section Line 13W & 21W. Trucks unload fill at top of Section Line 19W (Elevation 220+/-). Fill is pushed down into place. Move cut MSW from North slope to top of landfill.

Job meeting held at Resource Recovery Facility. See Minutes.

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Backhoe	JDP	1	PC 150	site	Item 3
Bulldozer	JDP	1	Cat. D7	site	Item 6
Bulldozer	JDP	2	Cat. D5	site	Item 3 & Item 6
Bulldozer	JDP	1	Cat. D6	site	Item 3
Compactor	JDP	1	VibroPlus-CK-11	site	towed when used
Excavator	JDP	1	300 Komitsu	site	Item 3
Payloader	JDP	1	398 P1	site	not used today
Trucks	JDP	5	10 Wheelers	site	Item 6
Trucks	JDP	4	10 Wheelers	site	Item 3

FIELD FORCE LABOR

Category	Source	Supv	Frmn	Jrny	Appr	Work Area	Remarks

T O T A L		0	0	0	0		

1 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00058
Wednesday February 8, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

FIELD FORCE LABOR

Category	Source	Supv	Frmn	Jrny	Appr	Work	Area	Remarks
CA Inspector	CA	1				site		
CQA Mgr	GEO	1					SB	
Health & Safety	JDP	1						
Laborer	JDP		1	5		site		
Operator	JDP			6		site		
Resident Eng	CA	1						
Superintendent	JDP	1						
Surveyor	JDP		1	1		site		layout work
Teamster	JDP			9				

T O T A L		5	2	21	0			

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark

VISITORS

Time	Firm	Visitor Name	Remarks

1 - Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00058
Wednesday February 8, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 3

Certified by: Cashin Associates, PC

Signed: Stephen H. Briggs
Date: 2/8/95

01 _ Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00059
Thursday February 9, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 1

Wind: 1-10 Precipitation: 0 Temperature: 20-35 Sky: Clear

CONSTRUCTION ACTIVITY

JDP surveyor(1 party) layout Section Lines for subgrade work at North slope. Cut & fill with MSW along North slope Section 6A to 7). Receive common fill from RSC yard and place between Section Line 13W & 21W. Trucks unload fill at top of Section Line 19W (Elevation 220+/-). Fill is pushed down into place. Move cut MSW from North slope to top of landfill.

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Backhoe	JDP	1	PC 150	site	Item 3
Bulldozer	JDP	1	Cat. D7	site	Item 6
Bulldozer	JDP	2	Cat. D5	site	Item 3 & Item 6
Bulldozer	JDP	1	Cat. D6	site	Item 3
Compactor	JDP	1	VibroPlus-CK-11	site	towed when used
Excavator	JDP	1	300 Komitsu	site	Item 3
Payloader	JDP	1	398 Pl	site	not used today
Trucks	JDP	5	10 Wheelers	site	Item 6
Trucks	JDP	4	10 Wheelers	site	Item 3

FIELD FORCE LABOR

Category	Source	Supv	Frnm	Jrny	Appr	Work Area	Remarks
CA Inspector	CA	1				site	

1 - Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00059
Thursday February 9, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

FIELD FORCE LABOR

Category	Source	Supv	Frnm	Jrny	Appr	Work	Area	Remarks
CQA Mgr	GEO	1					SB	
Health & Safety	JDP	1						
Laborer	JDP		1	5		site		
Operator	JDP			6		site		
Resident Eng	CA	1						
Superintendent	JDP	2						Chuck Foreman & JS
Surveyor	JDP		1	1		site		layout work
Teamster	JDP			9				

T O T A L		6	2	21	0			

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark

VISITORS

Time	Firm	Visitor Name	Remarks

Certified by: Cashin Associates, PC

Signed: Stephen H. Briggs

Date: 2/10/95

01-- Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00060
Friday February 10, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 1

Wind: 1-10 Precipitation: 0 Temperature: 25-40 Sky: Clear

CONSTRUCTION ACTIVITY

JDP surveyor(1 party) layout Section Lines for subgrade work at North slope. Prepare layout of channel ends. Cut & fill with MSW along North slope Section 6A to 7. Put temporary road down slope from NE across to west for excavator to work from and trucks(2) to haul MSW to top. Receive common fill from RSC yard and place between Section Line 14W & 17A. Trucks unload fill at top of Section Line. Fill is pushed down into place. Move cut MSW from channels along westside North of Section 17A.

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Backhoe	JDP	1	PC 150	site	Item 3
Bulldozer	JDP	1	Cat. D7	site	Item 6
Bulldozer	JDP	2	Cat. D5	site	Item 3 & Item 6
Bulldozer	JDP	1	Cat. D6	site	Item 3
Compactor	JDP	1	VibroPlus-CK-11	site	towed when used
Excavator	JDP	1	300 Komitsu	site	Item 3
Payloader	JDP	1	398 P1	site	not used today
Trucks	JDP	5	10 Wheelers	site	Item 6
Trucks	JDP	4	10 Wheelers	site	Item 3

FIELD FORCE LABOR

Category	Source	Supv	Frmn	Jrny	Appr	Work Area	Remarks

T O T A L		0	0	0	0		

1 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00060
Friday February 10, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

FIELD FORCE LABOR

Category	Source	Supv	Frmn	Jrny	Appr	Work	Area	Remarks
CA Inspector	CA	1				site		
CQA Mgr	GEO	1					SB	
Health & Safety	JDP	1						
Laborer	JDP		1	4		site		
Operator	JDP			6		site		
Resident Eng	CA	1						
Superintendent	JDP	2						Chuck Foreman & JS
Surveyor	JDP		1	1		site		layout work
Teamster	JDP			9				

T O T A L		6	2	20	0			

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark

VISITORS

Time	Firm	Visitor Name	Remarks

1 - Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00060
Friday February 10, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 3

Certified by: Cashin Associates, PC

Signed: Stephen H. Briggs
Date: 2 / 13 / 95

01 .. Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00061
Monday February 13, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 1

Wind: 1-10 Precipitation: 0 Temperature: 16-30 Sky: Clear

CONSTRUCTION ACTIVITY

JDP surveyor(1 party) layout Section Lines for subgrade work at North slope. Prepare layout of channel ends. Cut & fill with MSW along North slope Section 6A to 7. Remove temporary road across North slope as excavator cuts out MSW, channels and road itself. Material is hauled to top of landfill and spread across the top. Receive common fill from RSC yard and place between Section Line 12 to 11 below haul road. Trucks unload fill at haul road and fill pushed down into place.

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Backhoe	JDP	1	Mitsubishi	site	Item 3
Bulldozer	JDP	1	Cat. D7	site	Item 6
Bulldozer	JDP	2	Cat. D5	site	Item 6
Bulldozer	JDP	1	Cat. D6	site	Item 3
Bulldozer	JDP	1	TD15	site	Grade MSW @ top
Compactor	JDP	1	VibroPlus-CK-11	site	towed when used
Excavator	JDP	1	300 Komitsu	site	Item 3
Payloader	JDP	1	398 P1	site	not used today
Trucks	JDP	5	10 Wheelers	site	Item 6
Trucks	JDP	5	10 Wheelers	site	Item 3

FIELD FORCE LABOR

Category	Source	Supv	Frmn	Jrny	Appr	Work Area	Remarks

T O T A L	0	0	0	0	0		

1 - Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00061
Monday February 13, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

FIELD FORCE LABOR

Category	Source	Supv	Frmn	Jrny	Appr	Work Area	Remarks
CA Inspector	CA					site	BD at OSHA course
CQA Mgr	GEO	1					SB
Health & Safety	JDP	1					
Laborer	JDP		1	5		site	
Operator	JDP			7		site	
Resident Eng	CA	1					
Superintendent	JDP	1					CF; JS on vacation
Surveyor	JDP		1	1		site	layout work
Teamster	JDP			10			
T O T A L		4	2	23	0		

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark

VISITORS

Time	Firm	Visitor Name	Remarks

8:30 am	JDP J.D. Posillico, Inc.	JDP Joe Posillico	Site visit

1 - Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00061
Monday February 13, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 3

Certified by: Cashin Associates, PC

Signed: _____

Date: _____

01_ Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00062
Tuesday February 14, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 1

Wind: 1-10 Precipitation: 0 Temperature: 20-30 Sky: Clear

CONSTRUCTION ACTIVITY

JDP surveyor(1 party) layout Section Lines for subgrade work at North slope. Prepare layout of channel ends. Cut & fill with MSW along North slope Section 6A to 7. Remove temporary road across North slope as excavator cuts out MSW, channels and road itself. Material is hauled to top of landfill and spread across the top. Receive common fill from RSC yard and place between Section Line 12 to 11 below haul road. Trucks unload fill at haul road and fill pushed down into place. North slope backhoe operation is efficient for 2 or 3 trucks. When 4th truck is added, 2 trucks wait(I.E., one on the haul road & one on top) or 1 truck slips off to another operation causing a lag. It appears everyone takes their time when 4 trucks are involved. Haul time to top is 2-3 minutes. Dump time 1-5 minutes. One dozer on top spreads & compacts MSW.

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Backhoe	JDP	1	Mitsubishi	site	Item 3
Bulldozer	JDP	1	Cat. D7	site	Item 6
Bulldozer	JDP	1	Cat. D5	site	Item 6
Bulldozer	JDP	1	Cat. D6	site	Item 3
Bulldozer	JDP	1	TD15	site	Grade MSW @ top
Bulldozer	JDP	1	TD15	site	top spread MSW
Compactor	JDP	1	VibroPlus-CK-11	site	towed when used
Excavator	JDP	1	300 Komitsu	site	Item 3
Payloader	JDP	1	398 Pl	site	not used today
Trucks	JDP	5	10 Wheelers	site	Item 6
Trucks	JDP	4	10 Wheelers	site	Item 3

1 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00062
Tuesday February 14, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

FIELD FORCE LABOR

Category	Source	Supv	Frmn	Jrny	Appr	Work	Area	Remarks
CA Inspector	CA	1				site		
CQA Mgr	GEO	1					SB	
Health & Safety	JDP	1						
Laborer	JDP		1	5		site		
Operator	JDP			7		site		
Assistant Eng	CA	1						
Superintendent	JDP	1						CF; JS on vacation
Surveyor	JDP		1	1		site		layout work
Teamster	JDP			9				
T O T A L		5	2	22	0			

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark

VISITORS

Time	Firm	Visitor Name	Remarks

1 .. Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00062
Tuesday February 14, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 3

Certified by: Cashin Associates, PC

Signed: Stephen H. Buij

Date: 2/15/95

01 .. Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00063
Wednesday February 15, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 1

Wind: 1-10 Precipitation: 0 Temperature: 25-35 Sky: Overcast

CONSTRUCTION ACTIVITY

JDP surveyor(1 party) layout Section Lines for subgrade work at North slope. Prepare layout of channel ends. Cut & fill with MSW along North slope Section Line 3A to 3. Remove temporary road across North slope as excavator cuts out MSW, channels and road itself. Material is hauled to top of landfill and spread across the top. Receive common fill from RSC yard and place between Section Line 4 to 4A. Trucks unload fill at haul road and fill pushed down into place.

CA requested JDP to provide updated schedule for last month payment request.

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Backhoe	JDP	1	BH234	site	Item 3
Bulldozer	JDP	1	Cat. D7	site	Item 3
Bulldozer	JDP	2	Cat. D5	site	Item 6
Bulldozer	JDP	1	Cat. D6	site	Item 3
Bulldozer	JDP	1	TD15	site	Grade MSW @ top
Compactor	JDP	1	VibroPlus-CK-11	site	towed when used
Excavator	JDP	1	BH229	site	Item 3
Payloader	JDP	1	398 P1	site	not used today
Trucks	JDP	5	10 Wheelers	site	Item 6
Trucks	JDP	6	10 Wheelers	site	Item 3

1 - Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00063
Wednesday February 15, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

FIELD FORCE LABOR

Category	Source	Supv	Frnm	Jrny	Appr	Work	Area	Remarks
CA Inspector	CA	1				site		
CQA Mgr	GEO	1					SB	
Health & Safety	JDP	1						
Laborer	JDP		1	5		site		
Operator	JDP			7		site		
Assistant Eng	CA	1						
Superintendent	JDP	1						CF; JS on vacation
Surveyor	JDP		1	1		site		layout work
Teamster	JDP			11				

T O T A L		5	2	24	0			

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark

VISITORS

Time	Firm	Visitor Name	Remarks

8:45 am	GEO KC	Ken Cargill	Site visit
	GeoSyntec Consultants		

1 - Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00063
Wednesday February 15, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 3

Certified by: Cashin Associates, PC

Signed: Stephen H. Brix

Date: 2/16/95

01_ Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00064
Thursday February 16, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 1

Wind: 1-10 Precipitation: 0 Temperature: 35-45 Sky: Sunny

CONSTRUCTION ACTIVITY

JDP surveyor(1 party) layout Section Lines for subgrade work at North slope. Prepare layout of channel ends. Cut & fill with MSW along North slope Section Line 3A to 3. Remove temporary road across North slope as excavator cuts out MSW, channels and road itself. Material is hauled to top of landfill and spread across the top. JDP has installed a second temporary road from the service road which allows the larger backhoe access to mid slope and is used to cut the slope to the required subgrade. MSW is also trucked to top of landfill. Receive common fill from RSC yard and place between Section Line 4 to 4A. Trucks unload fill at haul road and fill pushed down into place.

Advised by CF that JDP may work on Monday, February 20, 1995, Presidents Day (overtime day for JDP personnel).

Attend Warranty meeting in the TOH 1st floor conference room. Attendees: CA, COUNTY ATTRY, ASST ATTRY'S, JDP, GUNDLE MGR., TOH DEPUTY SUPV., PROJ. MGR., DJ. ENG..GUNDLE SALES REP., TOH ENV ATTRY.

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Backhoe	JDP	1	BH234	site	Item 3
Bulldozer	JDP	1	Cat. D7	site	Item 3
Bulldozer	JDP	2	Cat. D5	site	Item 6
Bulldozer	JDP	1	Cat. D6	site	Item 3
Bulldozer	JDP	1	TD15	site	Grade MSW @ top
Compactor	JDP	1	VibroPlus-CK-11	site	towed when used
Excavator	JDP	1	BH229	site	Item 3
Payloader	JDP	1	398 P1	site	not used today
Trucks	JDP	5	10 Wheelers	site	Item 6
Trucks	JDP	5	10 Wheelers	site	Item 3

1 - Cashin Associates, PC
 H/EN Landfill
 East Northport, N.Y. 11731
 757-6557

DAILY REPORT No. 00064
 Thursday February 16, 1995

Vendor : Cashin Associates, PC
 Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Trucks	JDP	1	DJB	site	Item 3

FIELD FORCE LABOR

Category	Source	Supv	Frmn	Jrny	Appr	Work Area	Remarks
CA Inspector	CA	1				site	
A Mgr	GEO	1					SB
Health & Safety	JDP	1					
Laborer	JDP		1	5		site	
Oiler	JDP			1		site	
Operator	JDP			7		site	
Resident Eng	CA	1					
Superintendent	JDP	1					CF; JS on vacation
Surveyor	JDP		1	1		site	layout work
Teamster	JDP			11			

T O T A L		5	2	25	0		

DELIVERIES

Line	Material	Quantity	Location	Ticket No.	Description	Remark

1 Cashin Associates, PC
 H/EN Landfill
East Northport, N.Y. 11731
 757-6557

DAILY REPORT No. 00064
Thursday February 16, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 3

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark

VISITORS

Time	Firm	Visitor Name	Remarks

Certified by: Cashin Associates, PC

igned: Stephen H. Brief
Date: 2/17/95

M1.. Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00065
Friday February 17, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 1

Wind: 1-10 Precipitation: 0 Temperature: 35-45 Sky: Sunny

CONSTRUCTION ACTIVITY

JDP surveyor(1 party) layout Section Lines for subgrade work at North slope. Prepare layout of channel ends. Cut & fill with MSW along North slope Section Line 3A to 7. Remove temporary road across North slope as excavator cuts out MSW, channels and road itself. Material is hauled to top of landfill and spread across the top. JDP has installed a second temporary road from the service road which allows the larger backhoe access to mid slope and is used to cut the slope to the required subgrade. MSW is also trucked to top of landfill. Receive common fill from RSC yard and place between Section Line 4 to 5. Trucks unload fill at haul road and fill pushed down into place.

JDP requested to cover MSW at top of landfill for odor control. RSC uses payloader to scrap roadways & cover MSW.

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Backhoe	JDP	1	BH234	site	Item 3
Bulldozer	JDP	1	Cat. D7	site	Item 3
Bulldozer	JDP	2	Cat. D5	site	Item 6
Bulldozer	JDP	1	Cat. D6	site	Item 3
Bulldozer	JDP	1	TD15	site	Grade MSW @ top
Compactor	JDP	1	VibroPlus-CK-11	site	towed when used
Excavator	JDP	1	BH229	site	Item 3
Payloader	JDP	1	398 P1	site	not used today
Trucks	JDP	5	10 Wheelers	site	Item 6
Trucks	JDP	1	10 Wheelers	site	Item 3
Trucks	JDP	4	DJB	site	Item 3

1 - Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

0 DAILY REPORT No. 00065
Friday February 17, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

FIELD FORCE LABOR

Category	Source	Supv	Frmn	Jrny	Appr	Work	Area	Remarks
CA Inspector	CA	1				site		
CQA Mgr	GEO	1					SB	
Health & Safety	JDP	1						
Laborer	JDP		1	4		site		
Oiler	JDP			1		site		
Operator	JDP			7		site		
Resident Eng	CA	1						
Superintendent	JDP	1						CF; JS on vacation
Surveyor	JDP		1	1		site		layout work
Teamster	JDP			10				

T O T A L		5	2	23	0			

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark

VISITORS

Time	Firm	Visitor Name	Remarks
9-1	GEO KC GeoSyntec Consultants	Ken Cargill	site visit

1 - Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

0- DAILY REPORT No. 00065
Friday February 17, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 3

Certified by: Cashin Associates, PC

Signed: Stephen H. Brief

Date: 2/20/95

01. Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00066
Monday February 20, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 1

Wind: 1-10 Precipitation: 0 Temperature: 35-50 Sky: Sunny

CONSTRUCTION ACTIVITY

JDP surveyor(1 party) layout Section Lines for subgrade work at North slope. Prepare layout of channel ends. Cut & fill with MSW along North slope Section Line 3 to 9A. Remove temporary road across North slope as excavator cuts out MSW, channels and road itself. Material is hauled to top of landfill and spread across the top. Receive common fill from RSC yard and place between Section Line 4A to 5. Trucks unload fill at haul road and fill pushed down into place.

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Backhoe	JDP	1	BH234	site	not used today
Bulldozer	JDP	1	Cat. D7	site	Item 3
Bulldozer	JDP	2	Cat. D5	site	Item 6 & item 3
Bulldozer	JDP	1	Cat. D6	site	Item 3
Bulldozer	JDP	1	TD15	site	Grade MSW @ top
Compactor	JDP	1	VibroPlus-CK-11	site	towed when used
Excavator	JDP	1	BH229	site	Item 3
Payloader	JDP	1	398 P1	site	not used today
Trucks	JDP	5	10 Wheelers	site	Item 6
Trucks	JDP	1	10 Wheelers	site	Item 3
Trucks	JDP	4	DJB(350 & 400)	site	Item 3

1 - Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

0

DAILY REPORT No. 00066
Monday February 20, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

FIELD FORCE LABOR

Category	Source	Supv	Frmn	Jrny	Appr	Work	Area	Remarks
CA Inspector	CA	1				site		
CQA Mgr	GEO	1						JC; SB on vacation
Health & Safety	JDP	1						
Laborer	JDP		1	5		site		
Oiler	JDP			1		site		
Operator	JDP			6		site		
Resident Eng	CA	1						
Superintendent	JDP	1						CF; JS on vacation
Surveyor	JDP		1	1		site		layout work
Teamster	JDP			10				

T O T A L		5	2	23	0			

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark

VISITORS

Time	Firm	Visitor Name	Remarks

1 .. Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

u DAILY REPORT No. 00066
Monday February 20, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 3

Certified by: Cashin Associates, PC

Signed: Stephen H. Brix
Date: 2/21/95

01- Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

0 DAILY REPORT No. 00067
Tuesday February 21, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT Job: ENV94-01 Page: 1

Wind: 1-10 Precipitation: Showers Temperature: 35-45 Sky: Overcast

CONSTRUCTION ACTIVITY

JDP surveyor(1 party) layout Section Lines for subgrade work at North slope. Prepare layout of channel ends. Cut & fill with MSW (Item 3) Northeast slope Section Line 8, 8A to 9. Remove excess cut along Westside at service road Section 4A to 5. Material is hauled to top of landfill and spread across the top. Receive common fill from RSC yard and place between Section Line 4A to 5. Trucks unload fill at haul road and fill pushed down into place.

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Backhoe	JDP	1	BH230	site	not used today
Bulldozer	JDP	1	Cat. D7	site	Item 6
Bulldozer	JDP	2	Cat. D5	site	Item 6 & item 3
Bulldozer	JDP	1	Cat. D6	site	Item 3
Bulldozer	JDP	1	TD15	site	Grade MSW @ top
Compactor	JDP	1	VibroPlus-CK-11	site	towed when used
Excavator	JDP	1	BH229	site	Item 3
Payloader	JDP	1	398 P1	site	not used today
Trucks	JDP	5	10 Wheelers	site	Item 6
Trucks	JDP	1	10 Wheelers	site	Item 3
Trucks	JDP	4	DJB(350 & 400)	site	Item 3

1 - Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00067
Tuesday February 21, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

FIELD FORCE LABOR

Category	Source	Supv	Frnm	Jrny	Appr	Work	Area	Remarks
CA Inspector	CA	1				site		
CQA Mgr	GEO	1						JC; SB on vacation
Health & Safety	JDP	1						
Laborer	JDP		1	6		site		
Oiler	JDP			1		site		
Operator	JDP			7		site		
Resident Eng	CA	1						
Superintendent	JDP	1						CF; JS on vacation
Surveyor	JDP		1	1		site		layout work
Teamster	JDP			10				

T O T A L		5	2	25	0			

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark

VISITORS

Time	Firm	Visitor Name	Remarks
11 to 1	DEC NYSDEC	RZ Ray Zeltmann	Site Visit. Advised CA of

1 - Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00067
Tuesday February 21, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 3

VISITORS

Time	Firm	Visitor Name	Remarks
11 to 1	DEC NYSDEC	RZ Ray Zeltmann	complaints regarding odors received last Thursday, 2/16. Advise JDP of problem.

Certified by: Cashin Associates, PC

Signed: Stephen H. Briff
Date: 2/22/95

01_ Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00068
Wednesday February 22, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT Job: ENV94-01 Page: 1

Wind: 1-10 Precipitation: 0 Temperature: 30-45 Sky: Sunny

CONSTRUCTION ACTIVITY

JDP surveyor(1 party) layout Section Lines for subgrade work at North slope. Prepare layout of channel ends. Cut & fill with MSW (Item 3) Northeast slope. Section Line 18, 7 to 11. Remove excess cut along Westside at service road. Material is hauled to top of landfill and spread across the top. Receive common fill from RSC yard and place between Section Line 6A, 1A to 1. Trucks unload fill at haul road and fill pushed down into place.

Attend project meeting at TOH Resource Recovery Facility.

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Backhoe	JDP	1	BH230	site	Item 3
Bulldozer	JDP	1	Cat. D7	site	Item 6
Bulldozer	JDP	2	Cat. D5	site	Item 6 & item 3
Bulldozer	JDP	1	Cat. D6	site	Item 3
Bulldozer	JDP	1	TD15	site	Grade MSW @ top
Excavator	JDP	1	BH229	site	Item 3
Trucks,	JDP	5	10 Wheelers	site	Item 6
Trucks	JDP	1	10 Wheelers	site	Item 3
Trucks	JDP	4	DJB(350 & 400)	site	Item 3

FIELD FORCE LABOR

Category	Source	Supv	Frmn	Jrny	Appr	Work Area	Remarks

T O T A L		0	0	0	0		

1 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00068
Wednesday February 22, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

FIELD FORCE LABOR

Category	Source	Supv	Frmn	Jrny	Appr	Work	Area	Remarks
CA Inspector	CA	1				site		
CQA Mgr	GEO	1						JC; SB on vacation
Health & Safety	JDP	1						
Laborer	JDP		1	6		site		
Oiler	JDP			1		site		
Operator	JDP			7		site		
Resident Eng	CA	1						
Superintendent	JDP	1						CF; JS on vacation
Surveyor	JDP		1	1		site		layout work
Teamster	JDP			10				
T O T A L		5	2	25	0			

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark

VISITORS

Time	Firm	Visitor Name	Remarks

1 .. Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00068
Wednesday February 22, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 3

Certified by: Cashin Associates, PC

Signed: Stephen H. Buj
Date: 2/23/95

01_ Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00069
Thursday February 23, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 1

Wind: 1-10 Precipitation: 0 Temperature: 35-45 Sky: Overcast

CONSTRUCTION ACTIVITY

JDP surveyor(1 party) layout Section Lines for subgrade work at North slope. Prepare layout of channel ends. Cut & fill with MSW (Item 3) Northeast slope Section Line 3A, 7, 8, 8A, 9, 9A & 10. Remove excess cut along Westside at service road. Material is hauled to top of landfill and spread across the top. Receive common fill from RSC yard and place at Section Line 1 & 2. Trucks unload fill at haul road and fill pushed down into place.

Light rain last 2 hours of the work day.

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Backhoe	JDP	1	BH230	site	Item 3
Bulldozer	JDP	1	Cat. D7	site	Item 6
Bulldozer	JDP	2	Cat. D5	site	Item 6 & item 3
Bulldozer	JDP	1	Cat. D6	site	Item 3
Bulldozer	JDP	1	TD15	site	Grade MSW @ top
Excavator	JDP	1	BH229	site	Item 3
Trucks	JDP	5	10 Wheelers	site	Item 6
Trucks	JDP	1	10 Wheelers	site	Item 3
Trucks	JDP	4	DJB(350 & 400)	site	Item 3

FIELD FORCE LABOR

Category	Source	Supv	Frnm	Jrny	Appr	Work Area	Remarks

T O T A L		0	0	0	0		

1 - Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00069
Thursday February 23, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

FIELD FORCE LABOR

Category	Source	Supv	Frnm	Jrny	Appr	Work	Area	Remarks
CA Inspector	CA	1				site		
CQA Mgr	GEO	1						JC; SB on vacation
Health & Safety	JDP	1						
Laborer	JDP		1	6		site		
Oiler	JDP			1		site		
erator	JDP			7		site		
Resident Eng	CA	1						
Superintendent	JDP	1						CF; JS on vacation
Surveyor	JDP		1	1		site		layout work
Teamster	JDP			10				

T O T A L		5	2	25	0			

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark

VISITORS

Time	Firm	Visitor Name	Remarks

1 - Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00069
Thursday February 23, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 3

Certified by: Cashin Associates, PC

Signed: Stephen H. Bix
Date: 2/23/95

01- Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00070
Friday February 24, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 1

Wind: 1-15 Precipitation: Rain Temperature: 30-45 Sky: Overcast

CONSTRUCTION ACTIVITY

JDP surveyor(1 party) works in JDP field trailer. Due to heavy rain at the beginning of the day, JDP does not perform any work today except maintenance on its vehicles.

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Backhoe	JDP	1	BH230	site	not used today
Bulldozer	JDP	1	Cat. D7	site	not used today
Bulldozer	JDP	1	Cat. D6	site	not used today
Bulldozer	JDP	2	Cat. D5	site	not used today
Bulldozer	JDP	1	TD15	site	not used today
Bulldozer	JDP	1	Cat. D8	site	not used today
Excavator	JDP	1	BH229	site	not used today
Trucks	JDP	5	10 Wheelers	site	not used today
Trucks	JDP	1	10 Wheelers	site	not used today
Trucks	JDP	4	DJB(350 & 400)	site	not used today

FIELD FORCE LABOR

Category	Source	Supv	Frnm	Jrny	Appr	Work Area	Remarks
CA Inspector	CA	1				site	

1 - Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00070
Friday February 24, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

FIELD FORCE LABOR

Category	Source	Supv	Frnm	Jrny	Appr	Work	Area	Remarks
CQA Mgr	GEO	1						JC; SB on vacation
Health & Safety	JDP	1						
Resident Eng	CA	1						
Superintendent	JDP	1						CF; JS on vacation
Surveyor	JDP		1	1		site		layout work

T O T A L		5	1	1	0			

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark

VISITORS

Time	Firm	Visitor Name	Remarks

Certified by: Cashin Associates, PC

Signed: Stephen H. Brix

Date: 2/27/95

01- Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00071
Monday February 27, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 1

Wind: 1-10 Precipitation: Drizzle Temperature: 30-40 Sky: Overcast

CONSTRUCTION ACTIVITY

JDP surveyor(1 party) provides new section points when destroyed by work activities. Prepare for shooting down drains and channel ends. Cut & fill with MSW (Item 3) Northeast slope Section Line 1A, 8 to 11A. Remove excess cut along Westside at service road. Material is hauled to top of landfill and spread across the top. Receive common fill from RSC yard and place at Section Line 1A to 3A. Trucks unload fill at haul road and fill pushed down into place.

Light rain for 90% of the work day.

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Backhoe	JDP	1	BH230	site	Item 3
Bulldozer	JDP	1	Cat. D7	site	Item 6
Bulldozer	JDP	2	Cat. D5	site	Item 6 & item 3
Bulldozer	JDP	1	Cat. D6	site	Item 3
Bulldozer	JDP	1	Cat. D8	site	Grade MSW @ top
Excavator	JDP	1	BH229	site	Item 3
Trucks	JDP	5	10 Wheelers	site	Item 6
Trucks	JDP	1	10 Wheelers	site	Item 3
Trucks	JDP	4	DJB(350 & 400)	site	Item 3

FIELD FORCE LABOR

Category	Source	Supv	Frnm	Jrny	Appr	Work Area	Remarks

TOTAL	0	0	0	0	0		

1 - Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00071
Monday February 27, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

FIELD FORCE LABOR

Category	Source	Supv	Frmn	Jrny	Appr	Work	Area	Remarks
CA Inspector	CA	1				site	BD	
CQA Mgr	GEO	1					SB	
Health & Safety	JDP	1						
Laborer	JDP		1	5		site		
Oiler	JDP			1		site		
Operator	JDP			7		site		
Resident Eng	CA	1					SHB	
Superintendent	JDP	1					CF; JS on vacation	
Surveyor	JDP		1	1		site	layout work	
Teamster	JDP			10				

T O T A L		5	2	24	0			

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark

VISITORS

Time	Firm	Visitor Name	Remarks

1 - Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00071
Monday February 27, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 3

Certified by: Cashin Associates, PC

Signed: Stephen H. Benj
Date: 2/28/95

01_ Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00072
Tuesday February 28, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT Job: ENV94-01 Page: 1

Wind: 1-10 Precipitation: Rain Temperature: 30-45 Sky: Overcast

CONSTRUCTION ACTIVITY

JDP surveyors(1 party) work on future grade work in trailer. Laborers work on repair of teamster trailer & clean room trailer. No work performed on landfill due to steady rain.

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Backhoe	JDP	1	BH230	site	Not used today
Bulldozer	JDP	1	Cat. D7	site	Not used today
Bulldozer	JDP	2	Cat. D5	site	Not used today
Bulldozer	JDP	1	Cat. D6	site	Not used today
Bulldozer	JDP	1	Cat. D8	site	Not used today
Excavator	JDP	1	BH229	site	Not used today
Trucks	JDP	5	10 Wheelers	site	Not used today
Trucks	JDP	1	10 Wheelers	site	Not used today
Trucks	JDP	4	DJB(350 & 400)	site	Not used today

FIELD FORCE LABOR

Category	Source	Supv	Frmn	Jrny	Appr	Work Area	Remarks
CA Inspector	CA	1				site	BD
CQA Mgr	GEO	1					SB

1, - Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00072
Tuesday February 28, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

FIELD FORCE LABOR

Category	Source	Supv	Frmn	Jrny	Appr	Work	Area	Remarks
Health & Safety	JDP	1						
Laborer	JDP		1	3		trailer		
Resident Eng	CA	1						SHB
Superintendent	JDP	1						CF; JS on vacation
Surveyor	JDP		1	1		trailer		layout work
amster	JDP			1		trailer		shop steward

T O T A L		5	2	5	0			

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark

VISITORS

Time	Firm	Visitor Name	Remarks

Certified by: Cashin Associates, PC

Signed: Stephen H. Belf
Date: 3/1/95

01.. Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00073
Wednesday March 1, 1995

Vendor: Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 1

Wind: 1-10 Precipitation: Mist Temperature: 35-45 Sky: Overcast

CONSTRUCTION ACTIVITY

JDP surveyor(1 party) provides new section points for those destroyed by work activities. Prepare for shooting down drains and channel ends. Cut & fill with MSW (Item 3) Northeast slope Section Line 6, 7 to 9A. Remove excess cut along Westside at service road. Material is hauled to top of landfill and spread across the top. Receive common fill from RSC yard and place at Section Line 6A, 1A & 1. Trucks unload fill at haul road and fill pushed down into place.

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
shovel	JDP	1	BH230	site	Item 3
Bulldozer	JDP	1	Cat. D7	site	Item 6
Bulldozer	JDP	2	Cat. D5	site	Item 6 & item 3
Bulldozer	JDP	1	Cat. D6	site	Item 3
Bulldozer	JDP	1	Cat. D8	site	Grade MSW @ top
Excavator	JDP	1	BH229	site	Item 3
Trucks	JDP	4	10 Wheelers	site	Item 6
Trucks	JDP	5	DJB(350 & 400)	site	Item 3

FIELD FORCE LABOR

Category	Source	Supv	Frmn	Jrny	Appr	Work Area	Remarks
CA Inspector	CA	1				site	BD

1 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00073
Wednesday March 1, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

FIELD FORCE LABOR

Category	Source	Supv	Frmn	Jrny	Appr	Work	Area	Remarks
CQA Mgr	GEO	1					SB	
Health & Safety	JDP	1						
Laborer	JDP		1	5		site		
Oiler	JDP			1		site		
Operator	JDP			7		site		
Resident Eng	CA	1					SHB	
Superintendent	JDP	1					CF; JS on vacation	
Surveyor	JDP		1	1		site	layout work	
Teamster	JDP			9				

T O T A L		5	2	23	0			

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark

VISITORS

Time	Firm	Visitor Name	Remarks

1 - Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00073
Wednesday March 1, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 3

Certified by: Cashin Associates, PC

Signed: Stephen H. Briggs
Date: 3/2/95

01 _ Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00074
Thursday March 2, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 1

Wind: 1-10 Precipitation: 0 Temperature: 30-45 Sky: Clear

CONSTRUCTION ACTIVITY

JDP surveyor(1 party) provides new section points for those destroyed by work activities. Prepare for shooting down drains and channel ends. Cut & fill with MSW (Item 3) Northeast slope Section Line 8A to 12A. Remove excess cut along Westside at service road. Material is hauled to top of landfill and spread across the top. Receive common fill from RSC yard and place at Section Line 2, 3, 3A. Trucks unload fill at haul road and fill pushed down into place.

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Backhoe	JDP	1	BH230	site	Item 3
Bulldozer	JDP	1	Cat. D7	site	Item 6
Bulldozer	JDP	2	Cat. D5	site	Item 6 & item 3
Bulldozer	JDP	1	Cat. D6	site	Item 3
Bulldozer	JDP	1	Cat. D8	site	Grade MSW @ top
Excavator	JDP	1	BH229	site	Item 3
Trucks	JDP	4	10 Wheelers	site	Item 6
Trucks	JDP	5	DJB(350 & 400)	site	Item 3

FIELD FORCE LABOR

Category	Source	Supv	Frmn	Jrny	Appr	Work Area	Remarks
CA Inspector	CA	1				site BD	

1 - Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

0 DAILY REPORT No. 00074
Thursday March 2, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

FIELD FORCE LABOR

Category	Source	Supv	Frnm	Jrny	Appr	Work	Area	Remarks
CQA Mgr	GEO	1					SB	
Health & Safety	JDP	1						
Laborer	JDP		1	5		site		
Oiler	JDP			1		site		
Operator	JDP			7		site		
Resident Eng	CA	1					SHB	
Superintendent	JDP	1					CF; JS on vacation	
Surveyor	JDP		1	1		site	layout work	
Teamster	JDP			9				

T O T A L		5	2	23	0			

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark

VISITORS

Time	Firm	Visitor Name	Remarks

1 - Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00074
Thursday March 2, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 3

Certified by: Cashin Associates, PC

Signed: Stephen H. Berix
Date: 3/3/95

01_ Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00075
Friday March 3, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 1

Wind: 1-10 Precipitation: 0 Temperature: 30-35 Sky: Clear

CONSTRUCTION ACTIVITY

JDP surveyor(1 party) provides new section points for those destroyed by work activities. Prepare for shooting down drains and channel ends. Cut & fill with MSW (Item 3) Northeast slope Section Line 10, 11A, 11 to 12A. Remove excess cut along Westside at service road. Material is hauled to top of landfill and spread across the top. Receive common fill from RSC yard and place at Section Line 3, 3A & 7. Trucks unload fill at haul road and fill pushed down into place.

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Backhoe	JDP	1	BH230	site	Item 3
Bulldozer	JDP	1	Cat. D7	site	Item 6
Bulldozer	JDP	2	Cat. D5	site	Item 6 & item 3
Bulldozer	JDP	1	Cat. D6	site	Item 3
Bulldozer	JDP	1	Cat. D8	site	Grade MSW @ top
Excavator	JDP	1	BH229	site	Item 3
Trucks	JDP	5	10 Wheelers	site	Item 6
Trucks	JDP	5	DJB(350 & 400)	site	Item 3

FIELD FORCE LABOR

Category	Source	Supv	Frmn	Jrny	Appr	Work Area	Remarks
CA Inspector	CA	1				site BD	

1 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00075
Friday March 3, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

FIELD FORCE LABOR

Category	Source	Supv	Frmn	Jrny	Appr	Work	Area	Remarks
CQA Mgr	GEO	1					SB	
Health & Safety	JDP	1						
Laborer	JDP		1	5		site		
Oiler	JDP			1		site		
Operator	JDP			7		site		
Resident Eng	CA	1					SHB	
Superintendent	JDP	1					CF; JS on vacation	
Surveyor	JDP		1	1		site	layout work	
Teamster	JDP			10				

T O T A L		5	2	24	0			

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark

VISITORS

Time	Firm	Visitor Name	Remarks

1 - Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00075
Friday March 3, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 3

Certified by: Cashin Associates, PC

Signed: Stephen H. Buij
Date: 3/6/95

01- Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00076
Monday March 6, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 1

Wind: 1-10 Precipitation: Some Rain Temperature: 35-45 Sky: Overcast

CONSTRUCTION ACTIVITY

JDP surveyor(1 party) provides new section points for those destroyed by work activities. Prepare for shooting down drains and channel ends. Cut & fill with MSW (Item 3) Northeast slope Section Line 9A, 10, 11A, 11 to 12A. Remove excess cut along Westside at service road. Material is hauled to top of landfill and spread across the top. Receive common fill from RSC yard and place at Section Line 7 to 8. Trucks unload fill at haul road and fill pushed down into place.

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Backhoe	JDP	1	BH230	site	Item 3
Bulldozer	JDP	1	Cat. D7	site	Item 6
Bulldozer	JDP	2	Cat. D5	site	Item 6 & item 3
Bulldozer	JDP	1	Cat. D6	site	Item 3
Bulldozer	JDP	1	Cat. D8	site	Grade MSW @ top
Excavator	JDP	1	BH229	site	Item 3
Trucks	JDP	5	10 Wheelers	site	Item 6
Trucks	JDP	5	DJB(350 & 400)	site	Item 3

FIELD FORCE LABOR

Category	Source	Supv	Frmn	Jrny	Appr	Work Area	Remarks
CA Inspector	CA	1				site BD	

1 - Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00076
Monday March 6, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

FIELD FORCE LABOR

Category	Source	Supv	Frnm	Jrny	Appr	Work	Area	Remarks
CQA Mgr	GEO	1					SB	
Health & Safety	JDP	1						
Laborer	JDP		1	5		site		
Oiler	JDP			1		site		
Operator	JDP			7		site		
ident Eng	CA	1					SHB	
Superintendent	JDP	2					JS & CF	
Surveyor	JDP		1	1		site		layout work
Teamster	JDP			10				

T O T A L		6	2	24	0			

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark

VISITORS

Time	Firm	Visitor Name	Remarks

1 Cashin Associates, PC
 H/EN Landfill
East Northport, N.Y. 11731
 757-6557

DAILY REPORT No. 00076
Monday March 6, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 3

Certified by: Cashin Associates, PC

Signed: Stephen H. Buix
Date: 3/7/95

01_ Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00077
Tuesday March 7, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 1

Wind: 1-10 Precipitation: 0 Temperature: 40-55 Sky: Sunny

CONSTRUCTION ACTIVITY

JDP surveyor(1 party) provides new section points for those destroyed by work activities. Prepare for shooting down drains and channel ends. Cut & fill with MSW (Item 3) Northeast slope Section Line 9A, 10, 11A to 11. Remove excess cut along Eastside at service road South of test pad. Material is hauled to top of landfill and spread across the top. Receive common fill from RSC yard and place at Section Line 7, 8 & 8A. Trucks unload fill at haul road and fill pushed down into place.

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Backhoe	JDP	1	BH230	site	Item 3
Bulldozer	JDP	1	Cat. D7	site	Item 6
Bulldozer	JDP	2	Cat. D5	site	Item 6 & item 3
Bulldozer	JDP	1	Cat. D6	site	Item 3
Bulldozer	JDP	1	Cat. D8	site	Grade MSW @ top
Excavator	JDP	1	BH229 w/oiler	site	Item 3
Trucks	JDP	5	10 Wheelers	site	Item 6
Trucks	JDP	4	DJB(350 & 400)	site	Item 3

FIELD FORCE LABOR

Category	Source	Supv	Frmn	Jrny	Appr	Work Area	Remarks
CA Inspector	CA	1				site BD	

1 - Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00077
Tuesday March 7, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

FIELD FORCE LABOR

Category	Source	Supv	Frmn	Jrny	Appr	Work	Area	Remarks
CQA Mgr	GEO	1					SB	
Health & Safety	JDP	1						
Laborer	JDP		1	5		site		
Oiler	JDP			1		site		
Operator	JDP			7		site		
Assistant Eng	CA	1					SHB	
Superintendent	JDP	1					JS	
Surveyor	JDP		1	1		site		layout work
Teamster	JDP			9				

T O T A L		5	2	23	0			

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark

VISITORS

Time	Firm	Visitor Name	Remarks

1 .. Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00077
Tuesday March 7, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 3

Certified by: Cashin Associates, PC

Signed: Stephen H. Brief
Date: 3/8/95

01- Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00078
Wednesday March 8, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 1

Wind: 1-10 Precipitation: Drizzle Temperature: 45-55 Sky: Overcast

CONSTRUCTION ACTIVITY

JDP surveyor(1 party) provides new section points for those destroyed by work activities. Prepare for shooting down drains and channel ends. Cut & fill with MSW (Item 3) Northeast slope Section Line 11 & 12. Remove excess cut along Eastside service road (Section 22A, 23, 22B). Remove excess cut along Westside service road (Section 17, 4, 5, 4A). Receive common fill from RSC yard and place at Section Line 9, 9A & 8A. Trucks unload fill at haul road and fill pushed down into place. Remove fabric from existing fence. Repair existing extraction well.

Project meeting held at TOH Resource Recovery Facility.

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Backhoe	JDP	1	BH230	site	Item 3
Bulldozer	JDP	2	Cat. D5	site	Item 6 & item 3
Bulldozer	JDP	1	Cat. D6	site	Item 6
Bulldozer	JDP	1	Cat. D8	site	Grade MSW @ top
Excavator	JDP	1	BH235 w/oiler	site	Item 3
Trucks	JDP	4	10 Wheelers	site	Item 6
Trucks	JDP	4	DJB(350 & 400)	site	Item 3

FIELD FORCE LABOR

Category	Source	Supv	Frmn	Jrny	Appr	Work Area	Remarks

T O T A L		0	0	0	0		

1 - Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00078
Wednesday March 8, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

FIELD FORCE LABOR

Category	Source	Supv	Frnm	Jrny	Appr	Work	Area	Remarks
CA Inspector	CA	1				site	BD	
CQA Mgr	GEO	1					SB	
Health & Safety	JDP	1						
Laborer	JDP		1	7		site		
Oiler	JDP			1		site		
Operator	JDP			6		site		
Resident Eng	CA	1					SHB	
Superintendent	JDP	1					JS	
Surveyor	JDP		1	1		site		layout work
Teamster	JDP			8				

T O T A L		5	2	23	0			

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark

VISITORS

Time	Firm	Visitor Name	Remarks
08:30 am	GEO KC GeoSyntec Consultants	Ken Cargill	Attend project meeting.

1 - Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00078
Wednesday March 8, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 3

VISITORS

Time	Firm	Visitor Name	Remarks
09:30 am	CA JG Cashin Associates, PC	Jim Gladysz	Attend project meeting.
09:30 am	CDM SM Camp Dresser McKee	Susan Murphy	Attend project meeting.
09:30 am	JDP JS J.D. Posillico, Inc.	Joe Seplavy	Attend project meeting with BD,NT & RS.
:30 am	DEC TG NYSDEC	Thierry Garcy	Attend project meeting.

Certified by: Cashin Associates, PC

Signed: Stephen H. Bix

Date: 3/8/95

01 - Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00079
Thursday March 9, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 1

Wind: 1-15 Precipitation: 0 Temperature: 30-40 Sky: Sunny

CONSTRUCTION ACTIVITY

JDP surveyor(1 party) provides new section points for those destroyed by work activities. Prepare for shooting down drains and channel ends. Remove excess cut & cut channel along Westside service road (Section 4, 5, 4A & 6). Receive common fill from RSC yard and place at Section Line 8, 8A, 9 & 9A. Trucks unload fill at haul road and fill pushed down into place. Repair existing extraction well and perimeter gas system.

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
khoe	JDP	1	BH230	site	Item 3
Bulldozer	JDP	2	Cat. D5	site	Item 6 & item 3
Bulldozer	JDP	1	Cat. D6	site	Item 6
Bulldozer	JDP	1	Cat. D7	site	Item 3
Excavator	JDP	1	BH235 w/oiler	site	Item 3
Trucks	JDP	5	10 Wheelers	site	Item 6
Trucks	JDP	3	DJB(350 & 400)	site	Item 3

FIELD FORCE LABOR

Category	Source	Supv	Frnm	Jrny	Appr	Work Area	Remarks
CA Inspector	CA	1				site	BD
CQA Mgr	GEO	1					SB

1 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00079
Thursday March 9, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

FIELD FORCE LABOR

Category	Source	Supv	Frnm	Jrny	Appr	Work	Area	Remarks
Health & Safety	JDP	1						
Laborer	JDP		1	7		site		
Oiler	JDP			1		site		
Operator	JDP			6		site		
Resident Eng	CA	1						SHB
Superintendent	JDP	1						JS
Surveyor	JDP		1	1		site		layout work
Teamster	JDP			8				

T O T A L		5	2	23	0			

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark

VISITORS

Time	Firm	Visitor Name	Remarks

Certified by: Cashin Associates, PC

Signed: Stephen H. Bix

Date: 3/10/95

01 - Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00080
Friday March 10, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 1

Wind: 1-15 Precipitation: 0 Temperature: 20-40 Sky: Sunny

CONSTRUCTION ACTIVITY

JDP surveyor(1 party) provides new section points for those destroyed by work activities. Prepare for shooting down drains and channel ends. Remove excess cut along service road (Section 17, 12, 13 & 13A). Receive common fill from RSC yard and place at Section Line 9 to 10. Trucks unload fill at haul road and fill pushed down into place. Prepare fenceline for removal.

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Backhoe	JDP	1	BH230	site	Not used today
Bulldozer	JDP	2	Cat. D5	site	Item 6 & item 3
Bulldozer	JDP	1	Cat. D6	site	Item 3
Bulldozer	JDP	1	Cat. D7	site	Item 6
Excavator	JDP	1	BH235 w/oiler	site	Not used today
Payloader	JDP	1		Site	Item 3
Trucks	JDP	6	10 Wheelers	site	Item 6
Trucks	JDP	1	DJB(350 & 400)	site	Item 3

FIELD FORCE LABOR

Category	Source	Supv	Frnm	Jrny	Appr	Work Area	Remarks
CA Inspector	CA	1				site	BD
CQA Mgr	GEO	1					SB

1 - Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

0 DAILY REPORT No. 00080
Friday March 10, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

FIELD FORCE LABOR

Category	Source	Supv	Frmn	Jrny	Appr	Work	Area	Remarks
Health & Safety	JDP	1						
Laborer	JDP		1	7		site		
Operator	JDP			6		site		
Resident Eng	CA	1						SHB
Soil Tech	GEO			1		site		JD
Superintendent	JDP	1						JS
Surveyor	JDP		1	1		site		layout work
Teamster	JDP			7				

T O T A L		5	2	22	0			

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark

VISITORS

Time	Firm	Visitor Name	Remarks

Certified by: Cashin Associates, PC

Signed: Stephen H. Buz
Date: 3/13/95

01 - Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00081
Monday March 13, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 1

Wind: 1-10 Precipitation: 0 Temperature: 45-65 Sky: Clear

CONSTRUCTION ACTIVITY

JDP surveyor(1 party) provides new section points for work activities. Prepare for shooting down drains and channel ends. Remove excess cut along service road (Section 17, 12, 11, 10, 13 & 13A). Remove fence along Townline Road.

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Backhoe	JDP	1	BH230	site	Not used today
Bulldozer	JDP	2	Cat. D5	site	Item 3
Bulldozer	JDP	1	Cat. D4	site	Item 3
Bulldozer	JDP	1	Cat. D7	site	Item 3
Excavator	JDP	1	BH235 w/oiler	site	Not used today
Payloader	JDP	1		Site	Item 3
Trucks	JDP	2	DJB(350 & 400)	site	Item 3

FIELD FORCE LABOR

Category	Source	Supv	Frnm	Jrny	Appr	Work Area	Remarks
CA Inspector	CA	1				site	BD
CQA Mgr	GEO	1					SB
Health & Safety	JDP	1					
Laborer	JDP		1	7		site	

1 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00081
Monday March 13, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

FIELD FORCE LABOR

Category	Source	Supv	Frmn	Jrny	Appr	Work	Area	Remarks
Operator	JDP			5		site		
Resident Eng	CA	1						SHB
Soil Tech	GEO			1		site		JD
Superintendent	JDP	1						JS
Surveyor	JDP		1	1		site		layout work
Hamster	JDP			2				
T O T A L		5	2	16	0			

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark

VISITORS

Time	Firm	Visitor Name	Remarks

Certified by: Cashin Associates, PC

Signed: Stephen H. Bui
Date: 3/13/95

01.. Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00082
Tuesday March 14, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 1

Wind: 1-10 Precipitation: 0 Temperature: 45-60 Sky: Clear

CONSTRUCTION ACTIVITY

JDP surveyor(1 party) provides new section points for work activities. Prepare for shooting down drains and channel ends. Remove excess cut along service road (Section 17, 12, 11, 10, 13 & 13A). Remove fence along Townline Road.

Meeting with CDM and D&B held at trailer. The following personnel attended:
CDM- EP & SM; D&B - MR & PW; TOH - RK; GEO - SB;
CA - SB & BD; JDP - JS, NT, BD & JDP;

EP will work on remaining details. Hopes to finish by the end of the week. EP advised JDP that the area South of Section Line 12 to the basin could be changed from 5' to 3' (I.E., the depth from the liner to the top of finished surface).

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Backhoe	JDP	1	BH230	site	Not used today
Bulldozer	JDP	2	Cat. D5	site	Item 3
Bulldozer	JDP	1	Cat. D4	site	Item 3
Bulldozer	JDP	1	Cat. D7	site	Item 3
Excavator	JDP	1	BH235 w/oiler	site	Not used today
Payloader	JDP	1		Site	Item 3
Trucks	JDP	2	DJB(350 & 400)	site	Item 3

FIELD FORCE LABOR

Category	Source	Supv	Frmn	Jrny	Appr	Work Area	Remarks

T O T A L		0	0	0	0		

1 - Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00082
Tuesday March 14, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

FIELD FORCE LABOR

Category	Source	Supv	Frnm	Jrny	Appr	Work	Area	Remarks
CA Inspector	CA	1				site	BD	
CQA Mgr	GEO	1					SB	
Health & Safety	JDP	1						
Laborer	JDP		1	7		site		
Operator	JDP			5		site		
Asident Eng	CA	1					SHB	
Soil Tech	GEO			1		site	JD	
Superintendent	JDP	1					JS	
Surveyor	JDP		1	1		site		layout work
Teamster	JDP			2				
T O T A L		5	2	16	0			

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark

VISITORS

Time	Firm	Visitor Name	Remarks

1 - Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00082
Tuesday March 14, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 3

Certified by: Cashin Associates, PC

Signed: Stephen H. Beir
Date: 3/15/95

01 - Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00083
Wednesday March 15, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 1

Wind: 1-10 Precipitation: Showers Temperature: 40-60 Sky: Hazy

CONSTRUCTION ACTIVITY

JDP surveyors(1 party) provide haul road elevation points. Excavate for haul road at bottom and proceed up the hill. Place several loads of common fill to create subgrade temporary road surface. Put Syosset fill thru grizzle. Remove fence along Townline Road.

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Backhoe	JDP	1	BH230	site	Item 3(haul road)
ldozer	JDP	3	Cat. D5	site	Item 3
Bulldozer	JDP	1	Cat. D6	site	Item 3
Bulldozer	JDP	1	Cat. D7	site	Item 3
Excavator	JDP	1	BH235 w/oiler	site	Not used today
Payloader	JDP	1	#398	Site	Item 3
Trucks	JDP	3	DJB(350 & 400)	site	Item 3

FIELD FORCE LABOR

Category	Source	Supv	Frmn	Jrny	Appr	Work Area	Remarks
CA Inspector	CA	1				site	BD
CQA Mgr	GEO	1					SB
Health & Safety	JDP	1					

1 - Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00083
Wednesday March 15, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

FIELD FORCE LABOR

Category	Source	Supv	Frmn	Jrny	Appr	Work	Area	Remarks
Laborer	JDP		1	7		site		
Operator	JDP			6		site		
Resident Eng	CA	1						SHB
Soil Tech	GEO			1		site		JD
Superintendent	JDP	1						JS
Surveyor	JDP		1	1		site		layout work
Teamster	JDP			3				
T O T A L		5	2	18	0			

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark

VISITORS

Time	Firm	Visitor Name	Remarks

Certified by: Cashin Associates, PC

Signed: Stephen H. Briggs

Date: 3/15/95

01. Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00084
Thursday March 16, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 1

Wind: 1-10 Precipitation: 0 Temperature: 45-60 Sky: Sunny

CONSTRUCTION ACTIVITY

JDP surveyors(1 party) provides points for haul road. Excavate for haul road between section lines 9, 10, 11 12. Spread cut over top area. Run Syosset common fill thru grizzle. Install oversize concrete along haul road for stability. Place layer of common fill on haul road for surface. Place common fill at Channel X near West service road between Section line 4 & 5.

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Backhoe	JDP	1	BH230	site	Item 3 (haul road)
Bulldozer	JDP	3	Cat. D5	site	Item 3
Bulldozer	JDP	1	Cat. D7	site	Item 3
Excavator	JDP	1	BH235 w/oiler	site	Not used today
Payloader	JDP	1		Site	Item 3
Trucks	JDP	3	DJB (350 & 400)	site	Item 3

FIELD FORCE LABOR

Category	Source	Supv	Frnm	Jrny	Appr	Work Area	Remarks
CA Inspector	CA	1				site	BD
CQA Mgr	GEO	1					SB
Health & Safety	JDP	1					
Laborer	JDP		1	7		site	

1 - Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00084
Thursday March 16, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

FIELD FORCE LABOR

Category	Source	Supv	Frmn	Jrny	Appr	Work	Area	Remarks
Operator	JDP				5	site		
Resident Eng	CA	1						SHB
Soil Tech	GEO				1	site		JD
Superintendent	JDP	1						JS
Surveyor	JDP		1	1		site		layout work
Amster	JDP				3			

T O T A L		5	2	17	0			

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark

VISITORS

Time	Firm	Visitor Name	Remarks

Certified by: Cashin Associates, PC

Signed: Stephen H. Bix
Date: 3/17/95

01. Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00085
Friday March 17, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT Job: ENV94-01 Page: 1

Wind: 1-10 Precipitation: 0 Temperature: 45-60 Sky: Clear

CONSTRUCTION ACTIVITY

JDP surveyors(1 party) provides survey support. Excavate for haul road between section lines 9, 9A, 10, 11, 11A, 12, 12A & 13. Spread cut over top area. Install oversize concrete along haul road for stability. Place layer of common fill on haul road for surface.

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Backhoe	JDP	1	BH230	site	Item 3 (haul road)
lldozer	JDP	3	Cat. D5	site	Item 3
Bulldozer	JDP	1	Cat. D7	site	Item 3
Excavator	JDP	1	BH235 w/oiler	site	Not used today
Trucks	JDP	3	DJB(350 & 400)	site	Item 3

FIELD FORCE LABOR

Category	Source	Supv	Frmn	Jrny	Appr	Work Area	Remarks
CA Inspector	CA	1				site	BD
CQA Mgr	GEO	1					SB
Health & Safety	JDP	1					
Laborer	JDP		1	7		site	
Operator	JDP			5		site	

1 - Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00085
Friday March 17, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

FIELD FORCE LABOR

Category	Source	Supv	Frnm	Jrny	Appr	Work	Area	Remarks
Resident Eng	CA	1						SHB
Soil Tech	GEO			1		site		JD
Superintendent	JDP	1						JS
Surveyor	JDP		1	1		site		layout work
Teamster	JDP			3				

T O T A L		5	2	17	0			

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark

VISITORS

Time	Firm	Visitor Name	Remarks

Certified by: Cashin Associates, PC

Signed: Stephen H. Briggs

Date: 3/20/95

01 - Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00086
Monday March 20, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 1

Wind: 1-10 Precipitation: 0 Temperature: 40-55 Sky: Clear

CONSTRUCTION ACTIVITY

JDP surveyors(1 party) provides survey support. Excavate for haul road between section lines 11, 11A, 12, 12A. Spread cut over top area. Excavate channels between Section lines 10, 11, 11A & 12. Put Syosset fill thru grizzle & place at Section 11A, 11, 12, & 13. Install oversize concrete along haul road for stability.

Visit AFCO precast plants in E. Patchogue & Bohemia.

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Backhoe	JDP	1	BH230	site	Item 3
Backhoe	JDP	1	BH234	site	Item 3 (haul road)
Bulldozer	JDP	3	Cat. D5	site	Item 3 & 6
Bulldozer	JDP	1	Cat. D6	site	Grade haul road
Excavator	JDP	1	BH235 w/oiler	site	Not used today
Payloader	JDP	1		Site	Item 6
Trucks	JDP	3	DJB (350 & 400)	site	Item 3

FIELD FORCE LABOR

Category	Source	Supv	Frmn	Jrny	Appr	Work Area	Remarks
CA Inspector	CA	1				site	BD

1 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00086
Monday March 20, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

FIELD FORCE LABOR

Category	Source	Supv	Frmn	Jrny	Appr	Work	Area	Remarks
CQA Mgr	GEO	1					SB	
Health & Safety	JDP	1						
Laborer	JDP		1	7		site		
Operator	JDP			7		site		
Resident Eng	CA	1					SHB	
il Tech	GEO			1		site	JD	
Superintendent	JDP	1					JS	
Surveyor	JDP		1	1		site		layout work
Teamster	JDP			6				

T O T A L		5	2	22	0			

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark

VISITORS

Time	Firm	Visitor Name	Remarks

1 Cashin Associates, PC
 H/EN Landfill
East Northport, N.Y. 11731
 757-6557

 DAILY REPORT No. 00086
Monday March 20, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 3

Certified by: Cashin Associates, PC

Signed: Stephen H. Buif
Date: 3/21/95

01_ Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00087
Tuesday March 21, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 1

Wind: 1-10 Precipitation: Some Rain Temperature: 40-55 Sky: Overcast

CONSTRUCTION ACTIVITY

JDP surveyors(1 party) provides survey support. Excavate bottom grade section lines 9, 10, 11, 11A 13E. Excavate top section of haul road. Place Syosset fill at Section 9A to 11. Install common fill in anchor trenches Section 4, 4A & 5.

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Backhoe	JDP	1	BH150	site	Item 3
Backhoe	JDP	1	BH234	site	Item 3
Bulldozer	JDP	3	Cat. D5	site	Item 3 & 6
Bulldozer	JDP	1	Cat. D7	site	Item 3
Excavator	JDP	1	BH235 w/oiler	site	Not used today
Payloader	JDP	1		Site	Item 6
Trucks	JDP	4	DJB(350 & 400)	site	Item 3 & Item 6
Trucks	JDP	3	10 wheeler	site	Item 3

FIELD FORCE LABOR

Category	Source	Supv	Frnm	Jrny	Appr	Work Area	Remarks
CA Inspector	CA	1				site	BD
CQA Mgr	GEO	1					SB

1 - Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00087
Tuesday March 21, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

FIELD FORCE LABOR

Category	Source	Supv	Frnm	Jrny	Appr	Work	Area	Remarks
Health & Safety	JDP	1						
Laborer	JDP		1	7		site		
Operator	JDP			7		site		
Resident Eng	CA	1						SHB
Soil Tech	GEO			1		site		JD
Superintendent	JDP	1						JS
Surveyor	JDP		1	1		site		layout work
Teamster	JDP			7				
T O T A L		5	2	23	0			

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark

VISITORS

Time	Firm	Visitor Name	Remarks

Certified by: Cashin Associates, PC

Signed: Stephen H. Benje
Date: 3/22/95

01_ Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00088
Wednesday March 22, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 1

Wind: 1-10 Precipitation: Some Rain Temperature: 40-55 Sky: Overcast

CONSTRUCTION ACTIVITY

JDP surveyors(1 party) provides survey support. Excavate bottom grade section lines 10, 11, 11A. Install common fill in anchor trenches Section 4, 4A, 5 & 6. Work on road 14 & 13W.

Attend project meeting see minutes for attendees.

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Backhoe	JDP	1	BH150	site	Item 3
Backhoe	JDP	1	BH234	site	Item 3
Bulldozer	JDP	3	Cat. D5	site	Item 3 & 6
Bulldozer	JDP	1	Cat. D7	site	Item 3
Excavator	JDP	1	BH235 w/oiler	site	Not used today
Payloader	JDP	1		Site	Item 6
Trucks	JDP	4	DJB(350 & 400)	site	Item 3 & Item 6
Trucks	JDP	4	10 wheeler	site	Item 3

FIELD FORCE LABOR

Category	Source	Supv	Frnm	Jrny	Appr	Work Area	Remarks
CA Inspector	CA	1				site	BD
CQA Mgr	GEO	1					SB

1 - Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00088
Wednesday March 22, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

FIELD FORCE LABOR

Category	Source	Supv	Frmn	Jrny	Appr	Work	Area	Remarks
Health & Safety	JDP	1						
Laborer	JDP		1	7		site		
Operator	JDP			7		site		
Resident Eng	CA	1						SHB
Soil Tech	GEO			1		site		JD (5hr)
Superintendent	JDP	1						JS
Surveyor	JDP		1	1		site		layout work
Teamster	JDP			8				

T O T A L		5	2	24	0			

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark

VISITORS

Time	Firm	Visitor Name	Remarks

Certified by: Cashin Associates, PC

Signed: Stephen H. Bix
Date: 3/23/95

01.. Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00089
Thursday March 23, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 1

Wind: 1-10 Precipitation: 0 Temperature: 40-55 Sky: Clear

CONSTRUCTION ACTIVITY

JDP surveyors(1 party) provides survey support. Excavate bottom grade section lines 9-10. Install common fill in anchor trenches Section 6B, 6A & 1A. Shape common fill sections 4, 4A, 5 & 6. Remove existing drain pipe between double catch basin & MH #5 during excavation work. Replace drain pipe with stored existing drainage material. Repair existing Gas CWII-6. Move temporary fence closer to Townline Road.

AKZO Geonet Composite for test pad delivered to site.

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Backhoe	JDP	1	BH300	site	Item 3
Bulldozer	JDP	3	Cat. D5	site	Item 3 & 6
Bulldozer	JDP	1	Cat. D7	site	Item 3
Excavator	JDP	1	BH235 w/oiler	site	Not used today
Payloader	JDP	1		Site	Item 6
Trucks	JDP	4	DJB(350 & 400)	site	Item 3 & Item 6
Trucks	JDP	4	10 wheeler	site	Item 3

FIELD FORCE LABOR

Category	Source	Supv	Frmn	Jrny	Appr	Work Area	Remarks
CA Inspector	CA	1				site	BD

1 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00089
Thursday March 23, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

FIELD FORCE LABOR

Category	Source	Supv	Frnm	Jrny	Appr	Work	Area	Remarks
CQA Mgr	GEO	1					SB	
Health & Safety	JDP	1						
Laborer	JDP		1	7		site		
Operator	JDP			6		site		
Resident Eng	CA	1					SHB	
Superintendent	JDP	1					JS	
Surveyor	JDP		1	1		site		layout work(3hrs)
Teamster	JDP			8				

T O T A L		5	2	22	0			

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark
15:00 pm	GEONET	10.00	rolls TEST PAD	AKZO		

VISITORS

Time	Firm	Visitor Name	Remarks
on	DEC NYSDEC	TG Thierry Garcy	Visit site. Inspect alternate select material sample in soils lab. Visit RSC yard with S Brix & S Barrett and inspect

1 - Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00089
Thursday March 23, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 3

VISITORS

Time	Firm	Visitor Name	Remarks
Noon	DEC NYSDEC	TG Thierry Garcy	alternate select process. Meet with RSC & discuss procedure.

Certified by: Cashin Associates, PC

Signed: _____

Stephen H. Brief

Date: _____

3/24/95

01 - Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00090
Friday March 24, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 1

Wind: 1-10 Precipitation: 0 Temperature: 35-45 Sky: Clear

CONSTRUCTION ACTIVITY

JDP surveyors(1 party) provides survey support. Excavate bottom grade section lines 8, 9, 9A, 10. Install common fill in anchor trenches Section 9A, 9. 8A & 10. Shape common fill sections 4, 4A, 5 & 6. Move temporary fence.

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Backhoe	JDP	1	BH300	site	Item 3
Bulldozer	JDP	3	Cat. D5	site	Item 3 & 6
Bulldozer	JDP	1	Cat. D7	site	Item 3
Trucks	JDP	3	DJB(350 & 400)	site	Item 3 & Item 6
Trucks	JDP	4	10 wheeler	site	Item 3

FIELD FORCE LABOR

Category	Source	Supv	Frmn	Jrny	Appr	Work Area	Remarks
CA Inspector	CA	1				site	BD
CQA Mgr	GEO	1					SB
Health & Safety	JDP	1					
Laborer	JDP		1	8		site	
Operator	JDP			5		site	
Resident Eng	CA	1					SHB

1 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00090
Friday March 24, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

FIELD FORCE LABOR

Category	Source	Supv	Frnm	Jrny	Appr	Work	Area	Remarks
Superintendent	JDP	1					JS	
Surveyor	JDP		1	1		site		layout work(3hrs)
Teamster	JDP			7				

T O T A L		5	2	21	0			

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark
08:00 am	PIPE	0.00	Stored S Basin	ADS mfg.	24" & 36"	Downdrain
08:00 am	PIPE	3.00	rolls of flex.	ADS	6"gas pipe	

VISITORS

Time	Firm	Visitor Name	Remarks
10:30 AM	D&B MR Mark Rauber Dvirka and Bartilucci		Site visit. Given copy of Gas Sequence plan. Prepared memo to respond to CA request. FW will approve & forward to Ca.

Certified by: Cashin Associates, PC

Signed: Stephen H. Binf
Date: 3/27/95

01 -- Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00091
Monday March 27, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 1

Wind: 1-10 Precipitation: 0 Temperature: 40-55 Sky: Sunny

CONSTRUCTION ACTIVITY

JDP surveyors (1 party) provides survey support. Excavate yard bottom grade section lines 7, 8, 8A. Excavate for downdrain at section line 6, 6B, 1A & 1. Install common fill Section 9A, 9 & 10. Move temporary fence. Test hose pressure at maintenance shed. Move 24" & 36" U/D pipe to another location at southern portion of west basin near Section line 22W.

CA visit AFCO Bohemia plant and witness 7 day concrete break for base of Structures 1, 2 & 3. Results approximately 5000 psi.

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Backhoe	JDP	1	BH300	site	Item 3
Bulldozer	JDP	3	Cat. D5	site	Item 3 & 6
Bulldozer	JDP	1	Cat. D7	site	Item 3
Payloader	JDP	1		site	
Trucks	JDP	3	DJB (350 & 400)	site	Item 3 & Item 6
Trucks	JDP	4	10 wheeler	site	Item 3

FIELD FORCE LABOR

Category	Source	Supv	Frmn	Jrny	Appr	Work Area	Remarks
CA Inspector	CA	1				site	BD
CQA Mgr	GEO	1					SB

1 - Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00091
Monday March 27, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

FIELD FORCE LABOR

Category	Source	Supv	Frnm	Jrny	Appr	Work	Area	Remarks
Health & Safety	JDP	1						
Laborer	JDP		1	8		site		
Operator	JDP			5		site		
Resident Eng	CA	1						SHB
Superintendent	JDP	1						JS
vevor	JDP		1	1		site		layout work(3hrs)
Teamster	JDP			7				
T O T A L		5	2	21	0			

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark

VISITORS

Time	Firm	Visitor Name	Remarks

Certified by: Cashin Associates, PC

Signed: _____

Stephen H. Ruiz

Date: _____

3/28/95

01_ Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00092
Tuesday March 28, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 1

Wind: 1-10 Precipitation: 0 Temperature: 40-55 Sky: Sunny

CONSTRUCTION ACTIVITY

JDP surveyors(1 party) provides survey support. Excavate yard bottom grade section lines 7, 8, 8A. Install common fill Section 9A, 9 & 10. Rework test pad area Section 13E to 13A & place common fill as required.

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Backhoe	JDP	1	BH300	site	Item 3
Bulldozer	JDP	3	Cat. D5	site	Item 3 & 6
lldozer	JDP	1	Cat. D7	site	Item 3
Bulldozer	JDP	1	Cat. D4	site	Item 6
Payloader	JDP	1		site	Item 6
Trucks	JDP	3	DJB(350 & 400)	site	Item 3
Trucks	JDP	5	10 wheeler	site	Item 6

FIELD FORCE LABOR

Category	Source	Supv	Frnm	Jrny	Appr	Work Area	Remarks
CA Inspector	CA	1				site	BD
CQA Mgr	GEO	1					SB
Health & Safety	JDP	1					
Laborer	JDP		1	8		site	

1 - Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00092
Tuesday March 28, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

FIELD FORCE LABOR

Category	Source	Supv	Frnm	Jrny	Appr	Work	Area	Remarks
Operator	JDP			7		site		
Resident Eng	CA	1						SHB
Superintendent	JDP	1						JS
Surveyor	JDP		1	1		site		layout work
Teamster	JDP			8				

T O T A L		5	2	24	0			

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark

VISITORS

Time	Firm	Visitor Name	Remarks

Certified by: Cashin Associates, PC

Signed: Stephen H Brief

Date: 3/29/95

01 - Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00093
Wednesday March 29, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 1

Wind: 1-10 Precipitation: 0 Temperature: 40-60 Sky: Sunny

CONSTRUCTION ACTIVITY

JDP surveyors(1 party) provides survey support. Excavate yard bottom grade section lines 8-9. Excavate for toe cut Section 14W to 15W. Install common fill Section 9 & 10. Rework test pad area Section 13E to 13A & place common fill as required. Demolish fence at South end of project.

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Backhoe	JDP	1	BH300	site	Item 3
lldozer	JDP	3	Cat. D5	site	Item 3 & 6
Bulldozer	JDP	1	Cat. D7	site	Item 3
Bulldozer	JDP	1	Cat. D4	site	Item 6
Payloader	JDP	1		site	Item 3
Trucks	JDP	3	DJB(350 & 400)	site	Item 3
Trucks	JDP	5	10 wheeler	site	Item 6

FIELD FORCE LABOR

Category	Source	Supv	Frnm	Jrny	Appr	Work Area	Remarks
CA Inspector	CA	1				site	BD
CQA Mgr	GEO	1					SB
Health & Safety	JDP	1					

1 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00093
Wednesday March 29, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

FIELD FORCE LABOR

Category	Source	Supv	Frmn	Jrny	Appr	Work	Area	Remarks
Laborer	JDP		1	7		site		
Operator	JDP			7		site		
Resident Eng	CA	1						SHB
Superintendent	JDP	1						JS
Surveyor	JDP		1	1		site		layout work (3hrs)
Hamster	JDP			8				

T O T A L		5	2	23	0			

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark

VISITORS

Time	Firm	Visitor Name	Remarks

Certified by: Cashin Associates, PC

Signed: Stephen H. Brief
Date: 3/30/95

01 - Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00094
Thursday March 30, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 1

Wind: 1-10 Precipitation: 0 Temperature: 40-55 Sky: Sunny

CONSTRUCTION ACTIVITY

JDP surveyors(1 party) provides survey support. Excavate yard bottom grade section lines 8-9. Excavate for toe cut Section 14W, 15W, 19W, 18 & 17. Install common fill Section 12, 13, 12A, 17 & 18. Use watertruck for dust control.

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Backhoe	JDP	1	BH300	site	Item 3
Bulldozer	JDP	3	Cat. D5	site	Item 3 & 6
Bulldozer	JDP	1	Cat. D7	site	Item 3
Payloader	JDP	1		site	Item 3
Trucks	JDP	4	DJB(350 & 400)	site	Item 3
Trucks	JDP	5	10 wheeler	site	Item 6

FIELD FORCE LABOR

Category	Source	Supv	Frmn	Jrny	Appr	Work Area	Remarks
CA Inspector	CA	1				site	BD
CQA Mgr	GEO	1					SB
Health & Safety	JDP	1					
Laborer	JDP		1	7		site	
Operator	JDP			6		site	

1 - Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00094
Thursday March 30, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

FIELD FORCE LABOR

Category	Source	Supv	Frmn	Jrny	Appr	Work	Area	Remarks
Resident Eng	CA	1						SHB
Superintendent	JDP	1						JS
Surveyor	JDP		1	1		site		layout work
Teamster	JDP			9				

T O T A L		5	2	23	0			

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark

VISITORS

Time	Firm	Visitor Name	Remarks

Certified by: Cashin Associates, PC

Signed: Stephen H. Brief

Date: 3/31/95

01 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00095
Friday March 31, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 1

Wind: 1-10 Precipitation: 0 Temperature: 40-55 Sky: Suuny

CONSTRUCTION ACTIVITY

JDP surveyors(1 party) provides survey support. Excavate yard bottom grade section lines 8-8A. Excavate for toe cut Section 15W-19W. Install common fill Section 9, 9A, 10, 17 & 18. Use watertruck for dust control.

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Backhoe	JDP	1	BH300	site	Item 3
Bulldozer	JDP	3	Cat. D5	site	Item 3 & 6
Bulldozer	JDP	1	Cat. D7	site	Item 3
Payloader	JDP	1		site	Item 3
Trucks	JDP	4	DJB(350 & 400)	site	Item 3
Trucks	JDP	3	10 wheeler	site	Item 6

FIELD FORCE LABOR

Category	Source	Supv	Frnm	Jrny	Appr	Work Area	Remarks
CA Inspector	CA	1				site	BD
CQA Mgr	GEO	1					SB
Health & Safety	JDP	1					
Laborer	JDP		1	7		site	
Operator	JDP			6		site	

1 - Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00095
Friday March 31, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

FIELD FORCE LABOR

Category	Source	Supv	Frmn	Jrny	Appr	Work	Area	Remarks
Resident Eng	CA	1						SHB
Superintendent	JDP	1						JS
Surveyor	JDP		1	1		site		layout work
Teamster	JDP			7				

T O T A L		5	2	21	0			

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark

VISITORS

Time	Firm	Visitor Name	Remarks

Certified by: Cashin Associates, PC

Signed: Stephen H. Brief
Date: 4/3/95

01 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00096
Monday April 3, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 1

Wind: 1-10 Precipitation: 0 Temperature: 40-55 Sky: Sunny

CONSTRUCTION ACTIVITY

JDP surveyors(1 party) provides survey support. Excavate for toe cut Section 15W, 11A, 11, 12 & 12A. Fenceline remediation starts along Townline Road south of maintenance building. Place remediated soil at top of landfill. Install common fill Section 8, 9, 9A, 13, 14. Use watertruck for dust control.

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Backhoe	JDP	1	BH300	site	Item 2
ldozer	JDP	3	Cat. D5	site	Item 3 & 6
Bulldozer	JDP	1	Cat. D7	site	Item 3
Bulldozer	JDP	1	Cat. D4	site	Item 6
Payloader	JDP	1		site	Item 3
Trucks	JDP	4	DJB(350 & 400)	site	Item 3
Trucks	JDP	3	10 wheeler	site	Item 6

FIELD FORCE LABOR

Category	Source	Supv	Frmn	Jrny	Appr	Work Area	Remarks
CA Inspector	CA	1				site	BD
CQA Mgr/Inspec.	GEO	1		1			SB
Health & Safety	JDP	1					

1 - Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00096
Monday April 3, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

FIELD FORCE LABOR

Category	Source	Supv	Frnm	Jrny	Appr	Work	Area	Remarks
Laborer	JDP		1	7		site		
Operator	JDP			7		site		
Resident Eng	CA	1						SHB
Superintendent	JDP	1						JS
Surveyor	JDP		1	1		site		layout work
Master	JDP			5				
T O T A L		5	2	21	0			

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark

VISITORS

Time	Firm	Visitor Name	Remarks
14:40 pm	TOH RK Town of Huntington	Richard Koopman	Witness remediation work near property line. Section line 11 MSW along edge up high. 5' to 6' East of property line.

1 - Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00096
Monday April 3, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 3

Certified by: Cashin Associates, PC

Signed: Stephen N. Bui
Date: 4/4/95

01 - Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00097
Tuesday April 4, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 1

Wind: 1-10 Precipitation: Showers Temperature: 40-55 Sky: Overcast

CONSTRUCTION ACTIVITY

JDP surveyors(1 party) provides survey support. Excavate for toe cut Section 15W, 19W. Fenceline remediation work along Townline Road Section 11, 12 & 13. Place remediated soil at top of landfill. Install common fill Section 9, 9A & 10. Use watertruck for dust control.

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Backhoe	JDP	1	BH300	site	Item 2
Bulldozer	JDP	3	Cat. D5	site	Item 3 & 6
Bulldozer	JDP	1	Cat. D4	site	Item 2
Roller	JDP	1		site	Item 2
Trucks	JDP	4	DJB(350 & 400)	site	Item 2
Trucks	JDP	4	10 wheeler	site	Item 6

FIELD FORCE LABOR

Category	Source	Supv	Frnm	Jrny	Appr	Work Area	Remarks
CA Inspector	CA	1				site	BD
CQA Mgr/Inspec.	GEO	1					SB
Health & Safety	JDP	1					
Laborer	JDP		1	8		site	

1 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00097
Tuesday April 4, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

FIELD FORCE LABOR

Category	Source	Supv	Frnm	Jrny	Appr	Work	Area	Remarks
Operator	JDP				6	site		
Resident Eng	CA	1						SHB
Superintendent	JDP	1						JS
Surveyor	JDP		1	1		site		layout work
Teamster	JDP				8			

T O T A L		5	2	23	0			

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark

VISITORS

Time	Firm	Visitor Name	Remarks

Certified by: Cashin Associates, PC

Signed: Stephen H. Benj

Date: 4/5/95

01... Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00098
Wednesday April 5, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 1

Wind: 25-40 Precipitation: 0 Temperature: 25-40 Sky: Clear

CONSTRUCTION ACTIVITY

JDP surveyors(1 party) provide survey support. Excavate for toe cut Section 19W, 20W & 21W. Fenceline remediation work along Townline Road Section 12A, 12 & 13. Place and compact select fill at fenceline Install common fill Section 12, 13, 21W, 19W. Use watertruck for dust control.

Preconstruction Meeting for installation of geosynthetics held at site.

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Backhoe	JDP	1	BH300	site	Item 2
Bulldozer	JDP	3	Cat. D5	site	Item 3 & 6
Bulldozer	JDP	1	Cat. D4	site	Item 2
Bulldozer	JDP	1	Cat. D7	site	Item 2
Payloader	JDP	1		site	Item 6
Roller	JDP	1		site	Item 2
Trucks	JDP	4	DJB(350 & 400)	site	Item 2
Trucks	JDP	4	10 wheeler	site	Item 6

FIELD FORCE LABOR

Category	Source	Supv	Frnm	Jrny	Appr	Work Area	Remarks
CA Inspector	CA	1				site	BD

1 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00098
Wednesday April 5, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

FIELD FORCE LABOR

Category	Source	Supv	Frmn	Jrny	Appr	Work	Area	Remarks
CQA Mgr /Inspec	GEO	1		2				SB,JA,Garvis DeLorio
Health & Safety	JDP	1						
Laborer	JDP		1	8		site		
Operator	JDP			7		site		
Resident Eng	CA	1						SHB
Superintendent	JDP	1						JS
Surveyor	JDP		1	1		site		layout work
Teamster	JDP			7				

T O T A L		5	2	25	0			

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark

VISITORS

Time	Firm	Visitor Name	Remarks
10:00 AM	JDP JDP J.D. Posillico, Inc.	Joe Posillico	Meeting with CA, GEO, TENSAR, GUNDLE, AKZO, ECS & JDP.
10:00 AM	TOH RK Town of Huntington	Richard Koopman	Attend preconstruction meeting for geosynthetics.

1 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

0 DAILY REPORT No. 00098
Wednesday April 5, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 3

Certified by: Cashin Associates, PC

Signed: Stephen H. Bui

Date: 4/6/95

01 - Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00099
Thursday April 6, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 1

Wind: 1-10 Precipitation: 0 Temperature: 40-45 Sky: Sunny

CONSTRUCTION ACTIVITY

JDP surveyors(1 party) provide survey support. Excavate for toe cut Section 12, 13, 14 & 13A. Fenceline remediation work along Townline Road Section 19A, 19E, 15E. Place and compact select fill at fenceline Install common fill at various locations. Use watertruck for dust control. Use tow compactor to compact test pad area.

Project meeting held in Resource Recovery Conference Room.

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Backhoe	JDP	1	BH300	site	Item 2
Bulldozer	JDP	3	Cat. D5	site	Item 3 & 6 & 33
Bulldozer	JDP	1	Cat. D4	site	Item 2
Roller	JDP	1		site	Item 2
Tow Compactor	JDP	1		site	Item 33
Trucks	JDP	4	DJB(350 & 400)	site	Item 2
Trucks	JDP	4	10 wheeler	site	Item 6 & water truck

FIELD FORCE LABOR

Category	Source	Supv	Frmn	Jrny	Appr	Work Area	Remarks
CA Inspector	CA	1				site	BD
CQA Mgr/Inspec.	GEO	1		2			SB, JA, GD

1 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00099
Thursday April 6, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

FIELD FORCE LABOR

Category	Source	Supv	Frnm	Jrny	Appr	Work	Area	Remarks
Health & Safety	JDP	1						
Laborer	JDP		1	8		site		
Operator	JDP			6		site		
Resident Eng	CA	1						SHB
Soil Tech	STB			1		field lab		Dave Robert
Superintendent	JDP	1						JS
Surveyor	JDP		1	1		site		layout work
Teamster	JDP			8				

T O T A L		5	2	26	0			

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark

VISITORS

Time	Firm	Visitor Name	Remarks
10:00 am	JDP J.D. Posillico, Inc.	Joe Posillico	Attend project meeting.
10:00 am	CA Cashin Associates, PC	Jim Gladysz	Attend project meeting.

1 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00099
Thursday April 6, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 3

VISITORS

Time	Firm	Visitor Name	Remarks
10:00 am	TOH RK Town of Huntington	Richard Koopman	Attend project meeting with Richard Dickstein
10:00 am	CDM SM Camp Dresser McKee	Susan Murphy	Attend project meeting.
10:00 am	D&B PW Dvirka and Bartilucci	Peter Waznys	Attend project meeting.
10:00 am	ENLE FW East Northport Landfill Energy	Fred Wehran Jr.	Attend project meeting.
10:00 am	DEC TG NYSDEC	Thierry Garcy	Attend project meeting.
10:00 am	RSC RS R. Schleider Construction	Ray Schleider	Attend project meeting.

Certified by: Cashin Associates, PC

Signed: Stephen H. Briff
Date: 4/7/95

01. Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00100
Friday April 7, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 1

Wind: 1-10 Precipitation: 0 Temperature: 40-55 Sky: Sunny

CONSTRUCTION ACTIVITY

JDP surveyors(1 party) provide survey support. Excavate for toe cut Section 12, 13, 14E, 13A, 19A, 20A & 21E. Compact existing soil along fenceline southern part near end of Townline Road. Install common fill at Section 11, 12, 13E, 17, 18 & 13W. Use watertruck for dust control. Use tow compactor to compact test pa area.

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Backhoe	JDP	1	BH300	site	Item 2
Bulldozer	JDP	3	Cat. D5	site	Item 3 & 6 & 33
Bulldozer	JDP	1	Cat. D4	site	Item 2
Payloader	JDP	1		site	Item 6
Roller	JDP	1		site	Item 2
Tow Compactor	JDP	1		site	Item 33
Trucks	JDP	4	DJB(350 & 400)	site	Item 2
Trucks	JDP	4	10 wheeler	site	Item 6 & water truck

FIELD FORCE LABOR

Category	Source	Supv	Frmn	Jrny	Appr	Work Area	Remarks
CA Inspector	CA	1				site	BD
CQA Mgr/Inspec.	GEO			2			SB on VAC., GD, JA

1 - Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00100
Friday April 7, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

FIELD FORCE LABOR

Category	Source	Supv	Frnm	Jrny	Appr	Work	Area	Remarks
Health & Safety	JDP	1						
Laborer	JDP		1	8		site		
Operator	JDP			7		site		
Resident Eng	CA	1						SHB
Soil Tech	STB			1		field lab		Dave Robert
Superintendent	JDP	1						JS
Surveyor	JDP		1	1		site		layout work
Teamster	JDP			8				

T O T A L		4	2	27	0			

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark

VISITORS

Time	Firm	Visitor Name	Remarks

Certified by: Cashin Associates, PC

Signed: Stephen H. Brix

Date: 4/20/95

1 - Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00102
Tuesday April 11, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 3

Certified by: Cashin Associates, PC

Signed: Stephen H. Bui

Date: 4/12/95

01 - Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00103
Wednesday April 12, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 1

Wind: 1-10 Precipitation: Rain Temperature: 40-55 Sky: Overcast

CONSTRUCTION ACTIVITY

JDP surveyors(1 party) provide survey support. Excavate for toe cut Section 21E, 23, 4 thru 6 (36"drainage pipe excavation). Install common fill at Section 15W, 13W, 14W, 19W. Install common fill at 13E test pad as required. Dust control with water truck. Shape anchor trenches and rake test pad for Gundle.

Gundle installs Geonet composite at test pad. Problem with Geonet. Material rejected by GEO. AKZO REPS visit site and inspect material. Akzo will replace the material.

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Backhoe	JDP	1	BH229	site	Item 3
Bulldozer	JDP	3	Cat. D5	site	Item 3 & 6 & 33
Bulldozer	JDP	1	Cat. D4	site	Item 3
Bulldozer	JDP	1	Cat. D7	site	Item 3
Payloader	JDP	1		site	Item 6
Tow Compactor	JDP	1		site	Item 33
Trucks	JDP	4	DJB(350 & 400)	site	Item 3
Trucks	JDP	3	10 wheeler	site	Item 6 & water truck

FIELD FORCE LABOR

Category	Source	Supv	Frmn	Jrny	Appr	Work Area	Remarks

T O T A L		0	0	0	0		

1 - Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00103
Wednesday April 12, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

FIELD FORCE LABOR

Category	Source	Supv	Frnm	Jrny	Appr	Work	Area	Remarks
CA Inspector	CA	1				site		BD
CQA Mgr/Inspec.	GEO			2				SB on VAC., GD, JA
Health & Safety	JDP	1						
Laborer	JDP		1	8		site		
Laborers	GUNDLE	1	1	4				
er	JDP			1				W/BH 229
Operator	JDP			7		site		
Resident Eng	CA	1						SHB
Soil Tech	STB			1		field lab		Dave Robert
Superintendent	JDP	1						JS
Surveyor	JDP		1	1		site		layout work
Teamster	JDP			7				
Techs	GUNDLE			2				

T O T A L		5	3	33	0			

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark

1 - Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00103
Wednesday April 12, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 3

VISITORS

Time	Firm	Visitor Name	Remarks
16:00 pm	AKZO DG Akzo Nobel Geosynthetics Company	Don Goings	Inspect Material with Frank Posella, local rep.

Certified by: Cashin Associates, PC

Signed: Stephen H. Bix
Date: 4/13/95

01 - Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00104
Thursday April 13, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 1

Wind: 1-10 Precipitation: MIST Temperature: 45-60 Sky: Overcast

CONSTRUCTION ACTIVITY

JDP surveyors(1 party) provide survey support. Excavate for toe cut Section 6, 1A, 1 (also 36"drainage pipe excavation). Install common fill at Section 11, 11A, 17W, 13W, 14W & 18. Test spray nozzle at test pad.

Gundle mobilized but waiting for replacement Geonet composite.
No word from AKZO regarding delivery date.

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
khoe	JDP	1	BH229	site	Item 3
Bulldozer	JDP	3	Cat. D5	site	Item 3 & 6 & 33
Bulldozer	JDP	1	Cat. D4	site	Item 3
Bulldozer	JDP	1	Cat. D7	site	Item 3
Payloader	JDP	1		site	Item 6
Tow Compactor	JDP	1		site	Item 33
Trucks	JDP	4	DJB(350 & 400)	site	Item 3
Trucks	JDP	3	10 wheeler	site	Item 6 & water truck

FIELD FORCE LABOR

Category	Source	Supv	Frnm	Jrny	Appr	Work Area	Remarks
CA Inspector	CA	1				site	BD

1 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00104
Thursday April 13, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

FIELD FORCE LABOR

Category	Source	Supv	Frmn	Jrny	Appr	Work	Area	Remarks
CQA Mgr/Inspec.	GEO				2			SB on VAC., GD, JA
Health & Safety	JDP	1						
Laborer	JDP		1	8		site		
Laborers	GUNDLE	1	1					
Oiler	JDP			1				W/BH 229
Operator	JDP			7		site		
Resident Eng	CA	1						SHB
Soil Tech	STB			1		field lab		Dave Robert
Superintendent	JDP	1						JS
Surveyor	JDP		1	1		site		layout work
Teamster	JDP			6				

T O T A L		5	3	26	0			

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark

VISITORS

Time	Firm	Visitor Name	Remarks

1 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00104
Thursday April 13, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 3

VISITORS

Time	Firm	Visitor Name	Remarks

Certified by: Cashin Associates, PC

Signed: Stephen H. Buis

Date: 4/14/95

01 .. Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00105
Friday April 14, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 1

Wind: 1-10 Precipitation: Shower Temperature: 45-60 Sky: Overcast

CONSTRUCTION ACTIVITY

JDP surveyors(1 party) provide survey support. Section top of landfill. Install common fill at Channel J(East face), Sections 12 to 15E. Unload concrete Structures from AFCO.

Gundle remove rejected geonet at Test Pad.

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Backhoe	JDP	1	BH229	site	Item 3
Bulldozer	JDP	3	Cat. D5	site	Item 3 & 6 & 33
Bulldozer	JDP	1	Cat. D4	site	Item 3
Bulldozer	JDP	1	Cat. D7	site	Item 3
Payloader	JDP	1		site	Item 6
Tow Compactor	JDP	1		site	Item 33
Trucks	JDP	3	10 wheeler	site	Item 6 & water truck

FIELD FORCE LABOR

Category	Source	Supv	Frnm	Jrny	Appr	Work Area	Remarks
CA Inspector	CA	1				site	BD
CQA Mgr/Inspec.	GEO			2			SB on VAC., GD, JA
Health & Safety	JDP	1					

1 - Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00105
Friday April 14, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

FIELD FORCE LABOR

Category	Source	Supv	Frmn	Jrny	Appr	Work Area	Remarks
Laborer	JDP		2	8		site	
Laborers	GUNDLE	1	1	4			
Oiler	JDP			1			W/BH 229
Operator	JDP			6		site	
Resident Eng	CA	1					SHB
Oil Tech	STB			1		field lab	Dave Robert
Superintendent	JDP	1					JS
Surveyor	JDP		1	1		site	layout work
Teamster	JDP			2			

T O T A L		5	4	25	0		

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark

VISITORS

Time	Firm	Visitor Name	Remarks

1 .. Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00105
Friday April 14, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 3

Certified by: Cashin Associates, PC

Signed: Stephen H. Briggs
Date: 4/17/95

01 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00106
Monday April 17, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 1

Wind: 1-10 Precipitation: 0 Temperature: 45-65 Sky: Sunny

CONSTRUCTION ACTIVITY

JDP surveyors(1 party) provide survey support. Install common fill at Sections 11A, 10, 9, 18-15, 19W. Compact Sections 6, 5, 4A & 4. Set SW1, 2 & 3 & MH#11 (Item 19 & 20).

Gundle not on site.

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Backhoe	JDP	1	BH229	site	Item 19 & 20
Bulldozer	JDP	2	Cat. D5	site	Item 6
Bulldozer	JDP	1	Cat. D4	site	Item 6
CompactorRoller	JDP	1	Self Propelled	site	Item 6
Payloader	JDP	1		site	Item 19 & 20
Trucks	JDP	1	DJB	site	Item 19 & 20
Trucks	JDP	1	10 wheeler	site	Item 6

FIELD FORCE LABOR

Category	Source	Supv	Frnm	Jrny	Appr	Work Area	Remarks
CA Inspector	CA	1				site	BD
CQA Mgr/Inspec.	GEO	1		2			SB, GD, JA
Health & Safety	JDP	1					

1 - Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00106
Monday April 17, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

FIELD FORCE LABOR

Category	Source	Supv	Frnm	Jrny	Appr	Work	Area	Remarks
Laborer	JDP		2	8		site		
Laborers	GUNDLE		1					
Oiler	JDP			1				W/BH 229
Operator	JDP			6		site		
Resident Eng	CA	1						SHB
Oil Tech	STB			1		field lab		Dave Robert
Superintendent	JDP	1						JS
Surveyor	JDP		1	1		site		layout work
Teamster	JDP			2				

T O T A L		5	4	21	0			

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark

VISITORS

Time	Firm	Visitor Name	Remarks

8:00 am	TOH RK Town of Huntington	Richard Koopman	Site visit.

1 - Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00106
Monday April 17, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 3

Certified by: Cashin Associates, PC

Signed: Stephen H. Biny
Date: 4/18/95

01- Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00107
Tuesday April 18, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 1

Wind: 1-10 Precipitation: 0 Temperature: 45-65 Sky: Sunny

CONSTRUCTION ACTIVITY

JDP surveyors(1 party) provide survey support. Install common fill at Sections 15W, 19W, 13W, 1A, 1 & 2. Rework and compact with roller Sections 4 thru 6. Set SW2, MH #12 & 13 (Item 19).

Gundle not on site.

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Backhoe	JDP	1	BH229	site	Item 19
bulldozer	JDP	3	Cat. D5	site	Item 6
CompactorRoller	JDP	1	Self Propelled	site	Item 6
Payloader	JDP	1		site	Item 19
Trucks	JDP	1	10 wheeler	site	Item 6
Trucks	JDP	1	DJB	site	Item 19

FIELD FORCE LABOR

Category	Source	Supv	Frnm	Jrny	Appr	Work Area	Remarks
CA Inspector	CA	1				site	BD
CQA Mgr/Inspec.	GEO	1		1			SB, GD, JA
Health & Safety	JDP	1					
Laborer	JDP		2	8		site	

1 - Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00107
Tuesday April 18, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

FIELD FORCE LABOR

Category	Source	Supv	Frmn	Jrny	Appr	Work	Area	Remarks
Laborers	GUNDLE		1					
Oiler	JDP			1				W/BH 229
Operator	JDP			6		site		
Resident Eng	CA	1						SHB
Soil Tech	STB			1		field lab		Dave Robert
Superintendent	JDP	1						JS
Surveyor	JDP		1	1		site		layout work
Teamster	JDP			2				

T O T A L		5	4	20	0			

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark

VISITORS

Time	Firm	Visitor Name	Remarks

Certified by: Cashin Associates, PC

Signed: Stephen H. Benj

Date: 4/19/95

01 - Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00108
Wednesday April 19, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT Job: ENV94-01 Page: 1

Wind: 1-10 Precipitation: Showers Temperature: 45-65 Sky: Overcast

CONSTRUCTION ACTIVITY

JDP surveyors(1 party) provide survey support. Install common fill at Sections 19W, 13W, 18. Rework and compact with roller Sections 4 thru 6. Install CB# 1-8 & 3(Item #19). JDP adds 2nd drainage crew.

Gundle on site waiting for geonet.

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Backhoe	JDP	1	BH229	site	Item 19
Bulldozer	JDP	3	Cat. D5	site	Item 6
Bulldozer w/com	JDP	1	D4 w/ compactor	site	Item 6
Payloader	JDP	1		site	Item 19
Trucks	JDP	1	10 wheeler	site	Item 6
Trucks	JDP	1	DJB	site	Item 19

FIELD FORCE LABOR

Category	Source	Supv	Frnm	Jrny	Appr	Work Area	Remarks
CA Inspector	CA	1				site	BD
CQA Mgr/Inspec.	GEO	1		1			SB, JA,GD to Babylon
Health & Safety	JDP	1					
Laborer	JDP		3	14		site	

1 - Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00108
Wednesday April 19, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

FIELD FORCE LABOR

Category	Source	Supv	Frmm	Jrny	Appr	Work	Area	Remarks
Laborers	GUNDLE	1	1					
Oiler	JDP			1				W/BH 229
Operator	JDP			6		site		
Resident Eng	CA	1						SHB
Soil Tech	STB			1		field lab		Dave Robert
Superintendent	JDP	1		1				JS & JM
Surveyor	JDP		1	1		site		layout work
Teamster	JDP			2				

T O T A L		6	5	27	0			

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark

VISITORS

Time	Firm	Visitor Name	Remarks
8-4	GEO KC GeoSyntec Consultants	Ken Cargill	Site visit (both RSC yard & landfill).

1 - Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00108
Wednesday April 19, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 3

Certified by: Cashin Associates, PC

Signed: Stephen H. Bix

Date: 4/20/95

01 - Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00109
Thursday April 20, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 1

Wind: 1-10 Precipitation: 0 Temperature: 45-70 Sky: Sunny

CONSTRUCTION ACTIVITY

JDP surveyors(1 party) provide survey support. Install common fill at Sections 15W, 9-9. Rework and compact with roller Sections 4 thru 6. Install MH# 7,8 & 13, 9, 10(Item #19). Install 36" drainage pipe from SW3 to CB#9.

Gundle on site waiting for geonet.

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Backhoe	JDP	1	BH229	site	Item 16 & 19
Bulldozer	JDP	3	Cat. D5	site	Item 6
Bulldozer w/com	JDP	1	Cat. D4 w/compac	site	Item 6
Payloader	JDP	1		site	Item 16 & 19
Trucks	JDP	2	10 wheeler	site	Item 6 & 16
Trucks	JDP	2	DJB	site	Item 16

FIELD FORCE LABOR

Category	Source	Supv	Frmn	Jrny	Appr	Work Area	Remarks
CA Inspector	CA	1		1		site	BD, Mike Alperti
CQA Mgr/Inspec.	GEO	1		1			SB, JA,GD To Babylon
Health & Safety	JDP	1					
Laborer	JDP		3	14		site	

1 - Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00109
Thursday April 20, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

FIELD FORCE LABOR

Category	Source	Supv	Frnm	Jrny	Appr	Work Area	Remarks
Laborers	GUNDLE	1	1				
Oiler	JDP			1			W/BH 229
Operator	JDP			7		site	
Resident Eng	CA	1					SHB
Soil Tech	STB			1		field lab	Dave Robert
Superintendent	JDP	1		1			JS & JM
Surveyor	JDP		1	1		site	layout work
Teamster	JDP			4			

T O T A L		6	5	31	0		

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description Remark

VISITORS

Time	Firm	Visitor Name	Remarks

Certified by: Cashin Associates, PC

Signed: Stephen H. Buijs

Date: 4/21/95

01 - Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00110
Friday April 21, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 1

Wind: 1-10 Precipitation: PM-Showers Temperature: 40-55 Sky: Overcast

CONSTRUCTION ACTIVITY

JDP surveyors(1 party) provide survey support. Excavate (Item 3) at Sections 18, 20, 21E, 20E & 22E. Compact Sections 18-19. Rework/install common fill (Item 6) at Section 17, 18, 20W, 8A & 9. Install 36" drainage between SW 3 & CB#9 (Item 16). Install 48" drainage MH #12 to basin. Install MH#9(use steel box & shield to support plant road immediatel NW of the excavation (Item 19).

Gundle waiting for Geonet Composite to arrive.

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Backhoe	JDP	1	BH229	site	Item 19 & 17
Backhoe	JDP	1		site	Item 17 & 19
Bulldozer	JDP	3	Cat. D5	site	Item 3 & 6
Bulldozer	JDP	1	Cat. D7	site	Item 3
Payloader	JDP	1		site	Item 3, 17 & 19
Roller	JDP	1	Self Propelled	site	Item 6
Trucks	JDP	2	10 wheeler	site	Item 6
Trucks	JDP	1	DJB	site	Item 19 & 17

FIELD FORCE LABOR

Category	Source	Supv	Frnmn	Jrny	Appr	Work Area	Remarks
CA Inspector	CA	1		1		site	BD, MA

1 - Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00110
Friday April 21, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

FIELD FORCE LABOR

Category	Source	Supv	Frmn	Jrny	Appr	Work Area	Remarks
CQA Mgr	GEO	1		1			SB,JA, GD at Babylon
Health & Safety	JDP	1					
Laborer	JDP		3	14		site	
Laborers	GUNDLE	1	1				
Oiler	JDP			1			W/BH 229
Operator	JDP			8		site	
Resident Eng	CA	1					SHB
Soil Tech	STB			1		field lab	Dave Robert
Superintendent	JDP	1		1			JS, JM
Surveyor	JDP		1	1		site	layout work
Teamster	JDP			3			
T O T A L		6	5	31	0		

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark

VISITORS

Time	Firm	Visitor Name	Remarks

1 - Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00110
Friday April 21, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 3

VISITORS

Time	Firm	Visitor Name	Remarks

Certified by: Cashin Associates, PC

Signed: Stephen H. Brisk
Date: 4/24/95

01 - Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00111
Monday April 24, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 1

Wind: 1-10 Precipitation: Shower Temperature: 45-60 Sky: Overcast

CONSTRUCTION ACTIVITY

JDP surveyors(1 party) provide survey support. Excavate (Item 3) at top of landfill. Compact Sections 18, 19, 14, 15W, 17, 20E & 21E. Rework/install common fill (Item 6) at compaction areas as needed. Install 36" drainage between SW 3 & CB#9 (Item 16). Install 48" MH#12 to Sump. Install MH#10(use steel box & shield to support plant road immediatel NW of the excavation (Item 19). Test Pad shape up(Item 33).

Gundle waiting for Geonet Composite to arrive.

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Backhoe	JDP	1	BH229	site	Item 3,17,19
Backhoe	JDP	1		site	Item 17 & 19
Bulldozer	JDP	3	Cat. D5	site	Item 3 & 6
Bulldozer	JDP	1	Cat. D7	site	Item 3
Payloader	JDP	1		site	Item 3,16,17,19
Roller	JDP	1	Self Propelled	site	Item 6
Truck	JDP	2	DJB	site	Item 3

FIELD FORCE LABOR

Category	Source	Supv	Frnm	Jrny	Appr	Work Area	Remarks
CA Inspector	CA	1		1		site	BD, MA

1 .. Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

3 DAILY REPORT No. 00111
Monday April 24, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

FIELD FORCE LABOR

Category	Source	Supv	Frnm	Jrny	Appr	Work	Area	Remarks
CQA Mgr	GEO	1		2		site		SB,JA, GD.
Health & Safety	JDP	1				site		
Laborer	JDP		3	14		site		
Laborers	GUNDLE	1	1			site		
Oiler	JDP			1		site		W/BH 229
Generator	JDP			8		site		
Resident Eng	CA	1				site		SHB
Soil Tech	STB			1		field lab		Dave Robert
Superintendent	JDP	1		1		site		JS, JM
Surveyor	JDP		1	1		site		layout work
Teamster	JDP			2		site		

T O T A L		6	5	31	0			

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark

VISITORS

Time	Firm	Visitor Name	Remarks

1 -- Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00111
Monday April 24, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 3

VISITORS

Time	Firm	Visitor Name	Remarks
8-3	ECS BB Erosion Control Systems, Inc.	William C. Burrows	Site visit with Tim Rafter to oversee geonet installation

Certified by: Cashin Associates, PC

Signed: Stephen H. Burrows

Date: 4/25/95

01 -- Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00112
Tuesday April 25, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 1

Wind: 1-10 Precipitation: 0 Temperature: 40-65 Sky: Sunny

CONSTRUCTION ACTIVITY

JDP surveyors(1 party) provide survey support. Excavate (Item 3) Section 1, 1A, 2 & 3A. Compact Sections (Item 6) 19A, 19E, 17A, 20W, 4A, 22W & 21E. Install 36" drainage between SW 2 to MH #12(Item 16). Test Pad shape up(Item 33). Dig out anchor trenches at compact. Watertruck for dust control.

Gundle installs geonet composite at Test Pad.

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Backhoe	JDP	1	BH229	site	Item 3,17,19
Backhoe	JDP	1		site	Item 17 & 19
Bulldozer	JDP	3	Cat. D5	site	Item 3 & 6
Bulldozer	JDP	1	Cat. D7	site	Item 3
Bulldozer	JDP	1	Cat. D4 w/comp	site	Item 6
Payloader	JDP	1		site	Item 3,16,17,19
Roller	JDP	1	Self Propelled	site	Item 6
Truck	JDP	2	DJB	site	Item 3

FIELD FORCE LABOR

Category	Source	Supv	Frnmn	Jrny	Appr	Work Area	Remarks
CA Inspector	CA	1		1		site	BD, MA

1 - Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00112
Tuesday April 25, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

FIELD FORCE LABOR

Category	Source	Supv	Frmn	Jrny	Appr	Work	Area	Remarks
CQA Mgr	GEO	1		3		site		SB, JA, GD, MT
Health & Safety	JDP	1				site		
Laborer	JDP		3	15		site		
Laborers	GUNDLE	1	1	5		test pad		spread geonet
Oiler	JDP			1		site		W/BH 229.
Operator	JDP			9		site		
Resident Eng	CA	1				site		SHB
Soil Tech	STB			1		field lab		Dave Robert
Superintendent	JDP	1		1		site		JS, JM
Surveyor	JDP		1	1		site		layout work
Teamster	JDP			3		site		
Technician	GUNDLE			5		test pad		geonet
T O T A L		6	5	45	0			

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description Remark

1 - Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00112
Tuesday April 25, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 3

VISITORS

Time	Firm	Visitor Name	Remarks
8-4	ECS BB Erosion Control Systems, Inc.	William C. Burrows	Site visit to oversee geonet installation with Tim Rafter

Certified by: Cashin Associates, PC

Signed: Stephen H. Beix

Date: 4/26/95

01_ Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00113
Wednesday April 26, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 1

Wind: 1-10 Precipitation: 0 Temperature: 45-70 Sky: Sunny

CONSTRUCTION ACTIVITY

JDP surveyors(1 party) provide survey support. Excavate (Item 3) Section 1, 2 & 3. Compact Sections (Item 6) 19A, 19E, 14E & 15E. Install 36" drainage between SW 2 to MH #12(Item 16). Install MH #13. Test Pad shape up(Item 33). Install 36" & 48" pipe at MH #10 to North Sump, MH #9 to MH #10, CB #8 to 7. Watertruck for dust control. Regrade at landfill top(Item 3).

Gundle installs VLDPE Liner at Test Pad.

Measurement Meeting held in JDP trailer with the following attendees:

JDP, JS, FL, BD, CR - JDP

JG, SHB, BD - CA

CR is very close to submitting the overall cut calculation to CA. BD & GM will review the calculation. Reviewed the limits & method of payment for Items 6, 7, 23, 24 & 25.

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Backhoe	JDP	1	BH229	site	Item 3,16
Backhoe	JDP	1		site	Item 17 & 16
Bulldozer	JDP	3	Cat. D5	site	Item 3 & 6
Bulldozer	JDP	1	Cat. D7	site	Item 3
Bulldozer	JDP	1	Cat. D4 w/comp	site	Item 7
Payloader	JDP	1		site	Item 3,16,17,7
Roller	JDP	1	Self Propelled	site	Item 6
Truck	JDP	3	10 wheeler	site	Item 7

1 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00113
Wednesday April 26, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

FIELD FORCE LABOR

Category	Source	Supv	Frmn	Jrny	Appr	Work Area	Remarks
CA Inspector	CA	1		1		site	BD, MA
CQA Mgr	GEO	1		3		site	SB, JA, GD, MT
Health & Safety	JDP	1				site	
Laborer	JDP		3	15		site	
Laborers	GUNDLE	1	1	5		test pad	spread liner
er	JDP			1		site	W/BH 229
Operator	JDP			8		site	
Resident Eng	CA	1				site	SHB
Soil Tech	STB			1		field lab	Dave Robert
Superintendent	JDP	1		1		site	JS, JM
Surveyor	JDP		1	1		site	layout work
Teamster	JDP			3		site	
Technician	GUNDLE			5		test pad	geonet
T O T A L		6	5	44	0		

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark

1 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00113
Wednesday April 26, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 3

VISITORS

Time	Firm	Visitor Name	Remarks
08:00 AM	TOH RB Town of Huntington	Robert LaBua	Site visit
09:30 AM	JDP JDP J.D. Posillico, Inc.	Joe Posillico	Measurement/payment meeting with CA. FL, CR, JS & BD ATTENDED.
09:30 AM	CA JG Cashin Associates, PC	Jim Gladysz	Measurement/payment meeting.
12	ECS BB Erosion Control Systems, Inc.	William C. Burrows	Site visit with Tim Rafter to oversee geonet installation

Certified by: Cashin Associates, PC

Signed: Stephen H. Bui

Date: 4/27/95

01 - Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00114
Thursday April 27, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 1

Wind: 1-10 Precipitation: 0 Temperature: 45-70 Sky: Sunny

CONSTRUCTION ACTIVITY

JDP surveyors(1 party) provide survey support. Excavate (Item 3) at top of landfill. Compact Sections (Item 6) 19A, 20E, 21E & 15E. Install common fill at CB 6-5-4. Install 36" drainage between MH #9 to MH #8(Item 16). Install 24" drainage between MH #9 to SW #4. Install 36" drainage between CB #7-6-5-4. Watertruck for dust control. Install 48" drainage between MH #10 and sump.

Gundle installs upper layer of geonet composite at Test Pad(Item 33).

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Backhoe	JDP	1	BH229	site	Item 3,16
Backhoe	JDP	1		site	Item 17 & 16
Bulldozer	JDP	3	Cat. D5	site	Item 3 & 6
Bulldozer	JDP	1	Cat. D7	site	Item 3
Bulldozer	JDP	1	Cat. D4 w/comp	site	Item 7
Payloader	JDP	1		site	Item 3,16,17,7
Roller	JDP	1	Self Propelled	site	Item 6
Truck	JDP	3	10 wheeler	site	Item 7

FIELD FORCE LABOR

Category	Source	Supv	Frnm	Jrny	Appr	Work Area	Remarks
CA Inspector	CA			1		site	BD(sick), MA

1 - Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00114
Thursday April 27, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

FIELD FORCE LABOR

Category	Source	Supv	Frmn	Jrny	Appr	Work	Area	Remarks
CQA Mgr	GEO	1		3		site		SB, JA, GD, MT
Health & Safety	JDP	1				site		
Laborer	JDP		3	15		site		
Laborers	GUNDLE	1	1	5		test pad		spread liner
Oiler	JDP			1		site		W/BH 229
Operator	JDP			8		site		
Resident Eng	CA	1				site		SHB
Soil Tech	STB			1		field lab		Dave Robert
Superintendent	JDP	1		1		site		JS, JM
Surveyor	JDP		1	1		site		layout work
Teamster	JDP			3		site		
Technician	GUNDLE			5		test pad		geonet
T O T A L		5	5	44	0			

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark

1 - Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00114
Thursday April 27, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 3

VISITORS

Time	Firm	Visitor Name	Remarks

Certified by: Cashin Associates, PC

Signed: Stephen H. Buis
Date: 4/28/95

01_ Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00115
Friday April 28, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 1

Wind: 1-10 Precipitation: 0 Temperature: 45-70 Sky: Sunny

CONSTRUCTION ACTIVITY

JDP surveyors(1 party) provide survey support. Excavate (Item 3) at top of landfill. Compact Sections (Item 6) 12,11,19E & 21E. Install common fill at CB 6-5-4. Install 36" drainage between MH #9 to MH #8(Item 16). Install 24" drainage between MH #9 to SW #4. Install 36" drainage between CB #7-6-5-4. Watertruck for dust control. Install 48" drainage between MH #10 and sump.

Gundle installs upper layer of geonet composite at Test Pad(Item 33).

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Backhoe	JDP	1	BH229	site	Item 3,16
Backhoe	JDP	1		site	Item 17 & 16
Bulldozer	JDP	3	Cat. D5	site	Item 3 & 6
Bulldozer	JDP	1	Cat. D7	site	Item 3
Bulldozer	JDP	1	Cat. D4 w/comp	site	Item 7
Payloader	JDP	1		site	Item 3,16,17,7
Roller	JDP	1	Self Propelled	site	Item 6
Truck	JDP	3	10 wheeler	site	Item 7

FIELD FORCE LABOR

Category	Source	Supv	Frmn	Jrny	Appr	Work Area	Remarks
CA Inspector	CA			1		site	BD(sick), MA

1 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00115
Friday April 28, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

FIELD FORCE LABOR

Category	Source	Supv	Frnm	Jrny	Appr	Work	Area	Remarks
CQA Mgr	GEO	1		3		site		SB, JA, GD, MT
Generator Oper	GUNDLE			1		site		welding machine
Health & Safety	JDP	1				site		
Laborer	JDP		3	18		site		
Laborers	GUNDLE	1	1	5		test pad		spread liner
er	JDP			1		site		W/BH 229
Operator	JDP			8		site		
Resident Eng	CA	1				site		SHB
Soil Tech	STB			1		field lab		Dave Robert
Superintendent	JDP	1		1		site		JS, JM
Surveyor	JDP		1	1		site		layout work
Teamster	JDP			3		site		
Technician	GUNDLE			5		test pad		geonet

T O T A L		5	5	48	0			

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark

1 .. Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00115
Friday April 28, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 3

VISITORS

Time	Firm	Visitor Name	Remarks

Certified by: Cashin Associates, PC

Signed: Stephen H. Briggs

Date: 5/1/95

01-- Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00116
Monday May 1, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 1

Wind: 1-10 Precipitation: AM Rain Temperature: 45-65 Sky: Overcast

CONSTRUCTION ACTIVITY

JDP surveyors(1 party) provide survey support. Excavate (Item 3) at top of landfill. Grade sumps with bulldozers. Move and stack down drain piping at South end of site.

Gundle waiting for delivery of additional geonet composite at Test Pad(Item 33). Too wet to install liner or geonet composite.

Moretrench start drilling for NW#6.

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Bulldozer	JDP	3	Cat. D5	site	Item 3
Bulldozer	JDP	1	Cat. D7	site	Item 3
Bulldozer	JDP	1	Cat. D4	site	Item 3
Drill Rig	MORETREN	1		site	WC-2 Item 1b
Payloader	JDP	2		site	Item 3 & misc.
Truck	JDP	1	10 wheeler	site	available

FIELD FORCE LABOR

Category	Source	Supv	Frnm	Jrny	Appr	Work Area	Remarks
CA Inspector	CA	1		1		site	BD, MA
CQA Mgr	GEO	1		3		site	SB,JA,GD,MT

1 - Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00116
Monday May 1, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

FIELD FORCE LABOR

Category	Source	Supv	Frnm	Jrny	Appr	Work	Area	Remarks
Drillers	MORETREN			2		site		
Generator Oper	GUNDLE			1		site		welding machine
Health & Safety	JDP	1				site		
Laborer	JDP		2	8		site		
Laborers	GUNDLE	1	1			test pad		spread liner
Generator	JDP			7		site		
Resident Eng	CA	1				site		SHB
Soil Tech	STB			1		field lab		Dave Robert
Superintendent	JDP	1		1		site		JS, JM
Surveyor	JDP		1	1		site		layout work
Teamster	JDP			1		site		
Technician	GUNDLE			5		test pad		geonet

T O T A L		6	4	31	0			

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark

1 - Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00116
Monday May 1, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 3

VISITORS

Time	Firm	Visitor Name	Remarks

Certified by: Cashin Associates, PC

Signed: Stephen H. Brinj
Date: 5/2/95

01 - Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00117
Tuesday May 2, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT Job: ENV94-01 Page: 1

Wind: 1-10 Precipitation: PM Showers Temperature: 40-65 Sky: Overcast

CONSTRUCTION ACTIVITY

JDP surveyors(1 party) provide survey support. Excavate (Item 3) at top of landfill. Install/rework common fill(Item #6) at Section 23, 22E & 21E. Compact fill placement at CB#8 thru CB#4. Compact common fill(Item #6) at various sections. Install Type 1 Gas Vents at Section 4 thru 6.

Gundle remove gas vent geonet from channel "J" to toe of slope. Install new gas vent geonet with anchor on upslope side of channel "J". Install VLDPE from lower channel to toe of slope at test pad area(Section 13A-13E).

Moretrench start drilling for NW#6.

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Backhoe	JDP	1	w/auger	site	Item 28
Bulldozer	JDP	1	Cat. D7	site	Item 3
Bulldozer	JDP	3	Cat. D5	site	Item 3 & 6
Bulldozer	JDP	1	Cat. D4 w/compac	site	Item 6
Drill Rig	MORETREN	1		site	WC-2 Item 1b
Payloader	JDP	2		site	Item 3 & 6
Truck	JDP	1	10 wheeler/DJB	site	available

FIELD FORCE LABOR

Category	Source	Supv	Frnm	Jrny	Appr	Work Area	Remarks

T O T A L		0	0	0	0		

1 .. Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00117
Tuesday May 2, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

FIELD FORCE LABOR

Category	Source	Supv	Frnm	Jrny	Appr	Work	Area	Remarks
CA Inspector	CA	1		1		site		BD, MA
CQA Mgr	GEO	1		2		site		SB, JA, GD, MT (Babylon)
Drillers	MORETREN			2		site		
Generator Oper	GUNDLE			1		site		welding machine
Health & Safety	JDP	1				site		
Boorer	JDP		3	13		site		
Laborers	GUNDLE	1	1	6		test pad		
Operator	JDP			8		site		
Resident Eng	CA	1				site		SHB
Soil Tech	STB			1		field lab		Dave Robert
Superintendent	JDP	1		1		site		JS, JM
Surveyor	JDP		1	1		site		layout work
Teamster	JDP			1		site		
Technician	GUNDLE			5		test pad		geonet

T O T A L		6	5	42	0			

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark

1 - Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00117
Tuesday May 2, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 3

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description Remark

VISITORS

Time	Firm	Visitor Name	Remarks

8-5	GEO KC GeoSyntec Consultants	Ken Cargill	Site visit.

Certified by: Cashin Associates, PC

Signed: Stephen H. Bix
Date: 5/3/95

01-- Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00118
Wednesday May 3, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT Job: ENV94-01 Page: 1

Wind: 1-10 Precipitation: 0 Temperature: 45-70 Sky: Sunny

CONSTRUCTION ACTIVITY

JDP surveyors(1 party) provide survey support. Excavate (Item 3) at top of landfill. Compact common fill(Item #6) at Sections 4 thru 6 & 18 thru 21E. Excavate west side sump(Item #3).

Gundle stand by.

Moretrench drilling for NW#6.

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Bulldozer	JDP	3	Cat. D5	site	Item 3
Bulldozer	JDP	1	Cat. D4 w/compac	site	Item 6
Drill Rig	MORETREN	1		site	WC-2 Item 1b
Payloader	JDP	1		site	Item 3 & 6
Roller	JDP	1		site	Item 6
Truck	JDP	1	10 wheeler/DJB	site	available

FIELD FORCE LABOR

Category	Source	Supv	Frmn	Jrny	Appr	Work Area	Remarks
CA Inspector	CA	1		1		site	BD, MA
CQA Mgr	GEO	1		2		site	SB, JA, GD, MT (Babylon)
Drillers	MORETREN			2		site	

1 - Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00118
Wednesday May 3, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

FIELD FORCE LABOR

Category	Source	Supv	Frmn	Jrny	Appr	Work Area	Remarks
Generator Oper	GUNDLE			1		site	welding machine
Health & Safety	JDP	1				site	
Laborer	JDP		2	10		site	
Laborer	MORETREN			1		site	
Laborers	GUNDLE	1	1	6		test pad	
Generator	JDP			6		site	
Resident Eng	CA	1				site	SHB
Soil Tech	STB			1		field lab	Dave Robert
Superintendent	JDP	1		1		site	JS, JM
Surveyor	JDP		1	1		site	layout work
Teamster	JDP			1		site	

T O T A L		6	4	33	0		

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark

VISITORS

Time	Firm	Visitor Name	Remarks

1 - Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00118
Wednesday May 3, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 3

VISITORS

Time	Firm	Visitor Name	Remarks

Certified by: Cashin Associates, PC

Signed: Stephen H. Belf
Date: 5/4/95

01_ Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00119
Thursday May 4, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT Job: ENV94-01 Page: 1

Wind: 1-10 Precipitation: 0 Temperature: 45-70 Sky: Sunny

CONSTRUCTION ACTIVITY

JDP surveyors(1 party) provide survey support. Excavate (Item 3) at top of landfill. Compact common fill(Item #6) at Sections 4 thru 6 and pipe trench work. Excavate west side sump(Item #3). Install type 1 gas vents (Item 28).

Gundle installs gas vent layer of geonet from Section 13A to 13E from channel "J" to toe of slope. Gundle install VLDPE liner over geonet in same area.

Moretrench drilling for NW#6.

Project meeting held at Resource Recovery Facility Conference Room.

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Backhoe	JDP	2		site	Item 3 & 28
Bulldozer	JDP	3 D5	(1 w/compac)	site	Item 3 & 6
Bulldozer	JDP	1 Cat. D4		site	Item 6
Drill Rig	MORETREN	1		site	WC-2 Item 1b
Payloader	JDP	2		site	Item 6
Roller	JDP	1		site	Item 6
Truck	JDP	1 DJB		site	Item 6
Truck	JDP	1 10 wheeler		site	Item 6
Truck	JDP	1 trailer (30cy)		site	Item 6

1 _ Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00119
Thursday May 4, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

FIELD FORCE LABOR

Category	Source	Supv	Frnm	Jrny	Appr	Work	Area	Remarks
CA Inspector	CA	1		1		site		BD, MA
CQA Mgr	GEO	1		1		site		SB, GD, MT (Babylon)
Drillers	MORETREN			2		site		
Health & Safety	JDP	1				site		
Laborer	JDP		2	9		site		
Laborer	MORETREN			1		site		
Laborers	GUNDLE	1	1	6		test pad		
Operator	JDP			8		site		
Operator	GUNDLE			2		site		generator/payloader
Resident Eng	CA	1				site		SHB
Soil Tech	STB			1		field lab		Dave Robert
Superintendent	JDP	1		1		site		JS, JM
Surveyor	JDP		1	1		site		layout work
Teamster	JDP			2		site		
Technicians	GUNDLE			5		site		

T O T A L		6	4	40	0			

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark

1 - Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00119
Thursday May 4, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 3

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark

VISITORS

Time	Firm	Visitor Name	Remarks
8-2	GEO KC GeoSyntec Consultants	Ken Cargill	Site visit & attend project meeting.

Certified by: Cashin Associates, PC

Signed: Stephen H. Briggs
Date: 5/5/95

01 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00120
Friday May 5, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 1

Wind: 1-10 Precipitation: 0 Temperature: 45-65 Sky: Overcast

CONSTRUCTION ACTIVITY

JDP surveyors(1 party) provide survey support. Compact common fill(Item #6) at Sections 23 to 13. Place common fill(Item #6) from last anchor channel to haul road for Sections 1 thru 8. Excavate west side sump(Item #3). Repair 48" CMP in west basin sump (Item 17). Place temporary fence alongside of project.

Gundle installs gas vent layer of geonet from Section 13A to 13E above channel "H" to haul road. Gundle install VLDPE liner over geonet in same area.

Moretrench demobilizes till drill rig is repaired.

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Backhoe	JDP	2		site	Item 3
Bulldozer	JDP	3	Cat. D5	site	Item 3 & 6
Bulldozer	JDP	1	Cat. D4	site	Item 6
Payloader	JDP	2		site	Item 6
Roller	JDP	1		site	Item 6
Truck	JDP	1	10 wheeler	site	Item 6
Truck	JDP	1	trailer (30cy)	site	Item 6

FIELD FORCE LABOR

Category	Source	Supv	Frnm	Jrny	Appr	Work Area	Remarks
CA Inspector	CA	1		1		site	BD, MA

1 - Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00120
Friday May 5, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

FIELD FORCE LABOR

Category	Source	Supv	Frnm	Jrny	Appr	Work	Area	Remarks
CQA Mgr	GEO	1		3		site		SB, JA (par/sck), GD, MT
Health & Safety	JDP	1				site		
Laborer	JDP		2	9		site		
Laborer	MORETREN			1		site		
Laborers	GUNDLE	1	1	6		test pad		
Generator	GUNDLE			2		site		generator/payloader
Operator	JDP			8		site		
Resident Eng	CA	1				site		SHB
Soil Tech	STB			1		field lab		Dave Robert
Superintendent	JDP	1		1		site		JS, JM
Surveyor	JDP		1	1		site		layout work
Teamster	JDP			3		site		
Technicians	GUNDLE			5		site		

T O T A L		6	4	41	0			

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark

1 - Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00120
Friday May 5, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 3

VISITORS

Time	Firm	Visitor Name	Remarks

Certified by: Cashin Associates, PC

Signed: Stephen H. Briggs
Date: 5/8/95

01_ Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00121
Monday May 8, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 1

Wind: 1-10 Precipitation: 0 Temperature: 45-70 Sky: Clear

CONSTRUCTION ACTIVITY

JDP surveyors(1 party) provide survey support. Compact common fill(Item #6) at Sections 23, 22A, 1A to 9. Place common fill(Item #6) from last anchor channel to haul road for Sections 1 thru 6, 19E & 21E. Excavate west side sump(Item #3). Install type 1 gas vents (Item #28).

Gundle installs VLDPE liner between Section 13A-13E from Channel "H" to haul road. Wait for Akzo delivery.

Advise JDP that section of geonet composite where core is separated in the middle of the roll is not acceptable. GEO will mark location. GEO reports that review of remaining rolls indicates core separation on the outside wrap of several rolls not place.

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Backhoe	JDP	1		site	Item 28
Bulldozer	JDP	3	Cat. D5 (w/comp)	site	Item 3 & 6
Bulldozer	JDP	1	Cat. D4	site	Item 6
Payloader	JDP	2		site	Item 3 & 6
Roller	JDP	1		site	Item 6
Truck	JDP	1	10 wheeler	site	Item 6
Truck	JDP	2	trailer (30cy)	site	Item 6

FIELD FORCE LABOR

Category	Source	Supv	Frnm	Jrny	Appr	Work Area	Remarks

T O T A L		0	0	0	0		

1 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00121
Monday May 8, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

FIELD FORCE LABOR

Category	Source	Supv	Frnm	Jrny	Appr	Work	Area	Remarks
CA Inspector	CA	1		1		site		BD, MA
CQA Mgr	GEO	1		2		site		SB, JA, MT, GD (vaca.)
Health & Safety	JDP	1				site		BD
Laborer	JDP		2	10		site		
Laborers	GUNDLE	1	1	5		test pad		
rator	JDP			8		site		
Operator	GUNDLE			2		site		generator/payloader
Resident Eng	CA	1				site		SHB
Soil Tech	STB			1		field lab		Dave Robert
Superintendent	JDP	1		1		site		JS, JM
Surveyor	JDP		1	1		site		layout work
Teamster	JDP			3		site		
Technicians	GUNDLE			5		site		

T O T A L		6	4	39	0			

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark

1 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00121
Monday May 8, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 3

VISITORS

Time	Firm	Visitor Name	Remarks

Certified by: Cashin Associates, PC

Signed: Stephen H. Bui

Date: 5/9/95

01... Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00122
Tuesday May 9, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 1

Wind: 1-10 Precipitation: 0 Temperature: 45-70 Sky: Sunny

CONSTRUCTION ACTIVITY

JDP surveyors(1 party) provide survey support. Compact common fill(Item #6) at Sections 1A to 9. Place common fill(Item #6) at anchor trench. Excavate west side sump(Item #3). Rework Section 4 to 6 at toe (Item #3). Place valves in existing perimeter gas system. Seal manhole penetrations with Preco.

Gundle remove and replace rejected Akzo material (1 row) below channel "J" at test pad area. Wait for Akzo delivery.

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Bulldozer	JDP	3	Cat. D5 (w/comp)	site	Item 3 & 6
Bulldozer	JDP	1	Cat. D4	site	Item 3
Payloader	JDP	2		site	Item 3 & 6
Roller	JDP	1		site	Item 6
Truck	JDP	1	10 wheeler	site	Item 6
Truck	JDP	1	DJB	site	Item 6

FIELD FORCE LABOR

Category	Source	Supv	Frnm	Jrny	Appr	Work Area	Remarks
CA Inspector	CA	1		1		site	BD, John LaRosa 1/2d
CQA Mgr	GEO	1		2		site	SB,JA,MT,GD(vaca.)
Health & Safety	JDP	1				site	BD

1 -- Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00122
Tuesday May 9, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

FIELD FORCE LABOR

Category	Source	Supv	Frmn	Jrny	Appr	Work Area	Remarks
Laborer	JDP		2	10		site	
Laborers	GUNDLE	1	1	5		test pad	
Operator	JDP			7		site	
Operator	GUNDLE			2		site	generator/payloader
Resident Eng	CA	1				site	SHB
Pl Tech	STB			1		field lab	Dave Robert
Superintendent	JDP	1		1		site	JS, JM
Surveyor	JDP		1	1		site	layout work
Teamster	JDP			2		site	
Technicians	GUNDLE			5		site	

T O T A L		6	4	37	0		

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark

VISITORS

Time	Firm	Visitor Name	Remarks

1 - Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00122
Tuesday May 9, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 3

Certified by: Cashin Associates, PC

Signed: Stephen H. Buzi
Date: 5/10/95

01 - Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00123
Wednesday May 10, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 1

Wind: 1-10 Precipitation: Short rain Temperature: 45-70 Sky: Overcast

CONSTRUCTION ACTIVITY

JDP surveyors(1 party) provide survey support. Compact common fill(Item #6) at slopes. Place common fill(Item #6) at anchor trench. Excavate North side sump(Item #3). Rework Section 4 to 6 at toe (Item #3). Install Type 1 gas vents(Item #28). Install horizontal collection pipe at top of landfill (Item #4). Install geogrid at test pad with channel collection pipe (Item #33).

Gundle fill sand bags. Unload Akzo material. Patch seams at test pad(Item #33).

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Backhoe	JDP	1		site	Item 28 & 4
Bulldozer	JDP	3	Cat. D5 (w/comp)	site	Item 3 & 6
Bulldozer	JDP	1	Cat. D4	site	Item 3
Payloader	JDP	2		site	Item 3 & 6
Roller	JDP	1		site	Item 6
Truck	JDP	1	10 wheeler	site	Item 6
Truck	JDP	1	DJB	site	Item 6

FIELD FORCE LABOR

Category	Source	Supv	Frmn	Jrny	Appr	Work Area	Remarks
CA Inspector	CA	1		1		site	BD, John LaRosa
CQA Mgr	GEO	1		2		site	SB, JA, MT, GD (vaca.)

1 - Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00123
Wednesday May 10, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

FIELD FORCE LABOR

Category	Source	Supv	Frnm	Jrny	Appr	Work	Area	Remarks
Health & Safety	JDP	1				site		BD
Laborer	JDP		2	10		site		
Laborer	GUNDLE	1	1	5		test pad		
Operator	JDP			8		site		
Resident Eng	CA	1				site		SHB
il Tech	STB			1		field lab		Dave Robert
Superintendent	JDP	1		1		site		JS, JM
Surveyor	JDP		1	1		site		layout work
Teamster	JDP			2		site		

T O T A L		6	4	31	0			

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description Remark
	#22	1.00	truckload	ECS	Geotextile
	#23	1.00	truckload	Akzo	Geonet Comp
	#25	1.00	truckload	Tensar	Geogrid

VISITORS

ime	Firm	Visitor Name	Remarks

1 - Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00123
Wednesday May 10, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 3

VISITORS

Time	Firm	Visitor Name	Remarks

Certified by: Cashin Associates, PC

Signed: _____

Stephen H. Buis

Date: _____

5/11/95

01 - Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00124
Thursday May 11, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 1

Wind: 1-10 Precipitation: Mist-Rain Temperature: 45-65 Sky: Overcast

CONSTRUCTION ACTIVITY

JDP surveyors(1 party) provide survey support. Place select fill(Item #7/33) at test pad area. Excavate/grade Westside sump(Item #3). Excavate and install horizontal collector pipe(Item #4). Start formwork for headwall (Item #21) at west sump. Grade North sump(Item #3).

Gundle demobilizes.

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Backhoe	JDP	1		site	Item 28 & 4
Bulldozer	JDP	2	Cat. D5 (w/comp)	site	Item 3
Bulldozer	JDP	1	Cat. D4	site	Item 3
Payloader	JDP	3		site	Item 3, 7/33
Roller	JDP	1		site	Item 6
Truck	JDP	3	10 wheeler	site	Item 7/33

FIELD FORCE LABOR

Category	Source	Supv	Frmn	Jrny	Appr	Work Area	Remarks
CA Inspector	CA	1		1		site	BD, John LaRosa
CQA Mgr	GEO	1		2		site	SB, JA, MT, GD (vaca.)

1 - Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00124
Thursday May 11, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

FIELD FORCE LABOR

Category	Source	Supv	Frmn	Jrny	Appr	Work Area	Remarks
Carpenter	JDP			1		headwall	
Health & Safety	JDP	1				site	BD
Laborer	JDP		2	11		site	
Laborer	GUNDLE	1	1			test pad	
Operator	JDP			7		site	
Ident Eng	CA	1				site	SHB
Soil Tech	STB			1		field lab	Dave Robert
Superintendent	JDP	1		1		site	JS, JM
Surveyor	JDP		1	1		site	layout work
Teamster	JDP			3		site	
T O T A L		6	4	28	0		

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description Remark
14:00 pm	#23	1.00	truckload	Akzo	Geonet Composite

VISITORS

Time	Firm	Visitor Name	Remarks

1 - Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00124
Thursday May 11, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 3

VISITORS

Time	Firm	Visitor Name	Remarks

Certified by: Cashin Associates, PC

Signed: Stephen H. Buis

Date: 5/12/95

01 - Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00125
Friday May 12, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 1

Wind: 1-10 Precipitation: shower? Temperature: 45-70 Sky: Overcast

CONSTRUCTION ACTIVITY

JDP surveyors(1 party) provide survey support. Place select fill(Item #7/33) at test pad area. Excavate/grade Westside sump(Item #3). Excavate and install horizontal collector pipe(Item #4). Continue formwork for headwall footing (Item #21) at west sump. Grade North sump(Item #3) to allow concrete truck to pour headwall. Compact common fill with roller(Item #6).

Gundle demobilizes.

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Backhoe	JDP	1		site	Item 4
Bulldozer	JDP	3	Cat. D5 (w/comp)	site	Item 3, 6 & 33
Payloader	JDP	3		site	Item 3, 6 & 33
Roller	JDP	1		site	Item 6
Truck	JDP	3	10 wheeler	site	Item 7/33

FIELD FORCE LABOR

Category	Source	Supv	Frnm	Jrny	Appr	Work Area	Remarks
CA Inspector	CA	1		1		site	BD, John LaRosa
CQA Mgr	GEO	1		2		site	SB, JA, MT, GD (vaca.)
Carpenter	JDP			1		headwall	

1 - Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00125
Friday May 12, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

FIELD FORCE LABOR

Category	Source	Supv	Frmn	Jrny	Appr	Work Area	Remarks
Health & Safety	JDP	1				site	BD
Laborer	JDP		3	15		site	
Lather	JDP			1		headwall	
Operator	JDP			8		site	
Resident Eng	CA	1				site	SHB
1 Tech	STB			1		field lab	Dave Robert
Superintendent	JDP	1		1		site	JS, JM
Surveyor	JDP		1	1		site	layout work
Teamster	JDP			3		site	

T O T A L		5	4	34	0		

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark

VISITORS

Time	Firm	Visitor Name	Remarks

1 - Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00125
Friday May 12, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 3

Certified by: Cashin Associates, PC

Signed: Stephen H. Biny

Date: 5/15/95

01 - Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00126
Monday May 15, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 1

Wind: 1-10 Precipitation: Misty Temperature: 45-65 Sky: Overcast

CONSTRUCTION ACTIVITY

JDP surveyors(1 party) provide survey support. Compact select fill(Item #7/33) at test pad area. Excavate/grade Westside sump(Item #3). Excavate and install horizontal collector pipe(Item #4). Form and pour headwall footings (Item #21) at west sump. Compact common fill with roller(Item #6) Section 1-9. Install last two type 1 gas vents (Item #28).

Moretrench remobilizes with with drill rig & watertruck. Drill collection wells on west side of project.

Gundle demobilized.

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Backhoe	JDP	1		site	Item 4 & 28
Bulldozer	JDP	3	Cat. D5 (w/comp)	site	Item 3, 6
Payloader	JDP	1		site	Item 3
Roller	JDP	1		site	Item 7/33
Truck	JDP	2	10 wheeler	site	Item 7/33
Watertruck	JDP	1			

FIELD FORCE LABOR

Category	Source	Supv	Frmn	Jrny	Appr	Work Area	Remarks
CA Inspector	CA	1		1		site	BD, John LaRosa

1 - Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00126
Monday May 15, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

FIELD FORCE LABOR

Category	Source	Supv	Frnm	Jrny	Appr	Work Area	Remarks
CQA Mgr	GEO	1		3		site	SB, JA, MT, GD
Carpenter	JDP			1		headwall	
Drill operators	MORETREN			2			collection wells
Health & Safety	JDP	1				site	BD
Laborer	JDP		2	13		site	
Weather	JDP			1		headwall	
Operator	JDP			6		site	
Resident Eng	CA	1				site	SHB
Soil Tech	STB			1		field lab	Dave Robert
Superintendent	JDP	1		1		site	JS, JM
Surveyor	JDP		1	1		site	layout work
Teamster	JDP			4		site	one w/Moretrench wtr

T O T A L		5	3	34	0		

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description Remark
:00 AM	#23	1.00	truckload	Akzo	Geonet Comp osite
:00 am	#24	1.00	truckload	Gundle	VLDPE LINER

1 - Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00126
Monday May 15, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 3

VISITORS

Time	Firm	Visitor Name	Remarks

Certified by: Cashin Associates, PC

Signed: Stephen H. Bix
Date: 5/16/95

01_ Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00127
Tuesday May 16, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 1

Wind: 1-10 Precipitation: 0 Temperature: 45-70 Sky: Clear

CONSTRUCTION ACTIVITY

JDP surveyors(1 party) provide survey support. Compact select fill(Item #7/33) at test pad area. Excavate/grade Westside sump(Item #3). Excavate and install horizontal collector pipe(Item #4). Form south sump headwall footing (Item #21) at west sump. Compact common fill with roller(Item #6) Section 4 to 6.

Gundle demobilized.

Meeting with Tensar, JDP, GEO regarding use of Bodkin joint at crest of anchor slope. Talk to RD. Documentation needed from Tensar Engineer regarding use on this project. After meeting conference call between Tensar Rep, RD/TOH and KC/GEO. Tensar to submit new detail.

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Backhoe	JDP	1		site	Item 4
Bulldozer	JDP	3	Cat. D5 (w/comp)	site	Item 3, 6
Payloader	JDP	2		site	Item 3
Roller	JDP	1		site	Item 7/33
Truck	JDP	2	10 wheeler	site	Item 6

FIELD FORCE LABOR

Category	Source	Supv	Frnm	Jrny	Appr	Work Area	Remarks
CA Inspector	CA	1		1		site	BD, JL(part-death/fam

1 - Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00127
Tuesday May 16, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

FIELD FORCE LABOR

Category	Source	Supv	Frnm	Jrny	Appr	Work	Area	Remarks
CQA Mgr	GEO	1		3		site		SB, JA, MT, GD
Carpenter	JDP			1		headwall		
Drill operator	MORETREN			2				collection wells
Health & Safety	JDP	1				site		BD
Laborer	JDP		2	13		site		
Other	JDP			1		headwall		
Operator	JDP			7		site		
Resident Eng	CA	1				site		SHB
Soil Tech	STB			1		field lab		Dave Robert
Superintendent	JDP	1		1		site		JS, JM
Surveyor	JDP		1	1		site		layout work
Teamster	JDP			3		site		one w/Moretrench wtr
T O T A L		5	3	34	0			

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark

1 _ Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00127
Tuesday May 16, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 3

VISITORS

Time	Firm	Visitor Name	Remarks
11:30 am	TENSAR TS Tensar Environmental Systems, Inc.	Terry Sheridan	Meeting regarding Bodkin Joint.

Certified by: Cashin Associates, PC

Signed: Stephen H. Briz
Date: 5/12/95

01 .. Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00128
Wednesday May 17, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 1

Wind: 1-10 Precipitation: Some Rain Temperature: 50-70 Sky: Overcast

CONSTRUCTION ACTIVITY

JDP surveyors(1 party) provide survey support. Level top of landfill (Item #3). Install geotextile over 1"stone at horizontal collector pipe(Item #4). Form & pour south sump headwall footing (Item #21) at west sump. Compact common fill with roller(Item #6) Section 10 thru 1A.

Gundle demobilized.

Moretrench installs west side collection wells.

Inspect existing perimeter gas system with MR/D&B and BD/JDP. Give JDP copy of D&B letter dated 5/15/95 to the TOH advising them of high level gas readings. Identify problems in the system. JDP will install missing valves and rework connections to existing system. D&B will come back next week and balance item.

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Bulldozer	JDP	3	Cat. D5 (w/comp)	site	Item 3, 6
Payloader	JDP	2		site	Item 4 & 6
Roller	JDP	1		site	Item 7/33
Trailer	JDP	1	30cy		deliver stone/grave

FIELD FORCE LABOR

Category	Source	Supv	Frnm	Jrny	Appr	Work Area	Remarks
CA Inspector	CA	1		1		site	BD, JL(part-death/fam

1 - Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00128
Wednesday May 17, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

FIELD FORCE LABOR

Category	Source	Supv	Frmn	Jrny	Appr	Work Area	Remarks
CQA Mgr	GEO	1		3		site	SB, JA, MT, GD
Carpenter	JDP			1		headwall	
Drill operator	MORETREN			2			collection wells
Health & Safety	JDP	1				site	BD
Laborer	JDP		2	13		site	
Other	JDP			1		headwall	
Operator	JDP			6		site	
Resident Eng	CA	1				site	SHB
Soil Tech	STB			1		field lab	Dave Robert
Superintendent	JDP	1		1		site	JS, JM
Surveyor	JDP		1	1		site	layout work
Teamster	JDP			2		site	one w/Moretrench wtr

T O T A L		5	3	32	0		

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark

1 - Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00128
Wednesday May 17, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 3

VISITORS

Time	Firm	Visitor Name	Remarks
08:00 am	D&B MR Mark Rauber Dvirka and Bartilucci		Site visit to review & indentify problem areas.
10:00 am	TOH JA Joe Algerio Town of Huntington		Review where the existing drainage system is located along Townline Road.

Certified by: Cashin Associates, PC

Signed: Stephen H. Brix
Date: 5/18/95

01 - Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00129
Thursday May 18, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 1

Wind: 1-10 Precipitation: Some rain Temperature: 50-75 Sky: Overcast

CONSTRUCTION ACTIVITY

JDP surveyors(1 party) provide survey support. Level top of landfill (Item #3).
Install geotextile over 1"stone at horizontal collector pipe(Item #4). Form
sump headwalls (Item #21) at west sump. Compact common fill with roller
(Item #6) Section 10 thru 1A.

Gundle demobilized.

Moretrench installs west side collection wells.

Attend job meeting at Resource Recovery Facility. See minutes for attendees.

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Bulldozer	JDP	3	Cat. D5 (w/comp)	site	Item 3, 6
Payloader	JDP	2		site	Item 4 & 6
Roller	JDP	1		site	Item 6
Trailer	JDP	1	30cy		deliver stone/grave

FIELD FORCE LABOR

Category	Source	Supv	Frmn	Jrny	Appr	Work Area	Remarks
CA Inspector	CA	1		1		site	BD, Bruce Bagnasco
CQA Mgr	GEO	1		2		site	SB, JA, MT (Babylon), GD
Carpenter	JDP			1		headwall	

1 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00129
Thursday May 18, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

FIELD FORCE LABOR

Category	Source	Supv	Frmn	Jrny	Appr	Work Area	Remarks
Drill operator	MORETREN		1	1			collection wells
Health & Safety	JDP	1				site	BD
Laborer	JDP		2	11		site	
Lather	JDP			1		headwall	
Operator	JDP			6		site	
Ident Eng	CA	1				site	SHB
Soil Tech	STB			1		field lab	Dave Robert
Surveyor	JDP		1	1		site	layout work
Teamster	JDP			2		site	one w/Moretrench wtr
T O T A L		4	4	27	0		

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark

VISITORS

Time	Firm	Visitor Name	Remarks

1 .. Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00129
Thursday May 18, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 3

Certified by: Cashin Associates, PC

Signed: Stephen H. Brisp
Date: 5/19/95

01 -- Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00130
Friday May 19, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 1

Wind: 1-10 Precipitation: Some Rain Temperature: 50-75 Sky: Overcast

CONSTRUCTION ACTIVITY

JDP surveyors(1 party) provide survey support. Install geotextile over 1"stone at horizontal collector pipe(Item #4) and place sand. Pour sump headwall & continue forming the other one (Item #21) at west sump. Compact common fill with roller (Item #6) Section South of Test Pad. Install perimeter Gas Header (Item #G 11I) along west side. Unload Akzo truck & gas transmission piping truck. Receive & unload pipe header bedding material (Item #G 4A).

Gundle demobilized.

Moretrench installs west side collection wells.

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Backhoe	JDP	1		site	Item G 11i
Bulldozer	JDP	2	Cat. D5 (w/comp)	site	Item 6
Payloader	JDP	2		site	Item 4, 6, G11i, G4a
Roller	JDP	1		site	Item 6
Trailer	JDP	2	30cy	site	deliver stone/grave

FIELD FORCE LABOR

Category	Source	Supv	Frmn	Jrny	Appr	Work Area	Remarks
CA Inspector	CA	1		1		site	BD, Bruce Bagnasco
CQA Mgr	GEO	1		2		site	SB, JA, MT (Babylon), GD

T O T A L		2	0	3	0		

1 - Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00130
Friday May 19, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark
07:00 am	#23	1.00	truckload	Akzo	Geonet	
08:00 am	#18A	1.00	truckload	Perf HDPE	Toe Drain	Pipe

VISITORS

Time	Firm	Visitor Name	Remarks
9-11 am	DEC NYSDEC	MK Michael Komoroske, PE	with Joe Crua, NYS Health Dept. Site visit.
9-11 am	TOH Town of Huntington	RB Robert LaBua	with Richard Koopman to meet and inspect site with DEC

Certified by: Cashin Associates, PC

Signed: Stephen H Buja
Date: 5/22/95

01 - Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00131
Monday May 22, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 1

Wind: 1-10 Precipitation: 0 Temperature: 50-75 Sky: Sunny

CONSTRUCTION ACTIVITY

JDP surveyors(1 party) provide survey support. Install geotextile over 1"stone at horizontal collector pipe(Item #4) and place sand. Pour sump headwall at west sump and continue forming headwall footing at north sump (Item #21). Compact common fill with roller (Item #6) Section South of Test Pad. Install common fill on top landfill (Item #6). Install 12" perimeter Gas Header (Item #G11i) along west side Sections 15W thru 17A.

Gundle demobilized.

Moretrench installs west side collection wells.

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Backhoe	JDP	1		site	Item G 11i
Bulldozer	JDP	2	Cat. D5 (w/comp)	site	Item 6
Payloader	JDP	2		site	Item 4, 6,G11i,G4a
Roller	JDP	1		site	Item 6
Trailer	JDP	1	30cy	site	deliver stone/grave

FIELD FORCE LABOR

Category	Source	Supv	Frnm	Jrny	Appr	Work Area	Remarks
CA Inspector	CA	1		1		site	BD, JL
CQA Mgr	GEO	1		2		site	JA, MT, GD (BABYLON)

1 - Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00131
Monday May 22, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

FIELD FORCE LABOR

Category	Source	Supv	Frnm	Jrny	Appr	Work	Area	Remarks
Carpenter	JDP			1		sump		headwall
Drill operator	MORETREN		1	1		site		collection wells
Health & Safety	JDP	1				site		BD
Laborer	JDP		2	13		site		
Lather	JDP			1		site		headwall
Operator	JDP			6		site		
Resident Eng	CA	1				site		SHB
Soil Tech	STB			1		field lab		Dave Robert
Superintendent	JDP	1		1		site		JS, JM
Surveyor	JDP		1	1		site		
Teamster	JDP			2		site		one w/Moretrench

T O T A L		5	4	30	0			

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark

VISITORS

Time	Firm	Visitor Name	Remarks

1 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00131
Monday May 22, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 3

VISITORS

Time	Firm	Visitor Name	Remarks

Certified by: Cashin Associates, PC

Signed: Stephen H. Beix
Date: 5/23/95

01 - Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00132
Tuesday May 23, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 1

Wind: 1-10 Precipitation: 0 Temperature: 50-75 Sky: Sunny

CONSTRUCTION ACTIVITY

JDP surveyors(1 party) provide survey support. Pour sump headwall footing at north sump and continue forming headwall at north sump (Item #21). Compact common fill with roller (Item #6). Excavate common fill for anchor trenches at Section 4 to 6(Item #6). Install 12" perimeter Gas Header (Item #G11i) along west side Sections 15W thru 17A. Grade west sump. Install CD manhole #1 (Item #G7c).

Gundle demobilized.

Moretrench installs west side collection wells.

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Backhoe	JDP	2		site	Item 6, G11i & G7c
Bulldozer	JDP	3	Cat. D5 (w/comp)	site	Item 3 & 6
Payloader	JDP	1		site	Item 6, G11i
Roller	JDP	1		site	Item 6
Truck	JDP	1	DJB	site	Item 6

FIELD FORCE LABOR

Category	Source	Supv	Frnm	Jrny	Appr	Work Area	Remarks
CA Inspector	CA	1		1		site	BD, JL
CQA Mgr	GEO	1		3		site	SB, JA, MT, GD

1 - Cashin Associates, PC
 H/EN Landfill
 East Northport, N.Y. 11731
 757-6557

DAILY REPORT No. 00132
 Tuesday May 23, 1995

Vendor : Cashin Associates, PC
 Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

FIELD FORCE LABOR

Category	Source	Supv	Frmn	Jrny	Appr	Work Area	Remarks
Carpenter	JDP			1		sump	headwall
Drill operator	MORETREN		1	1		site	collection wells.
Health & Safety	JDP	1				site	BD
Laborer	JDP		2	13		site	
Lather	JDP			1		site	
Operator	JDP			7		site	
Resident Eng	CA	1				site	SHB
Soil Tech	STB			1		field lab	Dave Robert
Superintendent	JDP	1		1		site	JS, JM
Surveyor	JDP		1	1		site	
Teamster	JDP			2		site	one w/Moretrench

T O T A L		5	4	32	0		

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark

VISITORS

Time	Firm	Visitor Name	Remarks

1 - Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00132
Tuesday May 23, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 3

VISITORS

Time	Firm	Visitor Name	Remarks
08:30 am	CDM SM Camp Dresser McKee	Susan Murphy	Drops off CDM drawing (1copy) showing the extent of hydroseeding at the sumps. Copy drawing and give original to Joe Seplavy.
10:00 am	JDP FL J.D. Posillico, Inc.	Fred Locher	Look at geogrid installed at test pad.
00 am	JDP JDP J.D. Posillico, Inc.	Joe Posillico	Meeting regarding geogrid.
10:00 am	CA JG Cashin Associates, PC	Jim Gladysz	Meeting regarding geogrid.
10:20 am	GEO KC GeoSyntec Consultants	Ken Cargill	Meeting regarding geogrid.

Certified by: Cashin Associates, PC

Signed: Stephen H. Brix
Date: 5/24/95

01 - Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00133
Wednesday May 24, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 1

Wind: 1-10 Precipitation: 0 Temperature: 50-75 Sky: Sunny

CONSTRUCTION ACTIVITY

JDP surveyors(1 party) provide survey support. Form headwall and cleanup at north sump (Item #21). Compact common fill with roller (Item #6) Section South of Test Pad. Dig & compact anchor trenches(Item #6). Test perimeter Gas Header (Item #G11i) along west side of project. Grade west sump (Item #3).

Gundle demobilized.

Moretrench completes west side collection wells and moves to north side well.

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Backhoe	JDP	2		site	Item 6 & G11i
Bulldozer	JDP	2	Cat. D5 (w/comp)	site	Item 6
Payloader	JDP	2		site	Item 21,6,G11i
Roller	JDP	1		site	Item 6
Trailer	JDP	1	30cy	site	deliver stone/grave

FIELD FORCE LABOR

Category	Source	Supv	Frmn	Jrny	Appr	Work Area	Remarks
CA Inspector	CA	1		1		site	BD, JL
CQA Mgr	GEO	1		3		site	SB,JA,MT,GD
Carpenter	JDP			1		sump	headwall

1 - Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00133
Wednesday May 24, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

FIELD FORCE LABOR

Category	Source	Supv	Frnm	Jrny	Appr	Work	Area	Remarks
Drill operator	MORETREN		1	1		site		collection wells
Health & Safety	JDP	1				site		BD
Laborer	JDP		2	15		site		
Lather	JDP			1		site		
Operator	JDP			7		site		
Assistant Eng	CA	1				site		SHB
Soil Tech	STB			1		field lab		Dave Robert
Superintendent	JDP	1		1		site		JS, JM
Surveyor	JDP		1	1		site		
Teamster	JDP			2		site		one w/Moretrench

T O T A L		5	4	34	0			

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark

VISITORS

Time	Firm	Visitor Name	Remarks
09:00 am	GEO KC GeoSyntec Consultants	Ken Cargill	Site visit.

1 - Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00133
Wednesday May 24, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 3

Certified by: Cashin Associates, PC

Signed: Stephen H. Brier
Date: 5/25/95

[illegible]

01_ Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00134
Thursday May 25, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 1

Wind: 1-10 Precipitation: Shower Temperature: 50-75 Sky: Overcast

CONSTRUCTION ACTIVITY

JDP surveyors(1 party) provide survey support. Pour headwall and cleanup at north sump (Item #21). Place gravel & backfill at west sump headwalls. Compact common fill with roller (Item #6) Section south side of project. Dig & compact anchor trenches Section 4 thru 6 (Item #6). Test perimeter Gas Header (Item #G11i) along west side of project. Grade west sump (Item #3).

Gundle demobilized.

Moretrench installs north side collection well. Last day on site.

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Backhoe	JDP	2		site	Item 6 & G11i
Bulldozer	JDP	2	Cat. D5 (w/comp)	site	Item 6
Payloader	JDP	2		site	Item 21,6,G11i
Roller	JDP	1		site	Item 6
Trailer	JDP	1	30cy	site	deliver stone/grave

FIELD FORCE LABOR

Category	Source	Supv	Frmn	Jrny	Appr	Work Area	Remarks
CA Inspector	CA	1		1		site	BD, JL
CQA Mgr	GEO	1		3		site	SB, JA, MT, GD
Carpenter	JDP			1		sump	headwall

1 - Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00134
Thursday May 25, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

FIELD FORCE LABOR

Category	Source	Supv	Frmn	Jrny	Appr	Work	Area	Remarks
Drill operator	MORETREN		1	1		site		collection wells
Health & Safety	JDP	1				site		BD
Laborer	JDP		2	15		site		
Lather	JDP			1		site		
Operator	JDP			7		site		
ident Eng	CA	1				site		SHB
Soil Tech	STB			1		field lab		Dave Robert
Superintendent	JDP	1		1		site		JS, JM
Surveyor	JDP		1	1		site		
Teamster	JDP			2		site		one w/Moretrench

T O T A L		5	4	34	0			

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark

VISITORS

Time	Firm	Visitor Name	Remarks
08:30 am	HARTMAN JH Jeff Hartman	Jeff Hartman	Pick copy of all submittals

1 - Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00134
Thursday May 25, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 3

VISITORS

Time	Firm	Visitor Name	Remarks
08:30 am	HARTMAN JH Jeff Hartman	Jeff Hartman	approved todate. Also copy of pending blower submittal.

Certified by: Cashin Associates, PC

Signed: Stephen H Bix

Date: 5/26/95

01_ Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00101
Monday April 10, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 1

Wind: 1-10 Precipitation: 0 Temperature: 40-55 Sky: Sunny

CONSTRUCTION ACTIVITY

JDP surveyors(1 party) provide survey support. Excavate for toe cut Section 22B, 22A, 23 & 4 thru 6. Install common fill at Section 15W, 19W & 18. Use watertruck for dust control. Use tow compactor to compact test pad area.

Start 7AM to 3:30PM work hours.

EQUIPMENT

Description	Source	Unit	Type	Work	Area	Remarks
Backhoe	JDP	1	BH300	site		Item 3
lldozer	JDP	3	Cat. D5	site		Item 3 & 6 & 33
Bulldozer	JDP	1	Cat. D4	site		Item 3
Bulldozer	JDP	1	Cat. D7	site		Item 3
Payloader	JDP	1		site		Item 6
Tow Compactor	JDP	1		site		Item 33
Trucks	JDP	4	DJB(350 & 400)	site		Item 3
Trucks	JDP	3	10 wheeler	site		Item 6 & water truck

FIELD FORCE LABOR

Category	Source	Supv	Frmn	Jrny	Appr	Work	Area	Remarks
CA Inspector	CA	1				site		BD
CQA Mgr/Inspec.	GEO			2				SB on VAC., GD, JA

1 - Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00101
Monday April 10, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

FIELD FORCE LABOR

Category	Source	Supv	Frmn	Jrny	Appr	Work Area	Remarks
Health & Safety	JDP	1					
Laborer	JDP		1	9		site	
Operator	JDP			7		site	
Resident Eng	CA	1					SHB
Soil Tech	STB			1		field lab	Dave Robert
Superintendent	JDP	1					JS
Surveyor	JDP		1	1		site	layout work
Teamster	JDP			7			

T O T A L		4	2	27	0		

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark

VISITORS

Time	Firm	Visitor Name	Remarks

Certified by: Cashin Associates, PC

Signed: _____

Stephen H. Bix

Date: _____

4/11/95

01 - Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00102
Tuesday April 11, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 1

Wind: 1-10 Precipitation: 0 Temperature: 40-55 Sky: Sunny

CONSTRUCTION ACTIVITY

JDP surveyors(1 party) provide survey support. Excavate for toe cut Section 22B, 22A, 23 & 4 thru 6. Install common fill at Section 15W, 19W & 18. Use watertruck for dust control. Use tow compactor to compact test pad area.

Gundle mobilizes and fills sand bags.

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Backhoe	JDP	1	BH229	site	Item 3
Bulldozer	JDP	3	Cat. D5	site	Item 3 & 6 & 33
Bulldozer	JDP	1	Cat. D4	site	Item 3
Bulldozer	JDP	1	Cat. D7	site	Item 3
Payloader	JDP	1		site	Item 6
Tow Compactor	JDP	1		site	Item 33
Trucks	JDP	4	DJB(350 & 400)	site	Item 3
Trucks	JDP	3	10 wheeler	site	Item 6 & water truck

FIELD FORCE LABOR

Category	Source	Supv	Frnm	Jrny	Appr	Work Area	Remarks
CA Inspector	CA	1				site	BD
CQA Mgr/Inspec.	GEO			2			SB on VAC., GD, JA

1 - Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00102
Tuesday April 11, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

FIELD FORCE LABOR

Category	Source	Supv	Frmn	Jrny	Appr	Work Area	Remarks
Health & Safety	JDP	1					
Laborer	JDP		1	9		site	
Laborers	GUNDLE	1	1	4			
Oiler	JDP			1			w/BH229
Operator	JDP			7		site	
Ident Eng	CA	1					SHB
Soil Tech	STB			1		field lab	Dave Robert
Superintendent	JDP	1					JS
Surveyor	JDP		1	1		site	layout work
Teamster	JDP			7			

T O T A L		5	3	32	0		

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark

VISITORS

Time	Firm	Visitor Name	Remarks

01 - Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00136
Tuesday May 30, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 1

Wind: 1-10 Precipitation: Misty Temperature: 55-75 Sky: Overcast

CONSTRUCTION ACTIVITY

JDP surveyors(1 party) provide survey support. Compact common fill with roller (Item #6) Section south side of project. Dig & compact anchor trenches Section 4 thru 6 (Item #6). Test perimeter Gas Header (Item #G11i) along west side of project. Grade west sump (Item #3). Unload & distribute gas pipe (G11i). Work on test pad (Item #33).

Gundle demobilized.

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Backhoe	JDP	1		site	Item G11i
Bulldozer	JDP	3	Cat. D5 (w/comp)	site	Item 6, 33, 3
Dump truck	JDP	2	10 wheeler	site	Item 6

FIELD FORCE LABOR

Category	Source	Supv	Frnm	Jrny	Appr	Work Area	Remarks
CA Inspector	CA	1		1		site	BD, JL
CQA Mgr	GEO			3		site	SB(vac.), JA, MT, GD
Health & Safety	JDP			1		site	BD
Laborers	JDP		2	14		site	
Operators	JDP			6		site	
Resident Eng	CA					site	off

1 - Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00136
Tuesday May 30, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

FIELD FORCE LABOR

Category	Source	Supv	Frnm	Jrny	Appr	Work Area	Remarks
Soil Tech	STB			1		field lab	Dave Robert
Superintendent	JDP	1		1		site	JS, JM
Surveyor	JDP		1	1		site	
Teamster	JDP			2		site	

T O T A L		2	3	30	0		

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark

VISITORS

Time	Firm	Visitor Name	Remarks

Certified by: Cashin Associates, PC

Signed: Stephen H. Burt
Date: 5/31/95

01 - Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00137
Wednesday May 31, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST. NORTHPORT

Job: ENV94-01 Page: 1

Wind: 1-10 Precipitation: 0 Temperature: 60-80 Sky: Sunny

CONSTRUCTION ACTIVITY

JDP surveyors(1 party) provide survey support. Compact common fill with roller (Item #6) Section south side of project. Dig & compact anchor trenches Section 4 thru 6 (Item #6). Install CD #2 & 3 perimeter Gas Header (Item #G7b) along west side of project. Compact test pad area (Item #33). Install gas collection pipe at top landfill (Item #4).

Gundle demobilized.

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Backhoe	JDP	2		site	Item G11i, G7c, G7b
Bulldozer	JDP	3	Cat. D5 (w/comp)	site	Item 3, 6, 33
Payloader	JDP	2		site	Item 4, 6
Roller	JDP	1		site	Item 33
Truck	JDP	3	10 wheeler	site	Item 33, G11i

FIELD FORCE LABOR

Category	Source	Supv	Frmn	Jrny	Appr	Work Area	Remarks
CA Inspector	CA	1		1		site	BD, JL
CQA Mgr	GEO			3		site	JA, MT, GD, SB (Vac.)
Health & Safety	JDP			1		site	BD
Laborer	JDP		2	14		site	

1 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00137
Wednesday May 31, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

FIELD FORCE LABOR

Category	Source	Supv	Frnm	Jrny	Appr	Work	Area	Remarks
Operator	JDP			7		site		
Resident Eng	CA	1				site		SHB

T O T A L		2	2	26	0			

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark

VISITORS

Time	Firm	Visitor Name	Remarks

Certified by: Cashin Associates, PC

Signed: Stephen N. Briggs
Date: 6/1/95

DAILY REPORT No. 00138
Thursday
June 1, 1995

Vendor : Cashin Associates, PC
Project : HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 1

Wind: 1-10 Precipitation: 0 Temperature: 60-85 Sky: Sunny

CONSTRUCTION ACTIVITY

JDP surveyors(1 party) provide survey support. Compact common fill with roller (Item #6). Dig & compact anchor trenches Section 4 thru 6 (Item #6). Test perimeter gas Header CD#1 to CD#2 (Item #G11). Start saturation of test pad (Item #33). Install 14" perimeter gas Header from CD#3. Backfill North headwall at sump. Unload Akzo (Item #23). Excavate for Channel "N" (Item #3). Dig test holes (Item #33).
Gundie on hand to patch at test holes. Patch disturbed work at test pad.
Job meeting held at Resource Recovery Facility.

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks

Backhoe	JDP	2		site	Item 3, G11j

Bulldozer	JDP	3 Cat. D5 (w/comp)		site	Item 3, 6,

Payloader	JDP	2		site	Item 3, 23

Roller	JDP	1		site	Item 6

Truck	JDP	1 water truck		site	Item 6

Truck	JDP	2 10 wheelers		site	Item G11j

FIELD FORCE LABOR

Category	Source	Supv	Firm	Trny	Appr	Work Area	Remarks

CA Inspector	CA	1				site	BD, JL

1 - Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00138
Thursday June 1, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

FIELD FORCE LABOR

Category	Source	Supv	Frmn	Jrny	Appr	Work	Area	Remarks
CQA Mgr	GEO			3		site		SB (Vac.) , JA, MT, GD
Laborer	JDP		2	14		site		
Operator	JDP			8		site		
Resident Eng	CA	1				site		SHB
CQA Mgr	GEO			3		site		SB (Vac.) , JA, MT, GD
Laborer	JDP		2	14		site		
Operator	JDP			8		site		
Resident Eng	CA	1				site		SHB
CQA Mgr	GEO			3		site		SB (Vac.) , JA, MT, GD
Laborer	JDP		2	14		site		
Operator	JDP			8		site		
Resident Eng	CA	1				site		SHB
CQA Mgr	GEO			3		site		SB (Vac.) , JA, MT, GD
Laborer	JDP		2	14		site		
Operator	JDP			8		site		
Resident Eng	CA	1				site		SHB
CQA Mgr	GEO			3		site		SB (Vac.) , JA, MT, GD

01_ Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00139
Friday June 2, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 1

Wind: 1-10 Precipitation: 0 Temperature: 60-80 Sky: Clear

CONSTRUCTION ACTIVITY

JDP surveyors(1 party) provide survey support. Compact common fill with roller (Item #6). Excavate for Channel "N" (Item #3). Complete saturation of Test Pad(Item #33). Install 14" gas perimeter header(Item G11j). Test gas header from CD#1 to CD#2(Item #G11j). Grade North sump & west service road(Item #3). Dig test holes(Item #33).

Gundle on hand for patching of test holes.

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Excavator	JDP	2		site	Item 3 & G11j
Bulldozer	JDP	3	Cat. D5 (w/comp)	site	Item 3,6
Payloader	JDP	2		site	Item 3,6
Roller	JDP	1		site	Item 6
Truck	JDP	2	10 wheeler	site	Item 6, G11j

FIELD FORCE LABOR

Category	Source	Supv	Frnm	Jrny	Appr	Work Area	Remarks
CA Inspector	CA	1		1		site	BD, JL
CQA Mgr	GEO			3		site	SB (Vac.) , JA, MT, GD
Health & Safety	JDP			1		site	BD
Laborer	JDP		2	14		site	

1 - .Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00139
Friday June 2, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

FIELD FORCE LABOR

Category	Source	Supv	Frnm	Jrny	Appr	Work	Area	Remarks
Operator	JDP			8		site		
Resident Eng	CA	1				site		SHB
Soil Tech	STB			1		site		Dave Robert
Superintendent	JDP	1		1		site		JS, JM
Surveyor	JDP		1	1		site		
Hamster	JDP			1		site		
Technicians	GUNDLE	1		2		site		RF

T O T A L		4	3	33	0			

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark

VISITORS

Time	Firm	Visitor Name	Remarks
1-3pm	GEO KC GeoSyntec Consultants	Ken Cargill	site visit

1 - Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00139
Friday June 2, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 3

Certified by: Cashin Associates, PC

Signed: Stephen H. Biny

Date: 6/5/95

01- Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00140
Monday June 5, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 1

Wind: 1-10 Precipitation: 0 Temperature: 65-80 Sky: Sunny

CONSTRUCTION ACTIVITY

JDP surveyors(1 party) provide survey support. Compact common fill with roller (Item #6). Excavate for Channel "N" (Item #3). Complete saturation of Test Pad(Item #33). Install 14" gas perimeter header(Item G11j). Test gas header from CD#1 to CD#2(Item #G11j). Grade North sump & west service road(Item #3). Dig test holes(Item #33).

Gundle on hand for patching of test holes.

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Backhoe	JDP	2		site	Item 3 & G11j
Bulldozer	JDP	3	Cat. D5 (w/comp)	site	Item 3,6
Payloader	JDP	2		site	Item 3,6
Roller	JDP	1		site	Item 6
Truck	JDP	2	10 wheeler	site	Item 6, G11j

FIELD FORCE LABOR

Category	Source	Supv	Frmn	Jrny	Appr	Work Area	Remarks
CA Inspector	CA	1		1		site	BD, JL
CQA Mgr	GEO			3		site	SB (Vac.), JA, MT, GD
Health & Safety	JDP			1		site	BD
Laborer	JDP		2	14		site	

1 - Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00140
Monday June 5, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

FIELD FORCE LABOR

Category	Source	Supv	Frmn	Jrny	Appr	Work	Area	Remarks
Operator	JDP			8		site		
Resident Eng	CA	1				site		SHB
Soil Tech	STB			1		site		Dave Robert
Superintendent	JDP	1		1		site		JS, JM
Surveyor	JDP		1	1		site		
Master	JDP			1		site		
Technicians	GUNDLE	1		2		site		RF

T O T A L		4	3	33	0			

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark

VISITORS

Time	Firm	Visitor Name	Remarks

Certified by: Cashin Associates, PC

Signed: Stephen H. Bump
Date: 6/6/95

01_ Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00141
Tuesday June 6, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 1

Wind: 1-10 Precipitation: 0 Temperature: 60-80 Sky: Sunny

CONSTRUCTION ACTIVITY

JDP surveyors(1 party) provide survey support. Install and compact common fill with roller (Item #6) at top of landfill above Channel "N". Excavate for Channel "N" (Item #3). Install 6" & 12" gas perimeter header(Item G11). Prepare gabion baskets (Item #11). Backfill perimeter gas header between CD#2 to CD#3.

Gundle install gas vent geonet composite layer (Item 23) from Channel "K" to toe of slope between Sections 5 & 4A. Place rub sheet for VLDPE placement.

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Backhoe	JDP	2		site	Item 3 & G11d
Bulldozer	JDP	3	Cat. D5 (w/comp)	site	Item 3,6
Generator	GUNDLE	1		site	welding source
Payloader	JDP	1		site	Item G11, 23
Roller	JDP	1		site	Item 6
Truck	JDP	3	10 wheeler	site	Item 6, G11d
Truck	JDP	1	Water truck	site	dust control

FIELD FORCE LABOR

Category	Source	Supv	Frnm	Jrny	Appr	Work Area	Remarks
CA Inspector	CA	1		1		site	BD, JL

1 - Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00141
Tuesday June 6, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

FIELD FORCE LABOR

Category	Source	Supv	Frnm	Jrny	Appr	Work	Area	Remarks
CQA Mgr	GEO			3		site		SB (Vac.) , JA, MT, GD
Health & Safety	JDP			1		site		BD
Laborer	JDP		2	14		site		
Laborer	GUNDLE		1	4		site		
Operator	JDP			8		site		
Operator	GUNDLE			1		site		generator
Resident Eng	CA	1				site		SHB
Soil Tech	STB			1		site		Dave Robert
Superintendent	JDP	1		1		site		JS, JM
Surveyor	JDP		1	1		site		
Teamster	JDP			4		site		
Technicians	GUNDLE	1		4		site		RF

T O T A L		4	4	43	0			

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark

1 -- Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00141
Tuesday June 6, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 3

VISITORS

Time	Firm	Visitor Name	Remarks

Certified by: Cashin Associates, PC

Signed: Stephen H. Brief
Date: 6/7/95

01- Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00142
Wednesday June 7, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 1

Wind: 1-10 Precipitation: Rain Temperature: 60-80 Sky: Overcast

CONSTRUCTION ACTIVITY

JDP surveyors(1 party) provide survey support. Excavate at top of landfill (Item #3). Install gas perimeter header(Item G11). Prepare gabion baskets (Item #11). Install gas collection manholes (Item G7a). Shape toe of slope (Item #6).

Gundle fills sandbags due to rain.

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Backhoe	JDP	2		site	Item 3,6,G11j,G7a
Bulldozer	JDP	2	Cat. D5 (w/comp)	site	Item 3
Bulldozer	JDP	1	Cat. D4	site	Item 6, G11j
Generator	GUNDLE	1		site	welding source
Payloader	JDP	2		site	Item 11, 3, 23
Truck	JDP	2	10 wheeler	site	Item G11j, G7a,3,6

FIELD FORCE LABOR

Category	Source	Supv	Frnm	Jrny	Appr	Work Area	Remarks
CA Inspector	CA	1		1		site	BD, JL
CQA Mgr	GEO			3		site	SB(Vac.),JA,MT,GD
Health & Safety	JDP			1		site	BD

1 - Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00142
Wednesday June 7, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

FIELD FORCE LABOR

Category	Source	Supv	Frmn	Jrny	Appr	Work	Area	Remarks
Laborer	JDP		2	14		site		
Laborer	GUNDLE		1	8		site		
Operator	JDP			7		site		
Operator	GUNDLE			1		site		generator
Resident Eng	CA	1				site		SHB
il Tech	STB			1		site		Dave Robert
Superintendent	JDP	1		1		site		JS, JM
Surveyor	JDP		1	1		site		
Teamster	JDP			2		site		
Technicians	GUNDLE	1		5		site		RF

T O T A L		4	4	45	0			

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark

VISITORS

ime	Firm	Visitor Name	Remarks

1 - Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00142
Wednesday June 7, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 3

Certified by: Cashin Associates, PC

Signed: Stephen H. Briggs
Date: 6/7/95

01- Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00143
Thursday June 8, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 1

Wind: 1-10 Precipitation: 0 Temperature: 65-85 Sky: Hazy

CONSTRUCTION ACTIVITY

JDP surveyors(1 party) provide survey support layout perimeter header system. Excavate for drainage of channels(D,F,etc.) into downdrain at Section 17A. Backfill gas perimeter header(Item G11j) between CD#2 & CD#3. Install CD #5 near soil lab (Item G7c). Grade West sump (Item #3).

Gundle deploy VLDPE and gas vent geonet between Sections 5 & 4A from just above Channel K to toe of slope.

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Backhoe	JDP	2		site	Item 3,6,G11j,G7a
Bulldozer	JDP	2	Cat. D5 (w/comp)	site	Item 3
Bulldozer	JDP	1	Cat. D4	site	Item 6, G11j
Generator	GUNDLE	1		site	welding source
Payloader	JDP	2		site	Item 11, 3, 23
Truck	JDP	2	10 wheeler	site	Item G11j, G7a,3,6

FIELD FORCE LABOR

Category	Source	Supv	Frmn	Jrny	Appr	Work Area	Remarks
CA Inspector	CA	1		1		site	BD, JL
CQA Mgr	GEO			3		site	SB(Vac.), JA, MT, GD
Health & Safety	JDP			1		site	BD

1 - Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00143
Thursday June 8, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

FIELD FORCE LABOR

Category	Source	Supv	Frmn	Jrny	Appr	Work	Area	Remarks
Laborer	JDP		2	14		site		
Laborer	GUNDLE		1	8		site		
Operator	JDP			7		site		
Operator	GUNDLE			1		site		generator
Resident Eng	CA	1				site		SHB
Pl Tech	STB			1		site		Dave Robert
Superintendent	JDP	1		1		site		JS, JM
Surveyor	JDP		1	1		site		
Teamster	JDP			2		site		
Technicians	GUNDLE	1		8		site		RF
T O T A L		4	4	48	0			

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark

VISITORS

Time	Firm	Visitor Name	Remarks

1 - Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00143
Thursday June 8, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 3

Certified by: Cashin Associates, PC

Signed: Stephen H. Benj
Date: 6/9/95

01- Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00144
Friday June 9, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 1

Wind: 1-10 Precipitation: 0 Temperature: 60-80 Sky: Clear

CONSTRUCTION ACTIVITY

JDP surveyors(1 party) provide survey support layout perimeter header system. Excavate for drainage of channels(D,F,etc.) into downdrain at Section 17A. Backfill gas perimeter header(Item G11j) between CD#2 & CD#3. Install CD #5 near soil lab (Item G7c). Grade West sump (Item #3).

Gundle deploy VLDPE and gas vent geonet between Sections 5 & 4A from just above Channel K to toe of slope.

GEO has Dave Williams on site as interim CQA Mgr.

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Backhoe	JDP	2		site	Item 3,6,G11j,G7a
Bulldozer	JDP	2	Cat. D5 (w/comp)	site	Item 3
Bulldozer	JDP	1	Cat. D4	site	Item 6, G11j
Generator	GUNDLE	1		site	welding source
Payloader	JDP	2		site	Item 11, 3, 23
Truck	JDP	2	10 wheeler	site	Item G11j, G7a,3,6

FIELD FORCE LABOR

Category	Source	Supv	Frnm	Jrny	Appr	Work Area	Remarks
CA Inspector	CA	1				site	BD, JL(sick)
CQA Mgr	GEO	1		3		site	DW,JA,MT,GD

1 - Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00144
Friday June 9, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

FIELD FORCE LABOR

Category	Source	Supv	Frnm	Jrny	Appr	Work	Area	Remarks
Health & Safety	JDP			1		site		BD
Laborer	JDP		2	14		site		
Laborer	GUNDLE		1	8		site		
Operator	JDP			7		site		
Operator	GUNDLE			2		site		payloader, generator
Asident Eng	CA	1				site		SHB
Soil Tech	STB			1		site		Dave Robert
Superintendent	JDP	1		1		site		JS, JM
Surveyor	JDP		1	1		site		
Teamster	JDP			2		site		
Technicians	GUNDLE	1		8		site		RF

T O T A L		5	4	48	0			

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark

VISITORS

Time	Firm	Visitor Name	Remarks

1 - Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00144
Friday June 9, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 3

VISITORS

Time	Firm	Visitor Name	Remarks

Certified by: Cashin Associates, PC

Signed: Stephen H. Buja
Date: 6/12/95

01.. Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00145
Monday June 12, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 1

Wind: 1-10 Precipitation: Rain Temperature: 55-70 Sky: Overcast

CONSTRUCTION ACTIVITY

JDP surveyors(1 party) provide survey support. Clean up & grade West sump (Item #3) and North sump. Prepare West sump for Gabions (Item #11). Install horizontal gas collector pipe (Item #4). Grade and fill with common fill at Section 1 & 2. Raise castings to grade (Item # 20).

Gundle deploy VLDPE and gas vent geonet between Sections 5 & 4A from just above Channel K to toe of slope. Too wet to accomplish much but remove rub sheet from beneath panel 1.

GEO has Dave Williams on site as interim CQA Mgr.

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Backhoe	JDP	1		site	Item 4
Bulldozer	JDP	2	Cat. D5 (w/comp)	site	Item 3, 6
Generator	GUNDLE	1		site	welding source
Payloader	JDP	2		site	Item 11, 3, 23
Truck	JDP	1	10 wheeler	site	Item 4

FIELD FORCE LABOR

Category	Source	Supv	Frnm	Jrny	Appr	Work Area	Remarks
CA Inspector	CA	1		1		site	BD, JL
CQA Mgr	GEO	1		3		site	DW, JA, MT, GD

1 _ Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00145
Monday June 12, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

FIELD FORCE LABOR

Category	Source	Supv	Frnm	Jrny	Appr	Work	Area	Remarks
Health & Safety	JDP			1		site		BD
Laborer	JDP		2	14		site		
Laborer	GUNDLE		1	7		site		
Operator	JDP			5		site		
Operator	GUNDLE			1		site		generator
Ident Eng	CA	1				site		SHB
Soil Tech	STB			1		site		Dave Robert
Superintendent	JDP	1		1		site		JS, JM
Surveyor	JDP		1	1		site		
Teamster	JDP			1		site		
Technicians	GUNDLE	1		7		site		RF
T O T A L		5	4	43	0			

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark

VISITORS

Time	Firm	Visitor Name	Remarks

1 - Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00145
Monday June 12, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 3

VISITORS

Time	Firm	Visitor Name	Remarks

Certified by: Cashin Associates, PC

Signed: Stephen H. Buys
Date: 6/13/95

01 _ Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00146
Tuesday June 13, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 1

Wind: 1-10 Precipitation: Misty Temperature: 55-70 Sky: Overcast

CONSTRUCTION ACTIVITY

JDP surveyors(1 party) provide survey support. Clean up & grade West sump (Item #3). Install sand & stone at horizontal gas collector pipe (Item #4). Grade and fill with common fill at Section 1 & 2. Excavate and install 36" drainage pipe from MH #1 to #8.

Gundle deploy VLDPE and gas vent geonet between Sections 5 & 4A from just above Channel K to toe of slope.

Job meeting held at Resource Recovery Facility.

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Backhoe	JDP	1		site	Item 16
Bulldozer	JDP	2	Cat. D5 (w/comp)	site	Item 3, 6
Generator	GUNDLE	1		site	welding source
Payloader	JDP	3		site	Item 11, 3, 23
Truck	JDP	1	10 wheeler	site	Item 4

FIELD FORCE LABOR

Category	Source	Supv	Frnm	Jrny	Appr	Work Area	Remarks
CA Inspector	CA	1		1		site	BD, JL
CQA Mgr	GEO	1		2		site	JA, MT, GD
Health & Safety	JDP			1		site	BD

1 - Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00146
Tuesday June 13, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

FIELD FORCE LABOR

Category	Source	Supv	Frmn	Jrny	Appr	Work	Area	Remarks
Laborer	JDP		2	13		site		
Laborer	GUNDLE		1	7		site		
Operator	JDP			6		site		
Operator	GUNDLE			1		site		generator
Resident Eng	CA	1				site		SHB
Oil Tech	STB			1		site		Dave Robert
Superintendent	JDP	1		1		site		JS, JM
Surveyor	JDP		1	1		site		
Teamster	JDP			1		site		
Technicians	GUNDLE	1		7		site		RF
T O T A L		5	4	42	0			

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark

VISITORS

Time	Firm	Visitor Name	Remarks
08:00 am	JDP J.D. Posillico, Inc.	Joe Posillico	Site visit

1 .. Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00146
Tuesday June 13, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 3

VISITORS

Time	Firm	Visitor Name	Remarks
09:00 am	TOH RB Town of Huntington	Robert LaBua	Site visit

Certified by: Cashin Associates, PC

Signed: Stephen H. Brief
Date: 6/14/95

01 - Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00147
Wednesday June 14, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 1

Wind: 1-10 Precipitation: Showers Temperature: 55-75 Sky: Overcast

CONSTRUCTION ACTIVITY

JDP surveyors(1 party) provide survey support. Clean up & grade West sump (Item #3). Install sand & stone at horizontal gas collector pipe (Item #4). Grade and fill with common fill at Section 1 & 2 (Item #6). Excavate and install 6" perimeter gas header system (Item #G11g).

Gundle deploy VLDPE and gas vent geonet between Sections 5 & 4 from just above Channel K to toe of slope.

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Backhoe	JDP	1		site	Item G11g
Bulldozer	JDP	2	Cat. D5 (w/comp)	site	Item 6
Generator	GUNDLE	1		site	welding source
Payloader	JDP	2		site	Item 4, 3, 23, 24
Truck	JDP	1	10 wheeler	site	Item 4

FIELD FORCE LABOR

Category	Source	Supv	Frnm	Jrny	Appr	Work Area	Remarks
CA Inspector	CA	1		1		site	BD, JL
CQA Mgr	GEO	1		2		site	JA, MT, GD
Health & Safety	JDP			1		site	BD
Laborer	JDP		2	13		site	

1 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00147
Wednesday June 14, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

FIELD FORCE LABOR

Category	Source	Supv	Frmn	Jrny	Appr	Work	Area	Remarks
Laborer	GUNDLE		1	7		site		
Operator	JDP			5		site		
Operator	GUNDLE			1		site		generator
Resident Eng	CA	1				site		SHB
Soil Tech	STB			1		site		Dave Robert
Superintendent	JDP	1		1		site		JS, JM
Surveyor	JDP		1	1		site		
Teamster	JDP			1		site		
Technicians	GUNDLE	1		7		site		RF
T O T A L		5	4	41	0			

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark

VISITORS

Time	Firm	Visitor Name	Remarks
10:10 am	CHICAGO DM Chicago Blower	Dennis A. Meizys	Telephone conversation regarding blower motor being 1800 RPM instead of 3600 RPM.

1 - Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00147
Wednesday June 14, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 3

VISITORS

Time	Firm	Visitor Name	Remarks
10:10 am	CHICAGO DM Chicago Blower	Dennis A. Meizys	MR wants Chicago to submit a formal request/recommendation to use 1800 RPM
10:15 am	D&B MR Dvirka and Bartilucci	Mark Rauber	Site visit to monitor existing wells. No dangerous readings recorded.

Certified by: Cashin Associates, PC

Signed: Stephen H. Bui
Date: 6/15/95

01 -- Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00148
Thursday June 15, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 1

Wind: 1-10 Precipitation: 0 Temperature: 60-80 Sky: Sunny

CONSTRUCTION ACTIVITY

JDP surveyors(1 party) provide survey support. Clean up & grade West sump (Item #3). Prepare for gabion installation at West recharge basin (Item #11). General shape up of slopes (Item #6). Test 6" perimeter gas header system along Townline Road south of CD #5 (Item #G11g).

Gundle deploy VLDPE and gas vent geonet between Sections 5 & 4 from just above Channel K to toe of slope.

JDP excavating Channel A anchor trench (Item #6). Material blended down along slope to toe and north service road (410' from downdrain to Section line 3A).

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Backhoe	JDP	1		site	Item 6
Bulldozer	JDP	2	Cat. D5 (w/comp)	site	Item 3 & 6
Generator	GUNDLE	1		site	welding source
Payloader	JDP	2		site	Item 3, 23, 24
Truck	JDP	1	10 wheeler	site	Item 23

FIELD FORCE LABOR

Category	Source	Supv	Frmn	Jrny	Appr	Work Area	Remarks
CA Inspector	CA	1		1		site	BD, JL
CQA Mgr	GEO	1		2		site	JA, MT, GD

1 - Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00148
Thursday June 15, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

FIELD FORCE LABOR

Category	Source	Supv	Frmn	Jrny	Appr	Work	Area	Remarks
Health & Safety	JDP			1		site		BD
Laborer	JDP		2	13		site		
Laborer	GUNDLE		1	7		site		
Operator	JDP			5		site		
Operator	GUNDLE			1		site		generator
Asistent Eng	CA	1				site		SHB
Soil Tech	STB			1		site		Dave Robert
Superintendent	JDP	1		1		site		JS, JM
Surveyor	JDP		1	1		site		
Teamster	JDP			1		site		
Technicians	GUNDLE	1		7		site		RF

T O T A L		5	4	41	0			

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark
07:00 am	# 23	1.00	truckload	Akzo	geonet	

VISITORS

Time	Firm	Visitor Name	Remarks

1 - Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00148
Thursday June 15, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 3

VISITORS

Time	Firm	Visitor Name	Remarks
09:50 am	D&B MR Mark Rauber Dvirka and Bartilucci		Taking additional readings in monitoring wells along perimeter of site.
11:15 am	OGDEN KS Kevin Stimpfl Ogden Martin		Mark out electric for gate controller. General description of 1 1/2" water line. Location not specific. Will divert traffic- 24 hr notice- Wednesday best day.

Certified by: Cashin Associates, PC

Signed: Stephen H. Brij
Date: 6/16/95

01_ Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00149
Friday, June 16, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT Job: ENV94-01 Page: 1

Wind: 1-10 Precipitation: 0 Temperature: 60-85 Sky: Sunny

CONSTRUCTION ACTIVITY

JDP surveyors(1 party) provide survey support(Item #1). Install geotextile (Item #22) and gabions (Item #11) at West recharge basin at north unit. General shape up of slopes (Item #6). Install perimeter gas header system (Item #G11i & j).

Gundle deploy VLDPE and gas vent geonet between Sections 5 & 4 from just above Channel K to toe of slope.

JDP calls Police to report that vandals rolled several rolls of geonet and geogrid down the slopes from the top of the landfill. One Type 1 gas vent was sheared off.

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Backhoe	JDP	1		site	Item 6
Bulldozer	JDP	2	Cat. D5 (w/comp)	site	Item 3 & 6
Generator	GUNDLE	1		site	welding source
Payloader	JDP	2		site	Item 3, 23, 24
Truck	JDP	1	10 wheeler	site	Item 23

FIELD FORCE LABOR

Category	Source	Supv	Frnm	Jrny	Appr	Work Area	Remarks
CA Inspector	CA	1		1		site	BD, JL
CQA Mgr	GEO	1		2		site	JA, MT, GD

1 - Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00149
Friday June 16, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

FIELD FORCE LABOR

Category	Source	Supv	Frnm	Jrny	Appr	Work	Area	Remarks
Health & Safety	JDP			1		site		BD
Laborer	JDP		2	13		site		
Laborer	GUNDLE		1	7		site		
Operator	JDP			5		site		
Operator	GUNDLE			1		site		generator
Ident Eng	CA	1				site		SHB
Soil Tech	STB			1		site		Dave Robert
Superintendent	JDP	1		1		site		JS, JM
Surveyor	JDP		1	1		site		
Teamster	JDP			1		site		
Technicians	GUNDLE	1		7		site		RF

T O T A L		5	4	41	0			

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark

VISITORS

Time	Firm	Visitor Name	Remarks

1 - Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00149
Friday June 16, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 3

VISITORS

Time	Firm	Visitor Name	Remarks
08:00 am	GEO KC GeoSyntec Consultants	Ken Cargill	Site visit.
10:00 am	POLICE		Take report of damage to site by vandals.

Certified by: Cashin Associates, PC

Signed: Stephen H. Bui

Date: 6/16/95

01 - Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00150
Monday June 19, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 1

Wind: 1-10 Precipitation: 0 Temperature: 70-90 Sky: Sunny

CONSTRUCTION ACTIVITY

JDP surveyors(1 party) provide survey support(Item #1). Install geotextile (Item #22) and gabions (Item #11) at West recharge basin at north unit. Prepare easement area for seeding. Excavate near Gate 1 & 2 for perimeter gas header system (Item #G11j). Remove MSW north of CD#5 for depth of pipe excavation & liner installation (Item #3). Unload geonet composite truck.

JDP calls local Police again. Vandals entered the project site over the weekend and broke two Type 1 vents and disconnected the existing perimeter gas header.

Gundle deploys gas vent geonet between Sections 5 & 6 from just above Channel K to toe of slope (Item #23).

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Backhoe	JDP	2		site	Item 3, G11j
Bulldozer	JDP	1	Cat. D5 (w/comp)	site	Item 3
Bulldozer	JDP	1	Cat. D4	easement	Lilco right of way
Generator	GUNDLE	1		site	welding source
Payloader	JDP	3		site	Item 11, 23, G11j
Truck	JDP	2	10 wheeler	site	Item 23
Water Truck	JDP	1		site	dust control

FIELD FORCE LABOR

Category	Source	Supv	Frmn	Jrny	Appr	Work Area	Remarks

T O T A L		0	0	0	0		

1 - Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00150
Monday June 19, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

FIELD FORCE LABOR

Category	Source	Supv	Frmn	Jrny	Appr	Work	Area	Remarks
CA Inspector	CA			1		site		BD(VAC.), JL
CQA Mgr	GEO	1		3		site		JA, MT, GD, KevinCargil
Health & Safety	JDP			1		site		BD
Laborer	JDP		2	13		site		
Laborer	GUNDLE		1	7		site		
Operator	JDP			7		site		
Operator	GUNDLE			1		site		generator
Resident Eng	CA	1				site		SHB
Soil Tech	STB			1		site		Dave Robert
Superintendent	JDP	1		1		site		JS, JM
Surveyor	JDP		1	1		site		
Teamster	JDP			1		site		
Technicians	GUNDLE	1		7		site		RF

T O T A L		4	4	44	0			

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark
06:00 am	#23	1.00	truckload	Akzo	geonet	composite

1 - Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00150
Monday June 19, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 3

VISITORS

Time	Firm	Visitor Name	Remarks
10:00 am	POLICE		JDP reports damage to the site by vandals.

Certified by: Cashin Associates, PC

Signed: Stephen H. Brix
Date: 6/20/95

01- Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00151
Tuesday June 20, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 1

Wind: 1-10 Precipitation: 0 Temperature: 70-90 Sky: Sunny

CONSTRUCTION ACTIVITY

JDP surveyors(1 party) provide survey support(Item #1). Install geotextile (Item #22) and gabions (Item #11) at West recharge basin at north unit. Work on top slope Section 12 to 9A. Excavate and install 6" perimeter gas header system (Item #G11j) from the middle of the north recharge basin to CD#5. Unload drainage pipe truck. Remove existing perimeter gas header and install new in its place. Connect new temporarily to maintain existing system's operation.

Gundle deploys gas vent geonet between Sections 6 to 1A from just above Channel D to toe of slope (Item #23).

Accident on site: 10 wheel dump truck turned over while dumping material at the northeast section near top of landfill (Section 10 to 11A, Channel N to B). Driver cut on face and hand. He went to hospital and was released. Truck sighted and survey of damage to be performed at JDP shop.

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Backhoe	JDP	1		site	Item G11j
Bulldozer	JDP	1	Cat. D5 (w/comp)	site	Item 6
Bulldozer	JDP	1	Cat. D4	site	Item 3
Generator	GUNDLE	1		site	welding source
Payloader	JDP	3		site	Item 6, 11, 23
Truck	JDP	3	10 wheeler	site	Item 6, G11j
Water Truck	JDP	1		site	dust control

1 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00151
Tuesday June 20, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

FIELD FORCE LABOR

Category	Source	Supv	Frmn	Jrny	Appr	Work	Area	Remarks
CA Inspector	CA			1		site		BD(VAC.), JL
CQA Mgr	GEO	1		3		site		JA, MT, GD, KC
Health & Safety	JDP			1		site		BD
Laborer	JDP		2	13		site		
Laborer	GUNDLE		1	7		site		
erator	JDP			6		site		
Operator	GUNDLE			1		site		generator
Resident Eng	CA	1				site		SHB
Soil Tech	STB			1		site		Dave Robert
Superintendent	JDP	1		1		site		JS, JM
Surveyor	JDP		1	1		site		
Teamster	JDP			4		site		
Technicians	GUNDLE	1		7		site		RF

T O T A L		4	4	46	0			

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark
8:00 am	#16	1.00	truckload	36"	HDPE	DOWNDRAIN PIPE

1 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00151
Tuesday June 20, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 3

VISITORS

Time	Firm	Visitor Name	Remarks

Certified by: Cashin Associates, PC

Signed: Stephen H. Buzi

Date: 6/21/95

01_ Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00152
Wednesday June 21, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 1

Wind: 1-10 Precipitation: 0 Temperature: 60-80 Sky: Hazy

CONSTRUCTION ACTIVITY

JDP surveyors(1 party) provide survey support(Item #1). Install geotextile (Item #22) and gabions (Item #11) at West recharge basin at north unit. Work on top slope Section 12 to 9A. Test 6" perimeter gas header system (Item #G11j) from the "U" connection at existing system just west of the north recharge basin to CD#5. Raise castings at CB's to final elevation(Item #19). Hydroseed easement.

Gundle deploys gas vent geonet between Sections 6 to 1A from just above Channel D to toe of slope (Item #23).

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Backhoe	JDP	1		site	Item G11j
Bulldozer	JDP	2	Cat. D5 (w/comp)	site	Item 3, 6
Generator	GUNDLE	1		site	welding source
Payloader	JDP	3		site	Item 3, 6, 11, 23
Truck	JDP	1	10 wheeler	site	Item 3, G11j
Water Truck	JDP	1		site	dust control

FIELD FORCE LABOR

Category	Source	Supv	Frmn	Jrny	Appr	Work Area	Remarks
CA Inspector	CA			1		site	BD(VAC.), JL
CQA Mgr	GEO	1		2		site	JA, MT, GD, KC(Babylon)

1 - Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00152
Wednesday June 21, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

FIELD FORCE LABOR

Category	Source	Supv	Frmn	Jrny	Appr	Work	Area	Remarks
Health & Safety	JDP			1		site		BD
Laborer	JDP		2	13		site		
Laborer	GUNDLE		1	7		site		
Operator	JDP			6		site		
Operator	GUNDLE			1		site		generator
Ident Eng	CA	1				site		SHB
Soil Tech	STB			1		site		Dave Robert
Superintendent	JDP	1		1		site		JS, JM
Surveyor	JDP		1	1		site		
Teamster	JDP			2		site		
Technicians	GUNDLE	1		7		site		RF

T O T A L		4	4	43	0			

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark

VISITORS

Time	Firm	Visitor Name	Remarks

1 - Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00152
Wednesday June 21, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 3

VISITORS

Time	Firm	Visitor Name	Remarks
11:00 am	GUNDLE KS Gundle	Kevin Simms	Site visit with new superintendent, Bob Brewster. Meeting held with JDP, CA & GEO to review progress and quality control procedures.

Certified by: Cashin Associates, PC

Signed: Stephen H. Briz
Date: 6/22/95

01_ Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00153
Thursday June 22, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 1

Wind: 1-10 Precipitation: 0 Temperature: 60-75 Sky: Cloudy

CONSTRUCTION ACTIVITY

JDP surveyors(1 party) provide survey support(Item #1). Install geotextile (Item #22) and gabions (Item #11) at West recharge basin at north unit. Work on west road Section 22W to 21W. Test 6" perimeter gas header system (Item #G11j) from the "U" connection at existing system just west of the north recharge basin to CD#5. Backfill trench after test(Item #G4b). Raise CD's to final elevation(Item #G7a). Unload geonet trucks (Item #23). Install CD's & interior piping at existing wells(Items #G7a, G11c, G11k, G12a, etc.)

Gundle deploys gas vent geonet layer and VLDPE liner between Sections 6 to 6B from just above Channel D to toe of slope (Item #23 & 24).

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Backhoe	JDP	1		site	Item G11j
Bulldozer	JDP	2	Cat. D5 (w/comp)	site	Item 3, 6
Generator	GUNDLE	1		site	welding source
Payloader	JDP	3		site	Item 3, 6, 11, 23
Truck	JDP	1	10 wheeler	site	Item 3, G11j
Water Truck	JDP	1		site	dust control

FIELD FORCE LABOR

Category	Source	Supv	Frnm	Jrny	Appr	Work Area	Remarks
CA Inspector	CA			1		site	BD(VAC.), JL

1 .. Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00153
Thursday June 22, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

FIELD FORCE LABOR

Category	Source	Supv	Frmn	Jrny	Appr	Work	Area	Remarks
CQA Mgr	GEO	1		2		site		JA, MT, GD, KC (Babylon)
Health & Safety	JDP			1		site		BD
Laborer	JDP		2	13		site		
Laborer	GUNDLE		1	7		site		
Operator	JDP			6		site		
Operator	GUNDLE			1		site		generator
Resident Eng	CA	1				site		SHB
Soil Tech	STB			1		site		Dave Robert
Superintendent	JDP	1		1		site		JS, JM
Surveyor	JDP		1	1		site		
Teamster	JDP			2		site		
Technicians	GUNDLE	1		7		site		RF

T O T A L		4	4	43	0			

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark
7:00 am	#23	1.00	truckload	Akzo	geonet	
8:00 am	#23	1.00	truckload	Akzo	geonet	

1 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00153
Thursday June 22, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 3

VISITORS

Time	Firm	Visitor Name	Remarks

Certified by: Cashin Associates, PC

Signed: Stephen H. Brix

Date: 6/23/95

01_ Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00153
Thursday June 22, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 1

Wind: 1-10 Precipitation: 0 Temperature: 60-75 Sky: Cloudy

CONSTRUCTION ACTIVITY

JDP surveyors(1 party) provide survey support(Item #1). Install geotextile (Item #22) and gabions (Item #11) at West recharge basin at north unit. Work on west road Section 22W to 21W. Test 6" perimeter gas header system (Item #G11j) from the "U" connection at existing system just west of the north recharge basin to CD#5. Backfill trench after test(Item #G4b). Raise CD's to final elevation(Item #G7a). Unload geonet trucks (Item #23). Install CD's & interior piping at existing wells(Items #G7a, G11c, G11k, G12a, etc.)

Gundle deploys gas vent geonet layer and VLDPE liner between Sections 6 to 6B from just above Channel D to toe of slope (Item #23 & 24).

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Backhoe	JDP	1		site	Item G11j
Bulldozer	JDP	2	Cat. D5 (w/comp)	site	Item 3, 6
Generator	GUNDLE	1		site	welding source
Payloader	JDP	3		site	Item 3, 6, 11, 23
Truck	JDP	1	10 wheeler	site	Item 3, G11j
Water Truck	JDP	1		site	dust control

FIELD FORCE LABOR

Category	Source	Supv	Frmn	Jrny	Appr	Work Area	Remarks
CA Inspector	CA			1		site	BD(VAC.), JL

1 - Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00153
Thursday June 22, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

FIELD FORCE LABOR

Category	Source	Supv	Frnm	Jrny	Appr	Work	Area	Remarks
CQA Mgr	GEO	1		2		site		JA, MT, GD, KC (Babylon)
Health & Safety	JDP			1		site		BD
Laborer	JDP		2	13		site		
Laborer	GUNDLE		1	7		site		
Operator	JDP			6		site		
Operator	GUNDLE			1		site		generator
Resident Eng	CA	1				site		SHB
Soil Tech	STB			1		site		Dave Robert
Superintendent	JDP	1		1		site		JS, JM
Surveyor	JDP		1	1		site		
Teamster	JDP			2		site		
Technicians	GUNDLE	1		7		site		RF

T O T A L		4	4	43	0			

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description Remark
7:00 am	#23	1.00	truckload	Akzo	geonet
8:00 am	#23	1.00	truckload	Akzo	geonet

1 .. Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00153
Thursday June 22, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 3

VISITORS

Time	Firm	Visitor Name	Remarks

Certified by: Cashin Associates, PC

Signed: Stephen H. Buijs
Date: 6/23/95

01_ Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00154
Friday June 23, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 1

Wind: 1-10 Precipitation: Rain Temperature: 60-75 Sky: Overcast

CONSTRUCTION ACTIVITY

JDP surveyors(1 party) provide survey support(Item #1). Install geotextile (Item #22) and gabions (Item #11) at West recharge basin at north unit. Work on west road Section 22W to 21W. Work on lower slopes along Townline Road (Item #6). Install new collection manholes over existing wells(Item #G7a).

Gundle deploys gas vent geonet layer and VLDPE liner between Sections 6 to 6B from just above Channel D to toe of slope (Item #23 & 24).

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Shovel	JDP	1		site	Item G7a
Bulldozer	JDP	2	Cat. D5 (w/comp)	site	Item 3, 6
Generator	GUNDLE	1		site	welding source
Payloader	JDP	3		site	Item 3, 6, 11, 23
Truck	JDP	1	10 wheeler	site	Item 3, 11
Water Truck	JDP	1		site	dust control

FIELD FORCE LABOR

Category	Source	Supv	Frnm	Jrny	Appr	Work Area	Remarks
CA Inspector	CA			1		site	BD(VAC.), JL
CQA Mgr	GEO	1		2		site	JA,MT,GD,KC(Babylon)
Health & Safety	JDP			1		site	BD

1 - Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00154
Friday June 23, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

FIELD FORCE LABOR

Category	Source	Supv	Frmn	Jrny	Appr	Work	Area	Remarks
Laborer	JDP		2	13		site		
Laborer	GUNDLE		1	7		site		
Operator	JDP			6		site		
Operator	GUNDLE			1		site		generator
Resident Eng	CA	1				site		SHB
Pl Tech	STB			1		site		Dave Robert
Superintendent	JDP	1		1		site		JS, JM
Surveyor	JDP		1	1		site		
Teamster	JDP			2		site		
Technicians	GUNDLE	1		7		site		RF

T O T A L		4	4	43	0			

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description Remark

VISITORS

Time	Firm	Visitor Name	Remarks

1 - Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00154
Friday June 23, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 3

Certified by: Cashin Associates, PC

Signed: Stephen H. Buz

Date: 6/26/95

01_ Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00155
Monday June 26, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 1

Wind: 1-10 Precipitation: Rain Temperature: 60-75 Sky: Overcast

CONSTRUCTION ACTIVITY

JDP surveyors(1 party) provide survey support(Item #1). Install geotextile (Item #22) and gabions (Item #11) at West recharge basin at north unit. Work on lower slopes between Section 13E & 11E (Item #6). Install new butterfly valves in manholes(Item #G12a). Work in West sump(Item #3).

Gundle deploys gas vent geonet layer between Sections 6 to 6B from top of hill toe of slope (Item #23).

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Shovel	JDP	1		site	Item G4c
Bulldozer	JDP	2	Cat. D5 (w/comp)	site	Item 3, 6
Generator	GUNDLE	1		site	welding source
Payloader	JDP	3		site	Item 3, 6, 11, 23
Truck	JDP	1	10 wheeler	site	Item 3, 11
Water Truck	JDP	1		site	dust control

FIELD FORCE LABOR

Category	Source	Supv	Frmn	Jrny	Appr	Work Area	Remarks
CA Inspector	CA			1		site	BD(VAC.), JL
CQA Mgr	GEO	1		2		site	DW, JA, GD
Health & Safety	JDP			1		site	BD

1 - Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00155
Monday June 26, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

FIELD FORCE LABOR

Category	Source	Supv	Frmn	Jrny	Appr	Work	Area	Remarks
Laborer	JDP		2	13		site		
Laborer	GUNDLE		1	7		site		
Operator	JDP			6		site		
Operator	GUNDLE			1		site		generator
Resident Eng	CA	1				site		SHB
1 Tech	STB			1		site		Dave Robert
Superintendent	JDP	1		1		site		JS, JM
Surveyor	JDP		1	1		site		
Teamster	JDP			2		site		
Technicians	GUNDLE	1		7		site		RF

T O T A L		4	4	43	0			

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description Remark

VISITORS

Time	Firm	Visitor Name	Remarks

1 - Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00155
Monday June 26, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 3

Certified by: Cashin Associates, PC

Signed: Stephen H. Brief

Date: 6/27/95

01_ Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00156
Tuesday June 27, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT Job: ENV94-01 Page: 1

Wind: 1-20 Precipitation: Some rain Temperature: 60-75 Sky: Overcast

CONSTRUCTION ACTIVITY

JDP surveyors(1 party) provide survey support(Item #1). Install geotextile (Item #22) and gabions (Item #11) at West recharge basin at south unit. Work on lower slopes between Section 10 to 11A(Item #6). Install new butterfly valves in manholes(Item #G12a). Work in West sump(Item #3).

Gundle deploys gas vent geonet layer between Sections 6 to 6B from top of hill toe of slope (Item #23).

Attend job meeting at Resource Recovery Facility.

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Backhoe	JDP	1		site	Item G4c
Bulldozer	JDP	2	Cat. D5 (w/comp)	site	Item 3, 6
Generator	GUNDLE	1		site	welding source
Payloader	JDP	3		site	Item 3, 6, 11, 23
Truck	JDP	1	10 wheeler	site	Item 3, 11

FIELD FORCE LABOR

Category	Source	Supv	Frmn	Jrny	Appr	Work Area	Remarks
CA Inspector	CA			1		site	BD, RCoryel
CQA Mgr	GEO	.1		2		site	DW, JA, GD
Health & Safety	JDP			1		site	BD

1 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00156
Tuesday June 27, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

FIELD FORCE LABOR

Category	Source	Supv	Frmn	Jrny	Appr	Work	Area	Remarks
Laborer	JDP		2	13		site		
Laborer	GUNDLE		1	7		site		
Operator	JDP			6		site		
Operator	GUNDLE			1		site		generator
Resident Eng	CA	1				site		SHB
Pl Tech	STB			1		site		Dave Robert
Superintendent	JDP	1		1		site		JS, JM
Surveyor	JDP		1	1		site		
Teamster	JDP			1		site		
Technicians	GUNDLE	2		11		site		Bob Brewster, Chuck

T O T A L		5	4	46	0			

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description Remark

VISITORS

Time	Firm	Visitor Name	Remarks
08:30 am	JDP J.D. Posillico, Inc.	JDP Joe Posillico	Meeting with RB regarding

1 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00156
Tuesday June 27, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 3

VISITORS

Time	Firm	Visitor Name	Remarks
08:30 am	JDP JDP J.D. Posillico, Inc.	Joe Posillico	overtime.
09:00 am	TOH RB Town of Huntington	Robert LaBua	Meeting with JDP regarding overtime.
09:00 am	JDP FL J.D. Posillico, Inc.	Fred Locher	Meeting with TOH.
09:30 am	TOH RK Town of Huntington	Richard Koopman	site visit
09:30 am	CA JG Cashin Associates, PC	Jim Gladysz	site visit

Certified by: Cashin Associates, PC

Signed: Stephen H. Buix
Date: 6/28/95

01_ Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00157
Wednesday June 28, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT Job: ENV94-01 Page: 1

Wind: 1-10 Precipitation: 0 Temperature: 55-75 Sky: clear

CONSTRUCTION ACTIVITY

JDP surveyors(1 party) provide survey support(Item #1). Install geotextile (Item #22) and gabions (Item #11) at West recharge basin at south unit. Work in North sump(Item #3). Work on lower slope at test pad area(Item #6). Install new collection manholes and piping over existing wells(Item #G7a, G11c, G11d & G11g).

Gundle deploys gas vent geonet layer between Sections 6B to 1 from top of hill toe of slope (Item #23). Work in anchor trenches on liner(Item #24).

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Backhoe	JDP	1		site	Item G7a
Bulldozer	JDP	2	Cat. D5 (w/comp)	site	Item 3, 6
Generator	GUNDLE	1		site	welding source
Payloader	JDP	3		site	Item 3, 6, 11, 23
Truck	JDP	1	10 wheeler	site	Item 3, 11

FIELD FORCE LABOR

Category	Source	Supv	Frmn	Jrny	Appr	Work Area	Remarks
CA Inspector	CA	1		1		site	BD, RC
CQA Mgr	GEO	1		4		site	DW,JA,GD, Jim,Cookie
Health & Safety	JDP			1		site	BD

1 - Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00157
Wednesday June 28, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

FIELD FORCE LABOR

Category	Source	Supv	Frmn	Jrny	Appr	Work	Area	Remarks
Laborer	JDP		2	13		site		
Laborer	GUNDLE		1	7		site		
Operator	JDP			6		site		
Operator	GUNDLE			1		site		generator
Resident Eng	CA	1				site		SHB
il Tech	STB			1		site		Dave Robert
Superintendent	JDP	1		1		site		JS, JM
Surveyor	JDP		1	1		site		
Teamster	JDP			1		site		
Technicians	GUNDLE	2		11		site		BB, Chuck

T O T A L		6	4	48	0			

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark

VISITORS

Time	Firm	Visitor Name	Remarks

1 - Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00157
Wednesday June 28, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 3

Certified by: Cashin Associates, PC

Signed: Stephen H. Buzi
Date: 6/28/95

01_ Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00158
Thursday June 29, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT Job: ENV94-01 Page: 1

Wind: 1-10 Precipitation: 0 Temperature: 60-80 Sky: Sunny

CONSTRUCTION ACTIVITY

JDP surveyors(1 party) provide survey support(Item #1). Install geotextile (Item #22) and gabions (Item #11) at West recharge basin at south unit. Work in North sump(Item #3). Work on lower slopes(Item #6). Install new collection manholes and piping over existing wells(Item #G7a, G11c & G11k).

Gundle deploys gas vent geonet layer between Sections 6B to 1 from top of hill toe of slope (Item #23). Work in anchor trenches on liner(Item #24). Install liner from Section 6A to 6B.

Meeting at site to discuss placement of select fill. LJG insists on lateral placement of material along trenches and then up the slope. JDP discusses the difficulties of placement (access, step slope, continuity behind liner, etc.)

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Backhoe	JDP	1		site	Item G7a
Bulldozer	JDP	2	Cat. D5 (w/comp)	site	Item 3, 6
Generator	GUNDLE	1		site	welding source
Payloader	JDP	3		site	Item 11, 23, G7a
Truck	JDP	1	10 wheeler	site	Item 3, 11

FIELD FORCE LABOR

Category	Source	Supv	Frmn	Jrny	Appr	Work Area	Remarks
CA Inspector	CA	1		1		site	BD, RC

1 - Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00158
Thursday June 29, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

FIELD FORCE LABOR

Category	Source	Supv	Frnm	Jrny	Appr	Work	Area	Remarks
CQA Mgr	GEO			4		site		JA,GD, Jim, Cookie
Health & Safety	JDP			1		site		BD
Laborer	JDP		2	13		site		
Laborer	GUNDLE		1	7		site		
Operator	JDP			6		site		
Operator	GUNDLE			1		site		generator
Resident Eng	CA	1				site		SHB
Soil Tech	STB			1		site		Dave Robert
Superintendent	JDP	1		1		site		JS, JM
Surveyor	JDP		1	1		site		
Teamster	JDP			1		site		
Technicians	GUNDLE	2		11		site		BB, Chuck
T O T A L		5	4	48	0			

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark

1 - Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00158
Thursday June 29, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 3

VISITORS

Time	Firm	Visitor Name	Remarks
09:00 am	GEO KC Ken Cargill GeoSyntec Consultants		Site visit with Hugh Philips. Meeting with CDM
09:30 am	JDP FL Fred Locher J.D. Posillico, Inc.		Meeting with CDM
09:30 am	CA JG Jim Gladysz Cashin Associates, PC		Meeting with CDM
30 am	RSC RS Ray Schleider R. Schleider Construction		Meeting with CDM
10:00 AM	CDM CV Curt Velsor Camp Dresser McKee		Meeting with JDP & CA. Brain Farrelly & Ed Petrossian attend.
10:00 am	LJG BP Bo Pazuniak, P.E. Lippincott, Jacobs & Gouda		Meeting with JDP & CA

Certified by: Cashin Associates, PC

Signed: Stephen H. Briz

Date: 6/30/95

01 - Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00159
Friday June 30, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 1

Wind: 1-10 Precipitation: 0 Temperature: 60-80 Sky: Sunny

CONSTRUCTION ACTIVITY

JDP surveyors(1 party) provide survey support(Item #1). Install geotextile (Item #22) and gabions (Item #11) at West recharge basin at south unit. Work on lower slopes Section 8-8A, 23-22A(Item #3). Install shoulder blend base for blower pad(Item #G4d). Prepare blower base(Item #G6b). Install 12" header pipe (Item #G11i).

Gundle deploys gas vent geonet layer between Sections 1 to 2 from Channel N to toe of slope (Item #23). Work in anchor trenches on liner(Item #24). Install liner from 6B to 1A(Item #24).

EQUIPMENT

cription	Source	Unit	Type	Work Area	Remarks
Backhoe	JDP	1		site	Item G4d
Bulldozer	JDP	2	Cat. D5 (w/comp)	site	Item 3
Generator	GUNDLE	1		site	welding source
Payloader	JDP	3		site	Item 11, 23, G4d
Truck	JDP	1	10 wheeler	site	Item 3, 11

FIELD FORCE LABOR

Category	Source	Supv	Frmn	Jrny	Appr	Work Area	Remarks
CA Inspector	CA	1		1		site	BD, RC
CQA Mgr	GEO			3		site	JA, Jim, Cookie

1 - Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00159
Friday June 30, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

FIELD FORCE LABOR

Category	Source	Supv	Frmn	Jrny	Appr	Work	Area	Remarks
Health & Safety	JDP			1		site		BD
Laborer	JDP		2	13		site		
Laborer	GUNDLE		1	7		site		
Operator	JDP			6		site		
Operator	GUNDLE			1		site		generator
Ident Eng	CA	1				site		SHB
Soil Tech	STB			1		site		Dave Robert
Superintendent	JDP	1		1		site		JS, JM
Surveyor	JDP		1	1		site		
Teamster	JDP			1		site		
Technicians	GUNDLE	1		11		site		BB

T O T A L		4	4	47	0			

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark

VISITORS

Time	Firm	Visitor Name	Remarks

1 - Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00159
Friday June 30, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 3

VISITORS

Time	Firm	Visitor Name	Remarks

Certified by: Cashin Associates, PC

Signed: Stephen H. Brink

Date: 7/31/95

01_ Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00160
Monday July 3, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 1

Wind: 1-10 Precipitation: 0 Temperature: 60-85 Sky: Sunny

CONSTRUCTION ACTIVITY

JDP surveyors(1 party) provide survey support(Item #1). Work on lower slopes Section 21E, 22E & 23 (Item #6). Compact area above test pad(Item #6). Form blower pad(Item #G6b). Install final inverts with grout at collection wells (Item #G7a). Miscellaneous grading/move fill in West recharge basin (Item #3).

Gundle deploys gas vent layer of geonet & liner between Sections 1A to 2 from Channel N to toe of slope (Item #23 & 24). Work in anchor trenches on liner(Item #24).

EQUIPMENT

scription	Source	Unit	Type	Work	Area	Remarks
Bulldozer	JDP	2	Cat. D5 (w/comp)	site		Item 3, 6
Generator	GUNDLE	1		site		welding source
Payloader	JDP	2		site		Item 3,6,23, 24
Roller	JDP	1	self propelled	site		Item 6
Truck	JDP	1	10 wheeler	site		Item 3, 11

FIELD FORCE LABOR

Category	Source	Supv	Frmn	Jrny	Appr	Work	Area	Remarks
CA Inspector	CA	1		2		site		BD, RC, JA
CQA Mgr	GEO			3		site		GD,Jim, Cookie

1 - Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00160
Monday July 3, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

FIELD FORCE LABOR

Category	Source	Supv	Frmn	Jrny	Appr	Work	Area	Remarks
Health & Safety	JDP			1		site		BD
Laborer	JDP		2	9		site		
Laborer	GUNDLE		1	10		site		
Operator	JDP			5		site		
Operator	GUNDLE			1		site		generator
Ident Eng	CA	1				site		SHB
Soil Tech	STB			1		site		Dave Robert
Superintendent	JDP	1		1		site		JS, JM
Surveyor	JDP		1	1		site		Stan & Frank
Teamster	JDP			1		site		
Technicians	GUNDLE	2		11		site		BB

T O T A L		5	4	46	0			

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark

VISITORS

Time	Firm	Visitor Name	Remarks

1 - Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00160
Monday July 3, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 3

VISITORS

Time	Firm	Visitor Name	Remarks

Certified by: Cashin Associates, PC

Signed: Stephen H. Buif

Date: 7/5/95

01- Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00161
Wednesday July 5, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 1

Wind: 1-10 Precipitation: 0 Temperature: 60-85 Sky: Hazy

CONSTRUCTION ACTIVITY

JDP surveyors(1 party) provide survey support(Item #1). Work on lower slopes (Item #6). Compact area above/below test pad(Item #6). Form blower pad(Item #G6b). Saw cut opening in SW #4(Item #20). Install gabion clips (Item #11). Miscellaneous grading/move fill in West recharge basin (Item #3). Install select fill ramp at Section line 2 (Item #7).

Gundle deploys liner and gas vent layer of geonet between Sections 1A to 2 from Channel N to toe of slope (Item #24 & 23). Work in anchor trenches on liner(Item #24).

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Bulldozer	JDP	2	Cat. D5 (w/comp)	site	Item 7, 6
Generator	GUNDLE	1		site	welding source
Payloader	JDP	2		site	Item 20,6,23, 24
Roller	JDP	1	self propelled	site	Item 6
Truck	JDP	1	30 CY TRAILER	site	Item 7
Water Truck	JDP	1		site	Dust control

FIELD FORCE LABOR

Category	Source	Supv	Frmn	Jrny	Appr	Work Area	Remarks
CA Inspector	CA	1		2		site	BD, RC, JA

1 - Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00161
Wednesday July 5, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

FIELD FORCE LABOR

Category	Source	Supv	Frmn	Jrny	Appr	Work	Area	Remarks
CQA Mgr	GEO	1		3		site		DW, GD, Jim, Cookie
Health & Safety	JDP			1		site		BD
Laborer	JDP		2	9		site		
Laborer	GUNDLE		1	10		site		
Operator	JDP			5		site		
Operator	GUNDLE			1		site		generator
Resident Eng	CA	1				site		SHB
Soil Tech	STB			1		site		Dave Robert
Superintendent	JDP	1		1		site		JS, JM
Surveyor	JDP		1	1		site		Stan & Frank
Teamster	JDP			2		site		
Technicians	GUNDLE	2		11		site		BB

T O T A L		6	4	47	0			

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark

1 - Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00161
Wednesday July 5, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 3

VISITORS

Time	Firm	Visitor Name	Remarks

Certified by: Cashin Associates, PC

Signed: Stephen H. Briggs

Date: 7/6/95

01_ Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00162
Thursday July 6, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 1

Wind: 1-10 Precipitation: 0 Temperature: 65-85 Sky: Sunny

CONSTRUCTION ACTIVITY

JDP surveyors(1 party) provide survey support(Item #1). Work on lower slopes (Item #6). Install gabion clips in West recharge basin (Item #11). Form blower pad(Item #G6b). Core/Saw cut openings in SW & CB/MH (Item #20 & 18A). Install 14" perimeter header pipe at CD #3 (Item #G11j). Install select fill ramp at Section line 2 (Item #7). Install geogrid below test pad area (Item #25).

Gundle deploys liner between Sections 1A to 2 from Channel N to toe of slope (Item #24). Work in anchor trenches on liner(Item #24).

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Backhoe	JDP	1		site	Item 20
Bulldozer	JDP	1	Cat. D5 (w/comp)	site	Item 7, 6
Generator	GUNDLE	1		site	welding source
Payloader	JDP	1		site	Item 24
Roller	JDP	1	self propelled	site	Item 7
Truck	JDP	2	30 cy trailers	site	Item 7
Water Truck	JDP	1		site	Dust control

FIELD FORCE LABOR

Category	Source	Supv	Frmn	Jrny	Appr	Work Area	Remarks
CA Inspector	CA	1		1		site	BD, RC,

1 - Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00162
Thursday July 6, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

FIELD FORCE LABOR

Category	Source	Supv	Frmn	Jrny	Appr	Work	Area	Remarks
CQA Mgr	GEO	1		4		site		DW, GD, Jim, Cookie, JA
Health & Safety	JDP			1		site		BD
Laborer	JDP		2	9		site		
Laborer	GUNDLE		1	10		site		
Operator	JDP			4		site		
Operator	GUNDLE			1		site		generator
Resident Eng	CA	1				site		SHB
Soil Tech	STB			1		site		Dave Robert
Superintendent	JDP	1		1		site		JS, JM
Surveyor	JDP		1	1		site		Stan & Frank
Teamster	JDP			3		site		
Technicians	GUNDLE	2		11		site		BB

T O T A L		6	4	47	0			

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark

1 Cashin Associates, PC
 H/EN Landfill
East Northport, N.Y. 11731
 757-6557

DAILY REPORT No. 00162
Thursday July 6, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 3

VISITORS

Time	Firm	Visitor Name	Remarks

Certified by: Cashin Associates, PC

Signed: Stephen H. Beir

Date: 7/7/95

01_ Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00163
Friday July 7, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 1

Wind: 1-10 Precipitation: 0 Temperature: 65-85 Sky: Sunny

CONSTRUCTION ACTIVITY

JDP surveyors(1 party) provide survey support(Item #1). Work on grade at West sump (Item #3). Install conduit at blower pad slab(Hinck)(Item #G14). Core/Saw cut openings in SW & CB/MH (Item #20 & 18A). Install select fill ramp at Section line 2 (Item #7). Prepare anchor trench for geogrid below test pad area (Item #25).

Gundle deploys liner between Sections 1A to 2 from Channel N to toe of slope (Item #24). Work in anchor trenches on liner(Item #24).

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Bulldozer	JDP	2	Cat. D5 (w/comp)	site	Item 7, 3
Generator	GUNDLE	1		site	welding source
Payloader	JDP	1		site	Item 23, 25
Roller	JDP	1	self propelled	site	Item 7
Truck	JDP	2	30 cy trailers	site	Item 7
Water Truck	JDP	1		site	Dust control

FIELD FORCE LABOR

Category	Source	Supv	Frmn	Jrny	Appr	Work Area	Remarks
CA Inspector	CA	1		1		site	BD, RC,
CQA Mgr	GEO	1		4		site	DW, GD, Jim, Cookie, JA

1 - Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00163
Friday July 7, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

FIELD FORCE LABOR

Category	Source	Supv	Frnm	Jrny	Appr	Work	Area	Remarks
Electrician	HINCK			1		blower area		
Health & Safety	JDP			1		site	BD	
Laborer	JDP		2	8		site		
Laborer	GUNDLE		1	10		site		
Operator	JDP			5		site		
Operator	GUNDLE			1		site	generator	
Resident Eng	CA	1				site	SHB	
Soil Tech	STB			1		site	Dave Robert	
Superintendent	JDP	1		1		site	JS, JM	
Surveyor	JDP		1	1		site	Stan & Frank	
Teamster	JDP			3		site		
Technicians	GUNDLE	2		11		site	BB	

T O T A L		6	4	48	0			

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark

1 - Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00163
Friday July 7, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 3

VISITORS

Time	Firm	Visitor Name	Remarks

Certified by: Cashin Associates, PC

Signed: Stephen H. Bui
Date: 7/8/95

01- Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00164
Saturday July 8, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 1

Wind: 1-10 Precipitation: PM shower Temperature: 60-80 Sky: Overcast

CONSTRUCTION ACTIVITY

Gundle deploys gas vent Section 4 to 17A from Channel D to toe of slope (Item #23). Work in anchor trenches on liner (Item #24). Work liner welding Section 6B to 2 (Item #24). Fill sand bags. Vacuum test seams.

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Generator	GUNDLE	1		site	welding source
Payloader	GUNDLE	1		site	Item 23

FIELD FORCE LABOR

Category	Source	Supv	Frmn	Jrny	Appr	Work Area	Remarks
CA Inspector	CA	1				site	BD,
CQA Mgr	GEO	1		3		site	DW, GD, Jim, Cookie
Laborer	GUNDLE		1	10		site	
Operator	GUNDLE			2		site	generator/payloader
Resident Eng	CA	1				site	SHB
Technicians	GUNDLE	2		11		site	BB
T O T A L		5	1	26	0		

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark

1 _ Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00164
Saturday July 8, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark

VISITORS

Time	Firm	Visitor Name	Remarks

Certified by: Cashin Associates, PC

Signed: Stephen H. Brip

Date: 7/10/95

01 _ Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00165
Monday July 10, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 1

Wind: 1-10 Precipitation: 0 Temperature: 65-85 Sky: Clear

CONSTRUCTION ACTIVITY

JDP surveyors(1 party) provide survey support(Item #1). Work on grade at West sump (Item #3). Pour blower pad slab(Item #G6b). Core/Saw cut openings in SW & CB/MH (Item #20 & 18A). Install geogrid below test pad area (Item #25).

Gundle welds & vacuum test liner between Sections 1A to 2 from Channel N to toe of slope (Item #24). Work in anchor trenches on liner(Item #24). Deploy gas vent layer of geonet from Section 4 to 17A(Item #23).

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Backhoe	JDP	1		site	Item 6
Bulldozer	JDP	2	Cat. D5 (w/comp)	site	Item 3, 6
Generator	GUNDLE	1		site	welding source
Payloader	JDP	1		site	Item 23
Water Truck	JDP	1		site	Dust control

FIELD FORCE LABOR

Category	Source	Supv	Frmn	Jrny	Appr	Work Area	Remarks
CA Inspector	CA	1		1		site	BD, RC,
CQA Mgr	GEO	1		4		site	DW,GD,Jim,Cookie,JA
Health & Safety	JDP			1		site	BD

1 - Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00165
Monday July 10, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

FIELD FORCE LABOR

Category	Source	Supv	Frnm	Jrny	Appr	Work	Area	Remarks
Laborer	JDP		2	11		site		
Laborer	GUNDLE		1	10		site		
Operator	JDP			4		site		
Operator	GUNDLE			1		site		generator
Resident Eng	CA	1				site		SHB
il Tech	STB			1		site		Dave Robert
Superintendent	JDP	1		1		site		JS, JM
Surveyor	JDP		1	1		site		Stan & Frank
Teamster	JDP			1		site		
Technicians	GUNDLE	2		11		site		BB
T O T A L		6	4	47	0			

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark

VISITORS

ime	Firm	Visitor Name	Remarks

1 - Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00165
Monday July 10, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 3

Certified by: Cashin Associates, PC

Signed: Stephen H. Briggs
Date: 7/11/95

01- Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00166
Tuesday July 11, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 1

Wind: 1-10 Precipitation: 0 Temperature: 65-85 Sky: Hazy

CONSTRUCTION ACTIVITY

JDP surveyors(1 party) provide survey support(Item #1). Work on grade at West sump (Item #6). Core/Saw cut openings in SW & CB/MH (Item #20 & 18A). Install geogrid below test pad area (Item #25). Install covers at gas manholes(Item #G7). Drill, tap & install labcock valves in gas manholes (Item #G12f).

Gundle welds & vacuum test liner between Sections 1A to 2 from Channel N to toe of slope (Item #24). Work in anchor trenches on liner(Item #24). Deploy drainage layer of geonet from Section 2 to 6A(Item #23).

Project meeting held at Resource Recovery Facility.

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Backhoe	JDP	1		site	Item G7
Bulldozer	JDP	2	Cat. D5 (w/comp)	site	Item 6, 7
Generator	GUNDLE	1		site	welding source
Payloader	JDP	2		site	Item 6, 23
Truck	JDP	1	10 wheel dump	site	Item 6

FIELD FORCE LABOR

Category	Source	Supv	Frnm	Jrny	Appr	Work Area	Remarks
CA Inspector	CA	1		1		site	BD, RC,
CQA Mgr	GEO	1		4		site	DW,GD,Jim,Cookie,JA

1 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00166
Tuesday July 11, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

FIELD FORCE LABOR

Category	Source	Supv	Frmm	Jrny	Appr	Work	Area	Remarks
Health & Safety	JDP			1		site		BD
Laborer	JDP		2	11		site		
Laborer	GUNDLE		1	11		site		
Operator	JDP			5		site		
Operator	GUNDLE			1		site		generator
Assistant Eng	CA					site		SHB @ funeral
Soil Tech	STB			1		site		Dave Robert
Superintendent	JDP	1		1		site		JS, JM
Surveyor	JDP		1	1		site		Stan & Frank
Teamster	JDP			1		site		
Technicians	GUNDLE	2		11		site		BB

T O T A L		5	4	49	0			

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark

VISITORS

Time	Firm	Visitor Name	Remarks

1 - Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00166
Tuesday July 11, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 3

VISITORS

Time	Firm	Visitor Name	Remarks

Certified by: Cashin Associates, PC

Signed: Stephen H. Buif
Date: 7/12/95

01 - Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00167
Wednesday July 12, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 1

Wind: 1-10 Precipitation: 0 Temperature: 65-85 Sky: Hazy

CONSTRUCTION ACTIVITY

JDP surveyors(1 party) provide survey support(Item #1). Place topsoil at West recharge basin (Item #8). Install 6" perforated collection pipe and geogrid in anchor trenches between Section 2 & 6A (Items #14, 25). Place select fill in anchor trenches and toe of slope (Item #7). Repair washout at slopes from rain of Monday night (Item #6).

Gundle welds & vacuum test liner between Sections 1A to 2 from Channel N to toe of slope (Item #24). Work in anchor trenches on liner(Item #24). Deploy drainage layer of geonet from Section 2 to 6A(Item #23).

Note: Installation of wrap drainage layer of geonet around pipe in the anchor trench performed in minimum amount of time. Time lost over dispute between JDP and GUNDLE over who should move sand bags. Also Gundle was not uniformly cutting the drainage geonet to be wrapped. Some rolls required wrapping several feet around pipe and up the trench wall. JDP performed this operation easily but expected Gundle to adjust the amount drainage left for wrapping.

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Bulldozer	JDP	2	Cat. D5 (w/comp)	site	Item 8, 7
Generator	GUNDLE	1		site	welding source
Payloader	JDP	2		site	Item 6, 23
Roller	JDP	1		site	Item 6
Truck	JDP	2	10 wheel dump	site	Item 8
Water Truck	JDP	1		site	dust control

1 - Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00167
Wednesday July 12, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

FIELD FORCE LABOR

Category	Source	Supv	Frnm	Jrny	Appr	Work	Area	Remarks
CA Inspector	CA	1		1		site		BD, RC,
CQA Mgr	GEO	1		4		site		DW, GD, Jim, Cookie, JA
Health & Safety	JDP			1		site		BD
Laborer	JDP		2	11		site		
Laborer	GUNDLE		1	11		site		
Generator	JDP			5		site		
Operator	GUNDLE			1		site		generator
Resident Eng	CA	1				site		SHB
Soil Tech	STB			1		site		Dave Robert
Superintendent	JDP	1		1		site		JS, JM
Surveyor	JDP		1			site		Frank
Teamster	JDP			3		site		
Technicians	GUNDLE	2		11		site		BB

T O T A L		6	4	50	0			

DELIVERIES

Material	Quantity	Location	Ticket No.	Description	Remark

1 - Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00167
Wednesday July 12, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 3

VISITORS

Time	Firm	Visitor Name	Remarks

Certified by: Cashin Associates, PC

Signed: Stephen H Buix
Date: 7/13/95

01- Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00168
Thursday July 13, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 1

Wind: 1-10 Precipitation: 0 Temperature: 70-90 Sky: Sunny

CONSTRUCTION ACTIVITY

JDP surveyors(1 party) provide survey support(Item #1). Place topsoil at West recharge basin (Item #8). Install 6" perforated collection pipe and geogrid in anchor trenches between Section 2 & 6A (Items #14, 25). Place 9" lift of select fill from toe of slope up to anchor trench from Section 2 to 1 from Channel N to north service road(Item #7). Miscellaneous compaction at lower slopes(Item #6).

Merrick Utilities work inside CD4 on small piping.

Gundle welds & vacuum test liner between Sections 1A to 2 from Channel N to toe of slope (Item #24). Work in anchor trenches on liner(Item #24). Deploy liner from Section 4 to 17A(Item #24).

Site visit by CDM to monitor placement of select fill across slope.
Site visit by DEC. Both visitors seemed satisfied with the construction activities.

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Bulldozer	JDP	3	Cat. D5 (w/comp)	site	Item 8, 7
Generator	GUNDLE	1		site	welding source
Payloader	JDP	1		site	Item 24
Roller	JDP	1		site	Item 6
Truck	JDP	2	30cy trailer	site	Item 7
Water Truck	JDP	1		site	dust control

1 - Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00168
Thursday July 13, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

FIELD FORCE LABOR

Category	Source	Supv	Frmn	Jrny	Appr	Work	Area	Remarks
CA Inspector	CA	1		1		site		BD, RC,
CQA Mgr	GEO	1		4		site		DW, GD, Jim, Cookie, JA
Health & Safety	JDP			1		site		BD
Laborer	JDP		2	11		site		
Laborer	GUNDLE		1	11		site		
Operator	JDP			5		site		
Operator	GUNDLE			1		site		generator
Pipefitter	MERRICK			1		site		
Resident Eng	CA	1				site		SHB
Soil Tech	STB			1		site		Dave Robert
Superintendent	JDP	1		1		site		JS, JM
Surveyor	JDP		1			site		Frank
Teamster	JDP			3		site		
Technicians	GUNDLE	2		11		site		BB

T O T A L		6	4	51	0			

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark

1 .. Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00168
Thursday July 13, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 3

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description Remark

VISITORS

Time	Firm	Visitor Name	Remarks
14:30 pm	CDM BF Camp Dresser McKee	Brian Farrelly	Site visit- drop off drawings for Gundle- review placement of 1st lift across slope.
2:00 pm	DEC MK NYSDEC	Michael Komoroske	Site visit. Observed select fill placement. Seemed satisfied with overall status of project.

Certified by: Cashin Associates, PC

Signed: Stephen H. Brip

Date: 7/14/95

01 - Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00169
Friday July 14, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 1

Wind: 1-10 Precipitation: 0 Temperature: 75-95 Sky: Sunny

CONSTRUCTION ACTIVITY

JDP surveyor provides survey support(Item #1). Place topsoil at West recharge basin (Item #8). Install 6" perforated collection pipe and geogrid in anchor trenches between Section 2 & 6A (Items #14, 25). Place 9" lift of select fill from toe of slope up to anchor trench from Section 2 to 1 from Channel N to north service road(Item #7). Compaction of lifts in anchor trenches(Item #7).

Merrick Utilities work inside CD wells on small piping(Item #G11f)

Gundle welds & vacuum test liner between Sections 6A to 6 from Channel N to toe of slope (Item #24). Work in anchor trenches on liner(Item #24). Deploy liner from Section 4 towards 17A(Item #24).

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Bulldozer	JDP	3	Cat. D5 (w/comp)	site	Item 8, 7
Bulldozer	JDP	1	D7	site	Item 7
Generator	GUNDLE	1		site	welding source
Payloader	JDP	1		site	Item 23, 24
Roller	JDP	1		site	Item 7
Truck	JDP	1	10 wheel dump	site	Item 7
Truck	JDP	1	30 cy trailer	site	Item 8
Water Truck	JDP	2	hydro unit/10whl	site	dust ctrl & soil mc

FIELD FORCE LABOR

Category	Source	Supv	Frnm	Jrny	Appr	Work Area	Remarks

T O T A L 0 0 0 0

1 - Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00169
Friday July 14, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

FIELD FORCE LABOR

Category	Source	Supv	Frnm	Jrny	Appr	Work	Area	Remarks
CA Inspector	CA	1		1		site		BD, RC,
CQA Mgr	GEO	1		4		site		DW, GD, Jim, Cookie, JA
Health & Safety	JDP			1		site		BD
Laborer	JDP		2	11		site		
Laborer	GUNDLE		1	11		site		
Operator	JDP			5		site		
Operator	GUNDLE			1		site		generator
Pipefitter	MERRICK		1	1		site		
Resident Eng	CA	1				site		SHB
Soil Tech	STB			1		site		Dave Robert
Superintendent	JDP	1		1		site		JS, JM
Surveyor	JDP		1			site		Frank
Teamster	JDP			4		site		
Technicians	GUNDLE	2		11		site		BB

T O T A L		6	5	52	0			

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark

1 - Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00169
Friday July 14, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 3

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark

VISITORS

Time	Firm	Visitor Name	Remarks

Certified by: Cashin Associates, PC

Signed: Stephen H. Binf
Date: 7/15/95

01_ Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00170
Saturday July 15, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 1

Wind: 1-10 Precipitation: 0 Temperature: 80-99 Sky: Sunny

CONSTRUCTION ACTIVITY

Gundle deploys gas vent layer of geonet Section 17A to 17 from Channel L to west service road (Item #23). Deploy drainage layer of geonet from Section 1A to 6 from Channel B to toe at service road (Item #23). Fill sand bags and bag trenches.

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Payloader	JDP	1		site	Item 23

FIELD FORCE LABOR

Category	Source	Supv	Frmn	Jrny	Appr	Work Area	Remarks
CQA Mgr	GEO	1		1		site	DW, Jim
Laborer	GUNDLE		1	10		site	
Operator	JDP			1		site	payloader
Resident Eng	CA	1				site	SHB
Technicians	GUNDLE	2		11		site	BB
T O T A L		4	1	23	0		

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark

1 .. Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00170
Saturday July 15, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

VISITORS

Time	Firm	Visitor Name	Remarks

Certified by: Cashin Associates, PC

Signed: Stephen H. Buis

Date: 7/16/95

11 - Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00171
Monday July 17, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 1

Wind: 1-10 Precipitation: 0 Temperature: 70-85 Sky: Sunny

CONSTRUCTION ACTIVITY

JDP surveyor provides survey support(Item #1). Place 9" lift of select fill from toe of slope up to anchor trench from Section 2 to 1 from Channel N to north service road(Item #7). Compaction of lifts in anchor trenches(Item #7). Install toe drain from Section 2 to 1 (Item #18A).

Gundle deploys liner at Section 17A(Item #24). Install gas vent layer at Section 17 (Item #23). Perform welding & air tests on liner (Item #24).

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Shovel	JDP	1		site	
Bulldozer	JDP	3	Cat. D5 (w/comp)	site	Item 8, 7
Bulldozer	JDP	1	D7	site	Item 7
Generator	GUNDLE	1		site	welding source
Payloader	JDP	1		site	Item 23, 24
Roller	JDP	1		site	Item 7
Truck	JDP	1	10 wheel dump	site	Item 7
Water Truck	JDP	1	hydro unit	site	dust ctrl & soil mc

FIELD FORCE LABOR

Category	Source	Supv	Frnm	Jrny	Appr	Work Area	Remarks
CA Inspector	CA	1		1		site	BD, RC,

1 .. Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00171
Monday July 17, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

FIELD FORCE LABOR

Category	Source	Supv	Frnm	Jrny	Appr	Work	Area	Remarks
CQA Mgr	GEO	1		4		site		DW, JF, Jim, Cookie, JA
Health & Safety	JDP			1		site		BD
Laborer	JDP		2	11		site		
Laborer	GUNDLE		1	11		site		
Operator	JDP			6		site		
Operator	GUNDLE			1		site		generator
Resident Eng	CA	1				site		SHB
Soil Tech	STB			1		site		Dave Robert
Superintendent	JDP	1		1		site		JS, JM
Surveyor	JDP		1			site		Frank
Teamster	JDP			2		site		
Technicians	GUNDLE	2		11		site		BB

T O T A L		6	4	50	0			

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark

1 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00171
Monday July 17, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 3

VISITORS

Time	Firm	Visitor Name	Remarks
12:30 pm	TYREE KH Tyree Brothers Environmental Service	Kevin Hale	Review sample of monitoring well box. Sides to have continuous weld, grinded smooth and entire assembly painted. Tyree requests meeting to review existing.

Certified by: Cashin Associates, PC

Signed: Stephen H. Bui
Date: 7/18/95

01_ Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00172
Tuesday July 18, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 1

Wind: 1-10 Precipitation: 0 Temperature: 65-85 Sky: Overcast

CONSTRUCTION ACTIVITY

Heavy overnight rain causes extensive damage to slopes and North transfer station area (Area #1). Vehicles found at start of the day to be under water with the North recharge basin overflowing. North transfer area had 4 to 5 feet of water. Recharge basin on Ogden property just to the North filled to 90% level. Deep ruts to the slope immediately below the test pad area.

JDP hauls equipment out of the water in North transfer area. Begins to regrade slopes and fill ruts (Item #3).

Gundle trailer under water in North transfer station area. Lay off most of its employees and try to salvage its equipment from the trailer. Haul trailer to top of landfill. Send welding equipment to Texas for repair.

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Bulldozer	JDP	3	Cat. D5 (w/comp)	site	Item 8, 7
Bulldozer	JDP	1	D7	site	Item 7
Generator	GUNDLE	1		site	welding source
Payloader	JDP	1		site	Item 23, 24
Roller	JDP	1		site	Item 7
Roller	JDP	1		site	Item 7
Truck	JDP	1	10 wheel dump	site	Item 7
Water Truck	JDP	1	hydro unit	site	dust ctrl & soil mc

1 - Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00172
Tuesday July 18, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

FIELD FORCE LABOR

Category	Source	Supv	Frnm	Jrny	Appr	Work	Area	Remarks
CA Inspector	CA	1		1		site		BD, RC,
CQA Mgr	GEO	1		4		site		DW, KD, Jim, Cookie, JA
Health & Safety	JDP			1		site		BD
Laborer	JDP		2	11		site		
Laborer	GUNDLE		1	2		site		large crew sent away
Laborator	JDP			6		site		
Operator	GUNDLE			1		site		generator
Resident Eng	CA	1				site		SHB
Soil Tech	STB			1		site		Dave Robert
Superintendent	JDP	1		1		site		JS, JM
Surveyor	JDP		1			site		Frank
Teamster	JDP			2		site		
Technicians	GUNDLE	2		2		site		Bob, Randy

T O T A L		6	4	32	0			

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark

1 - Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00172
Tuesday July 18, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 3

VISITORS

Time	Firm	Visitor Name	Remarks

Certified by: Cashin Associates, PC

Signed: Stephen H. Benj
Date: 7/18/95

01 - Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00173
Wednesday July 19, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 1

Wind: 1-10 Precipitation: 0 Temperature: 70-85 Sky: Sunny

CONSTRUCTION ACTIVITY

JDP continues to regrade/dress up slopes damaged by Monday night rain (Item #3,6). Laborers excavate washout material from anchor trenches. Repair subgrade & gas vent layer of geonet at Section 17 (Items #6,23).

Gundle install drainage layer of geonet from Section 6A to 6. Fill sand bags.

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
khoe	JDP	1		site	Item 3,6
Bulldozer	JDP	3	Cat. D5 (w/comp)	site	Item 3,6
Payloader	JDP	1		site	Item 23, 6
Truck	JDP	1	10 wheel dump	site	standby

FIELD FORCE LABOR

Category	Source	Supv	Frnm	Jrny	Appr	Work Area	Remarks
CA Inspector	CA	1		1		site	BD, RC,
CQA Mgr	GEO	1		4		site	DW, KD, Jim, Cookie, EK
Health & Safety	JDP			1		site	BD
Laborer	JDP		1	11		site	
Laborer	GUNDLE		1	7		site	

1 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00173
Wednesday July 19, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

FIELD FORCE LABOR

Category	Source	Supv	Frmn	Jrny	Appr	Work	Area	Remarks
Operator	JDP			6		site		
Operator	GUNDLE			1		site		generator
Resident Eng	CA	1				site		SHB
Soil Tech	STB			1		site		Dave Robert
Superintendent	JDP	1		1		site		JS, JM
urveyor	JDP		1			site		Frank
Teamster	JDP			1		site		
Technicians	GUNDLE	2		7		site		Bob, Randy

T O T A L		6	3	41	0			

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark

VISITORS

Time	Firm	Visitor Name	Remarks
09:00 am	D&B PW Dvirka and Bartilucci	Peter Waznys	Site visit with Fred Brown. Observe existing monitoring wells. Talk with JDP regarding status of perimeter system for balancing.

1 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00173
Wednesday July 19, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 3

VISITORS

Time	Firm	Visitor Name	Remarks
14:00 pm	GEO KC GeoSyntec Consultants	Ken Cargill	Site visit. Inspect damaged slopes.

Certified by: Cashin Associates, PC

Signed: Stephen H. Brey
Date: 7/20/95

01_ Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00174
Thursday July 20, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 1

Wind: 1-10 Precipitation: 0 Temperature: 70-85 Sky: Sunny

CONSTRUCTION ACTIVITY

JDP continues to regrade/dress up slopes damaged by Monday night rain (Item #3,6). Laborers excavate washout material from anchor trenches. Repair slope between Channels E & F and reroll (Item #6). Install select fill at Section 2 (Item #7).

Residential Fence on site to lay out west side work.

Gundle install drainage layer of geonet from Section 6 to 5. Fill sand bags.

Tyree on site for layout of new monitoring wells. Discuss encasement of existing monitoring wells. Tyree should submit to JDP a proposal for installing the new encasements and highlight those areas where they exceed the contract requirements. CA will be required to get D&B approval of any change.

Tyree installs MW-4 and advises CA of proximity to underground duct back and overhead power lines at most other locations. T/C with D&B regarding locations for MW-2, MW-3 & MW-10. Request D&B to find new locations for MW-11, MW-19 & MW-23.

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Backhoe	JDP	1		site	Item 3,6
Bulldozer	JDP	3	Cat. D5 (w/comp)	site	Item 3,6,7
Payloader	JDP	1		site	Item 23, 6
Roller	JDP	1		site	Item 6
Truck	JDP	1	10 wheel dump	site	standby

FIELD FORCE LABOR

Category	Source	Supv	Frmn	Jrny	Appr	Work Area	Remarks

T O T A L		0	0	0	0		

1 - Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00174
Thursday July 20, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

FIELD FORCE LABOR

Category	Source	Supv	Frnm	Jrny	Appr	Work	Area	Remarks
CA Inspector	CA	1				site		BD, RC(sick)
CQA Mgr	GEO	1		4		site		DW, KD, Jim, Cookie, JA
Health & Safety	JDP			1		site		BD
Laborer	JDP		2	12		site		
Laborer	GUNDLE		1	10		site		
Generator	JDP			6		site		
Operator	GUNDLE			1		site		generator
Resident Eng	CA	1				site		SHB
Soil Tech	STB			1		site		Dave Robert
Superintendent	JDP	1		1		site		JS, JM
Surveyor	JDP		1			site		Frank
Teamster	JDP			1		site		
Technicians	GUNDLE	2		11		site		Bob, Randy

T O T A L		6	4	48	0			

DELIVERIES

ne	Material	Quantity	Location	Ticket No.	Description	Remark

1 - Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00174
Thursday July 20, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 3

VISITORS

Time	Firm	Visitor Name	Remarks
07:30 am	JDP JDP J.D. Posillico, Inc.	Joe Posillico	Site visit.
10:00 am	TYREE KH Tyree Brothers Environmental Service	Kevin Hale	site visit with drilling foreman. Discuss encasement requirements.

Certified by: Cashin Associates, PC

Signed: _____

Stephen H. Benj

Date: _____

7/21/95

01 - Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00175
Friday July 21, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 1

Wind: 1-10 Precipitation: Early rain Temperature: 70-85 Sky: Overcast

CONSTRUCTION ACTIVITY

JDP continues to regrade/dress up slopes damaged by Monday night rain (Item #3,6). Laborers excavate washout material from anchor trenches. Repair slope between Channels E & F and reroll (Item #6). Install select fill at Section 2 (Item #7).

Residential Fence starts to install fence along west side of project (Item #30).

Gundle install drainage layer of geonet from Section 5 to 4A (Item #23). Fill sand bags. Leaves project by 11:00 AM because of threat of rain and will not work tomorrow for the same reason.

Tyree installs new monitoring wells (MW-2 & MW-10) along Townline Road (Item #G1a). D&B on site to monitor existing perimeter gas system.

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Bulldozer	JDP	3	Cat. D5 (w/comp)	site	Item 3,6,7
Payloader	JDP	2		site	Item 23, 6
Roller	JDP	1		site	Item 7
Truck	JDP	1	10 wheel dump	site	standby
Truck	JDP	2	30cy	site	Item 7

FIELD FORCE LABOR

Category	Source	Supv	Frmm	Jrny	Appr	Work Area	Remarks

T O T A L		0	0	0	0		

1 - Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00175
Friday July 21, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

FIELD FORCE LABOR

Category	Source	Supv	Frnm	Jrny	Appr	Work	Area	Remarks
CA Inspector	CA	1		1		site		BD, RC,
CQA Mgr	GEO	1		4		site		DW, KD, Jim, Cookie, JA
Health & Safety	JDP			1		site		BD
Laborer	JDP		2	12		site		
Laborer	GUNDLE		1	10		site		
Generator	JDP			6		site		
Operator	GUNDLE			1		site		generator
Resident Eng	CA	1				site		SHB
Soil Tech	STB			1		site		Dave Robert
Superintendent	JDP	1		1		site		JS, JM
Surveyor	JDP		1	1		site		Frank
Teamster	JDP			3		site		
Technicians	GUNDLE	2		11		site		Bob, Randy
T O T A L		6	4	52	0			

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark

1. - Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00175
Friday July 21, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 3

VISITORS

Time	Firm	Visitor Name	Remarks

Certified by: Cashin Associates, PC

Signed: Stephen H. Benj
Date: 7/29/95

01 - Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00176
Monday July 24, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 1

Wind: 1-10 Precipitation: 0 Temperature: 70-90 Sky: Clear

CONSTRUCTION ACTIVITY

JDP laborers excavate washout material from anchor trenches. Install select fill at Section 1A (Item #7). Install geogrid and channel drain pipe between Section 6B & 6 (Item #25,14).

Gundle install drainage layer of geonet from Section 5 to 4A (Item #23). Reinstall gas vent layer of geonet at Section 17A to 18. Cut liner for JDP to fix erosion trenches along Section 17A.

Tyree installs new monitoring well (MW-10). Receive new well location for MW-11, MW-19 & MW-23. Problem with location for MW-3, too close to existing utilities.

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Bulldozer	JDP	3	Cat. D5 (w/comp)	site	Item 7
Bulldozer	JDP	1	D7	site	Item 7
Generator	GUNDLE	2	welding source	site	Item 24
Payloader	JDP	1		site	Item 23, misc.
Roller	JDP	1		site	Item 7
Truck	JDP	1	10 wheel dump	site	Item 7
Truck	JDP	2	30cy	site	Item 7

FIELD FORCE LABOR

Category	Source	Supv	Frnm	Jrny	Appr	Work Area	Remarks

T O T A L		0	0	0	0		

1 - Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00176
Monday July 24, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

FIELD FORCE LABOR

Category	Source	Supv	Frmm	Jrny	Appr	Work	Area	Remarks
CA Inspector	CA	1		1		site		BD, RC,
CQA Mgr	GEO	1		4		site		GD, KD, Jim, Cookie, JA
Health & Safety	JDP			1		site		BD
Laborer	JDP		2	12		site		
Laborer	GUNDLE		1	10		site		
Operator	JDP			6		site		
Operator	GUNDLE			1		site		generator
Resident Eng	CA	1				site		SHB
Soil Tech	STB			1		site		Dave Robert
Superintendent	JDP	1		1		site		JS, JM
Surveyor	JDP		1	1		site		Frank
Teamster	JDP			3		site		
Technicians	GUNDLE	2		11		site		Bob, Randy

T O T A L		6	4	52	0			

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark

1 - Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00176
Monday July 24, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 3

VISITORS

Time	Firm	Visitor Name	Remarks
08:30 am	TOH RB Town of Huntington	Robert LaBua	Meeting with SHB to discuss overruns of common fill & cut and review draft of CO #3.
08:30 am	TOH RK Town of Huntington	Richard Koopman	Meeting with SHB to discuss overruns, etc.

Certified by: Cashin Associates, PC

Signed: Stephen H. Bair
Date: 7/25/95

01 - Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00177
Tuesday July 25, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 1

Wind: 1-10 Precipitation: AM Rain Temperature: 70-90 Sky: Hazy/Overcast

CONSTRUCTION ACTIVITY

JDP installs select fill(1st lift 9") at Section 1A to 6 (Item #7). Install geogrid and channel drain pipe between Section 6 & 5 (Item #25,14). Install fill and compact lifts at Channel X between 6B and 6 (Item #7).

Gundle install drainage layer of geonet from Section 5 to 4A (Item #23). Reinstall gas vent layer of geonet at Section 17A to 18. Cut liner for JDP to fix erosion trenches along Section 17A.

Project meeting held at Resource Recovery Facility at 10 AM.

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Bulldozer	JDP	3	Cat. D5 (w/comp)	site	Item 7
Bulldozer	JDP	1	D7	site	Item 7
Generators	GUNDLE	2	portable	site	Item 24 (welding)
Payloader	JDP	1		site	Item 23, misc.
Roller	JDP	1		site	Item 7
Truck	JDP	1	10 wheel dump	site	Item 7
Truck	JDP	2	30cy	site	Item 7

FIELD FORCE LABOR

Category	Source	Supv	Frnm	Jrny	Appr	Work Area	Remarks
CA Inspector	CA	1		1		site	BD, RC,

1 - Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00177
Tuesday July 25, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

FIELD FORCE LABOR

Category	Source	Supv	Frnm	Jrny	Appr	Work	Area	Remarks
CQA Mgr	GEO	1		4		site		GD, KD, Jim, Cookie, JA
Health & Safety	JDP			1		site		BD
Laborer	JDP		2	11		site		
Laborer	GUNDLE		1	11		site		
Operator	JDP			6		site		
Operator	GUNDLE			1		site		generator
Resident Eng	CA	1				site		SHB
Soil Tech	STB			1		site		Dave Robert
Superintendent	JDP	1		1		site		JS, JM
Surveyor	JDP		1	1		site		Frank
Teamster	JDP			3		site		
Technicians	GUNDLE	2		11		site		Bob, Randy

T O T A L		6	4	52	0			

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark

1 - Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00177
Tuesday July 25, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 3

VISITORS

Time	Firm	Visitor Name	Remarks
09:30 am	TOH RK Town of Huntington	Richard Koopman	Site visit prior to job meeting. Show him proposed location of new curb and MW-3 location.
12:30 pm	CDM BF Camp Dresser McKee	Brian Farrelly	Site visit after job meeting. Observe 1st lift placement of select fill at ramp on Section 6B line. Show him proposed curb location at gates 1 & 2.

Certified by: Cashin Associates, PC

Signed: Stephen H. Biny

Date: 7/26/95

01- Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00178
Wednesday July 26, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT Job: ENV94-01 Page: 1

Wind: 1-10 Precipitation: 0 Temperature: 79-90 Sky: Hazy

CONSTRUCTION ACTIVITY

JDP installs select fill(1st lift 9") at Section 1A to 6 (Item #7). Install geogrid and channel drain pipe between Section 6 & 5(Item #25,14). Install fill and compact lifts at Channel X between 6B and 6(Item #7).

Gundle install drainage layer of geonet from Section 5 to 4A(Item #23). Reinstall gas vent layer of geonet at Section 17A to 18. Cut liner for JDP to fix erosion trenches along Section 17A. Install liner between Section 4 to 17A to make turn(Item #24).

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Bulldozer	JDP	3	Cat. D5 (w/comp)	site	Item 7
Bulldozer	JDP	1	D4	site	Item 7
Bulldozer	JDP	1	D7	site	Item 7
Generators	GUNDLE	3	portable	site	Item 24(welding)
Payloader	JDP	1		site	Item 23, misc.
Roller	JDP	1		site	Item 7
Truck	JDP	1	10 wheel dump	site	Item 7
Truck	JDP	2	30cy	site	Item 7

FIELD FORCE LABOR

Category	Source	Supv	Frnm	Jrny	Appr	Work Area	Remarks

T O T A L 0 0 0 0

1 _ Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00178
Wednesday July 26, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

FIELD FORCE LABOR

Category	Source	Supv	Frnm	Jrny	Appr	Work	Area	Remarks
CA Inspector	CA	1		1		site		BD, RC,
CQA Mgr	GEO	1		4		site		GD, KD, Jim, Cookie, JA
Health & Safety	JDP			1		site		BD
Laborer	JDP		2	11		site		
Laborer	GUNDLE		1	11		site		
Generator	JDP			6		site		
Operator	GUNDLE			1		site		generator
Resident Eng	CA	1				site		SHB
Soil Tech	STB			1		site		Dave Robert
Superintendent	JDP	1		1		site		JS, JM
Surveyor	JDP		1	1		site		Frank
Teamster	JDP			3		site		
Technicians	GUNDLE	2		11		site		Bob, Randy

T O T A L		6	4	52	0			

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark

1 _ Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00178
Wednesday July 26, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 3

VISITORS

Time	Firm	Visitor Name	Remarks

Certified by: Cashin Associates, PC

Signed: Stephen H. Buijs

Date: 7/27/95

01 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00179
Thursday July 27, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 1

Wind: 1-10 Precipitation: 0 Temperature: 75-95 Sky: Sunny

CONSTRUCTION ACTIVITY

JDP installs select fill (1st lift 9") at Section 6 to 5 (Item #7). Install geogrid and channel drain pipe between Section 5 & 4 (Item #25,14). Install fill and compact lifts at Channel X between 6A and 5 (Item #7). Install clay at entrance to down drain N from underdrain channels.

Gundle install drainage layer of geonet from Section 5 to 4A (Item #23). Reinstall gas vent layer of geonet at Section 18 to 13W. Cut liner for JDP to fix erosion trenches along Section 17A. Install liner 17A to 18 (Item #24).

Give Joe Seplavy copy of CDM letter dated 7/27/95 with sketch which reduces anchor trench in depth from 4'6" to 3'6". Should save Gundle some welding in the trenches.

Also reduces amount of liner (JDP orders) same payment amount.

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Bulldozer	JDP	3	Cat. D5 (w/comp)	site	Item 7
Bulldozer	JDP	1	D7	site	Item 7
Bulldozer	JDP	1	D4	site	Item 7
Generators	GUNDLE	3	portable	site	Item 24 (welding)
Payloader	JDP	1		site	Item 23, misc.
Roller	JDP	1		site	Item 7
Truck	JDP	1	10 wheel dump	site	Item 7
Truck	JDP	2	30cy	site	Item 7

1 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00179
Thursday July 27, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

FIELD FORCE LABOR

Category	Source	Supv	Frnm	Jrny	Appr	Work	Area	Remarks
CA Inspector	CA	1		1		site		BD, RC,
CQA Mgr	GEO	1		4		site		GD, KD, Jim, Cookie, JA
Health & Safety	JDP			1		site		BD
Laborer	JDP		2	13		site		
Laborer	GUNDLE		1	11		site		
Operator	JDP			7		site		
Operator	GUNDLE			1		site		generator
Resident Eng	CA	1				site		SHB
Soil Tech	STB			1		site		Dave Robert
Superintendent	JDP	1		1		site		JS, JM
Surveyor	JDP		1	1		site		Frank & assist.
Teamster	JDP			3		site		
Technicians	GUNDLE	2		11		site		Bob, Randy

T O T A L		6	4	55	0			

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark

1 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00179
Thursday July 27, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 3

VISITORS

Time	Firm	Visitor Name	Remarks

Certified by: Cashin Associates, PC

Signed: Stephen H. Buja

Date: 7/28/95

01- Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00180
Friday July 28, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 1

Wind: 1-10 Precipitation: 0 Temperature: 70-90 Sky: Sunny

CONSTRUCTION ACTIVITY

Overnight rain does little damage (No washouts) as JDP berms at top seem to handle water.

JDP installs select fill (1st lift 9") at Section 6 to 5 (Item #7). Install geogrid and channel drain pipe between Section 4A to 4 (Item #25, 14). Deploy geogrid down the slope from anchor trenches over 1st lift.

Gundle install drainage layer of geonet from Section 4A to 4 (Item #23). Reinstall gas vent layer of geonet at Section 18 to 13W. Cut liner for JDP to fix erosion from down drain chutes in vicinity of Section 17A. Vacuum test liner between Section 17A, 17 & 18 (Item #24).

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Backhoe	JDP	1	1/2 day w/roller	site	Item 6
Bulldozer	JDP	3	Cat. D5 (w/comp)	site	Item 7
Bulldozer	JDP	1	D7	site	Item 7
Bulldozer	JDP	1	D4	site	Item 7
Generators	GUNDLE	3	portable	site	Item 24 (welding)
Payloader	JDP	1		site	Item 23, misc.
Roller	JDP	1		site	Item 7
Truck	JDP	1	10 wheel dump	site	Item 7
Truck	JDP	2	30cy	site	Item 7

1 - Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00180
Friday July 28, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

FIELD FORCE LABOR

Category	Source	Supv	Frmn	Jrny	Appr	Work	Area	Remarks
CA Inspector	CA	1		1		site		BD, RC,
CQA Mgr	GEO	1		4		site		GD, KD, Jim, Cookie, JA
Health & Safety	JDP			1		site		BD
Laborer	JDP		2	13		site		
Laborer	GUNDLE		1	11		site		
erator	JDP			7		site		
Operator	GUNDLE			1		site		generator
Resident Eng	CA	1				site		SHB
Soil Tech	STB			1		site		Dave Robert
Superintendent	JDP	1		1		site		JS, JM
Surveyor	JDP		1	1		site		Frank & assist.
Teamster	JDP			3		site		
Technician	GUNDLE	2		11		site		Bob, Randy
T O T A L		6	4	55	0			

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark

1 - Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00180
Friday July 28, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 3

VISITORS

Time	Firm	Visitor Name	Remarks

Certified by: Cashin Associates, PC

Signed: Stephen H. Buj

Date: 7/29/95

01 - Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00181
Saturday July 29, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 1

Wind: 1-10 Precipitation: 0 Temperature: 70-90 Sky: Sunny

CONSTRUCTION ACTIVITY

Gundle deploys gas vent layer of geonet Section 17 to 18 from Channel L to west service road (Item #23). Deploy drainage layer of geonet from Section 4A to 4 from Channel K to toe at service road (Item #23). Deploy liner from Section 17 to 18 (Item #24).

Damage to liner in vicinity of Section 4A between Channel D&C. Windrow just north of 4A appears to be slipping and causing the problem. Call JDP project engineer at home and leave message for superintendent.

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Generator	GUNDLE	3	portable	site	Item 24 (welding)
Payloader	JDP	1		site	Item 23

FIELD FORCE LABOR

Category	Source	Supv	Frmn	Jrny	Appr	Work Area	Remarks
CQA Mgr	GEO	1		1		site	Jim, Cookie, KD
Laborer	GUNDLE		1	11		site	
Operator	JDP			1		site	payloader
Operator	GUNDLE			1		site	generator
Resident Eng	CA	1		1		site	SHB, JA
Technician	GUNDLE	2		11		site	BB
T O T A L		4	1	26	0		

1 - Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00181
Saturday July 29, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark

VISITORS

Time	Firm	Visitor Name	Remarks

Certified by: Cashin Associates, PC

Signed: Stephen H. Benj

Date: 7/31/95

01_ Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00182
Monday July 31, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 1

Wind: 1-10 Precipitation: 0 Temperature: 70-93 Sky: Sunny

CONSTRUCTION ACTIVITY

JDP removes fill north of Section 4A between Channel D&C where geosynthetics appear to be stressed from the installed windrow. GEO begins investigation. Removed fill material is placed as 2nd lift above geogrid starting 1/2 way between Section 4A & 5 and moving towards Section 5 (Item #7).

JDP deploys geogrid down the slope from anchor trenches over 1st lift at several locations between Section 5 and 6B (Item #25). Start ramp at bottom of slope just off west service road in vicinity of Section 5 (Item #7). Install select fill 1st lift at Channel X from ramp at Section 5.

Gundle install gas vent layer of geonet at Section 18 to 13W (Item #23). Install liner between Section 18 to 13W (Item #24).

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Backhoe	JDP	1	1/2 day w/roller	site	Item 6
Bulldozer	JDP	3	Cat. D5 (w/comp)	site	Item 7
Bulldozer	JDP	1	D7	site	Item 7
Bulldozer	JDP	1	D4	site	Item 7
Generators	GUNDLE	3	portable	site	Item 24 (welding)
Payloader	JDP	1		site	Item 23, misc.
Roller	JDP	1		site	Item 7
Truck	JDP	1	10 wheel dump	site	Item 7
Truck	JDP	2	30cy	site	Item 7

1 - Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00182
Monday July 31, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

FIELD FORCE LABOR

Category	Source	Supv	Frmn	Jrny	Appr	Work	Area	Remarks
CA Inspector	CA	1		1		site		BD, RC,
CQA Mgr	GEO	1		5		site		DW, GD, KD, JK, HL, JA
Health & Safety	JDP			1		site		BD
Laborer	JDP		2	14		site		
Laborer	GUNDLE		1	11		site		
erator	JDP			8		site		
Operator	GUNDLE			1		site		generator
Resident Eng	CA	1				site		SHB
Soil Tech	STB			1		site		Dave Robert
Superintendent	JDP	1		1		site		JS, JM
Surveyor	JDP		1	1		site		Frank & assist.
Teamster	JDP			3		site		
Technician	GUNDLE	2		11		site		Bob, Randy

T O T A L		6	4	58	0			

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark

1 - Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00182
Monday July 31, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 3

VISITORS

Time	Firm	Visitor Name	Remarks
09:00 am	TOH RK Town of Huntington	Richard Koopman	Observe damaged area of liner.
10:30 am	TENSAR TS Tensar Environmental Systems, Inc.	Terry Sheridan	Observe installation of geogrid. Review installation procedure for overlap at Section 6B with 1700
16:00 pm	GEO KC GeoSyntec Consultants	Ken Cargill	and Jay Beech observe the slope damage between Channel C&D near Section 4A.

Certified by: Cashin Associates, PC

Signed: Stephen H. Briggs
Date: 8/1/95