

# **Agenda**

## **PROJECT STATUS MEETING No. 3**

**National Heatset Site (152140) RSO**  
**Contract Number/WA: D009806-18**  
**Friday, 25 March 2022; 11:30 AM**

**Microsoft Teams Meeting**  
**Teleconference #: 1-646-838-1601**  
**Phone Conference ID: 457 721 493#**

### **1. Attendees**

<b>X</b>	<b>Name of Attendee</b>	<b>Organization</b>
	Payson Long	NYSDEC
	Michael Cruden	NYSDEC
	Jeffrey Dyber	NYSDEC
	Sarah Saucier	NYSDEC
	Jacquelyn Nealon	NYSDOH
	Charlotte Bethoney	NYSDOH
	Megan Miller	EA
	Donald Conan	EA
	Frank DeSantis	EA
	Jim Hayward	EA
	Joe Von Uderitz	EA

### **2. Project Status**

- Tasks completed since 25 February 2022 Project Status Meeting:
    - Submitted Periodic Review Report (2020 and 2021) 4 March 2022
    - Submitted Remedial Site Optimization Work Plan 8 March 2022
    - Initiated subcontractor procurement for proposed RSO activities
  - Tasks in progress:
    - Will finalize RSO Work Plan upon receipt of NYSDEC comments and revision
    - Completing subcontractor procurement
  - Tasks remaining:
    - RSO Field Work; schedule pending RSO Work Plan approval
    - RSO Letter Report to summarize data and evaluate alternatives
  - Budget Status:
    - No issues/concerns; remaining budget in O&M task and analytical; remaining budget in RSO task as well.
-

### **3. Open Discussion/Action Items**

### **4. Next Scheduled Meeting**

- Monthly Meeting Friday, 22 April 2022