



DAILY STATUS REPORT

PROJECT:	Former Fulton MGP – Parcels III and IV (Site No.: 224051)
ADDRESS:	545 Sackett St., Brooklyn, NY
PREPARED BY:	Roux Environmental Engineering and Geology, D.P.C.
DATE:	August 15, 2024
WEATHER:	Temp: 69-88°F, Sunny, RH: 62% Pressure: 30.08 in Hg Wind: NNW @ 5 mph
TIME:	07:00 – 17:30

Project Team

General Contractor and Subcontractors:

- Mega Contracting Group, LLC (Mega)
- Creamer Environmental, Inc. (CEI)

Engineers and Consultants:

- Roux Environmental Engineering and Geology, D.P.C. (Roux)
- GZA GeoEnvironmental Inc. of New York (GZANY)
- WSP USA (WSP)
- Langan Engineering, Environmental, Surveying, Landscape Architecture and Geology D.P.C. (Langan)

Remedial Action Work Summary

Work Activities Performed Onsite:

- Excavation activities within the southwest corner of the Gas Holder 4 excavation area.
- Installation of support of excavation (SOE) within the Gas Holder 4 excavation area.
- Demolition of former Gas Holder 4 wall.

Contractor Work Performed Onsite:

Creamer Environmental, Inc (CEI) continued excavation of material and demolition of the Gas Holder wall within the southwestern portion of the former Gas Holder 4 footprint. All excavation work related to the former Gas Holder 4 excavation area was conducted inside the tension fabric structure (TFS) with the associated vapor management system (VMS) in operation throughout the day. CEI continued fabricating steel bracing and installing walers along the north, east and south sides of the Gas Holder 4 excavation area. CEI also set up a new containment area for an onsite frac tank.

Other dust and odor control measures (application of Atmos odor suppressing foam, wetting, tarping, limiting vehicle speeds, covering trucks prior leaving the site, etc.) continued to be performed to ensure there were no impacts to the neighborhood. Truck tires were washed to ensure material was not being tracked offsite. Exposed soils were covered with Atmos odor suppressing foam and/or poly sheeting during work operations and at the end of the day.

Air Monitoring:

- No VOC or dust exceedances were observed from the community air monitoring program (CAMP).
- GZANY to provide a summary report of CAMP activities separately.

Vibration Monitoring:

- No alerts of vibrations exceeding Site's threshold or limiting criteria (1"/second and 2"/second, respectively) were received.
- Vibration monitoring data is included at the end of this Daily Status Report.

Erosion and Sediment Control:

- Roux completed the weekly SWPPP inspection.

Sampling Conducted:

- None.

Other Items of Note:

- Construction and trucking activities were observed as part of the ongoing combined sewer overflow (CSO) project west of Nevins Street.
- Jackhammering and trucking activities were observed along Sackett Street.

**DAILY STATUS REPORT**

PROJECT:	Former Fulton MGP – Parcels III and IV (Site No.: 224051)
ADDRESS:	545 Sackett St., Brooklyn, NY
PREPARED BY:	Roux Environmental Engineering and Geology, D.P.C.
DATE:	August 15, 2024
WEATHER:	Temp: 69-88°F, Sunny, RH: 62% Pressure: 30.08 in Hg Wind: NNW @ 5 mph
TIME:	07:00 – 17:30

Imported Material

Name - Location	Source	During This Reporting Period		Total	
		Loads	Tons	Loads	Tons
Vulcan ASTM #3 (1 ½" Stone)	Vulcan Hamburg Quarry			12	305.09
Vulcan ASTM #57 (3/4" Stone)	Vulcan Hamburg Quarry			6	152.05
Vulcan General Fill	Vulcan Wantage Quarry			1,212	30,209.00

Exported Material

Material	Facility	During This Reporting Period		Total	
		Loads	Tons	Loads	Tons
TCE Impacted Haz Hot Spots	CWM Emelle			7	161.72
Cd Impacted Haz Material from WC-5	CWM Emelle			3	49.45
Pb Impacted Haz from Parcel IV Hot Spot	CWM Emelle			25	536.72
Cd Impacted Haz Material from WC-5	Clean Earth (CE) NJ			16	397.75
Concrete for Recycling	Bayshore			27	~509.87
Concrete for Landfill	WM Fairless			63	~1,415.93
Urban Fill for CVOC Orange Zone (Lot 17)	WM Fairless Urban Fill-OZ			47	~1034
Urban Fill for CVOC Orange Zone (Lot 49)	WM Fairless Urban Fill-OZ			24	~528
Non-Haz Urban Fill (Lot 17)	CE Carteret			42	~924
Non-Haz Urban Fill (Lot 49)	CE Carteret			73	~1,606
MGP soil with TCE>25 ppm	CE ESMI			184	~3,966
	CE Southeast Pennsylvania			15	~320
	CMW Emelle			409	~7,980
Non-Haz MGP Impacted (TCLP Benzene > 0.5)	CE Southeast Pennsylvania			8	~237.97
Non-Haz MGP Impacted (TCLP Benzene < 0.5)	CE Southeast Pennsylvania			119	~2,674
Non-Haz Contaminated Urban Fill	WM Fairless			429	~8974.69
Non-Haz Urban Fill	CE Carteret -BZ			76	~1,662
Non-Haz MGP Impacted	CE of New Castle			226	~3710
MGP Impacted (TCLP Benzene 0.2<x<0.5 mg/l)	CE Southeast Pennsylvania			5	~110
Non-Haz MGP Impacted	CE Southeast Pennsylvania			19	~380

Exported Material Truck Log

Number	Excavation Grid	Disposal Facility	Disposal Profile	Manifest Number	Trucking Company	Truck License Plate
None.						

Dewatering


Date	Time	Totalizer Reading
8/14/24	15:15	100,863,550
8/15/24	7:05	100,863,550
8/15/24	11:00	100,863,550
8/15/24	15:15	100,863,550
Water treated and discharged to NYCDEP sewer since last report:		0

PROJECT:	Former Fulton MGP – Parcels III and IV (Site No.: 224051)
ADDRESS:	545 Sackett St., Brooklyn, NY
PREPARED BY:	Roux Environmental Engineering and Geology, D.P.C.
DATE:	August 15, 2024
WEATHER:	Temp: 69-88°F, Sunny, RH: 62% Pressure: 30.08 in Hg Wind: NNW @ 5 mph
TIME:	07:00 – 17:30

Anticipated Upcoming Work Activities


- Continue demolition and excavation in former Gas Holder 4 excavation area.
- Continued installation of SOE work along the eastern perimeter of former Gas Holder 4 excavation area.

Site Layout



PROJECT:	Former Fulton MGP – Parcels III and IV (Site No.: 224051)
ADDRESS:	545 Sackett St., Brooklyn, NY
PREPARED BY:	Roux Environmental Engineering and Geology, D.P.C.
DATE:	August 15, 2024
WEATHER:	Temp: 69-88°F, Sunny, RH: 62% Pressure: 30.08 in Hg Wind: NNW @ 5 mph
TIME:	07:00 – 17:30

Excavation Diagram



PROJECT:	Former Fulton MGP – Parcels III and IV (Site No.: 224051)
ADDRESS:	545 Sackett St., Brooklyn, NY
PREPARED BY:	Roux Environmental Engineering and Geology, D.P.C.
DATE:	August 15, 2024
WEATHER:	Temp: 69-88°F, Sunny, RH: 62% Pressure: 30.08 in Hg Wind: NNW @ 5 mph
TIME:	07:00 – 17:30

**Photo 1:**

Looking north, view of CEI applying Atmos odor suppressant foam during excavation activities within the former Gas Holder 4 excavation area.

**Photo 2:**

Looking southeast, view of CEI installing containment area for an onsite frac tank within the southern portion of the site.

PROJECT:	Former Fulton MGP – Parcels III and IV (Site No.: 224051)
ADDRESS:	545 Sackett St., Brooklyn, NY
PREPARED BY:	Roux Environmental Engineering and Geology, D.P.C.
DATE:	August 15, 2024
WEATHER:	Temp: 69-88°F, Sunny, RH: 62% Pressure: 30.08 in Hg Wind: NNW @ 5 mph
TIME:	07:00 – 17:30


**Photo 3:**

Looking southwest, view of CEI performing maintenance to the VMS.

545 Sackett Street
Daily Site Vibration Monitoring Plot

2024-08-14 thru 2024-8-15

S1: On-site



● 13170___S1_IND_Geo_PVS_ins [0.0136 N/A]