

September 16, 2019

Ms. Dolores A. Tuohy, Esq.
Office of General Counsel
Remediation Bureau Chief
NYS Department of Environmental Conservation
625 Broadway, 14<sup>th</sup> Floor
Albany, New York 12233-1500

Subject: Orange County Landfill – Site No. 336007

September 2019 Periodic Progress Report STERLING File #2010-15 (Task 230)

Dear Ms. Tuohy,

In accordance with your letter issued November 25, 2016, this monthly Periodic Progress Report addresses the progress in implementing the approved Remedial Action Work Plan (RAWP). The work is authorized by New York State Department of Environmental Conservation (NYSDEC) letters dated March 9, 2017 and March 20, 2017.

Onsite sampling of groundwater and surface water was completed on August 7 and 8, 2019. The Periodic Review Report (PRR) including the sampling results will be submitted by year end.

The water level in the canal has been observed below the seep elevation on August 30, 2019. The County will continue to monitor the conditions of the work zone and the water level in the Wallkill River as the water levels fluctuate significantly with precipitation events.

The County has reviewed the proposals from the contractors selected to perform the remedial work. Notices to proceed have been issued and we will confirm mobilization dates for the drilling and sediment removal work. A site meeting with the NYSDEC and NYSDOH representatives was conducted on September 11, 2019. The schedule and locations to be sampled for emerging contaminants were determined at the meeting.

Please contact me should you have any questions.

Very truly yours,

STERLING ENVIRONMENTAL ENGINEERING, P.C.

Mark P. Millspaugh, P.E.

President

mark.millspaugh@sterlingenvironmental.com

MPM/bc Email/First Class Mail

cc: Payson Long, NYSDEC (via Email)

Robert Gray, P.E., Orange County Department of Public Works (via Email) Gary Polhemus, Orange County Department of Public Works (via Email) Anthony Griffin, Orange County Department of Public Works (via Email)

"Serving our clients and the environment since 1993"

Stacy Butler, Esq., Senior Assistant County Attorney (via Email) Christine Voorhis, NYSDOH (via Email) Maureen Schuck, NYSDOH Region Chief (via Email) Stephen Lawrence, NYSDOH Site Project Manager (via Email)

 $S:\Sterling\Projects\2010\ Projects\Cornespondence\2019\2019-09-16\_NYSDEC\_Sept\ 2019\ Periodic\ Progress\ Report\ Ltr.docx$