

STERLING
Sterling Environmental Engineering, P.C.

October 8, 2019

Ms. Dolores A. Tuohy, Esq.
Office of General Counsel
Remediation Bureau Chief
NYS Department of Environmental Conservation
625 Broadway, 14th Floor
Albany, New York 12233-1500

Subject: Orange County Landfill – Site No. 336007
October 2019 Periodic Progress Report
STERLING File #2010-15 (Task 230)

Dear Ms. Tuohy,

In accordance with your letter issued November 25, 2016, this monthly Periodic Progress Report addresses the progress in implementing the approved Remedial Action Work Plan (RAWP). The work is authorized by New York State Department of Environmental Conservation (NYSDEC) letters dated March 9, 2017 and March 20, 2017.

On September 30, 2019, the NYSDEC approved sediment removal work was initiated. The work involved the use of a crane and an excavator to remove impacted sediment from the previously identified seep locations. Following removal, the sediments were sampled to determine disposal requirements. The sediment disposal arrangements will be made upon receipt of the sampling data. The excavation areas were backfilled with medium rip-rap and filter fabric. The sediment removal work was completed on October 3, 2019.

The approved horizontal well installation is scheduled to begin on October 15, 2019.

Please contact me should you have any questions.

Very truly yours,

STERLING ENVIRONMENTAL ENGINEERING, P.C.



Mark P. Millspaugh, P.E.
President

mark.millspaugh@sterlingenvironmental.com

MPM/bc
Email/First Class Mail

cc: Payson Long, NYSDEC (via Email)
Robert Gray, P.E., Orange County Department of Public Works (via Email)
Gary Polhemus, Orange County Department of Public Works (via Email)

“Serving our clients and the environment since 1993”

Anthony Griffin, Orange County Department of Public Works (via Email)
Stacy Butler, Esq., Senior Assistant County Attorney (via Email)
Christine Voorhis, NYSDOH (via Email)
Maureen Schuck, NYSDOH Region Chief (via Email)
Stephen Lawrence, NYSDOH Site Project Manager (via Email)