

November 6, 2020

Ms. Jennifer A. Andaloro, Esq.
Office of General Counsel
Remediation Bureau Chief
NYS Department of Environmental Conservation
625 Broadway, 14th Floor
Albany, New York 12233-1500

Subject: Orange County Landfill – Site No. 336007

November 2020 Periodic Progress Report STERLING File #2010-15 (Task 230)

Dear Ms. Andaloro,

In accordance with NYSDEC's letter issued November 25, 2016, this monthly Periodic Progress Report addresses the progress in implementing the approved Remedial Action Work Plan (RAWP). The work is authorized by NYSDEC letters dated March 9, 2017 and March 20, 2017.

The 2020 Periodic Review Report (PRR) was provided to the NYSDEC on October 28, 2020.

O'Rourke Inc. is scheduled to complete the replacement of the control panel on November 10, 2020. The operation of the system will then be tested.

Once the control panel components are replaced and the system is determined to be operating properly, the Groundwater Recovery System Pilot Program described in the Work Plan approved by the NYSDEC will be initiated. As provided by the Work Plan, the pump operation and groundwater response will be monitored. Water recovered during the Pilot Program will be stored in the holding tank pending characterization. The characterization data will be used to evaluate the long term water management options.

Performance data obtained during the Pilot Program will be used as the basis of design for the permanent operations of the recovery well.

Please contact me should you have any questions.

Very truly yours,

STERLING ENVIRONMENTAL ENGINEERING, P.C.

Mark P. Millspaugh, P.E.

President

mark.millspaugh@sterlingenvironmental.com

"Serving our clients and the environment since 1993"

MPM/bc Email

cc: Payson Long, NYSDEC

Robert J. Gray, P.E., Orange County Department of Public Works Gary L. Polhemus, Jr., Orange County Department of Public Works Anthony R. Griffin, P.E., Orange County Department of Public Works

Stacy Butler, Esq., Senior Assistant County Attorney

Christine Voorhis, NYSDOH

Maureen Schuck, NYSDOH Region Chief

Stephen Lawrence, NYSDOH Site Project Manager

 $S: Sterling | Projects \\ \ 2010 | Projects \\ \ Cornage County - 2010-15 \\ \ Correspondence \\ \ General \\ \ 2020 \\ \ 2020-11-06 \\ \ NYSDEC \\ \ November 2020 | Periodic | Progress | Report | Ltr. docx | Projects \\ \ Correspondence \\ \ Corres$