



EBIZNEWDOC



EBIZNEWDOC

Write or Copy/Paste Document Title In This Space

Report.HW336025.11-08-1988.ProjectActivityReports

DO NOT PHOTOCOPY. PRINT FROM PDF VERSION ONLY.



EBIZNEWDOC



EBIZNEWDOC

Fred C. Hart Associates, Inc.



November 8, 1988

RECEIVED
NOV 14 1988

NYS DEC
REGION 3

New York, NY
Washington, DC
Pittsburgh, PA
Albany, NY
Hartford, CT
Cherry Hill, NJ
Irvine, CA
Southfield, MI
Liberty Corner, NJ

Chief, Hazardous Waste Site Branch
Office of Emergency and Remedial Response
U.S. Environmental Protection Agency
26 Federal Plaza, Suite 402
New York, NY 10278

Attn: Betty Martinovich
Project Officer, Wallkill Site

Re: 10/1/88 - 10/31/88

Dear Ms. Martinovich:

No project activities were conducted during this reporting period.
If you have any questions, please feel free to contact me.

Sincerely,

FRED C. HART ASSOCIATES, INC.

Brian J. Jacot, P.E.
Manager, Geosciences Department

BJJ:hb

cc: Director, Division of Solid & Hazardous Waste, NYSDEC
Jim Hardy, NYSDEC
Commissioner of Health, Orange County Dept. of Health
Walter Stern, President, General Switch Corp.
Cheryl Adler, Roseman, Colin, Freund, Lewis & Cohen

Fred C. Hart Associates, Inc.

28 Madison Avenue Extension, Albany, NY 12203 (518) 869-6

RECEIVED

JUL 15 1988

July 8, 1988

ADMINISTRATIVE UNIT
REGION #3



New York, NY
Washington, DC
Pittsburgh, PA
Albany, NY
Hartford, CT
Cherry Hill, NJ
Irvine, CA
Southfield, MI
Liberty Corner, NJ

Chief, Hazardous Waste Site Branch
Office of Emergency and Remedial Response
U.S. Environmental Protection Agency
26 Federal Plaza, Suite 402
New York, NY 10278

Attn: Betty Martinovich
Project Officer, Wallkill Site

Re: 6/1/88 - 6/30/88

Dear Ms. Martinovich:

No project activities were conducted during this reporting period.
If you have any questions, please feel free to contact me.

Sincerely,

FRED C. HART ASSOCIATES, INC.

Brian J. Jacot

Brian J. Jacot, P.E.
Manager, Geosciences Department

BJJ:hb

cc: Director, Division of Solid & Hazardous Waste, NYSDEC
Jim Hardy, NYSDEC
Commissioner of Health, Orange County Dept. of Health
Walter Stern, President, General Switch Corp.
Cheryl Adler, Roseman, Colin, Freund, Lewis & Cohen

RECEIVED

JUL 12 1988

DIRECTOR'S OFFICE
DIVISION OF HAZARDOUS
WASTE REMEDIATION

RECEIVED

JUL 11 1988

DIRECTOR'S OFFICE
DIVISION OF SOLID WASTE

Al JS
copies:
P. Keller
R. Gardin
R. [unclear]

Fred C. Hart Associates, Inc.

July 8, 1988



New York, NY
Washington, DC
Pittsburgh, PA
Albany, NY
Hartford, CT
Cherry Hill, NJ
Irvine, CA
Southfield, MI
Liberty Corner, NJ

Chief, Hazardous Waste Site Branch
Office of Emergency and Remedial Response
U.S. Environmental Protection Agency
26 Federal Plaza, Suite 402
New York, NY 10278

Attn: Betty Martinovich
Project Officer, Wallkill Site

Re: 6/1/88 - 6/30/88

Dear Ms. Martinovich:

No project activities were conducted during this reporting period.
If you have any questions, please feel free to contact me.

Sincerely,

FRED C. HART ASSOCIATES, INC.

Brian J. Jacot, P.E.
Manager, Geosciences Department

BJJ:hb

cc: Director, Division of Solid & Hazardous Waste, NYSDEC
Jim Hardy, NYSDEC
Commissioner of Health, Orange County Dept. of Health
Walter Stern, President, General Switch Corp.
Cheryl Adler, Roseman, Colin, Freund, Lewis & Cohen

RECEIVED

AUG 18 1988

NYSDEC
New Paltz

RECEIVED

AUG 9 1988

BUREAU OF EASTERN REMEDIAL ACTION
DIVISION OF HAZARDOUS
WASTE REMEDIATION

Fred C. Hart Associates, Inc.

RECEIVED

May 12, 1988

MAY 24 1988

ADMINISTRATIVE UNIT
REGION #3



New York, NY
Washington, DC
Pittsburgh, PA
Albany, NY
Hartford, CT
Cherry Hill, NJ
Irvine, CA
Southfield, MI
Liberty Corner, NJ

Chief, Hazardous Waste Site Branch
Office of Emergency and Remedial Response
U.S. Environmental Protection Agency
26 Federal Plaza, Suite 402
New York, NY 10278

Attn: Patricia Wells
Project Office, Wallkill Site

Re: 4/1/88 - 4/30/88

Dear Ms. Wells:

No project activities were conducted during this reporting period.
We continue to await NYSDEC response to our submittal of July 7, 1987.

If you have any questions, please feel free to contact me.

Sincerely,

FRED C. HART ASSOCIATES, INC.

Brian J. Jacot, P.E.
Manager, Geosciences Department

BJJ:hb

cc: Director, Division of Solid & Hazardous Waste, NYSDEC
Jim Hardy, NYSDEC
Commissioner of Health, Orange County Dept. of Health
Walter Stern, President, General Switch Corp.
Cheryl Adler, Roseman, Colin, Freund, Lewis & Cohen

RECEIVED

MAY 18 1988

DIRECTOR'S OFFICE
DIVISION OF HAZARDOUS
WASTE REMEDIATION

RECEIVED

MAY 12 1988

DIRECTOR'S OFFICE
DIVISION OF SOLID WASTE

Row
AF
MSOT

JS
copy: P. Keller, Reg.
R. Gardiner
Reg. 3

Fred C. Hart Associates, Inc.

April 12, 1988

RECEIVED
APR 20 1988
NYS DEC
REGION 2



New York, NY
Washington, DC
Pittsburgh, PA
Albany, NY
Hartford, CT
Cherry Hill, NJ
Irvine, CA
Southfield, MI
Liberty Corner, NJ

Chief, Hazardous Waste Site Branch
Office of Emergency and Remedial Response
U.S. Environmental Protection Agency
26 Federal Plaza, Suite 402
New York, NY 10278

Attn: Patricia Wells
Project Office, Wallkill Site

Re: 3/1/88 - 3/31/88

Dear Ms. Wells:

No project activities were conducted during this reporting period. We continue to await NYSDEC response to our submittal of July 7, 1987.

If you have any questions, please feel free to contact me.

Sincerely,

FRED C. HART ASSOCIATES, INC.

Brian J. Jacot, P.E.
Manager, Geosciences Department

BJJ:rl

cc: Director, Division of Solid & Hazardous Waste, NYSDEC
Jim Hardy, NYSDEC
Commissioner of Health, Orange County Dept. of Health
Walter Stern, President, General Switch Corp.
Cheryl Adler, Roseman, Colin, Freund, Lewis & Cohen

Fred C. Hart Associates, Inc.



March 14, 1988

RECEIVED
MAR 21 1988
NYS DEC
REGION 3

New York, NY
Washington, DC
Pittsburgh, PA
Albany, NY
Hartford, CT
Cherry Hill, NJ
Irvine, CA
Southfield, MI
Liberty Corner, NJ

Chief, Hazardous Waste Site Branch
Office of Emergency and Remedial Response
U.S. Environmental Protection Agency
26 Federal Plaza, Suite 402
New York, NY 10278

Attn: Patricia Wells
Project Office, Wallkill Site

Re: 2/1/88 - 2/29/88

Dear Ms. Wells:

No project activities were conducted during this reporting period.
We continue to await NYSDEC response to our submittal of July 7, 1987.

If you have any questions, please feel free to contact me.

Sincerely,

FRED C. HART ASSOCIATES, INC.

Brian J. Jacot, P.E.
Manager, Geosciences Department

BJJ:rl

cc: Director, Division of Solid & Hazardous Waste, NYSDEC
Jim Hardy, NYSDEC
Commissioner of Health, Orange County Dept. of Health
Walter Stern, President, General Switch Corp.
Cheryl Adler, Roseman, Colin, Freund, Lewis & Cohen

NEW YORK STATE DEPARTMENT OF ENVIRONMENTAL CONSERVATION
REGION 3
21 SOUTH PUTT CORNERS ROAD
NEW PALTZ, NY 12561
914-255-5453

SPEED MEMO

TO: Susan Shaw

DATE: 3/4/88

USEPA

SUBJECT: General Switch

Lab Data # 336025

FROM: Jim Hardy

Enclosed are copies of all lab data in our files, as per your request.

If you have any questions, please call.

Fred C. Hart Associates, Inc.



New York, NY
Washington, DC
Pittsburgh, PA
Albany, NY
Meriden, CT
Cherry Hill, NJ
Irvine, CA
Southfield, MI
Liberty Corner, NJ

RECEIVED

FEB 16 1988

NYS DEC
REGION 3

February 12, 1988

Chief, Hazardous Waste Site Branch
Office of Emergency and Remedial Response
U.S. Environmental Protection Agency
26 Federal Plaza, Suite 402
New York, New York 10278

Attn: Patricia Wells
Project Office, Wallkill Site RE: 1/1/88 - 1/31/88

Dear Ms. Wells:

No project activities were conducted during this reporting period.
We continue to await NYSDEC response to our submittal of July 7, 1987.

If you have any questions, please feel free to contact me.

Sincerely,

FRED C. HART ASSOCIATES, INC.

Brian J. Jacot, P.E.
Manager, Geosciences Department

BJJ:figh

CC: Director, Division of Solid & Hazardous Waste, NYSDEC
Jim Hardy, NYSDEC
Commissioner of Health, Orange County Dept. of Health
Walter Stern, President, General Switch Corp.
Cheryl Adler, Roseman, Colin, Freund, Lewis & Cohen

Fred C. Hart Associates, Inc.



New York, NY
Washington, DC
Pittsburgh, PA
Albany, NY
Meriden, CT
Cherry Hill, NJ
Irvine, CA
Southfield, MI
Liberty Corner, NJ

Chief, Hazardous Waste Site Branch
Office of Emergency and Remedial Response
U.S. Environmental Protection Agency
26 Federal Plaza, Suite 402
New York, New York 10278

Attn: Patricia Wells
Project Office, Wallkill Site RE: 1/1/88 - 1/31/88

Dear Ms. Wells:

No project activities were conducted during this reporting period.
We continue to await NYSDEC response to our submittal of July 7, 1987.

If you have any questions, please feel free to contact me.

Sincerely,

FRED C. HART ASSOCIATES, INC.

Brian J. Jacot

Brian J. Jacot, P.E.
Manager, Geosciences Department

BJJ:fgH

CC: Director, Division of Solid & Hazardous Waste, NYSDEC
Jim Hardy, NYSDEC
Commissioner of Health, Orange County Dept. of Health
Walter Stern, President, General Switch Corp.
Cheryl Adler, Roseman, Colin, Freund, Lewis & Cohen

RECEIVED

FEB 16 1988

DIRECTOR'S OFFICE
DIVISION OF HAZARDOUS
WASTE REMEDIATION

RECEIVED

FEB 16 1988

DIRECTOR'S OFFICE
DIVISION OF SOLID WASTE

RECEIVED

FEB 25 1988

NYS DEC
REGION 3

JS
Copies to:
P. Keller
R. Gaudin

Fred C. Hart Associates, Inc.

RECEIVED
JAN 19 1988

NYS DEC
REGION 3

HART

January 13, 1988

New York, NY
Washington, DC
Pittsburgh, PA
Albany, NY
Meriden, CT
Cherry Hill, NJ
Irvine, CA
Southfield, MI
Liberty Corner, NJ

Chief, Hazardous Waste Site Branch
Office of Emergency and Remedial Response
U.S. Environmental Protection Agency
26 Federal Plaza, Suite 402
New York, New York 10278

Attn: Patricia Wells
Project Office, Wallkill Site RE: 12/1/87 - 12/31/87

Dear Ms. Wells:

No project activities were conducted during this reporting period.
We continue to await NYSDEC response to our submittal of July 7, 1987.

If you have any questions, please feel free to contact me.

Sincerely,
FRED C. HART ASSOCIATES, INC.

Brian J. Jacot
Brian J. Jacot, P.E.
Manager
Geosciences Department

BJJ:ec

Enclosure

cc: Director, Division of Solid & Hazardous Waste, NYSDEC
Jim Hardy, NYSDEC
Commissioner of Health, Orange County Dept. of Health
Walter Stern, President, General Switch Corp.
Cheryl Adler, Rosenman, Colin, Freund, Lewis & Cohen

Fred C. Hart Associates, Inc.



100 West 10th
Albany, NY
Member of
Cherry Hill, NJ
Irvine, CA
Southfield, MI
Liberty Corner, NJ

RECEIVED
JAN 29 1988
NYS DEC
REGION 8

Copies:
JS
P. Keller
A. Klaus
R. Jardine

January 13, 1988

Chief, Hazardous Waste Site Branch
Office of Emergency and Remedial Response
U.S. Environmental Protection Agency
26 Federal Plaza, Suite 402
New York, New York 10278

Attn: Patricia Wells
Project Office, Wallkill Site RE: 12/1/87 - 12/31/87

Dear Ms. Wells:

No project activities were conducted during this reporting period.
We continue to await NYSDEC response to our submittal of July 7, 1987.

If you have any questions, please feel free to contact me.

Sincerely,
FRED C. HART ASSOCIATES, INC.

Brian J. Jacot
Brian J. Jacot, P.E.
Manager
Geosciences Department

BJJ:ec

Enclosure

cc: Director, Division of Solid & Hazardous Waste, NYSDEC
Jim Hardy, NYSDEC
Commissioner of Health, Orange County Dept. of Health
Walter Stern, President, General Switch Corp.
Cheryl Adler, Rosenman, Colin, Freund, Lewis & Cohen

RECEIVED

JAN 15 1988

DIRECTOR'S OFFICE
DIVISION OF HAZARDOUS
WASTE REMEDIATION

RECEIVED

JAN 15 1988

DIRECTOR'S OFFICE
DIVISION OF HAZARDOUS
WASTE REMEDIATION

*Jim is for
Slack getting a copy
of letters
BJJ:ec
2/1*
*Per M. Mannheim
day one*

Fred C. Hart Associates, Inc.

December 15, 1987

RECEIVED

DEC 17 1987

NYS DEC
REGION 3



New York, NY
Washington, DC
Pittsburgh, PA
Albany, NY
Meriden, CT
Cherry Hill, NJ
Irvine, CA
Southfield, MI
Liberty Corner, NJ

Chief, Hazardous Waste Site Branch
Office of Emergency and Remedial Response
U.S. Environmental Protection Agency
26 Federal Plaza, Suite 402
New York, New York 10278

Attn: Patricia Wells
Project Office, Wallkill Site RE: 10/1/87 - 12/1/87

Dear Ms. Wells:

No project activities were conducted during this reporting period. Please note that this report covers two months, as HART inadvertently failed to issue a report on November 13, 1987. We continue to await NYSDEC response to our submittal of July 7, 1987.

If you have any questions, please feel free to contact me.

Sincerely,
FRED C. HART ASSOCIATES, INC.

Brian J. Jacot P.E.
Brian J. Jacot, P.E.
Manager
Geosciences Department

BJJ:ec

Enclosure

cc: Director, Division of Solid & Hazardous Waste, NYSDEC
Jim Hardy, NYSDEC
Commissioner of Health, Orange County Dept. of Health
Walter Stern, President, General Switch Corp.
Cheryl Adler, Rosenman, Colin, Freund, Lewis & Cohen

Fred C. Hart Associates, Inc.



October 13, 1987

RECEIVED

OCT 16 1987

NYS DEC
REGION 8

New York, NY
Washington, DC
Pittsburgh, PA
Albany, NY
Meriden, CT
Cherry Hill, NJ
Irvine, CA
Southfield, MI
Liberty Corner, NJ

Chief, Hazardous Waste Site Branch
Office of Emergency and Remedial Response
U.S. Environmental Protection Agency
26 Federal Plaza, Suite 402
New York, New York 10278

Attn: Patricia Wells
Project Office, Wallkill Site

RE: 9/1/87 - 10/1/87

Dear Ms. Wells:

No project activities were conducted during this reporting period. We continue to await NYSDEC response to our submittal of July 7, 1987.

If you have any questions, please feel free to contact me.

Sincerely,
FRED C. HART ASSOCIATES, INC.

Brian J. Jacot, P.E.
Manager
Geosciences Department

BJJ:ec

Enclosure

cc: Director, Division of Solid & Hazardous Waste, NYSDEC
Jim Hardy, NYSDEC
Commissioner of Health, Orange County Dept. of Health
Walter Stern, President, General Switch Corp.
Cheryl Adler, Rosenman, Colin, Freund, Lewis & Cohen

Fred C. Hart Associates, Inc.



New York, NY
Washington, DC
Pittsburgh, PA
Albany, NY
Meriden, CT
Cherry Hill, NJ
Irvine, CA
Southfield, MI
Liberty Corner, NJ

RECEIVED

SEP 23 1987

September 21, 1987

NYSDEC
New Paltz

Chief, Hazardous Waste Site Branch
Office of Emergency and Remedial Response
U.S. Environmental Protection Agency
26 Federal Plaza, Suite 402
New York, New York 10278

Attn: Patricia Wells
Project Office, Wallkill Site RE: 8/1/87 - 9/1/87

Dear Ms. Wells:

No project activities were conducted during this reporting period. We continue to await NYSDEC response to our submittal of July 7, 1987. It is imperative that we begin soil remediation activities shortly to ensure completion of those activities during this construction season.

If you have any questions, please feel free to contact me.

Sincerely,
FRED C. HART ASSOCIATES, INC.

Brian J. Jacot, P.E.
Manager
Geosciences Department

BJJ:ec

Enclosure

cc: Director, Division of Solid & Hazardous Waste, NYSDEC
Jim Hardy, NYSDEC
Commissioner of Health, Orange County Dept. of Health
Walter Stern, President, General Switch Corp.
Cheryl Adler, Rosenman, Colin, Freund, Lewis & Cohen

Fred C. Hart Associates, Inc.

RECEIVED

AUG 17 1987

NYS DEC
REGION 3

August 13, 1987



Chief, Hazardous Waste Site Branch
Office of Emergency and Remedial Response
U.S. Environmental Protection Agency
26 Federal Plaza, Suite 402
New York, New York 10278

Attn: Patricia Wells
Project Office, Wallkill Site RE: 7/1/87 - 8/1/87

Dear Ms. Wells:

No project activities were conducted during this reporting period. However, as discussed in our Monthly Status Report of August 13, 1987, we continue to await NYSDEC response to our submittal of July 7, 1987. It is imperative that we begin soil remediation activities shortly to ensure completion of those activities during this construction season.

If you have any questions, please feel free to contact me.

Sincerely,
FRED C. HART ASSOCIATES, INC.

Brian J. Jacot
Manager
Geosciences Department

BJJ:ec

Enclosure

cc: Director, Division of Solid & Hazardous Waste, NYSDEC
Jim Hardy, NYSDEC
Commissioner of Health, Orange County Dept. of Health
Walter Stern, President, General Switch Corp.
Cheryl Adler, Rosenman, Colin, Freund, Lewis & Cohen

Hart Environmental Management Corp.



New York, NY
Washington, DC
Pittsburgh, PA
Albany, NY
Cherry Hill, NJ
Meriden, CT
Irvine, CA
Detroit, MI

July 10, 1987

RECEIVED

JUL 13 1987

NYS DEC
REGION 3

Chief, Hazardous Waste Site Branch
Office of Emergency and Remedial Response
U.S. Environmental Protection Agency
26 Federal Plaza, Suite 402
New York, New York 10278

Attn: Patricia Wells
Project Office, Wallkill Site RE: 6/1/87 - 6/30/87

Dear Ms. Wells:

It has become apparent that the existing format of this progress report is no longer applicable. Therefore, I intend to report project activities in the context of what formerly served as the cover letter to the monthly progress report. I will continue this until such time that project activities require a more formal report format.

As such, in response to requests made of HART at the May 19th meeting, a revised soil remediation plan and seven engineering drawings were submitted to NYSDEC on July 7, 1987. We look forward to a timely response to this submittal as we plan to begin the necessary remedial activities this construction season. No other project activities were conducted during this period.

If you have any questions, please feel free to contact me.

Sincerely,
FRED C. HART ASSOCIATES, INC.

Brian J. Jacot
Geotechnical Services Manager

BJJ:ec

Enclosure

cc: Director, Division of Solid & Hazardous Waste, NYSDEC
Jim Hardy, NYSDEC
Commissioner of Health, Orange County Dept. of Health
Walter Stern, President, General Switch Corp.
Cheryl Adler, Rosenman, Colin, Freund, Lewis & Cohen

Fred C. Hart Associates, Inc.

June 15, 1987



Chief, Hazardous Waste Site Branch
Office of Emergency and Remedial Response
U.S. Environmental Protection Agency
26 Federal Plaza, Suite 402
New York, New York 10278

RECEIVED

JUN 16 1987

NYS DEC
REGION 3

Attn: Patricia Wells
Project Office, Wallkill Site

Dear Ms. Wells:

Enclosed please find two copies of the Monthly Periodic Progress Report for the period May 1 through May 31, 1987. As can be seen, no project activities were conducted during this period.

A meeting was held on May 19th in NYSDEC regional office in White Plains, N.Y. As a result of that meeting HART is currently preparing a revised soil remediation plan and developing additional maps for submittal to NYSDEC.

If you have any questions, please feel free to contact me.

Sincerely,

FRED C. HART ASSOCIATES, INC.

Brian J. Jacot
Geotechnical Services Manager

BJJ:ec

Enclosure

cc: Director, Division of Solid & Hazardous Waste, NYSDEC
Jim Hardy, NYSDEC
Commissioner of Health, Orange County Dept. of Health
Walter Stern, President, General Switch Corp.
Cheryl Adler, Rosenman, Colin, Freund, Lewis & Cohen



GENERAL SWITCH CORPORATION
MIDDLETOWN, NEW YORK

MONTHLY PERIODIC PROGRESS REPORT
05-01-87 - 05-3187

No potable well sampling was conducted for the month of May, 1987.

As directed, HART is awaiting instructions for NYSDEC as to when the next potable well sampling is to be conducted.

Fred C. Hart Associates, Inc.

RECEIVED

MAY 15 1987

NYS DEC
REGION 3



May 14, 1987

Chief, Hazardous Waste Site Branch
Office of Emergency and Remedial Response
U.S. Environmental Protection Agency
26 Federal Plaza, Suite 402
New York, New York 10278

Attn: Patricia Wells
Project Office, Wallkill Site

Dear Ms. Wells:

Enclosed please find two copies of the Monthly Periodic Progress Report for the period April 1 through April 30, 1987. As can be seen, no project activities were conducted during this period.

Comments regarding our submittal of December 4, 1986 were received on April 23, 1987. Our formal response to these comments is being formulated and will be sent to Louis Evans. It is my understanding that a meeting has been tentatively scheduled for May 19th at 2:00 P.M. in NYSDEC regional office in White Plains, N.Y. Outstanding issues will be addressed at that meeting.

If you have any questions, please feel free to contact me.

Sincerely,

FRED C. HART ASSOCIATES, INC.

Brian J. Jacot
Geotechnical Services Manager

BJJ:ec

Enclosure

cc: Director, Division of Solid & Hazardous Waste, NYSDEC
Jim Hardy, NYSDEC
Commissioner of Health, Orange County Dept. of Health
Walter Stern, President, General Switch Corp.
Cheryl Adler, Rosenman, Colin, Freund, Lewis & Cohen



GENERAL SWITCH CORPORATION
MIDDLETOWN, NEW YORK

MONTHLY PERIODIC PROGRESS REPORT
04-01-87 - 04-30-87

No potable well sampling was conducted for the month of April, 1987.

As directed, HART is awaiting instructions for NYSDEC as to when the next potable well sampling is to be conducted.

Fred C. Hart Associates, Inc.

FILE COPY



April 9, 1987

Chief, Hazardous Waste Site Branch
Office of Emergency and Remedial Response
U.S. Environmental Protection Agency
26 Federal Plaza, Suite 402
New York, New York 10278

Attn: Patricia Wells
Project Office, Wallkill Site

Dear Ms. Wells:

Enclosed please find two copies of the Monthly Periodic Progress Report for the period March 1 through March 31, 1987. As can be seen, no project activities were conducted during this period.

My discussions with Mr. Jim Hardy over the last period, as well as comments made to Cheryl Adler by Lou Evans on April 7, 1987, indicate that we can expect a response to our report submitted to NYSDEC on December 5, 1986 the week of April 13, 1987. As you know, we have been anticipating this response for 2 to 3 months and are anxious to resolve any outstanding technical issues to ensure that remedial activities take place during this construction season.

If you have any questions, please feel free to contact me.

Sincerely,

FRED C. HART ASSOCIATES, INC.

Brian J. Jacot

Brian J. Jacot
Geotechnical Services Manager

BJJ:ec

Enclosure

cc: Director, Division of Solid & Hazardous Waste, NYSDEC
Jim Hardy, NYSDEC
Commissioner of Health, Orange County Dept. of Health
Walter Stern, President, General Switch Corp.
Cheryl Adler, Rosenman, Colin, Freund, Lewis & Cohen

RECEIVED

APR 10 1987

DIRECTOR'S OFFICE
DIVISION OF SOLID AND
HAZARDOUS WASTE

NHN
copy
HJOT
JS

P. Keller
A. Klauers
R. Gardiner
3
Reg 3

RECEIVED

APR 16 1987

NYS DEC
REGION 3



GENERAL SWITCH CORPORATION
MIDDLETOWN, NEW YORK

MONTHLY PERIODIC PROGRESS REPORT
03-01-87 - 03-31-87

No potable well sampling was conducted for the month of March, 1987.

As directed, HART is awaiting instructions for NYSDEC as to when the next potable well sampling is to be conducted.

Fred C. Hart Associates, Inc.



March 9, 1987

RECEIVED
MAR 11 1987
NYS DEC
REGION 3

Chief, Hazardous Waste Site Branch
Office of Emergency and Remedial Response
U.S. Environmental Protection Agency
26 Federal Plaza, Suite 402
New York, New York 10278

Attn: Patricia Wells
Project Office, Wallkill Site

Dear Ms. Wells:

Enclosed please find two copies of the Monthly Periodic Progress Report for the period February 1 through February 28, 1987. As can be seen, no project activities were conducted during this period.

If you have any questions, please feel free to contact me.

Sincerely,

FRED C. HART ASSOCIATES, INC.

Brian J. Jacot
Geotechnical Services Manager

BJJ:ec

enclosure

cc: Director, Division of Solid & Hazardous Waste, NYSDEC
Jim Hardy, NYSDEC
Commissioner of Health, Orange County Dept. of Health
Walter Stern, President, General Switch Corp.
Cheryl Adler, Rosenman, Colin, Freund, Lewis & Cohen



GENERAL SWITCH CORPORATION
MIDDLETOWN, NEW YORK

MONTHLY PERIODIC PROGRESS REPORT
02-01-87 - 02-28-87

No potable well sampling was conducted for the month of February, 1987.

As directed, HART is awaiting instructions for NYSDEC as to when the next potable well sampling is to be conducted.

Fred C. Hart Associates, Inc.

February 9, 1987



Chief, Hazardous Waste Site Branch
Office of Emergency and Remedial Response
U.S. Environmental Protection Agency
26 Federal Plaza, Suite 402
New York, New York 10278

RECEIVED
FEB 21 1987
NYS DEC
REGION 3

Attn: Patricia Wells
Project Office, Wallkill Site

Dear Ms. Wells:

Enclosed please find two copies of the Monthly Periodic Progress Report for the period January 1 through January 31, 1987. As can be seen, no project activities were conducted during this period.

My discussion with Mr. Jim Hardy over the last period indicated that NYSDEC had not completed their review of our report submitted December 5, 1986. He said HART would be contacted if and when a meeting to address outstanding technical issues was required.

If you have any questions, please feel free to contact me.

Sincerely,

FRED C. HART ASSOCIATES, INC.

Brian J. Jacot
Geotechnical Services Manager

BJJ:ec
enclosure

cc: Director, Division of Solid & Hazardous Waste, NYSDEC
Jim Hardy, NYSDEC
Commissioner of Health, Orange County Dept. of Health
Walter Stern, President, General Switch Corp.
Cheryl Adler, Rosenman, Colin, Freund, Lewis & Cohen



GENERAL SWITCH CORPORATION
MIDDLETOWN, NEW YORK

MONTHLY PERIODIC PROGRESS REPORT
01-01-87 - 01-31-87

No potable well sampling was conducted for the month of November, 1986.

As directed, HART is awaiting instructions for NYSDEC as to when the next potable well sampling is to be conducted.

FILE COPY

#226019

296 Washington Avenue Extension Albany, N.Y. 12203-1007 (518) 869-6192

Fred C. Hart Associates, Inc.

RECEIVED

FEB 19 1987

February 9, 1987

ADMINISTRATIVE UNIT
REGION #3



Chief, Hazardous Waste Site Branch
Office of Emergency and Remedial Response
U.S. Environmental Protection Agency
26 Federal Plaza, Suite 402
New York, New York 10278

Attn: Patricia Wells
Project Office, Wallkill Site

Dear Ms. Wells:

Enclosed please find two copies of the Monthly Periodic Progress Report for the period January 1 through January 31, 1987. As can be seen, no project activities were conducted during this period.

My discussion with Mr. Jim Hardy over the last period indicated that NYSDEC had not completed their review of our report submitted December 5, 1986. He said HART would be contacted if and when a meeting to address outstanding technical issues was required.

If you have any questions, please feel free to contact me.

Sincerely,

FRED C. HART ASSOCIATES, INC.

Brian J. Jacot

Brian J. Jacot
Geotechnical Services Manager

BJJ:ec
enclosure

cc: Director, Division of Solid & Hazardous Waste, NYSDEC
Jim Hardy, NYSDEC
Commissioner of Health, Orange County Dept. of Health
Walter Stern, President, General Switch Corp.
Cheryl Adler, Rosenman, Colin, Freund, Lewis & Cohen

JIM
WHAT'S
HAPPENING?

RECEIVED

FEB 13 1987

DIRECTOR'S OFFICE
DIVISION OF SOLID AND
HAZARDOUS WASTE

(212)
840-3990



GENERAL SWITCH CORPORATION
MIDDLETOWN, NEW YORK

MONTHLY PERIODIC PROGRESS REPORT
01-01-87 - 01-31-87

No potable well sampling was conducted for the month of November, 1986.

As directed, HART is awaiting instructions for NYSDEC as to when the next potable well sampling is to be conducted.

Fred C. Hart Associates, Inc.

January 9, 1987

RECEIVED

JAN 12 1987

NYS DEC
REGION 3



Chief, Hazardous Waste Site Branch
Office of Emergency and Remedial Response
U.S. Environmental Protection Agency
26 Federal Plaza, Suite 402
New York, NY 10278

Attn: Patricia Wells
Project Office, Wallkill Site

Dear Ms. Wells:

Enclosed please find two copies of the Monthly Periodic Progress Report for the period December 1 through December 30, 1986. As can be seen, no project activities were conducted during this period.

I continue to await a response from the NYSDEC as to the timing of our meeting to address any technical questions regarding our report "Soil Remediation Feasibility Study and Proposed Soil/Groundwater Remedial Plan" submitted December 5, 1986. I have contacted both Mark Maroukian and Jim Hardy periodically over the last 5 weeks to schedule this meeting, but have had no success. HART remains ready to meet with NYSDEC representatives at their request.

If you have any questions, please feel free to contact me.

Sincerely,

FRED C. HART ASSOCIATES, INC.

Brian J. Jacot
Geotechnical Services Manager

BJJ/rl
enclosure

cc: Director, Division of Solid & Hazardous Waste, NYSDEC
Jim Hardy, NYSDEC
Commissioner of Health, Orange County Dept. of Health
Walter Stern, President, General Switch Corp.



GENERAL SWITCH CORPORATION
MIDDLETOWN, NEW YORK

MONTHLY PERIODIC PROGRESS REPORT
12/01/86 - 12/30/86

No potable well sampling was conducted for the month of November, 1986.

As directed, HART is awaiting instructions for NYSDEC as to when the next potable well sampling is to be conducted.