

DAILY OBSERVATION REPORT

Report No.: NYSEG091516

Date: September 15, 2016

NYSDEC

DER - Remedial Bureau C

Inspection Unit

**NYSEG Goshen MGP Site
Remedial Action
Site Number 336046**

NYSEG PM: Tracy Blacizek

NYSDEC PM: Sarah Saucier

Construction Manager: Marcus Hagan, Arcadis

Project Engineers: Jason Golubski, Arcadis

Remedial Contractor: Abscope

Air Monitoring: Arcadis

Health & Safety: Abscope

Weather Conditions

<i>General Description</i>	Sunny	am	Sunny	pm
<i>Temperature</i>	50 F	am	80 F	pm
<i>Wind Direction</i>	None	am	None	pm

HEALTH & SAFETY:

*(*If any box(s) below are checked "Yes", list the deviation under the "Items for Concern" section of this report).*

Were there any changes to the Health & Safety Plan?		*Yes ()	No (X)	NA ()
Were there any exceedances at the perimeter action level reported on this date?	Air:	*Yes ()	No (X)	NA ()
Were there any Noise /Vibration exceedances reported on this date?	Noise:	*Yes ()	No (X)	NA ()
	Vibration:	*Yes ()	No (X)	NA ()
Were there any breaches to the silt fence reported/observed on this date?		*Yes ()	No (X)	NA ()
Were there any dust/odor issues reported or observed on this date?		*Yes ()	No (X)	NA ()

WASTE HAULING :

*(*If any box(s) below are checked "Yes", list the deviation under the "Items of Concern" section of this report).*

Were there any vehicles which did not display proper D.O.T numbers and placards?	*Yes ()	No (X)	NA ()
Were there any vehicles which were not lined or tarped?	*Yes ()	No (X)	NA ()
Were there any vehicles which were not decontaminated prior to exiting the work site?	* Yes ()	No (X)	NA ()

DAILY OBSERVATION REPORT

Report No.: NYSEG091516

Date: September 15, 2016

Materials Removed From Site: N/A

Disposal Facility's: Seneca Meadows

Trucking Company: Riccelli

Total Loads: (on this date) 4

Total Daily Weight: (est.) 148 tons

Total Loads: (to date)

Total Weight: (*approx.)

*Actual (total weight) adjusted periodically based on weight tickets submitted by the disposal facilities.

Summary of Events:

- AOS 0620. Tom (Arcadis); John Lalonde, Abscope Crew on site.
- Loaded out 4 trucks to Seneca Meadows; approximately 148 tons.
- Completed ISS in Area 2, Cell D2. This is a remix cell that had been partially mixed earlier with a smaller machine. Achieved depth of 28 feet as per approved RD.
- Biosolve was used for odor control throughout the day.

VISITORS TO SITE:

	Representing	Entered Exclusion/CRZ Zone	
		Yes ()	No ()
		Yes ()	No ()
		Yes ()	No ()
		Yes ()	No ()

PROJECT SCHEDULE:

-

ISSUES PENDING:

- None

ITEMS OF CONCERN:

-

SITE REPRESENTATIVE
CONSTRUCTION INSPECTOR:


R. Scott Deyette Date: 09/15/16

DAILY OBSERVATION REPORT

Pg. 3 of 6

Report No.: NYSEG091516

Date: September 15, 2016



Loading out pre-cut soils.

DAILY OBSERVATION REPORT

Report No.: NYSEG091516

Date: September 15, 2016



Start of ISS in Area 2, Cell D2.

DAILY OBSERVATION REPORT

Report No.: NYSEG091516

Date: September 15, 2016



ISS mixing in cell D2.

Report No.: NYSEG091516

Date: September 15, 2016



Sideview of ISS mixing in cell D2.