

From: Michael Komoroske
To: Fleming, David; Secor, Beth
CC: Callaghan, Bridget K.; Kane, Michael; Pratt, Gerald; Trad, Jeffrey
Date: 4/13/2009 4:32 PM
Subject: Dewey Loeffel Landfill site update report
Attachments: April 2009 Update.pdf

Dave/Beth - attached is an update report for the all elements of the Loeffel remedial project. Dave requested this for Nassau's board meeting and I thought I would provide it to Schodack as well. We should start thinking about another coalition meeting some time in May if you are interested.

Mike Komoroske, P.E.
Environmental Engineer 3
NYSDEC
Remedial Bureau B
Division of Environmental Remediation
625 Broadway, 12th Floor
Albany, NY, 12233-7016

My phone number is: (518) 402-9767
Fax is: (518) 402-9819

>>> "David Fleming" <dff@fwc-law.com> 4/9/2009 2:34 PM >>>
Many thanks.

-David Fleming

-----Original Message-----

From: Michael Komoroske [<mailto:mjkomoro@gw.dec.state.ny.us>]
Sent: Thursday, April 09, 2009 2:32 PM
To: David Fleming
Subject: Re: Town of Nassau - Dewey Loeffel

Hi David,

There should be no problem getting a status report together prior to your Tuesday, 4/14 board meeting. I've asked the in-house staff here for input and should have something for you by Monday. I hope you're enjoying the early spring weather.

Mike Komoroske, P.E.

Environmental Engineer 3
NYSDEC
Remedial Bureau B
Division of Environmental Remediation
625 Broadway, 12th Floor
Albany, NY, 12233-7016

My phone number is: (518) 402-9767
Fax is: (518) 402-9819

>>> "David Fleming" <dff@fwc-law.com> 4/9/2009 1:32 PM >>>
Michael,

Good afternoon. I hope all is well with you.

I would appreciate an update as to the status of pumping at the Loeffel site. I would also like to know the number of trucks being hauled out per month at this time.

Additionally, I would like to be updated as to the status of the water filtration plant that is supposed to be put out to bid.

The Town will hold a Board Meeting on Tuesday, April 14, 2009. I would like to update our citizens at that time as to the status of remediation and any important work that has been or will be accomplished by DEC.

Thank you in advance.

Sincerely,

David Fleming, Supervisor

Town of Nassau

Dewey Loeffel Landfill (# 4-42-006)
Project Update - April 2009

Operable Unit 1 (landfill)

- ❑ **Status of the maintenance of the landfill** - Currently there are 8 tanker trucks per month leaving the site for the off-site treatment and disposal of leachate. This number will increase next month (May 2009) to 12-16 per month when the off-site groundwater extraction wells are brought on-line. The existing leachate collection pump and shed were replaced. Routine site maintenance continues.

Operable Unit 2 (landfill leachate and groundwater)

- ❑ **Status of the operating off-site groundwater extraction system** - The three off-site groundwater plume extraction wells are being prepped and will begin operations in late April for the 2009 season.
- ❑ **Off-site groundwater monitoring program status** - The October 2008 Groundwater Sampling Event Monitoring Report was received on February 26, 2009 and will be placed in the document repository for review by the public.
- ❑ **Residential potable well treatment and sampling program status** - Quarterly residential well sampling continues. The analytical results for the quarterly residential well treatment system sampling performed on February 13, 2009 were provided to NYSDEC and the New York State Department of Health (NYSDOH) on March 5, 2009. The maintenance of the 4 residential treatment system continues and bottled water continues to be provided.

- ❑ **Status of the upgraded on-site leachate collection system and treatment plant design** - As discussed, plans are underway to install on-site extraction wells this year and begin the enhanced leachate recovery effort. Leachate will continue to be trucked off-site to a disposal facility. As previously explained in the November, 2008 coalition meeting, the design of the on-site treatment plant is on hold pending the effectiveness of the enhanced on-site extraction and off-site disposal system.

Operable Unit 3 (drainageways and Nassau Lake)

- ❑ **Valatie Kill & Nassau Lake fish collection and sampling** - The 2008 fish sampling results were presented at the February 2009 Nassau and Schodack town board meetings. A revised fish sampling plan with GE as the lead is being finalized. The 2009 fish collection event is planned for June.
- ❑ **Fish advisories for the Valatie Kill & Nassau Lake** - No changes to the fish advisories are planned for 2009.
- ❑ **Status of the Nassau Lake replacement dam construction** - The replacement dam is completed and a substantial completion certification was issued by the design engineer on March 18, 2009. Signage is being installed and site demobilization is underway.

For further information on the Loeffel Landfill Site, contact:

for questions on the overall project status:

Michael Komoroske, P.E.
Division of Environmental Remediation
NYSDEC
625 Broadway
Albany, NY 12233-7016
(518) 402-9767 or via e-mail at mjkomoro@gw.dec.state.ny.us

for questions related to the enhanced on-site leachate collection system design and the Nassau Lake dam replacement project:

Jeff Trad, P.E.
Division of Environmental Remediation
NYSDEC
625 Broadway
Albany, NY 12233-7010
(518) 402-9814 or via e-mail at jetrad@gw.dec.state.ny.us

for questions on the fish collection and analysis program:

Michael Kane
Division of Fish, Wildlife & Marine Resources
NYSDEC
625 Broadway
Albany, NY 12233
(518) 402-8973 or via e-mail at mwkane@gw.dec.state.ny.us

for health related issues:

Bridget Callaghan
Bureau of Environmental Exposure Investigation
NYSDOH
Flanigan Square
547 River Street
Troy, NY 12180-2216
(518) 402-7860 or via e-mail at bkc01@health.state.ny.us