



## Monthly Project Report

Site Name: Primoshield, Incorporated Site No: 633027  
Work Assignment No. D007619-18  
MACTEC No. 3612122251  
Report Month: May 2019  
Report by: Nate Vogan  
Reviewed by: Jean Firth

<b>Section 1 – Accomplishments</b>
<b>Task 3 – Operations &amp; Maintenance</b> <ul style="list-style-type: none"><li>Solicited bids from subcontractors to clean trench piping and conduct video inspection.</li></ul>
<b>Section 2 - Problems Encountered</b>
None.
<b>Section 3 - Progress Schedule Compliance</b>
See attached schedule.
<b>Section 4 - Potential Changes in Scope</b>
<b>Section 5 - Planned Activities Next Month</b>
Planned activities for June/July 2019: <ul style="list-style-type: none"><li>Perform spring inspection, 15 month LTM, and well repairs in June 2019.</li></ul>


**Section 6 – Cost Control**

<b>Task</b>	<b>Description</b>	<b>Budget</b>	<b>Spent to Date</b>	<b>% Complete</b>
01	Preliminary Activities	\$9,135	\$ 8,881	Complete
02	Site Management Plan	\$29,975	\$28,144	94
03	Operations and Maintenance	\$114,518	\$102,258	90
04	Monitoring and Reporting	\$139,564	\$130,424	94
05	Periodic Review Report	\$46,468	\$44,784	96





**Primosield, Incorporated - Site Management**  
**Contract No. D007619-18**  
**NYSDEC - Site No. 633027**



Project: D007619-18  
 Date: Fri 6/14/19

Revised Scheduled Summary Actual Summary   
 Originally Scheduled Summary Revised Task Dates   
 Original Milestone Date Original Task Dates   
 Actual Milestone Date Actual Task Dates

