

File 4840
MATT

MATT PETROLEUM SITE
Leland Avenue
City of Utica, Oneida County, New York
DEC Site No. B00192-6

PROJECT UPDATE

May 11, 2006

Ongoing Activities

- Evaluation of bench test results is underway. It is anticipated that this evaluation will result afford the opportunity to present findings to the City, DEC, and DOH in late May / early June.
- KCH Environmental, Inc. (KCH) A final report from KCH has been received. The report concluded that sodium persulfate is a viable approach. and this technique is under evaluation to develop a planning estimate for the implementation cost.
- Quantum Consulting Services, Inc. A final report from QCS has been received. This report concluded that bioremediation for VOCs and SVOCs is viable.

Pending Issues

- Summarization of bench test treatability results, a stakeholder meeting to discuss results and a path forward, and submittal of the Remedial Alternatives (RA) Report to present the recommended site remediation approach.

Activities to Complete the Remedial Investigation/Alternatives Evaluation Phase

- Finalize and submit the RA Report.
- Prepare the Proposed Remedial Action Plan (PRAP).
- Issuance of Record of Decision.