

File 4840
matt
Petroleum

MATT PETROLEUM SITE
Leland Avenue
City of Utica, Oneida County, New York
DEC Site No. B00192-6

PROJECT UPDATE
October 10, 2006

September Activity Summary

- September 18, 2006 Pilot study site meeting with DEC, DOH, and City of Utica evaluated soils for petroleum odor and visual staining. Based on DEC/DOH consensus, the pilot study was ended. Faint to no odors were observed in the soil piles.
- On September 19th soil samples for VOCs and SVOCs were collected per STARS Memo # 1 guidance for soil pile volumes. HPC samples from all piles were also collected.
- Pile I met TAGM based on six samples. Pile II had TAGM exceedances of two compounds, one each in two of the six samples.
- Based on analytical results, the last two pilot weeks focused on Soil Piles III, IV, and V.
- Pile III had TAGM exceedances on four compounds, Pile IV had TAGM exceedances on six PAH compounds.

Pending Issues

- Summary of bench test and pilot treatability results, and recommendation of a remedial alternative in the Remedial Alternatives (RA) Report in October 2006.

Activities to Complete the Remedial Investigation/Alternatives Evaluation Phase

- Finalize and submit the RA Report.
- Prepare the Proposed Remedial Action Plan (PRAP).
- DEC Issuance of Record of Decision.

Distribution (via e-mail):

Peter Ouderkirk, P.E., NYSDEC
Greg Rys, NYSDOH
Eugene Santa Croce, City of Utica