

DAILY OBSERVATION REPORT Pg. 1 of 2

Report No.: ACSMGP083115 Date: August 31, 2015

**Auburn Clark Street
MGP
Remedial Action Site
706008**

**Consultant: Parsons Engineering
Contractor: Severson Environmental
Services**

Were there any changes to the Health & Safety Plan? *Yes () No (X) NA ()

Were there any exceedances at the perimeter Air: *Yes () No () NA (x) action level reported on this date?

**Were there any Noise /Vibration exceedances Noise: *Yes () No () NA (X) reported on this date?
Vibration: *Yes () No () NA (X)**

Were there any breaches to the silt fence reported/observed on this date ? *Yes () No (x) NA ()

Were there any dust/odor issues reported or observed on this date? *Yes () No (X) NA ()

WASTE HAULING :

*(*If any box(s) below are checked "Yes", list the deviation under the "Items of Concern" section of this report).*

Were there any vehicles which were not lined or tarped? *Yes () No (x) NA()

Were there any vehicles which were not decontaminated * Yes () No (x) NA () prior to exiting the work site?

DAILY OBSERVATION REPORT Pg. 2 of 2

Report No.: ACSMGP083115 Date: August 31, 2015

Contractor Severson continued dewatering within the Phase 1 cell. Water pumped to water treatment system.

Contractor excavated material from within Phase 1 cell, stabilized, when necessary with cement kiln dust, and loaded on trucks for disposal at ESMI – 10 trucks.

Contractor backfilled portions of the Phase 1 cell with clean imported fill.

Inspector: Eric Knapp



DAILY OBSERVATION REPORT Pg. 1 of 2

Report No.: ACSMGP082815 Date: August 28, 2015

**Auburn Clark Street
MGP
Remedial Action Site
706008**

**Consultant: Parsons Engineering
Contractor: Severson Environmental
Services**

Were there any changes to the Health & Safety Plan? *Yes () No (X) NA ()

Were there any exceedances at the perimeter Air: *Yes () No () NA (x) action level reported on this date?

**Were there any Noise /Vibration exceedances Noise: *Yes () No () NA (X) reported on this date?
Vibration: *Yes () No () NA (X)**

Were there any breaches to the silt fence reported/observed on this date ? *Yes () No (x) NA ()

Were there any dust/odor issues reported or observed on this date? *Yes () No (X) NA ()

WASTE HAULING :

*(*If any box(s) below are checked "Yes", list the deviation under the "Items of Concern" section of this report).*

Were there any vehicles which were not lined or tarped? *Yes () No (x) NA()

Were there any vehicles which were not decontaminated * Yes () No (x) NA () prior to exiting the work site?

DAILY OBSERVATION REPORT Pg. 2 of 2

Report No.: ACSMGP082815 Date: August 28, 2015

Contractor Severson continued dewatering within the Phase 1 cell. Water pumped to water treatment system.

Contractor excavated material from within Phase 1 cell, stabilized, when necessary with cement kiln dust, and loaded on trucks for disposal at ESMI – 20 trucks.

Contractor backfilled portions of the Phase 1 cell with clean imported fill.

Inspector: Eric Knapp



DAILY OBSERVATION REPORT Pg. 1 of 2

Report No.: ACSMGP082715 Date: August 27, 2015

**Auburn Clark Street
MGP
Remedial Action Site
706008**

**Consultant: Parsons Engineering
Contractor: Severson Environmental
Services**

Were there any changes to the Health & Safety Plan? *Yes () No (X) NA ()

Were there any exceedances at the perimeter Air: *Yes () No () NA (x) action level reported on this date?

**Were there any Noise /Vibration exceedances Noise: *Yes () No () NA (X) reported on this date?
Vibration: *Yes () No () NA (X)**

Were there any breaches to the silt fence reported/observed on this date ? *Yes () No (x) NA ()

Were there any dust/odor issues reported or observed on this date? *Yes () No (X) NA ()

WASTE HAULING :

*(*If any box(s) below are checked "Yes", list the deviation under the "Items of Concern" section of this report).*

Were there any vehicles which were not lined or tarped? *Yes () No (x) NA()

Were there any vehicles which were not decontaminated * Yes () No (x) NA () prior to exiting the work site?

DAILY OBSERVATION REPORT Pg. 2 of 2

Report No.: ACSMGP082715 Date: August 27, 2015

Contractor Severson continued dewatering within the Phase 1 cell. Water pumped to water treatment system.

Contractor excavated material from within Phase 1 cell, stabilized, when necessary with cement kiln dust, and loaded on trucks for disposal at ESMI – 20 trucks.

Contractor backfilled portions of the Phase 1 cell with clean imported fill.

Inspector: Eric Knapp



DAILY OBSERVATION REPORT Pg. 1 of 2

Report No.: ACSMGP082615 Date: August 26, 2015

**Auburn Clark Street
MGP
Remedial Action Site
706008**

**Consultant: Parsons Engineering
Contractor: Severson Environmental
Services**

Were there any changes to the Health & Safety Plan? *Yes () No (X) NA ()

Were there any exceedances at the perimeter Air: *Yes () No () NA (x) action level reported on this date?

**Were there any Noise /Vibration exceedances Noise: *Yes () No () NA (X) reported on this date?
Vibration: *Yes () No () NA (X)**

Were there any breaches to the silt fence reported/observed on this date ? *Yes () No (x) NA ()

Were there any dust/odor issues reported or observed on this date? *Yes () No (X) NA ()

WASTE HAULING :

*(*If any box(s) below are checked "Yes", list the deviation under the "Items of Concern" section of this report).*

Were there any vehicles which were not lined or tarped? *Yes () No (x) NA()

Were there any vehicles which were not decontaminated * Yes () No (x) NA () prior to exiting the work site?

DAILY OBSERVATION REPORT Pg. 2 of 2

Report No.: ACSMGP082615 Date: August 26, 2015

Contractor Severson continued dewatering within the Phase 1 cell. Water pumped to water treatment system.

Contractor excavated material from within Phase 1 cell, stabilized, when necessary with cement kiln dust, and loaded on trucks for disposal at ESMI – 25 trucks.

Contractor backfilled portions of the Phase 1 cell with clean imported fill.

Inspector: Eric Knapp



DAILY OBSERVATION REPORT Pg. 1 of 2

Report No.: ACSMGP082515 Date: August 25, 2015

**Auburn Clark Street
MGP
Remedial Action Site
706008**

**Consultant: Parsons Engineering
Contractor: Severson Environmental
Services**

Were there any changes to the Health & Safety Plan? *Yes () No (X) NA ()

Were there any exceedances at the perimeter Air: *Yes () No () NA (x) action level reported on this date?

**Were there any Noise /Vibration exceedances Noise: *Yes () No () NA (X) reported on this date?
Vibration: *Yes () No () NA (X)**

Were there any breaches to the silt fence reported/observed on this date ? *Yes () No (x) NA ()

Were there any dust/odor issues reported or observed on this date? *Yes () No (X) NA ()

WASTE HAULING :

*(*If any box(s) below are checked "Yes", list the deviation under the "Items of Concern" section of this report).*

Were there any vehicles which were not lined or tarped? *Yes () No (x) NA()

Were there any vehicles which were not decontaminated * Yes () No (x) NA () prior to exiting the work site?

DAILY OBSERVATION REPORT Pg. 2 of 2

Report No.: ACSMGP082515 Date: August 25, 2015

Contractor Severson continued dewatering within the Phase 1 cell. Water pumped to water treatment system.

Contractor excavated material from within Phase 1 cell, stabilized, when necessary with cement kiln dust, and loaded on trucks for disposal at ESMI – 22 trucks.

Contractor backfilled portions of the Phase 1 cell with clean imported fill.

Inspector: Eric Knapp



DAILY OBSERVATION REPORT Pg. 1 of 2

Report No.: ACSMGP082415 Date: August 24, 2015

**Auburn Clark Street
MGP
Remedial Action Site
706008**

**Consultant: Parsons Engineering
Contractor: Severson Environmental
Services**

Were there any changes to the Health & Safety Plan? *Yes () No (X) NA ()

Were there any exceedances at the perimeter Air: *Yes () No () NA (x) action level reported on this date?

**Were there any Noise /Vibration exceedances Noise: *Yes () No () NA (X) reported on this date?
Vibration: *Yes () No () NA (X)**

Were there any breaches to the silt fence reported/observed on this date ? *Yes () No (x) NA ()

Were there any dust/odor issues reported or observed on this date? *Yes () No (X) NA ()

WASTE HAULING :

*(*If any box(s) below are checked "Yes", list the deviation under the "Items of Concern" section of this report).*

Were there any vehicles which were not lined or tarped? *Yes () No (x) NA()

Were there any vehicles which were not decontaminated * Yes () No (x) NA () prior to exiting the work site?

DAILY OBSERVATION REPORT Pg. 2 of 2

Report No.: ACSMGP082415 Date: August 24, 2015

Contractor Severson continued dewatering within the Phase 1 cell. Water pumped to water treatment system.

Contractor excavated material from within Phase 1 cell, stabilized, when necessary with cement kiln dust, and loaded on trucks for disposal at ESMI – 20 trucks.

Contractor backfilled portions of the Phase 1 cell with clean imported fill.

Inspector: Eric Knapp



DAILY OBSERVATION REPORT Pg. 1 of 2

Report No.: ACSMGP082115 Date: August 21, 2015

**Auburn Clark Street
MGP
Remedial Action Site
706008**

**Consultant: Parsons Engineering
Contractor: Severson Environmental
Services**

Were there any changes to the Health & Safety Plan? *Yes () No (X) NA ()

Were there any exceedances at the perimeter Air: *Yes () No () NA (x) action level reported on this date?

**Were there any Noise /Vibration exceedances Noise: *Yes () No () NA (X) reported on this date?
Vibration: *Yes () No () NA (X)**

Were there any breaches to the silt fence reported/observed on this date ? *Yes () No (x) NA ()

Were there any dust/odor issues reported or observed on this date? *Yes () No (X) NA ()

WASTE HAULING :

*(*If any box(s) below are checked "Yes", list the deviation under the "Items of Concern" section of this report).*

Were there any vehicles which were not lined or tarped? *Yes () No (x) NA()

Were there any vehicles which were not decontaminated * Yes () No (x) NA () prior to exiting the work site?

DAILY OBSERVATION REPORT Pg. 2 of 2

Report No.: ACSMGP082115 Date: August 21, 2015

Contractor Severson continued dewatering within the Phase 1 cell. Water pumped to water treatment system.

Contractor excavated material from within Phase 1 cell, near southwest corner, stabilized, when necessary with cement kiln dust, and loaded on trucks for disposal at ESMI – 14 trucks. Significant impacts noted near SW corner.

Contractor backfilled portions of the Phase 1 cell with clean imported fill.

Inspector: Eric Knapp





DAILY OBSERVATION REPORT Pg. 1 of 2

Report No.: ACSMGP082015 Date: August 20, 2015

**Auburn Clark Street
MGP
Remedial Action Site
706008**

**Consultant: Parsons Engineering
Contractor: Severson Environmental
Services**

Were there any changes to the Health & Safety Plan? *Yes () No (X) NA ()

Were there any exceedances at the perimeter Air: *Yes () No () NA (x) action level reported on this date?

**Were there any Noise /Vibration exceedances Noise: *Yes () No () NA (X) reported on this date?
Vibration: *Yes () No () NA (X)**

Were there any breaches to the silt fence reported/observed on this date ? *Yes () No (x) NA ()

Were there any dust/odor issues reported or observed on this date? *Yes () No (X) NA ()

WASTE HAULING :

*(*If any box(s) below are checked "Yes", list the deviation under the "Items of Concern" section of this report).*

Were there any vehicles which were not lined or tarped? *Yes () No () NA(x)

Were there any vehicles which were not decontaminated * Yes () No () NA (x) prior to exiting the work site?

DAILY OBSERVATION REPORT Pg. 2 of 2

Report No.: ACSMGP082015 Date: August 20, 2015

Contractor Severson continued dewatering within the Phase 1 cell. Water pumped to water treatment system.

Contractor excavated material from within Phase 1 cell, near southeast corner, stabilized, when necessary with cement kiln dust, and loaded on trucks for disposal at ESMI – 23 trucks.

Contractor backfilled portions of the Phase 1 cell with clean imported fill.

Inspector: Eric Knapp

DAILY OBSERVATION REPORT Pg. 1 of 2

Report No.: ACSMGP081915 Date: August 19, 2015

**Auburn Clark Street
MGP
Remedial Action Site
706008**

**Consultant: Parsons Engineering
Contractor: Severson Environmental
Services**

Were there any changes to the Health & Safety Plan? *Yes () No (X) NA ()

Were there any exceedances at the perimeter Air: *Yes () No () NA (x) action level reported on this date?

**Were there any Noise /Vibration exceedances Noise: *Yes () No () NA (X) reported on this date?
Vibration: *Yes () No () NA (X)**

Were there any breaches to the silt fence reported/observed on this date ? *Yes () No (x) NA ()

Were there any dust/odor issues reported or observed on this date? *Yes () No (X) NA ()

WASTE HAULING :

*(*If any box(s) below are checked "Yes", list the deviation under the "Items of Concern" section of this report).*

Were there any vehicles which were not lined or tarped? *Yes () No () NA(x)

Were there any vehicles which were not decontaminated * Yes () No () NA (x) prior to exiting the work site?

DAILY OBSERVATION REPORT Pg. 2 of 2

Report No.: ACSMGP081915 Date: August 19, 2015

Contractor Severson continued dewatering within the Phase 1 cell. Water pumped to water treatment system.

Contractor excavated material from within Phase 1 cell, near southeast corner, stabilized, when necessary with cement kiln dust, and loaded on trucks for disposal at ESMI – 14 trucks.

Contractor backfilled portions of the Phase 1 cell with clean imported fill.

Inspector: Eric Knapp

DAILY OBSERVATION REPORT Pg. 1 of 2

Report No.: ACSMGP081815 Date: August 18, 2015

**Auburn Clark Street
MGP
Remedial Action Site
706008**

**Consultant: Parsons Engineering
Contractor: Severson Environmental
Services**

Were there any changes to the Health & Safety Plan? *Yes () No (X) NA ()

Were there any exceedances at the perimeter Air: *Yes () No () NA (x) action level reported on this date?

**Were there any Noise /Vibration exceedances Noise: *Yes () No () NA (X) reported on this date?
Vibration: *Yes () No () NA (X)**

Were there any breaches to the silt fence reported/observed on this date ? *Yes () No (x) NA ()

Were there any dust/odor issues reported or observed on this date? *Yes () No (X) NA ()

WASTE HAULING :

*(*If any box(s) below are checked "Yes", list the deviation under the "Items of Concern" section of this report).*

Were there any vehicles which were not lined or tarped? *Yes () No () NA(x)

Were there any vehicles which were not decontaminated * Yes () No () NA (x) prior to exiting the work site?

DAILY OBSERVATION REPORT Pg. 2 of 2

Report No.: ACSMGP081815 Date: August 18, 2015

Contractor Severson continued dewatering within the Phase 1 cell. Water pumped to water treatment system.

Contractor excavated material from within Phase 1 cell, near southeast corner, stabilized, when necessary with cement kiln dust, and loaded on trucks for disposal at ESMI – 20 trucks.

Contractor backfilled portions of the Phase 1 cell with clean imported fill.

Contractor worked disassembling batch plant for removal to MacMaster Street site.

Inspector: Eric Knapp



DAILY OBSERVATION REPORT Pg. 1 of 2

Report No.: ACSMGP081715 Date: August 17, 2015

**Auburn Clark Street
MGP
Remedial Action Site
706008**

**Consultant: Parsons Engineering
Contractor: Severson Environmental
Services**

Were there any changes to the Health & Safety Plan? *Yes () No (X) NA ()

Were there any exceedances at the perimeter Air: *Yes () No () NA (x) action level reported on this date?

**Were there any Noise /Vibration exceedances Noise: *Yes () No () NA (X) reported on this date?
Vibration: *Yes () No () NA (X)**

Were there any breaches to the silt fence reported/observed on this date ? *Yes () No (x) NA ()

Were there any dust/odor issues reported or observed on this date? *Yes () No (X) NA ()

WASTE HAULING :

*(*If any box(s) below are checked "Yes", list the deviation under the "Items of Concern" section of this report).*

Were there any vehicles which were not lined or tarped? *Yes () No () NA(x)

Were there any vehicles which were not decontaminated * Yes () No () NA (x) prior to exiting the work site?

DAILY OBSERVATION REPORT Pg. 2 of 2

Report No.: ACSMGP081715 Date: August 17, 2015

Contractor Severson continued dewatering within the Phase 1 cell. Water pumped to water treatment system.

Contractor excavated material from within Phase 1 cell, near southeast corner, stabilized, when necessary, with cement kiln dust, and loaded on trucks for disposal at ESMI – 8 trucks.

Contractor worked disassembling batch plant for removal to MacMaster Street site.

Inspector: Eric Knapp





DAILY OBSERVATION REPORT Pg. 1 of 2

Report No.: ACSMGP081415 Date: August 14, 2015

**Auburn Clark Street
MGP
Remedial Action Site
706008**

**Consultant: Parsons Engineering
Contractor: Severson Environmental
Services**

Were there any changes to the Health & Safety Plan? *Yes () No (X) NA ()

Were there any exceedances at the perimeter Air: *Yes () No () NA (x) action level reported on this date?

**Were there any Noise /Vibration exceedances Noise: *Yes () No () NA (X) reported on this date?
Vibration: *Yes () No () NA (X)**

Were there any breaches to the silt fence reported/observed on this date ? *Yes () No (x) NA ()

Were there any dust/odor issues reported or observed on this date? *Yes () No (X) NA ()

WASTE HAULING :

*(*If any box(s) below are checked "Yes", list the deviation under the "Items of Concern" section of this report).*

Were there any vehicles which were not lined or tarped? *Yes () No () NA(x)

Were there any vehicles which were not decontaminated * Yes () No () NA (x) prior to exiting the work site?

DAILY OBSERVATION REPORT Pg. 2 of 2

Report No.: ACSMGP081415 Date: August 14, 2015

Contractor Severson worked dewatering within the Phase 1 cell. Water pumped to water treatment system.

Contractor worked disassembling batch plant for removal to MacMaster Street site.

Inspector: Eric Knapp

DAILY OBSERVATION REPORT Pg. 1 of 2

Report No.: ACSMGP081315 Date: August 13, 2015

**Auburn Clark Street
MGP
Remedial Action Site
706008**

**Consultant: Parsons Engineering
Contractor: Severson Environmental
Services**

Were there any changes to the Health & Safety Plan? *Yes () No (X) NA ()

Were there any exceedances at the perimeter Air: *Yes () No () NA (x) action level reported on this date?

**Were there any Noise /Vibration exceedances Noise: *Yes () No () NA (X) reported on this date?
Vibration: *Yes () No () NA (X)**

Were there any breaches to the silt fence reported/observed on this date ? *Yes () No (x) NA ()

Were there any dust/odor issues reported or observed on this date? *Yes () No (X) NA ()

WASTE HAULING :

*(*If any box(s) below are checked "Yes", list the deviation under the "Items of Concern" section of this report).*

Were there any vehicles which were not lined or tarped? *Yes () No () NA(x)

Were there any vehicles which were not decontaminated * Yes () No () NA (x) prior to exiting the work site?

DAILY OBSERVATION REPORT Pg. 2 of 2

Report No.: ACSMGP081315 Date: August 13, 2015

Contractor Severson worked dewatering within the Phase 1 cell. Water pumped to on-site treatment system.

Contractor worked disassembling batch plant for removal to MacMaster Street site.

Inspector: Eric Knapp

DAILY OBSERVATION REPORT Pg. 1 of 2

Report No.: ACSMGP081215 Date: August 12, 2015

**Auburn Clark Street
MGP
Remedial Action Site
706008**

**Consultant: Parsons Engineering
Contractor: Severson Environmental
Services**

Were there any changes to the Health & Safety Plan? *Yes () No (X) NA ()

Were there any exceedances at the perimeter Air: *Yes () No () NA (x) action level reported on this date?

**Were there any Noise /Vibration exceedances Noise: *Yes () No () NA (X) reported on this date?
Vibration: *Yes () No () NA (X)**

Were there any breaches to the silt fence reported/observed on this date ? *Yes () No (x) NA ()

Were there any dust/odor issues reported or observed on this date? *Yes () No (X) NA ()

WASTE HAULING :

*(*If any box(s) below are checked "Yes", list the deviation under the "Items of Concern" section of this report).*

Were there any vehicles which were not lined or tarped? *Yes () No () NA(x)

Were there any vehicles which were not decontaminated * Yes () No () NA (x) prior to exiting the work site?

DAILY OBSERVATION REPORT Pg. 2 of 2

Report No.: ACSMGP081215 Date: August 12, 2015

Contractor Severson worked placing a sump for dewatering within the Phase 1 cell.

Contractor worked disassembling batch plant for removal to MacMaster Street site.

Inspector: Eric Knapp

DAILY OBSERVATION REPORT Pg. 1 of 2

Report No.: ACSMGP081115 Date: August 11, 2015

**Auburn Clark Street
MGP
Remedial Action Site
706008**

**Consultant: Parsons Engineering
Contractor: Severson Environmental
Services**

Were there any changes to the Health & Safety Plan? *Yes () No (X) NA ()

Were there any exceedances at the perimeter Air: *Yes () No () NA (x) action level reported on this date?

**Were there any Noise /Vibration exceedances Noise: *Yes () No () NA (X) reported on this date?
Vibration: *Yes () No () NA (X)**

Were there any breaches to the silt fence reported/observed on this date ? *Yes () No (x) NA ()

Were there any dust/odor issues reported or observed on this date? *Yes () No (X) NA ()

WASTE HAULING :

*(*If any box(s) below are checked "Yes", list the deviation under the "Items of Concern" section of this report).*

Were there any vehicles which were not lined or tarped? *Yes () No () NA(x)

Were there any vehicles which were not decontaminated * Yes () No () NA (x) prior to exiting the work site?

DAILY OBSERVATION REPORT Pg. 2 of 2

Report No.: ACSMGP081115 Date: August 11, 2015

Contractor Severson worked excavating within the Phase 1 cell and stockpiling material for future disposal.

Inspector: Eric Knapp





DAILY OBSERVATION REPORT Pg. 1 of 2

Report No.: ACSMGP081015 Date: August 10, 2015

**Auburn Clark Street
MGP
Remedial Action Site
706008**

**Consultant: Parsons Engineering
Contractor: Severson Environmental
Services**

Were there any changes to the Health & Safety Plan? *Yes () No (X) NA ()

Were there any exceedances at the perimeter Air: *Yes () No () NA (x) action level reported on this date?

**Were there any Noise /Vibration exceedances Noise: *Yes () No () NA (X) reported on this date?
Vibration: *Yes () No () NA (X)**

Were there any breaches to the silt fence reported/observed on this date ? *Yes (x) No () NA ()

Were there any dust/odor issues reported or observed on this date? *Yes () No (X) NA ()

WASTE HAULING :

*(*If any box(s) below are checked "Yes", list the deviation under the "Items of Concern" section of this report).*

Were there any vehicles which were not lined or tarped? *Yes () No (x) NA()

Were there any vehicles which were not decontaminated * Yes () No (x) NA () prior to exiting the work site?

DAILY OBSERVATION REPORT Pg. 2 of 2

Report No.: ACSMGP081015 Date: August 10, 2015

Contractor Severson worked breaking up concrete pad (holder bottom) within the Phase 1 cell and loading on trucks for transport and disposal at Seneca Meadows -2 trucks.

Inspector: Eric Knapp



DAILY OBSERVATION REPORT Pg. 1 of 2

Report No.: ACSMGP080715 Date: August 7, 2015

**Auburn Clark Street
MGP
Remedial Action Site
706008**

**Consultant: Parsons Engineering
Contractor: Severson Environmental
Services**

Were there any changes to the Health & Safety Plan? *Yes () No (X) NA ()

Were there any exceedances at the perimeter Air: *Yes () No () NA (x) action level reported on this date?

**Were there any Noise /Vibration exceedances Noise: *Yes () No () NA (X) reported on this date?
Vibration: *Yes () No () NA (X)**

Were there any breaches to the silt fence reported/observed on this date ? *Yes (x) No () NA ()

Were there any dust/odor issues reported or observed on this date? *Yes () No (X) NA ()

WASTE HAULING :

*(*If any box(s) below are checked "Yes", list the deviation under the "Items of Concern" section of this report).*

Were there any vehicles which did not display proper D.O.T ^{*Yes () No () NA (X)} numbers and placards?

Were there any vehicles which were not lined or tarped? *Yes () No () NA(x)

Were there any vehicles which were not decontaminated * Yes () No () NA (x) prior to exiting the work site?

DAILY OBSERVATION REPORT Pg. 2 of 2

Report No.: ACSMGP080715 Date: August 7, 2015

Contractor Severson worked breaking up concrete pad (holder bottom) within the Phase 1 cell and general housekeeping on site.

Inspector: Eric Knapp

DAILY OBSERVATION REPORT Pg. 1 of 2

Report No.: ACSMGP080615 Date: August 6, 2015

**Auburn Clark Street
MGP
Remedial Action Site
706008**

**Consultant: Parsons Engineering
Contractor: Severson Environmental
Services**

Were there any changes to the Health & Safety Plan? *Yes () No (X) NA ()

Were there any exceedances at the perimeter Air: *Yes () No () NA (x) action level reported on this date?

**Were there any Noise /Vibration exceedances Noise: *Yes () No () NA (X) reported on this date?
Vibration: *Yes () No () NA (X)**

Were there any breaches to the silt fence reported/observed on this date ? *Yes (x) No () NA ()

Were there any dust/odor issues reported or observed on this date? *Yes () No (X) NA ()

WASTE HAULING :

*(*If any box(s) below are checked "Yes", list the deviation under the "Items of Concern" section of this report).*

Were there any vehicles which did not display proper D.O.T ^{*Yes () No () NA (X)} numbers and placards?

Were there any vehicles which were not lined or tarped? *Yes () No () NA(x)

Were there any vehicles which were not decontaminated * Yes () No () NA (x) prior to exiting the work site?

DAILY OBSERVATION REPORT Pg. 2 of 2

Report No.: ACSMGP080615 Date: August 6, 2015

Contractor Severson worked breaking up concrete pad (holder bottom) within the Phase 1 cell.

Inspector: Eric Knapp

DAILY OBSERVATION REPORT Pg. 1 of 2

Report No.: ACSMGP080515 Date: August 5, 2015

**Auburn Clark Street
MGP
Remedial Action Site
706008**

**Consultant: Parsons Engineering
Contractor: Severson Environmental
Services**

Were there any changes to the Health & Safety Plan? *Yes () No (X) NA ()

Were there any exceedances at the perimeter Air: *Yes () No () NA (x) action level reported on this date?

**Were there any Noise /Vibration exceedances Noise: *Yes () No () NA (X) reported on this date?
Vibration: *Yes () No () NA (X)**

Were there any breaches to the silt fence reported/observed on this date ? *Yes (x) No () NA ()

Were there any dust/odor issues reported or observed on this date? *Yes () No (X) NA ()

WASTE HAULING :

*(*If any box(s) below are checked "Yes", list the deviation under the "Items of Concern" section of this report).*

Were there any vehicles which were not lined or tarped? *Yes () No (x) NA ()

Were there any vehicles which were not decontaminated * Yes () No (x) NA () prior to exiting the work site?

DAILY OBSERVATION REPORT Pg. 2 of 2

Report No.: ACSMGP080515 Date: August 5, 2015

Contractor Severson worked breaking up concrete pad (holder bottom) within the Phase 1 cell.

Contractor loaded soil and concrete for disposal at Seneca Meadows – 3 trucks

Inspector: Eric Knapp

DAILY OBSERVATION REPORT Pg. 1 of 2

Report No.: ACSMGP080415 Date: August 4, 2015

**Auburn Clark Street
MGP
Remedial Action Site
706008**

**Consultant: Parsons Engineering
Contractor: Severson Environmental
Services**

Were there any changes to the Health & Safety Plan? *Yes () No (X) NA ()

Were there any exceedances at the perimeter Air: *Yes () No () NA (x) action level reported on this date?

**Were there any Noise /Vibration exceedances Noise: *Yes () No () NA (X) reported on this date?
Vibration: *Yes () No () NA (X)**

Were there any breaches to the silt fence reported/observed on this date ? *Yes (x) No () NA ()

Were there any dust/odor issues reported or observed on this date? *Yes () No (X) NA ()

WASTE HAULING :

*(*If any box(s) below are checked "Yes", list the deviation under the "Items of Concern" section of this report).*

Were there any vehicles which did not display proper D.O.T ^{*Yes () No () NA (X)} numbers and placards?

Were there any vehicles which were not lined or tarped? *Yes () No (x) NA ()

Were there any vehicles which were not decontaminated * Yes () No (x) NA () prior to exiting the work site?

DAILY OBSERVATION REPORT Pg. 2 of 2

Report No.: ACSMGP080415 Date: August 4, 2015

Contractor Severson worked breaking up concrete pad (holder bottom) within the Phase 1 cell.

Contractor loaded soil and concrete for disposal at Seneca Meadows – 12 trucks

Inspector: Eric Knapp

DAILY OBSERVATION REPORT Pg. 1 of 2

Report No.: ACSMGP080315 Date: August 3, 2015

**Auburn Clark Street
MGP
Remedial Action Site
706008**

**Consultant: Parsons Engineering
Contractor: Severson Environmental
Services**

Were there any changes to the Health & Safety Plan? *Yes () No (X) NA ()

Were there any exceedances at the perimeter Air: *Yes () No () NA (x) action level reported on this date?

**Were there any Noise /Vibration exceedances Noise: *Yes () No () NA (X) reported on this date?
Vibration: *Yes () No () NA (X)**

Were there any breaches to the silt fence reported/observed on this date ? *Yes (x) No () NA ()

Were there any dust/odor issues reported or observed on this date? *Yes () No (X) NA ()

WASTE HAULING :

*(*If any box(s) below are checked "Yes", list the deviation under the "Items of Concern" section of this report).*

Were there any vehicles which did not display proper D.O.T ^{*Yes () No () NA (X)} numbers and placards?

Were there any vehicles which were not lined or tarped? *Yes () No (x) NA ()

Were there any vehicles which were not decontaminated * Yes () No (x) NA () prior to exiting the work site?

DAILY OBSERVATION REPORT Pg. 2 of 2

Report No.: ACSMGP080315 Date: August 3, 2015

Contractor Severson mixed slurry and worked on construction of in-situ stabilization wall, working in section "B-C", to 12' below ground surface. (see attached figure.)

Contractor loaded soils and debris for disposal at Seneca Meadows – 9 trucks

Inspector: Eric Knapp



