

DAILY OBSERVATION REPORT Pg. 1 of 2

Report No.: ACSMGP100515 Date: October 5, 2015

Auburn Clark Street
MGP
Remedial Action Site
706008

Consultant: Parsons Engineering
Contractor: Severson Environmental
Services

Were there any changes to the Health & Safety Plan? *Yes () No (X) NA ()

Were there any exceedances at the perimeter Air: *Yes () No () NA (x) action level reported on this date?

Were there any Noise /Vibration exceedances Noise: *Yes () No () NA (X) reported on this date?
Vibration: *Yes () No () NA (X)

Were there any breaches to the silt fence reported/observed on this date ? *Yes () No (x) NA ()

Were there any dust/odor issues reported or observed on this date? *Yes () No (X) NA ()

WASTE HAULING :
*(*If any box(s) below are checked “Yes”, list the deviation under the “Items of Concern” section of this report).*

Were there any vehicles which were not lined or tarped? *Yes () No () NA(x)

Were there any vehicles which were not decontaminated * Yes () No () NA (x) prior to exiting the work site?

DAILY OBSERVATION REPORT Pg. 2 of 2

Report No.: ACSMGP100515 Date: October 5, 2015

Contractor Severson completed removal of wastewater treatment plant for relocation to MacMaster Street site, and worked on general site housekeeping.

Inspector: Eric Knapp

DAILY OBSERVATION REPORT Pg. 1 of 2

Report No.: ACSMGP100215 Date: October 2, 2015

Auburn Clark Street
MGP
Remedial Action Site
706008

Consultant: Parsons Engineering
Contractor: Severson Environmental
Services

Were there any changes to the Health & Safety Plan? *Yes () No (X) NA ()

Were there any exceedances at the perimeter Air: *Yes () No () NA (x) action level reported on this date?

Were there any Noise /Vibration exceedances Noise: *Yes () No () NA (X) reported on this date?
Vibration: *Yes () No () NA (X)

Were there any breaches to the silt fence reported/observed on this date ? *Yes () No (x) NA ()

Were there any dust/odor issues reported or observed on this date? *Yes () No (X) NA ()

WASTE HAULING :
*(*If any box(s) below are checked “Yes”, list the deviation under the “Items of Concern” section of this report).*

Were there any vehicles which were not lined or tarped? *Yes () No () NA(x)

Were there any vehicles which were not decontaminated * Yes () No () NA (x) prior to exiting the work site?

DAILY OBSERVATION REPORT Pg. 2 of 2

Report No.: ACSMGP100215 Date: October 2, 2015

Contractor Severson continued dismantling wastewater treatment plant for relocation to MacMaster Street site, and working on general site housekeeping.

Inspector: Eric Knapp

DAILY OBSERVATION REPORT Pg. 1 of 2

Report No.: ACSMGP100115 Date: October 1, 2015

Auburn Clark Street
MGP
Remedial Action Site
706008

Consultant: Parsons Engineering
Contractor: Severson Environmental
Services

Were there any changes to the Health & Safety Plan? *Yes () No (X) NA ()

Were there any exceedances at the perimeter Air: *Yes () No () NA (x) action level reported on this date?

Were there any Noise /Vibration exceedances Noise: *Yes () No () NA (X) reported on this date?
Vibration: *Yes () No () NA (X)

Were there any breaches to the silt fence reported/observed on this date ? *Yes () No (x) NA ()

Were there any dust/odor issues reported or observed on this date? *Yes () No (X) NA ()

WASTE HAULING :
*(*If any box(s) below are checked “Yes”, list the deviation under the “Items of Concern” section of this report).*

Were there any vehicles which were not lined or tarped? *Yes () No () NA(x)

Were there any vehicles which were not decontaminated * Yes () No () NA (x) prior to exiting the work site?

DAILY OBSERVATION REPORT Pg. 2 of 2

Report No.: ACSMGP100115 Date: October 1, 2015

Contractor Severson begins dismantling wastewater treatment plant for relocation to MacMaster Street site.

Inspector: Eric Knapp

DAILY OBSERVATION REPORT Pg. 1 of 2

Report No.: ACSMGP093015 Date: September 30, 2015

Auburn Clark Street
MGP
Remedial Action Site
706008

Consultant: Parsons Engineering
Contractor: Severson Environmental
Services

Were there any changes to the Health & Safety Plan? *Yes () No (X) NA ()

Were there any exceedances at the perimeter Air: *Yes () No () NA (x) action level reported on this date?

Were there any Noise /Vibration exceedances Noise: *Yes () No () NA (X) reported on this date?
Vibration: *Yes () No () NA (X)

Were there any breaches to the silt fence reported/observed on this date ? *Yes () No (x) NA ()

Were there any dust/odor issues reported or observed on this date? *Yes () No (X) NA ()

WASTE HAULING :
*(*If any box(s) below are checked “Yes”, list the deviation under the “Items of Concern” section of this report).*

Were there any vehicles which were not lined or tarped? *Yes () No () NA(x)

Were there any vehicles which were not decontaminated * Yes () No () NA (x) prior to exiting the work site?

DAILY OBSERVATION REPORT Pg. 2 of 2

Report No.: ACSMGP093015 Date: September 30, 2015

Contractor Severson received results from wastewater treatment effluent – results acceptable, water discharged.

Inspector: Eric Knapp

DAILY OBSERVATION REPORT Pg. 1 of 2

Report No.: ACSMGP092915 Date: September 29, 2015

Auburn Clark Street
MGP
Remedial Action Site
706008

Consultant: Parsons Engineering
Contractor: Severson Environmental
Services

Were there any changes to the Health & Safety Plan? *Yes () No (X) NA ()

Were there any exceedances at the perimeter Air: *Yes () No () NA (x) action level reported on this date?

Were there any Noise /Vibration exceedances Noise: *Yes () No () NA (X) reported on this date?
Vibration: *Yes () No () NA (X)

Were there any breaches to the silt fence reported/observed on this date ? *Yes () No (x) NA ()

Were there any dust/odor issues reported or observed on this date? *Yes () No (X) NA ()

WASTE HAULING :
*(*If any box(s) below are checked “Yes”, list the deviation under the “Items of Concern” section of this report).*

Were there any vehicles which were not lined or tarped? *Yes () No () NA(x)

Were there any vehicles which were not decontaminated * Yes () No () NA (x) prior to exiting the work site?

DAILY OBSERVATION REPORT Pg. 2 of 2

Report No.: ACSMGP092915 Date: September 29, 2015

Contractor Severson continued to treat water from excavation. Sample collected of effluent.

Inspector: Eric Knapp

DAILY OBSERVATION REPORT Pg. 1 of 2

Report No.: ACSMGP092815 Date: September 28, 2015

Auburn Clark Street
MGP
Remedial Action Site
706008

Consultant: Parsons Engineering
Contractor: Severson Environmental
Services

Were there any changes to the Health & Safety Plan? *Yes () No (X) NA ()

Were there any exceedances at the perimeter Air: *Yes () No () NA (x) action level reported on this date?

Were there any Noise /Vibration exceedances Noise: *Yes () No () NA (X) reported on this date?
Vibration: *Yes () No () NA (X)

Were there any breaches to the silt fence reported/observed on this date ? *Yes () No (x) NA ()

Were there any dust/odor issues reported or observed on this date? *Yes () No (X) NA ()

WASTE HAULING :
*(*If any box(s) below are checked “Yes”, list the deviation under the “Items of Concern” section of this report).*

Were there any vehicles which were not lined or tarped? *Yes () No () NA(x)

Were there any vehicles which were not decontaminated * Yes () No () NA (x) prior to exiting the work site?

DAILY OBSERVATION REPORT Pg. 2 of 2

Report No.: ACSMGP092815 Date: September 28, 2015

Contractor Severson continued to treat water from excavation.

Inspector: Eric Knapp

DAILY OBSERVATION REPORT Pg. 1 of 2

Report No.: ACSMGP092515 Date: September 25, 2015

Auburn Clark Street
MGP
Remedial Action Site
706008

Consultant: Parsons Engineering
Contractor: Severson Environmental
Services

Were there any changes to the Health & Safety Plan? *Yes () No (X) NA ()

Were there any exceedances at the perimeter Air: *Yes () No () NA (x) action level reported on this date?

Were there any Noise /Vibration exceedances Noise: *Yes () No () NA (X) reported on this date?
Vibration: *Yes () No () NA (X)

Were there any breaches to the silt fence reported/observed on this date ? *Yes () No (x) NA ()

Were there any dust/odor issues reported or observed on this date? *Yes () No (X) NA ()

WASTE HAULING :
*(*If any box(s) below are checked “Yes”, list the deviation under the “Items of Concern” section of this report).*

Were there any vehicles which were not lined or tarped? *Yes () No () NA(x)

Were there any vehicles which were not decontaminated * Yes () No () NA (x) prior to exiting the work site?

DAILY OBSERVATION REPORT Pg. 2 of 2

Report No.: ACSMGP092515 Date: September 25, 2015

Contractor Severson backfilled portions of the Phase 1 cell with clean imported fill. Contractor continued to treat water from excavation.

Inspector: Eric Knapp

DAILY OBSERVATION REPORT Pg. 1 of 2

Report No.: ACSMGP092415 Date: September 24, 2015

Auburn Clark Street
MGP
Remedial Action Site
706008

Consultant: Parsons Engineering
Contractor: Severson Environmental
Services

Were there any changes to the Health & Safety Plan? *Yes () No (X) NA ()

Were there any exceedances at the perimeter Air: *Yes () No () NA (x) action level reported on this date?

Were there any Noise /Vibration exceedances Noise: *Yes () No () NA (X) reported on this date?
Vibration: *Yes () No () NA (X)

Were there any breaches to the silt fence reported/observed on this date ? *Yes () No (x) NA ()

Were there any dust/odor issues reported or observed on this date? *Yes () No (X) NA ()

WASTE HAULING :
*(*If any box(s) below are checked “Yes”, list the deviation under the “Items of Concern” section of this report).*

Were there any vehicles which were not lined or tarped? *Yes () No () NA(x)

Were there any vehicles which were not decontaminated * Yes () No () NA (x) prior to exiting the work site?

DAILY OBSERVATION REPORT Pg. 2 of 2

Report No.: ACSMGP092415 Date: September 24, 2015

Contractor Severson backfilled portions of the Phase 1 cell with clean imported fill. Contractor continued to treat water from excavation.

Inspector: Eric Knapp

DAILY OBSERVATION REPORT Pg. 1 of 2

Report No.: ACSMGP092215 Date: September 22, 2015

Auburn Clark Street
MGP
Remedial Action Site
706008

Consultant: Parsons Engineering
Contractor: Severson Environmental
Services

Were there any changes to the Health & Safety Plan? *Yes () No (X) NA ()

Were there any exceedances at the perimeter Air: *Yes () No () NA (x) action level reported on this date?

Were there any Noise /Vibration exceedances Noise: *Yes () No () NA (X) reported on this date?
Vibration: *Yes () No () NA (X)

Were there any breaches to the silt fence reported/observed on this date ? *Yes () No (x) NA ()

Were there any dust/odor issues reported or observed on this date? *Yes () No (X) NA ()

WASTE HAULING :
*(*If any box(s) below are checked “Yes”, list the deviation under the “Items of Concern” section of this report).*

Were there any vehicles which were not lined or tarped? *Yes () No () NA(x)

Were there any vehicles which were not decontaminated * Yes () No () NA (x) prior to exiting the work site?

DAILY OBSERVATION REPORT Pg. 2 of 2

Report No.: ACSMGP092215 Date: September 22, 2015

Contractor Severson backfilled portions of the Phase 1 cell with clean imported fill. Contractor continued to treat water from excavation.

Inspector: Eric Knapp

DAILY OBSERVATION REPORT Pg. 1 of 2

Report No.: ACSMGP091815 Date: September 18, 2015

Auburn Clark Street
MGP
Remedial Action Site
706008

Consultant: Parsons Engineering
Contractor: Severson Environmental
Services

Were there any changes to the Health & Safety Plan? *Yes () No (X) NA ()

Were there any exceedances at the perimeter Air: *Yes () No () NA (x) action level reported on this date?

Were there any Noise /Vibration exceedances Noise: *Yes () No () NA (X) reported on this date?
Vibration: *Yes () No () NA (X)

Were there any breaches to the silt fence reported/observed on this date ? *Yes () No (x) NA ()

Were there any dust/odor issues reported or observed on this date? *Yes () No (X) NA ()

WASTE HAULING :
*(*If any box(s) below are checked “Yes”, list the deviation under the “Items of Concern” section of this report).*

Were there any vehicles which were not lined or tarped? *Yes () No () NA(x)

Were there any vehicles which were not decontaminated * Yes () No () NA (x) prior to exiting the work site?

DAILY OBSERVATION REPORT Pg. 2 of 2

Report No.: ACSMGP091815 Date: September 18, 2015

Contractor Severson backfilled portions of the Phase 1 cell with clean imported fill. Contractor continued to treat water from excavation.

Inspector: Eric Knapp

DAILY OBSERVATION REPORT Pg. 1 of 2

Report No.: ACSMGP091715 Date: September 17, 2015

Auburn Clark Street
MGP
Remedial Action Site
706008

Consultant: Parsons Engineering
Contractor: Severson Environmental
Services

Were there any changes to the Health & Safety Plan? *Yes () No (X) NA ()

Were there any exceedances at the perimeter Air: *Yes () No () NA (x) action level reported on this date?

Were there any Noise /Vibration exceedances Noise: *Yes () No () NA (X) reported on this date?
Vibration: *Yes () No () NA (X)

Were there any breaches to the silt fence reported/observed on this date ? *Yes () No (x) NA ()

Were there any dust/odor issues reported or observed on this date? *Yes () No (X) NA ()

WASTE HAULING :
*(*If any box(s) below are checked “Yes”, list the deviation under the “Items of Concern” section of this report).*

Were there any vehicles which were not lined or tarped? *Yes () No () NA(x)

Were there any vehicles which were not decontaminated * Yes () No () NA (x) prior to exiting the work site?

DAILY OBSERVATION REPORT Pg. 2 of 2

Report No.: ACSMGP091715 Date: September 17, 2015

Contractor Severson backfilled portions of the Phase 1 cell with clean imported fill. Contractor continued to treat water from excavation.

Inspector: Eric Knapp

DAILY OBSERVATION REPORT Pg. 1 of 2

Report No.: ACSMGP091615 Date: September 16, 2015

Auburn Clark Street
MGP
Remedial Action Site
706008

Consultant: Parsons Engineering
Contractor: Severson Environmental
Services

Were there any changes to the Health & Safety Plan? *Yes () No (X) NA ()

Were there any exceedances at the perimeter Air: *Yes () No () NA (x) action level reported on this date?

Were there any Noise /Vibration exceedances Noise: *Yes () No () NA (X) reported on this date?
Vibration: *Yes () No () NA (X)

Were there any breaches to the silt fence reported/observed on this date ? *Yes () No (x) NA ()

Were there any dust/odor issues reported or observed on this date? *Yes () No (X) NA ()

WASTE HAULING :
*(*If any box(s) below are checked “Yes”, list the deviation under the “Items of Concern” section of this report).*

Were there any vehicles which were not lined or tarped? *Yes () No () NA(x)

Were there any vehicles which were not decontaminated * Yes () No () NA (x) prior to exiting the work site?

DAILY OBSERVATION REPORT Pg. 2 of 2

Report No.: ACSMGP091615 Date: September 16, 2015

Contractor Severson backfilled portions of the Phase 1 cell with clean imported fill. Contractor continued to treat water from excavation.

Inspector: Eric Knapp

DAILY OBSERVATION REPORT Pg. 1 of 2

Report No.: ACSMGP091515 Date: September 15, 2015

Auburn Clark Street
MGP
Remedial Action Site
706008

Consultant: Parsons Engineering
Contractor: Severson Environmental
Services

Were there any changes to the Health & Safety Plan? *Yes () No (X) NA ()

Were there any exceedances at the perimeter Air: *Yes () No () NA (x) action level reported on this date?

Were there any Noise /Vibration exceedances Noise: *Yes () No () NA (X) reported on this date?
Vibration: *Yes () No () NA (X)

Were there any breaches to the silt fence reported/observed on this date ? *Yes () No (x) NA ()

Were there any dust/odor issues reported or observed on this date? *Yes () No (X) NA ()

WASTE HAULING :
*(*If any box(s) below are checked “Yes”, list the deviation under the “Items of Concern” section of this report).*

Were there any vehicles which were not lined or tarped? *Yes () No () NA(x)

Were there any vehicles which were not decontaminated * Yes () No () NA (x) prior to exiting the work site?

DAILY OBSERVATION REPORT Pg. 2 of 2

Report No.: ACSMGP091515 Date: September 15, 2015

Contractor Severson backfilled portions of the Phase 1 cell with clean imported fill. Contractor continued to treat water from excavation.

Inspector: Eric Knapp

DAILY OBSERVATION REPORT Pg. 1 of 2

Report No.: ACSMGP091115 Date: September 11, 2015

Auburn Clark Street
MGP
Remedial Action Site
706008

Consultant: Parsons Engineering
Contractor: Severson Environmental
Services

Were there any changes to the Health & Safety Plan? *Yes () No (X) NA ()

Were there any exceedances at the perimeter Air: *Yes () No () NA (x) action level reported on this date?

Were there any Noise /Vibration exceedances Noise: *Yes () No () NA (X) reported on this date?
Vibration: *Yes () No () NA (X)

Were there any breaches to the silt fence reported/observed on this date ? *Yes () No (x) NA ()

Were there any dust/odor issues reported or observed on this date? *Yes () No (X) NA ()

WASTE HAULING :
*(*If any box(s) below are checked “Yes”, list the deviation under the “Items of Concern” section of this report).*

Were there any vehicles which were not lined or tarped? *Yes () No () NA(x)

Were there any vehicles which were not decontaminated * Yes () No () NA (x) prior to exiting the work site?

DAILY OBSERVATION REPORT Pg. 2 of 2

Report No.: ACSMGP091115 Date: September 11, 2015

Contractor Severson backfilled portions of the Phase 1 cell with clean imported fill. Contractor continued to treat water from excavation.

Contractor loaded out soils and cuttings from venting stabilization wall for disposal at ESMI – 4 trucks.

Inspector: Eric Knapp

DAILY OBSERVATION REPORT Pg. 1 of 2

Report No.: ACSMGP091015 Date: September 10, 2015

Auburn Clark Street
MGP
Remedial Action Site
706008

Consultant: Parsons Engineering
Contractor: Severson Environmental
Services

Were there any changes to the Health & Safety Plan? *Yes () No (X) NA ()

Were there any exceedances at the perimeter Air: *Yes () No () NA (x) action level reported on this date?

Were there any Noise /Vibration exceedances Noise: *Yes () No () NA (X) reported on this date?
Vibration: *Yes () No () NA (X)

Were there any breaches to the silt fence reported/observed on this date ? *Yes () No (x) NA ()

Were there any dust/odor issues reported or observed on this date? *Yes () No (X) NA ()

WASTE HAULING :
*(*If any box(s) below are checked “Yes”, list the deviation under the “Items of Concern” section of this report).*

Were there any vehicles which were not lined or tarped? *Yes () No () NA(x)

Were there any vehicles which were not decontaminated * Yes () No () NA (x) prior to exiting the work site?

DAILY OBSERVATION REPORT Pg. 2 of 2

Report No.: ACSMGP091015 Date: September 10, 2015

Contractor Severson backfilled portions of the Phase 1 cell with clean imported fill. Contractor continued to treat water from excavation.

Contractor loaded out soils and cuttings from venting stabilization wall for disposal at ESMI – 5 trucks.

Inspector: Eric Knapp

DAILY OBSERVATION REPORT Pg. 1 of 2

Report No.: ACSMGP090915 Date: September 9, 2015

Auburn Clark Street
MGP
Remedial Action Site
706008

Consultant: Parsons Engineering
Contractor: Severson Environmental
Services

Were there any changes to the Health & Safety Plan? *Yes () No (X) NA ()

Were there any exceedances at the perimeter Air: *Yes () No () NA (x) action level reported on this date?

Were there any Noise /Vibration exceedances Noise: *Yes () No () NA (X) reported on this date?
Vibration: *Yes () No () NA (X)

Were there any breaches to the silt fence reported/observed on this date ? *Yes () No (x) NA ()

Were there any dust/odor issues reported or observed on this date? *Yes () No (X) NA ()

WASTE HAULING :
*(*If any box(s) below are checked “Yes”, list the deviation under the “Items of Concern” section of this report).*

Were there any vehicles which were not lined or tarped? *Yes () No () NA(x)

Were there any vehicles which were not decontaminated * Yes () No () NA (x) prior to exiting the work site?

DAILY OBSERVATION REPORT Pg. 2 of 2

Report No.: ACSMGP090915 Date: September 9, 2015

Contractor Severson backfilled portions of the Phase 1 cell with clean imported fill. Contractor continued to treat water from excavation.

Inspector: Eric Knapp

DAILY OBSERVATION REPORT Pg. 1 of 2

Report No.: ACSMGP090815 Date: September 8, 2015

Auburn Clark Street
MGP
Remedial Action Site
706008

Consultant: Parsons Engineering
Contractor: Severson Environmental
Services

Were there any changes to the Health & Safety Plan? *Yes () No (X) NA ()

Were there any exceedances at the perimeter Air: *Yes () No () NA (x) action level reported on this date?

Were there any Noise /Vibration exceedances Noise: *Yes () No () NA (X) reported on this date?
Vibration: *Yes () No () NA (X)

Were there any breaches to the silt fence reported/observed on this date ? *Yes () No (x) NA ()

Were there any dust/odor issues reported or observed on this date? *Yes () No (X) NA ()

WASTE HAULING :
*(*If any box(s) below are checked “Yes”, list the deviation under the “Items of Concern” section of this report).*

Were there any vehicles which were not lined or tarped? *Yes () No (x) NA()

Were there any vehicles which were not decontaminated * Yes () No (x) NA () prior to exiting the work site?

DAILY OBSERVATION REPORT Pg. 2 of 2

Report No.: ACSMGP090815 Date: September 8, 2015

Contractor Severson backfilled portions of the Phase 1 cell with clean imported fill. Contractor continued to treat water from excavation.

Contractor loaded 2 trucks with soil, debris for disposal at Seneca Meadows.

Inspector: Eric Knapp

DAILY OBSERVATION REPORT Pg. 1 of 2

Report No.: ACSMGP090415 Date: September 4, 2015

Auburn Clark Street
MGP
Remedial Action Site
706008

Consultant: Parsons Engineering
Contractor: Severson Environmental
Services

Were there any changes to the Health & Safety Plan? *Yes () No (X) NA ()

Were there any exceedances at the perimeter Air: *Yes () No () NA (x) action level reported on this date?

Were there any Noise /Vibration exceedances Noise: *Yes () No () NA (X) reported on this date?
Vibration: *Yes () No () NA (X)

Were there any breaches to the silt fence reported/observed on this date ? *Yes () No (x) NA ()

Were there any dust/odor issues reported or observed on this date? *Yes () No (X) NA ()

WASTE HAULING :
*(*If any box(s) below are checked “Yes”, list the deviation under the “Items of Concern” section of this report).*

Were there any vehicles which were not lined or tarped? *Yes () No (x) NA()

Were there any vehicles which were not decontaminated * Yes () No (x) NA () prior to exiting the work site?

DAILY OBSERVATION REPORT Pg. 2 of 2

Report No.: ACSMGP090415 Date: September 4, 2015

Contractor Severson backfilled portions of the Phase 1 cell with clean imported fill. Contractor continued to treat water from excavation.

Contractor loaded 2 trucks with soil and debris for disposal at Seneca Meadows.

Inspector: Eric Knapp

DAILY OBSERVATION REPORT Pg. 1 of 2

Report No.: ACSMGP090315 Date: September 3, 2015

Auburn Clark Street
MGP
Remedial Action Site
706008

Consultant: Parsons Engineering
Contractor: Severson Environmental
Services

Were there any changes to the Health & Safety Plan? *Yes () No (X) NA ()

Were there any exceedances at the perimeter Air: *Yes () No () NA (x) action level reported on this date?

Were there any Noise /Vibration exceedances Noise: *Yes () No () NA (X) reported on this date?
Vibration: *Yes () No () NA (X)

Were there any breaches to the silt fence reported/observed on this date ? *Yes () No (x) NA ()

Were there any dust/odor issues reported or observed on this date? *Yes () No (X) NA ()

WASTE HAULING :
*(*If any box(s) below are checked “Yes”, list the deviation under the “Items of Concern” section of this report).*

Were there any vehicles which were not lined or tarped? *Yes () No () NA(x)

Were there any vehicles which were not decontaminated * Yes () No () NA (x) prior to exiting the work site?

DAILY OBSERVATION REPORT Pg. 2 of 2

Report No.: ACSMGP090315 Date: September 3, 2015

Contractor Severson backfilled portions of the Phase 1 cell with clean imported fill. Contractor continued to treat water from excavation.

Inspector: Eric Knapp

DAILY OBSERVATION REPORT Pg. 1 of 2

Report No.: ACSMGP090215 Date: September 2, 2015

Auburn Clark Street
MGP
Remedial Action Site
706008

Consultant: Parsons Engineering
Contractor: Severson Environmental
Services

Were there any changes to the Health & Safety Plan? *Yes () No (X) NA ()

Were there any exceedances at the perimeter Air: *Yes () No () NA (x) action level reported on this date?

Were there any Noise /Vibration exceedances Noise: *Yes () No () NA (X) reported on this date?
Vibration: *Yes () No () NA (X)

Were there any breaches to the silt fence reported/observed on this date ? *Yes () No (x) NA ()

Were there any dust/odor issues reported or observed on this date? *Yes () No (X) NA ()

WASTE HAULING :
*(*If any box(s) below are checked “Yes”, list the deviation under the “Items of Concern” section of this report).*

Were there any vehicles which were not lined or tarped? *Yes () No (x) NA()

Were there any vehicles which were not decontaminated * Yes () No (x) NA () prior to exiting the work site?

DAILY OBSERVATION REPORT Pg. 2 of 2

Report No.: ACSMGP090215 Date: September 2, 2015

Contractor Severson continued dewatering within the Phase 1 cell. Water pumped to water treatment system.

Contractor excavated material from within Phase 1 cell, stabilized, when necessary with cement kiln dust, and loaded on trucks for disposal at ESMI –15 trucks.

Contractor backfilled portions of the Phase 1 cell with clean imported fill.



Inspector: Eric Knapp





DAILY OBSERVATION REPORT Pg. 1 of 2

Report No.: ACSMGP090115 Date: September 1, 2015

Auburn Clark Street
MGP
Remedial Action Site
706008

Consultant: Parsons Engineering
Contractor: Severson Environmental
Services

Were there any changes to the Health & Safety Plan? *Yes () No (X) NA ()

Were there any exceedances at the perimeter Air: *Yes () No () NA (x) action level reported on this date?

Were there any Noise /Vibration exceedances Noise: *Yes () No () NA (X) reported on this date?
Vibration: *Yes () No () NA (X)

Were there any breaches to the silt fence reported/observed on this date ? *Yes () No (x) NA ()

Were there any dust/odor issues reported or observed on this date? *Yes () No (X) NA ()

WASTE HAULING :
*(*If any box(s) below are checked “Yes”, list the deviation under the “Items of Concern” section of this report).*

Were there any vehicles which were not lined or tarped? *Yes () No (x) NA()

Were there any vehicles which were not decontaminated * Yes () No (x) NA () prior to exiting the work site?

DAILY OBSERVATION REPORT Pg. 2 of 2

Report No.: ACSMGP090115 Date: September 1, 2015

Contractor Severson continued dewatering within the Phase 1 cell. Water pumped to water treatment system.

Contractor excavated material from within Phase 1 cell, stabilized, when necessary with cement kiln dust, and loaded on trucks for disposal at ESMI – 9 trucks.

Contractor backfilled portions of the Phase 1 cell with clean imported fill.

Inspector: Eric Knapp