Report No.: ACSMGP033116 Date: March 31, 2016

Auburn Clark Street MGP Remedial Action Site # 706008 Consultant: Parsons Engineering Contractor: Sevenson Environmental

Services

Were there any changes to the Health & Safety Plan? *Yes () No (X) NA ()

Were there any exceedances at the perimeter Air: *Yes () No () NA (x) action level reported on this date?

Were there any Noise /Vibration exceedances Noise: *Yes () No () NA (X) reported on this date? Vibration: *Yes () No () NA (X)

Were there any breaches to the silt fence reported/observed on this date? *Yes() No(x) NA()

Were there any dust/odor issues reported or observed on this date? *Yes() No(X) NA()

WASTE HAULING:

(*If any box(s) below are checked "Yes", list the deviation under the "Items of Concern" section of this report).

Were there any vehicles which were not lined or tarped? *Yes () No (x) NA()

Report No.: ACSMGP033116 Date: March 31, 2016

Contractor Sevenson worked on site prep and housekeeping.







Report No.: ACSMGP032916 Date: March 29, 2016

Auburn Clark Street MGP Remedial Action Site # 706008 Consultant: Parsons Engineering Contractor: Sevenson Environmental

Services

Were there any changes to the Health & Safety Plan? *Yes () No (X) NA ()

Were there any exceedances at the perimeter Air: *Yes () No () NA (x) action level reported on this date?

Were there any Noise /Vibration exceedances Noise: *Yes () No () NA (X) reported on this date? Vibration: *Yes () No () NA (X)

Were there any breaches to the silt fence reported/observed on this date? *Yes() No(x) NA()

Were there any dust/odor issues reported or observed on this date? *Yes() No(X) NA()

WASTE HAULING:

(*If any box(s) below are checked "Yes", list the deviation under the "Items of Concern" section of this report).

Were there any vehicles which were not lined or tarped? *Yes () No (x) NA()

Report No.: ACSMGP032916 Date: March 29, 2016

Contractor Sevenson completed connections on wastewater treatment plant and recharged system.

Report No.: ACSMGP031816 Date: March 18 2016

Auburn Clark Street MGP Remedial Action Site # 706008 Consultant: Parsons Engineering Contractor: Sevenson Environmental

Services

Were there any changes to the Health & Safety Plan? *Yes () No (X) NA ()

Were there any exceedances at the perimeter Air: *Yes () No () NA (x) action level reported on this date?

Were there any Noise /Vibration exceedances Noise: *Yes () No () NA (X) reported on this date? Vibration: *Yes () No () NA (X)

Were there any breaches to the silt fence reported/observed on this date? *Yes() No(x) NA()

Were there any dust/odor issues reported or observed on this date? *Yes() No(X) NA()

WASTE HAULING:

(*If any box(s) below are checked "Yes", list the deviation under the "Items of Concern" section of this report).

Were there any vehicles which were not lined or tarped? *Yes () No (x) NA()

Report No.: ACSMGP031816 Date: March 18, 2016

Contractor Sevenson remobed equipment from MacMaster St. to Clark St site.

Report No.: ACSMGP020516 Date: February 5, 2016

Auburn Clark Street MGP Remedial Action Site # 706008 Consultant: Parsons Engineering Contractor: Sevenson Environmental

Services

Were there any changes to the Health & Safety Plan? *Yes () No (X) NA ()

Were there any exceedances at the perimeter Air: *Yes () No () NA (x) action level reported on this date?

Were there any Noise /Vibration exceedances Noise: *Yes () No () NA (X) reported on this date? Vibration: *Yes () No () NA (X)

Were there any breaches to the silt fence reported/observed on this date? *Yes() No(x) NA()

Were there any dust/odor issues reported or observed on this date? *Yes() No(X) NA()

WASTE HAULING:

(*If any box(s) below are checked "Yes", list the deviation under the "Items of Concern" section of this report).

Were there any vehicles which were not lined or tarped? *Yes () No (x) NA()

Report No.: ACSMGP020516 Date: February 05, 2016

Contractor Sevenson remobed equipment from Clark St. to MacMaster St site.