

DAILY OBSERVATION REPORT Pg. 1 of 2

Report No.: ACSMGP061416    Date: June 14, 2016

Auburn Clark Street  
MGP  
Remedial Action Site  
# 706008

Consultant: Parsons Engineering  
Contractor: Severson Environmental  
Services

Were there any changes to the Health & Safety Plan?    \*Yes ( ) No (X) NA ( )

Were there any exceedances at the perimeter Air: \*Yes ( ) No ( ) NA (x ) action level reported on this date?

Were there any Noise /Vibration exceedances Noise: \*Yes ( ) No ( ) NA (X ) reported on this date?  
Vibration: \*Yes ( ) No ( ) NA (X )

Were there any breaches to the silt fence reported/observed on this date ? \*Yes ( ) No (x) NA ( )

Were there any dust/odor issues reported or observed on this date? \*Yes ( ) No (X) NA ( )

WASTE HAULING :  
*(\*If any box(s) below are checked “Yes”, list the deviation under the “Items of Concern” section of this report).*

Were there any vehicles which were not lined or tarped? \*Yes ( ) No (x ) NA()

Were there any vehicles which were not decontaminated \* Yes ( ) No ( x) NA ( ) prior to exiting the work site?

DAILY OBSERVATION REPORT Pg. 2 of 2

Report No.: ACSMGP061416      Date: June 14, 2016

Contractor Severson worked backfilling Phase 2 cell with imported gravel, grading site, and general housekeeping.

Contractor broke down equipment for remobe to MacMaster Street site.

-

Inspector: Eric Knapp|

DAILY OBSERVATION REPORT Pg. 1 of 2

Report No.: ACSMGP060916    Date: June 9, 2016

Auburn Clark Street  
MGP  
Remedial Action Site  
# 706008

Consultant: Parsons Engineering  
Contractor: Severson Environmental  
Services

Were there any changes to the Health & Safety Plan?    \*Yes ( ) No (X) NA ( )

Were there any exceedances at the perimeter Air: \*Yes ( ) No ( ) NA (x ) action level reported on this date?

Were there any Noise /Vibration exceedances Noise: \*Yes ( ) No ( ) NA (X ) reported on this date?  
Vibration: \*Yes ( ) No ( ) NA (X )

Were there any breaches to the silt fence reported/observed on this date ? \*Yes ( ) No (x) NA ( )

Were there any dust/odor issues reported or observed on this date? \*Yes ( ) No (X) NA ( )

WASTE HAULING :  
*(\*If any box(s) below are checked “Yes”, list the deviation under the “Items of Concern” section of this report).*

Were there any vehicles which were not lined or tarped? \*Yes ( ) No (x ) NA()

Were there any vehicles which were not decontaminated \* Yes ( ) No ( x) NA ( ) prior to exiting the work site?

DAILY OBSERVATION REPORT Pg. 2 of 2

Report No.: ACSMGP060916      Date: June 9, 2016

Contractor Severson worked backfilling Phase 2 cell with imported gravel, grading site, and general housekeeping.

Contractor broke down equipment for remobe to MacMaster Street site.

-

Inspector: Eric Knapp|

DAILY OBSERVATION REPORT Pg. 1 of 2

Report No.: ACSMGP060816    Date: June 8, 2016

Auburn Clark Street  
MGP  
Remedial Action Site  
# 706008

Consultant: Parsons Engineering  
Contractor: Severson Environmental  
Services

Were there any changes to the Health & Safety Plan?    \*Yes ( ) No (X) NA ( )

Were there any exceedances at the perimeter Air: \*Yes ( ) No ( ) NA (x ) action level reported on this date?

Were there any Noise /Vibration exceedances Noise: \*Yes ( ) No ( ) NA (X ) reported on this date?  
Vibration: \*Yes ( ) No ( ) NA (X )

Were there any breaches to the silt fence reported/observed on this date ? \*Yes ( ) No (x) NA ( )

Were there any dust/odor issues reported or observed on this date? \*Yes ( ) No (X) NA ( )

WASTE HAULING :  
*(\*If any box(s) below are checked “Yes”, list the deviation under the “Items of Concern” section of this report).*

Were there any vehicles which were not lined or tarped? \*Yes ( ) No (x ) NA()

Were there any vehicles which were not decontaminated \* Yes ( ) No ( x) NA ( ) prior to exiting the work site?

DAILY OBSERVATION REPORT Pg. 2 of 2

Report No.: ACSMGP060816      Date: June 8, 2016

Contractor Severson worked backfilling Phase 2 cell with imported gravel, grading site, and general housekeeping.

Contractor broke down equipment for remobe to MacMaster Street site.

-

Inspector: Eric Knapp|

DAILY OBSERVATION REPORT Pg. 1 of 2

Report No.: ACSMGP060716    Date: June 7, 2016

Auburn Clark Street  
MGP  
Remedial Action Site  
# 706008

Consultant: Parsons Engineering  
Contractor: Severson Environmental  
Services

Were there any changes to the Health & Safety Plan?   \*Yes ( ) No (X) NA ( )

Were there any exceedances at the perimeter Air: \*Yes ( ) No ( ) NA (x ) action level reported on this date?

Were there any Noise /Vibration exceedances Noise: \*Yes ( ) No ( ) NA (X ) reported on this date?  
Vibration: \*Yes ( ) No ( ) NA (X )

Were there any breaches to the silt fence reported/observed on this date ? \*Yes ( ) No (x) NA ( )

Were there any dust/odor issues reported or observed on this date? \*Yes ( ) No (X) NA ( )

WASTE HAULING :  
*(\*If any box(s) below are checked “Yes”, list the deviation under the “Items of Concern” section of this report).*

Were there any vehicles which were not lined or tarped? \*Yes ( ) No (x ) NA()

Were there any vehicles which were not decontaminated \* Yes ( ) No ( x) NA ( ) prior to exiting the work site?

**DAILY OBSERVATION REPORT** Pg. 2 of 2

Report No.: ACSMGP060716      Date: June 7, 2016

Contractor Severson worked backfilling Phase 2 cell with imported gravel.

Contractor broke down equipment for remobe to MacMaster Street site.

-



**Inspector:** Eric Knapp



DAILY OBSERVATION REPORT Pg. 1 of 2

Report No.: ACSMGP060216    Date: June 2, 2016

Auburn Clark Street  
MGP  
Remedial Action Site  
# 706008

Consultant: Parsons Engineering  
Contractor: Severson Environmental  
Services

Were there any changes to the Health & Safety Plan?    \*Yes ( ) No (X) NA ( )

Were there any exceedances at the perimeter Air: \*Yes ( ) No ( ) NA (x ) action level reported on this date?

Were there any Noise /Vibration exceedances Noise: \*Yes ( ) No ( ) NA (X ) reported on this date?  
Vibration: \*Yes ( ) No ( ) NA (X )

Were there any breaches to the silt fence reported/observed on this date ? \*Yes ( ) No (x) NA ( )

Were there any dust/odor issues reported or observed on this date? \*Yes ( ) No (X) NA ( )

WASTE HAULING :  
*(\*If any box(s) below are checked “Yes”, list the deviation under the “Items of Concern” section of this report).*

Were there any vehicles which were not lined or tarped? \*Yes ( ) No (x ) NA()

Were there any vehicles which were not decontaminated \* Yes ( ) No ( x) NA ( ) prior to exiting the work site?

DAILY OBSERVATION REPORT Pg. 2 of 2

Report No.: ACSMGP060216      Date: June 2, 2016

Contractor Severson worked backfilling Phase 2 cell with imported gravel.

Contractor broke down equipment for remobe to MacMaster Street site.

-

Inspector: Eric Knapp|