

DAILY OBSERVATION REPORT Pg. 1 of 2

Report No.: AMSMGP103015 Date: October 30, 2015

Auburn MacMaster
Street MGP
Remedial Action Site
706010

Consultant: Parsons Engineering
Contractor: Severson Environmental
Services

Were there any changes to the Health & Safety Plan? *Yes () No (X) NA ()

Were there any exceedances at the perimeter Air: *Yes () No () NA (x) action level reported on this date?

Were there any Noise /Vibration exceedances Noise: *Yes () No () NA (X) reported on this date?
Vibration: *Yes () No () NA (X)

Were there any breaches to the silt fence reported/observed on this date ? *Yes () No (x) NA ()

Were there any dust/odor issues reported or observed on this date? *Yes () No (X) NA ()

WASTE HAULING :
*(*If any box(s) below are checked “Yes”, list the deviation under the “Items of Concern” section of this report).*

Were there any vehicles which were not lined or tarped? *Yes () No (x) NA()

Were there any vehicles which were not decontaminated * Yes () No (x) NA () prior to exiting the work site?

DAILY OBSERVATION REPORT Pg. 2 of 2

Report No.: AMSMGP103015 Date: October 30, 2015

Contractor Severson excavated from Phase 1 cell 1 and loaded material into trucks for disposal at ESMI – 6 trucks.

Water was pumped from excavation as needed.

Inspector: Eric Knapp

DAILY OBSERVATION REPORT Pg. 1 of 2

Report No.: AMSMGP102915 Date: October 29, 2015

Auburn MacMaster
Street MGP
Remedial Action Site
706010

Consultant: Parsons Engineering
Contractor: Severson Environmental
Services

Were there any changes to the Health & Safety Plan? *Yes () No (X) NA ()

Were there any exceedances at the perimeter Air: *Yes () No () NA (x) action level reported on this date?

Were there any Noise /Vibration exceedances Noise: *Yes () No () NA (X) reported on this date?
Vibration: *Yes () No () NA (X)

Were there any breaches to the silt fence reported/observed on this date ? *Yes () No (x) NA ()

Were there any dust/odor issues reported or observed on this date? *Yes () No (X) NA ()

WASTE HAULING :
*(*If any box(s) below are checked “Yes”, list the deviation under the “Items of Concern” section of this report).*

Were there any vehicles which were not lined or tarped? *Yes () No (x) NA()

Were there any vehicles which were not decontaminated * Yes () No (x) NA () prior to exiting the work site?

DAILY OBSERVATION REPORT Pg. 2 of 2

Report No.: AMSMGP102915 Date: October 29, 2015

Contractor Severson began excavating in Phase 1 cell 1 and loaded material into trucks for disposal at ESMI – 6 trucks.

Water was pumped from excavation as needed.

Inspector: Eric Knapp



DAILY OBSERVATION REPORT Pg. 1 of 2

Report No.: AMSMGP102815 Date: October 28, 2015

Auburn MacMaster
Street MGP
Remedial Action Site
706010

Consultant: Parsons Engineering
Contractor: Severson Environmental
Services

Were there any changes to the Health & Safety Plan? *Yes () No (X) NA ()

Were there any exceedances at the perimeter Air: *Yes () No () NA (x) action level reported on this date?

Were there any Noise /Vibration exceedances Noise: *Yes () No () NA (X) reported on this date?
Vibration: *Yes () No () NA (X)

Were there any breaches to the silt fence reported/observed on this date ? *Yes () No (x) NA ()

Were there any dust/odor issues reported or observed on this date? *Yes () No (X) NA ()

WASTE HAULING :
*(*If any box(s) below are checked “Yes”, list the deviation under the “Items of Concern” section of this report).*

Were there any vehicles which were not lined or tarped? *Yes () No (x) NA()

Were there any vehicles which were not decontaminated * Yes () No (x) NA () prior to exiting the work site?

DAILY OBSERVATION REPORT Pg. 2 of 2

Report No.: AMSMGP102815 Date: October 28, 2015

Contractor Severson completed In-situ stabilization wall.

Contractor loaded previously stockpiled soils and overburden from Phase 1 Cell 1 on trucks for disposal at Seneca Meadows – 6 trucks.

Inspector: Eric Knapp

DAILY OBSERVATION REPORT Pg. 1 of 2

Report No.: AMSMGP102715 Date: October 27, 2015

Auburn MacMaster
Street MGP
Remedial Action Site
706010

Consultant: Parsons Engineering
Contractor: Severson Environmental
Services

Were there any changes to the Health & Safety Plan? *Yes () No (X) NA ()

Were there any exceedances at the perimeter Air: *Yes () No () NA (x) action level reported on this date?

Were there any Noise /Vibration exceedances Noise: *Yes () No () NA (X) reported on this date?
Vibration: *Yes () No () NA (X)

Were there any breaches to the silt fence reported/observed on this date ? *Yes () No (x) NA ()

Were there any dust/odor issues reported or observed on this date? *Yes () No (X) NA ()

WASTE HAULING :
*(*If any box(s) below are checked “Yes”, list the deviation under the “Items of Concern” section of this report).*

Were there any vehicles which were not lined or tarped? *Yes () No (x) NA()

Were there any vehicles which were not decontaminated * Yes () No (x) NA () prior to exiting the work site?

DAILY OBSERVATION REPORT Pg. 2 of 2

Report No.: AMSMGP102715 Date: October 27, 2015

Contractor Severson worked mixing slurry and constructing In-situ stabilization wall.

Contractor loaded previously stockpiled soils on trucks for disposal at Seneca Meadows – 13 trucks.

Inspector: Eric Knapp

DAILY OBSERVATION REPORT Pg. 1 of 2

Report No.: AMSMGP102615 Date: October 26, 2015

Auburn MacMaster
Street MGP
Remedial Action Site
706010

Consultant: Parsons Engineering
Contractor: Severson Environmental
Services

Were there any changes to the Health & Safety Plan? *Yes () No (X) NA ()

Were there any exceedances at the perimeter Air: *Yes () No () NA (x) action level reported on this date?

Were there any Noise /Vibration exceedances Noise: *Yes () No () NA (X) reported on this date?
Vibration: *Yes () No () NA (X)

Were there any breaches to the silt fence reported/observed on this date ? *Yes () No (x) NA ()

Were there any dust/odor issues reported or observed on this date? *Yes () No (X) NA ()

WASTE HAULING :
*(*If any box(s) below are checked “Yes”, list the deviation under the “Items of Concern” section of this report).*

Were there any vehicles which were not lined or tarped? *Yes () No (x) NA()

Were there any vehicles which were not decontaminated * Yes () No (x) NA () prior to exiting the work site?

DAILY OBSERVATION REPORT Pg. 2 of 2

Report No.: AMSMGP102615 Date: October 26, 2015

Contractor Severson worked mixing slurry and constructing In-situ stabilization wall.

Contractor loaded previously stockpiled soils on trucks for disposal at Seneca Meadows – 11 trucks.

Inspector: Eric Knapp

DAILY OBSERVATION REPORT Pg. 1 of 2

Report No.: AMSMGP102315 Date: October 23, 2015

Auburn MacMaster
Street MGP
Remedial Action Site
706010

Consultant: Parsons Engineering
Contractor: Severson Environmental
Services

Were there any changes to the Health & Safety Plan? *Yes () No (X) NA ()

Were there any exceedances at the perimeter Air: *Yes () No () NA (x) action level reported on this date?

Were there any Noise /Vibration exceedances Noise: *Yes () No () NA (X) reported on this date?
Vibration: *Yes () No () NA (X)

Were there any breaches to the silt fence reported/observed on this date ? *Yes () No (x) NA ()

Were there any dust/odor issues reported or observed on this date? *Yes () No (X) NA ()

WASTE HAULING :
*(*If any box(s) below are checked “Yes”, list the deviation under the “Items of Concern” section of this report).*

Were there any vehicles which were not lined or tarped? *Yes () No (x) NA()

Were there any vehicles which were not decontaminated * Yes () No (x) NA () prior to exiting the work site?

DAILY OBSERVATION REPORT Pg. 2 of 2

Report No.: AMSMGP102315 Date: October 23, 2015

Contractor Severson worked mixing slurry and constructing In-situ stabilization wall.

Contractor loaded previously stockpiled soils on trucks for disposal at Seneca Meadows – 12 trucks.

Inspector: Eric Knapp

DAILY OBSERVATION REPORT Pg. 1 of 2

Report No.: AMSMGP102215 Date: October 22, 2015

Auburn MacMaster
Street MGP
Remedial Action Site
706010

Consultant: Parsons Engineering
Contractor: Severson Environmental
Services

Were there any changes to the Health & Safety Plan? *Yes () No (X) NA ()

Were there any exceedances at the perimeter Air: *Yes () No () NA (x) action level reported on this date?

Were there any Noise /Vibration exceedances Noise: *Yes () No () NA (X) reported on this date?
Vibration: *Yes () No () NA (X)

Were there any breaches to the silt fence reported/observed on this date ? *Yes () No (x) NA ()

Were there any dust/odor issues reported or observed on this date? *Yes () No (X) NA ()

WASTE HAULING :
*(*If any box(s) below are checked “Yes”, list the deviation under the “Items of Concern” section of this report).*

Were there any vehicles which were not lined or tarped? *Yes () No () NA(x)

Were there any vehicles which were not decontaminated * Yes () No () NA (x) prior to exiting the work site?

DAILY OBSERVATION REPORT Pg. 2 of 2

Report No.: AMSMGP102215 Date: October 22, 2015

Contractor Severson worked mixing slurry and constructing In-situ stabilization wall, stockpiling soils for future disposal.

Inspector: Eric Knapp

DAILY OBSERVATION REPORT Pg. 1 of 2

Report No.: AMSMGP102115 Date: October 21, 2015

Auburn MacMaster
Street MGP
Remedial Action Site
706010

Consultant: Parsons Engineering
Contractor: Severson Environmental
Services

Were there any changes to the Health & Safety Plan? *Yes () No (X) NA ()

Were there any exceedances at the perimeter Air: *Yes () No () NA (x) action level reported on this date?

Were there any Noise /Vibration exceedances Noise: *Yes () No () NA (X) reported on this date?
Vibration: *Yes () No () NA (X)

Were there any breaches to the silt fence reported/observed on this date ? *Yes () No (x) NA ()

Were there any dust/odor issues reported or observed on this date? *Yes () No (X) NA ()

WASTE HAULING :
*(*If any box(s) below are checked “Yes”, list the deviation under the “Items of Concern” section of this report).*

Were there any vehicles which were not lined or tarped? *Yes () No () NA(x)

Were there any vehicles which were not decontaminated * Yes () No () NA (x) prior to exiting the work site?

DAILY OBSERVATION REPORT Pg. 2 of 2

Report No.: AMSMGP102115 Date: October 21, 2015

Contractor Severson worked mixing slurry and constructing In-situ stabilization wall, stockpiling soils for future disposal.

Inspector: Eric Knapp

DAILY OBSERVATION REPORT Pg. 1 of 2

Report No.: AMSMGP102015 Date: October 20, 2015

Auburn MacMaster
Street MGP
Remedial Action Site
706010

Consultant: Parsons Engineering
Contractor: Severson Environmental
Services

Were there any changes to the Health & Safety Plan? *Yes () No (X) NA ()

Were there any exceedances at the perimeter Air: *Yes () No () NA (x) action level reported on this date?

Were there any Noise /Vibration exceedances Noise: *Yes () No () NA (X) reported on this date?
Vibration: *Yes () No () NA (X)

Were there any breaches to the silt fence reported/observed on this date ? *Yes () No (x) NA ()

Were there any dust/odor issues reported or observed on this date? *Yes () No (X) NA ()

WASTE HAULING :
*(*If any box(s) below are checked “Yes”, list the deviation under the “Items of Concern” section of this report).*

Were there any vehicles which were not lined or tarped? *Yes () No () NA(x)

Were there any vehicles which were not decontaminated * Yes () No () NA (x) prior to exiting the work site?

DAILY OBSERVATION REPORT Pg. 2 of 2

Report No.: AMSMGP102015 Date: October 20, 2015

Contractor Severson worked mixing slurry and constructing In-situ stabilization wall, stockpiling soils for future disposal.

Inspector: Eric Knapp

DAILY OBSERVATION REPORT Pg. 1 of 2

Report No.: AMSMGP101915 Date: October 19, 2015

Auburn MacMaster
Street MGP
Remedial Action Site
706010

Consultant: Parsons Engineering
Contractor: Severson Environmental
Services

Were there any changes to the Health & Safety Plan? *Yes () No (X) NA ()

Were there any exceedances at the perimeter Air: *Yes () No () NA (x) action level reported on this date?

Were there any Noise /Vibration exceedances Noise: *Yes () No () NA (X) reported on this date?
Vibration: *Yes () No () NA (X)

Were there any breaches to the silt fence reported/observed on this date ? *Yes () No (x) NA ()

Were there any dust/odor issues reported or observed on this date? *Yes () No (X) NA ()

WASTE HAULING :
*(*If any box(s) below are checked “Yes”, list the deviation under the “Items of Concern” section of this report).*

Were there any vehicles which were not lined or tarped? *Yes () No () NA(x)

Were there any vehicles which were not decontaminated * Yes () No () NA (x) prior to exiting the work site?

DAILY OBSERVATION REPORT Pg. 2 of 2

Report No.: AMSMGP101915 Date: October 19, 2015

Contractor Severson worked mixing slurry and constructing In-situ stabilization wall, stockpiling soils for future disposal.

Inspector: Eric Knapp

DAILY OBSERVATION REPORT Pg. 1 of 2

Report No.: AMSMGP101615 Date: October 16, 2015

Auburn MacMaster
Street MGP
Remedial Action Site
706010

Consultant: Parsons Engineering
Contractor: Severson Environmental
Services

Were there any changes to the Health & Safety Plan? *Yes () No (X) NA ()

Were there any exceedances at the perimeter Air: *Yes () No () NA (x) action level reported on this date?

Were there any Noise /Vibration exceedances Noise: *Yes () No () NA (X) reported on this date?
Vibration: *Yes () No () NA (X)

Were there any breaches to the silt fence reported/observed on this date ? *Yes () No (x) NA ()

Were there any dust/odor issues reported or observed on this date? *Yes () No (X) NA ()

WASTE HAULING :
*(*If any box(s) below are checked “Yes”, list the deviation under the “Items of Concern” section of this report).*

Were there any vehicles which were not lined or tarped? *Yes () No () NA(x)

Were there any vehicles which were not decontaminated * Yes () No () NA (x) prior to exiting the work site?

DAILY OBSERVATION REPORT Pg. 2 of 2

Report No.: AMSMGP101615 Date: October 16, 2015

Contractor Severson worked mixing slurry and constructing In-situ stabilization wall, stockpiling soils for future disposal.

Inspector: Eric Knapp

DAILY OBSERVATION REPORT Pg. 1 of 2

Report No.: AMSMGP101515 Date: October 15, 2015

Auburn MacMaster
Street MGP
Remedial Action Site
706010

Consultant: Parsons Engineering
Contractor: Severson Environmental
Services

Were there any changes to the Health & Safety Plan? *Yes () No (X) NA ()

Were there any exceedances at the perimeter Air: *Yes () No () NA (x) action level reported on this date?

Were there any Noise /Vibration exceedances Noise: *Yes () No () NA (X) reported on this date?
Vibration: *Yes () No () NA (X)

Were there any breaches to the silt fence reported/observed on this date ? *Yes () No (x) NA ()

Were there any dust/odor issues reported or observed on this date? *Yes () No (X) NA ()

WASTE HAULING :
*(*If any box(s) below are checked “Yes”, list the deviation under the “Items of Concern” section of this report).*

Were there any vehicles which were not lined or tarped? *Yes () No () NA(x)

Were there any vehicles which were not decontaminated * Yes () No () NA (x) prior to exiting the work site?

DAILY OBSERVATION REPORT Pg. 2 of 2

Report No.: AMSMGP101515 Date: October 15, 2015

Contractor Severson worked mixing slurry and constructing In-situ stabilization wall, stockpiling soils for future disposal.

Inspector: Eric Knapp

DAILY OBSERVATION REPORT Pg. 1 of 2

Report No.: AMSMGP101415 Date: October 14, 2015

Auburn MacMaster
Street MGP
Remedial Action Site
706010

Consultant: Parsons Engineering
Contractor: Severson Environmental
Services

Were there any changes to the Health & Safety Plan? *Yes () No (X) NA ()

Were there any exceedances at the perimeter Air: *Yes () No () NA (x) action level reported on this date?

Were there any Noise /Vibration exceedances Noise: *Yes () No () NA (X) reported on this date?
Vibration: *Yes () No () NA (X)

Were there any breaches to the silt fence reported/observed on this date ? *Yes () No (x) NA ()

Were there any dust/odor issues reported or observed on this date? *Yes () No (X) NA ()

WASTE HAULING :
*(*If any box(s) below are checked “Yes”, list the deviation under the “Items of Concern” section of this report).*

Were there any vehicles which were not lined or tarped? *Yes () No () NA(x)

Were there any vehicles which were not decontaminated * Yes () No () NA (x) prior to exiting the work site?

DAILY OBSERVATION REPORT Pg. 2 of 2

Report No.: AMSMGP101415 Date: October 14, 2015

Contractor Severson worked mixing slurry and constructing In-situ stabilization wall, stockpiling soils for future disposal.

Inspector: Eric Knapp

DAILY OBSERVATION REPORT Pg. 1 of 2

Report No.: AMSMGP101315 Date: October 13, 2015

Auburn MacMaster
Street MGP
Remedial Action Site
706010

Consultant: Parsons Engineering
Contractor: Severson Environmental
Services

Were there any changes to the Health & Safety Plan? *Yes () No (X) NA ()

Were there any exceedances at the perimeter Air: *Yes () No () NA (x) action level reported on this date?

Were there any Noise /Vibration exceedances Noise: *Yes () No () NA (X) reported on this date?
Vibration: *Yes () No () NA (X)

Were there any breaches to the silt fence reported/observed on this date ? *Yes () No (x) NA ()

Were there any dust/odor issues reported or observed on this date? *Yes () No (X) NA ()

WASTE HAULING :
*(*If any box(s) below are checked “Yes”, list the deviation under the “Items of Concern” section of this report).*

Were there any vehicles which were not lined or tarped? *Yes () No () NA(x)

Were there any vehicles which were not decontaminated * Yes () No () NA (x) prior to exiting the work site?

DAILY OBSERVATION REPORT Pg. 2 of 2

Report No.: AMSMGP101315 Date: October 13, 2015

Contractor Severson worked mixing slurry and constructing In-situ stabilization wall, stockpiling soils for future disposal. Work near northwest corner of cell.

Inspector: Eric Knapp



DAILY OBSERVATION REPORT Pg. 1 of 2

Report No.: AMSMGP092515 Date: September 25, 2015

Auburn MacMaster
Street MGP
Remedial Action Site
706010

Consultant: Parsons Engineering
Contractor: Severson Environmental
Services

Were there any changes to the Health & Safety Plan? *Yes () No (X) NA ()

Were there any exceedances at the perimeter Air: *Yes () No () NA (x) action level reported on this date?

Were there any Noise /Vibration exceedances Noise: *Yes () No () NA (X) reported on this date?
Vibration: *Yes () No () NA (X)

Were there any breaches to the silt fence reported/observed on this date ? *Yes () No (x) NA ()

Were there any dust/odor issues reported or observed on this date? *Yes () No (X) NA ()

WASTE HAULING :
*(*If any box(s) below are checked “Yes”, list the deviation under the “Items of Concern” section of this report).*

Were there any vehicles which were not lined or tarped? *Yes () No () NA(x)

Were there any vehicles which were not decontaminated * Yes () No () NA (x) prior to exiting the work site?

DAILY OBSERVATION REPORT Pg. 2 of 2

Report No.: AMSMGP092515 Date: September 25, 2015

Contractor Severson on general site preparations, constructing perimeter fencing and breaking up surface concrete pads. Contractor constructed containment area for wastewater treatment plant.

DAILY OBSERVATION REPORT Pg. 1 of 2

Report No.: AMSMGP092415 Date: September 24, 2015

Auburn MacMaster
Street MGP
Remedial Action Site
706010

Consultant: Parsons Engineering
Contractor: Severson Environmental
Services

Were there any changes to the Health & Safety Plan? *Yes () No (X) NA ()

Were there any exceedances at the perimeter Air: *Yes () No () NA (x) action level reported on this date?

Were there any Noise /Vibration exceedances Noise: *Yes () No () NA (X) reported on this date?
Vibration: *Yes () No () NA (X)

Were there any breaches to the silt fence reported/observed on this date ? *Yes () No (x) NA ()

Were there any dust/odor issues reported or observed on this date? *Yes () No (X) NA ()

WASTE HAULING :
*(*If any box(s) below are checked “Yes”, list the deviation under the “Items of Concern” section of this report).*

Were there any vehicles which were not lined or tarped? *Yes () No () NA(x)

Were there any vehicles which were not decontaminated * Yes () No () NA (x) prior to exiting the work site?

DAILY OBSERVATION REPORT Pg. 2 of 2

Report No.: AMSMGP092415 Date: September 24, 2015

Contractor Severson on general site preparations, constructing perimeter fencing and breaking up surface concrete pads.

DAILY OBSERVATION REPORT Pg. 1 of 2

Report No.: AMSMGP092215 Date: September 22, 2015

Auburn MacMaster
Street MGP
Remedial Action Site
706010

Consultant: Parsons Engineering
Contractor: Severson Environmental
Services

Were there any changes to the Health & Safety Plan? *Yes () No (X) NA ()

Were there any exceedances at the perimeter Air: *Yes () No () NA (x) action level reported on this date?

Were there any Noise /Vibration exceedances Noise: *Yes () No () NA (X) reported on this date?
Vibration: *Yes () No () NA (X)

Were there any breaches to the silt fence reported/observed on this date ? *Yes () No (x) NA ()

Were there any dust/odor issues reported or observed on this date? *Yes () No (X) NA ()

WASTE HAULING :
*(*If any box(s) below are checked “Yes”, list the deviation under the “Items of Concern” section of this report).*

Were there any vehicles which were not lined or tarped? *Yes () No () NA(x)

Were there any vehicles which were not decontaminated * Yes () No () NA (x) prior to exiting the work site?

DAILY OBSERVATION REPORT Pg. 2 of 2

Report No.: AMSMGP092215 Date: September 22, 2015

Contractor Severson on general site preparations, constructing perimeter fencing, breaking up surface concrete pads, and placing Jersey barriers along west edge of site.