

March 7, 2005

Mr. Jack O'Dell  
Remedial Project Manager  
Western New York Superfund Section I  
Emergency and Remedial Response Division  
United States Environmental Protection Agency, Region II  
290 Broadway  
New York, New York 10007-1866

Re: Remedial Design/Remedial Action (OU-1)  
Contamination Pathways Remedial Investigation/Feasibility Study (OU-2)  
Volney Landfill, Volney, New York.

File: 132.203

Dear Mr. O'Dell:

Attached please find the monthly progress report for the subject projects for the month of February 2005.

Please call should you have any questions.

Very truly yours,

BARTON & LOGUIDICE, P.C.



Andrew J. Barber  
Senior Managing Environmental Scientist  
Volney Landfill Project Coordinator

AJB/mfg

Enclosure

cc: Richard Mitchell, Esq., Oswego County Attorney  
Louis Petrone, Esq., Petrone & Petrone  
✓ Matt Dunham, NYSDEC Albany  
George Shanahan, Esq. – USEPA-ORC

S:\PROJECTS\100\132\_189\Monthly Reports\2-05 Monthly -Ltr.doc



## **MONTHLY PROGRESS REPORT**

### **Remedial Design/Remedial Action (OU-1) Contamination Pathways Remedial Investigation/Feasibility Study (OU-2) Volney Landfill, Volney, New York.**

**Period Covered:** February 2005

#### **Actions Taken Toward Compliance with Order on Consent:**

- Operation of the remedial pumping system in Well VBW-8DR was discontinued for the remainder of the winter.
- Work was continued to correlate maps and deed descriptions for the properties covered by the institutional controls, and a conference call was held with USEPA.
- The contractor began the decommissioning of monitoring wells (per the OM&M Plan).

#### **Action Items for the Next 8 Weeks**

- Resolution of issues related to institutional controls, maps and deed descriptions.
- Completion of the well decommissioning work and preparation of a report on the field activities.

#### **Anticipated Delays/Problems, and/or Changes in Scope of Work:**

- None.

#### **Results of Sampling/Testing:**

- None.

