

January 5, 2006

JAN 9

Mr. Jack O'Dell
Remedial Project Manager
Western New York Superfund Section I
Emergency and Remedial Response Division
United States Environmental Protection Agency, Region II
290 Broadway
New York, New York 10007-1866

Re: Remedial Design/Remedial Action (OU-1)
Contamination Pathways Remedial Investigation/Feasibility Study (OU-2)
Volney Landfill, Volney, New York.

File: 132.207

Dear Mr. O'Dell:

Attached please find the monthly progress report for the subject projects for the month of December 2005.

Please call should you have any questions.

Very truly yours,

BARTON & LOGUIDICE, P.C.



Andrew J. Barber
Senior Managing Environmental Consultant
Volney Landfill Project Coordinator

AJB/dal

Enclosure

cc: Richard Mitchell, Esq., Oswego County Attorney
Louis Petrone, Esq., Petrone & Petrone
Matt Dunham, NYSDEC Albany
George Shanahan, Esq. – USEPA-ORC



MONTHLY PROGRESS REPORT

Remedial Design/Remedial Action (OU-1) Contamination Pathways Remedial Investigation/Feasibility Study (OU-2) Volney Landfill, Volney, New York.

Period Covered: December 2005

Actions Taken Toward Compliance with Order on Consent:

- Work was continued on the maintenance/repair items identified in 5-year review report, including ordering of parts for the landfill gas flares and preparation for repairing the leachate manhole.

Action Items for the Next 8 Weeks

- Resolution of issues related to institutional controls, maps and deed descriptions.
- Completion of maintenance/repair items identified in 5-year review report.

Anticipated Delays/Problems, and/or Changes in Scope of Work:

- None.

Results of Sampling/Testing:

- None.

