


April 6, 2007



Mr. Jack O'Dell  
Remedial Project Manager  
Western New York Superfund Section I  
Emergency and Remedial Response Division  
United States Environmental Protection Agency, Region II  
290 Broadway  
New York, New York 10007-1866

Re: Remedial Design/Remedial Action (OU-1)  
Contamination Pathways Remedial Investigation/Feasibility Study (OU-2)  
Volney Landfill, Volney, New York.

File: 132.220

Dear Mr. O'Dell:

Attached please find the monthly progress report for the subject projects for the month of March 2007.

Please call should you have any questions.

Very truly yours,

BARTON & LOGUIDICE, P.C.

Andrew J. Barber  
Senior Managing Environmental Consultant  
Volney Landfill Project Coordinator

AJB/dal

Enclosure

cc: Richard Mitchell, Esq., Oswego County Attorney  
Louis Petrone, Esq., Petrone & Petrone  
Matt Dunham, NYSDEC Albany  
George Shanahan, Esq. – USEPA-ORC





## MONTHLY PROGRESS REPORT

### Remedial Design/Remedial Action (OU-1) Contamination Pathways Remedial Investigation/Feasibility Study (OU-2) Volney Landfill, Volney, New York.

**Period Covered:** March 2007

#### **Actions Taken Toward Compliance with Order on Consent:**

- Monitored status of fence repairs as snow melted from February snowfall events.

#### **Action Items for the Next 8 Weeks**

- Change position of probe in leachate tank (after leachate surface thaws).

#### **Anticipated Delays/Problems, and/or Changes in Scope of Work:**

- None.

#### **Results of Sampling/Testing:**

<b>Date of Leachate Removal</b>	<b>Volume Leachate Removed (gal)</b>	<b>Annual Volume of Leachate Removed (gal)</b>
May-00	204,101	204,101
Dec-01	147,498	147,498
Jul-02	146,927	146,927
May-03	169,350	169,350
Apr-04	214,500	
Dec-04	57,500	272,000
Jul-05	124,500	124,500
May-06	168,725	



