

K.T. Murphy
Vice President
Environmental, Health and Safety
Tel: 614 790-3873 Fax: 614 790-6080
www.ashland.com

Ashland Inc. P.O. Box 2219 Columbus, OH 43216

April 9, 2010

Ms. Young Chang New York/Caribbean Superfund Branch I Emergency and Remedial Response Division U.S. Environmental Protection Agency 290 Broadway, 20th Floor New York, NY 10007



Re:

RD/RA March 2010 Progress Report

Tri-Cities Barrel Superfund Site, Fenton, New York

Dear Ms. Chang:

This progress report provides a summary of activities performed during March 2010 and activities planned for the following 6 weeks for the Tri-Cities Barrel Superfund Site (Site) in Fenton, New York.

# **Actions Taken Toward Fulfilling Requirements of Consent Decree**

No action was taken during this reporting period.

### Results of Sampling and Testing

No sampling or testing was conducted during this reporting period.

### Consent Decree Required Deliverables Completed

Other than this report, no Consent Decree deliverables were completed during this reporting period.

#### Work Planned and Schedule

The Respondents will work with the EPA to develop a schedule for future activities associated with addressing the MW-19 area, completing the FFS, and performing administrative requirements for changing the remedy for groundwater.

## Difficulties Encountered and Resolution

No difficulties were encountered during this reporting period.

## **Modifications to Work Plans**

Other than discussed herein, no modifications to Work Plans were implemented during this reporting period.

# **Community Relations**

Community relations support was not required or necessary during this reporting period.

Should you have any questions related to this progress report, please do not hesitate to contact me at (614) 790-3915.

Sincerely,

Steven Roach

Tri-Cities Barrel Site Project Coordinator

Alen Reen FOR

SR:GER:paw

k:\tri-city\progress reports\2010\stat march 2010.doc

#### Enclosure

cc: Mr. Payson Long, New York State Department of Environmental Conservation

Ms. Laura Amend-Babcock, Roy F. Weston

Mr. Michael Mintzer, Superfund Site Attorney

Chief, Environmental Enforcement Section (Re:DOJ # 90-11-3-1514/1)