


# New York State Department of Environmental Conservation

Division of Environmental Remediation - Central Office

Remedial Bureau C

Section D



Erin Crotty  
Commissioner

## DAILY INSPECTION REPORT

<b>Site Code #:</b> 7-55-08	<b>Date:</b> November 17, 2003	<b>Report #:</b> NYSEG111703
-----------------------------	--------------------------------	------------------------------

**Site Name:** NYSEG Ithaca Court St.

**Location:** Ithaca, Chemung County

**NYSEG Proj. Mgr.:** Bert Finch

**DEC Proj. Mgr.:** Bill Ottaway

**Consultant Proj. Mgr.:**

**Proj. Contr.:** Severson Environmental

**Site Phone & Fax:**

	AM	PM
<b>Weather</b>	Rain	Rain
<b>Temperature</b>	30 degrees	45 degrees
<b>Wind Direction</b>	NW	NW

### Description of work performed by contr. this report period:

- Continued removal of Duct #2, starting at west side of driveway to #614 Court St.
- Removed a total of 21 feet of duct.
- Staining extended 3.5 feet north by 7.5 feet bgs; 7.5 feet bgs under duct; and 2.5 feet south by 7.5 feet bgs (stopped at south side until clay tile is removed).
- Contractor skipped over services to #614 Court St.
- After skipping services, removed final 6 feet of duct. Unable to achieve clean bottom due to material sloughing in on both sides.
- Sent 3 trucks to Casie Mart.

### Description of inspections performed by engr. this report period:

- 

### Discussions/comments regarding visitors, contractor and/or engineer:

- 

### Change Orders:

-

**Sampling and Analyses:**

•

Major Issues	Description & Reason

**Health & Safety:**

Level of protection: Modified Level D.

Is the level of protection in conformance with the approved Health & Safety Plan? Yes.

List deviations.

Are atmospheric monitoring results acceptable? Yes.

Site Visitors	Representing	Entered Exclusion Zone

**Contractor's Information:**

Prime contractor worked from 7:00A to 4:30P.

Subcontractor	Activity	Hours Worked

Equipment	P	1	2	3	Personnel	P	1	2	3
Daewoo 135 Backhoe	1				Site Supervisor	1			
Air Handling Equipment	1				Operator	2			
					Laborer	3			

**Site Representative:** R. Scott Deyette

**Date:** November 17, 2003

**Representative's signature:**

**Reviewed By:**

**Date:**