
## **New York State Department of Environmental Conservation**

Division of Environmental Remediation - Central Office Remedial Bureau C Section D



#### DAILY INSPECTION REPORT

<b>Site Code #:</b> 7-55-08	Date: December 10, 2003	Report #: NYSEG121003
-----------------------------	-------------------------	-----------------------

Site Name: NYSEG Ithaca Court St. Location: Ithaca, Chemung County NYSEG Proj. Mgr.: Bert Finch DEC Proj. Mgr.: Bill Ottaway

Consultant Proj. Mgr.:

**Proj. Contr.:** Sevenson Environmental

Site Phone & Fax:

	AM	PM		
Weather	P. Sunny	P. Sunny		
Temperature	35 degrees	40 degrees		
Wind Direction	NW	NW		

#### Description of work performed by contr. this report period:

- Removed 22 feet of Duct #2. First 12 feet had soil removed 5 feet south by 6 feet bgs; and 4 feet north by 6 feet bgs. Second 10 feet had soil removed 6 feet south by 6.5 feet bgs; and 4 feet north by 6.5 feet bgs.
- Removed 28.5 feet of Duct #1. First 10 feet had soil removed 1 foot south by 6 feet bgs; and 1 foot north by 6 feet bgs. Second 18.5 feet had material removed 1 foot south by 6.5 feet bgs; and 1 foot north by 6.5 feet bgs.
- Removed 28.5 feet of storm sewer.
- Sent 4 trucks to ESMI.

# **Description of inspections performed by engr. this report period:**

<u>Discussions/comments regarding visitors, contractor and/or engineer:</u>

#### **Change Orders:**

•

### **Sampling and Analyses:**

- NYSEG sampled bottom (BM-21, 6 feet bgs) and sidewall (SW-22, 5.5 feet bgs, north wall) from Duct #1 excavation.
- NYSEG sampled contents of Duct #1.

Major Issues	Description & Reason	

### **Health & Safety:**

Level of protection: Modified Level D.

Is the level of protection in conformance with the approved Health & Safety Plan? Yes.

List deviations.

Are atmospheric monitoring results acceptable? Yes.

Site Visitors	Representing	Entered Exclusion Zone				

## **Contractor's Information:**

Prime contractor worked from 7:00A to 6:30P.

Subcontractor	Activity	Hours Worked			

Equipment	P	1	2	3	Personnel	P	1	2	3
Daewoo 135 Backhoe	1				Site Supervisor	1			
Air Handling Equipment	1				Operator	2			
					Laborer	3			

Site Representative: R. Scott Deyette Date: December 10, 2003

Representative's signature:					
Reviewed By:	Date:				

REVISED 5/99 @BLANK.wpd