


New York State Department of Environmental Conservation

Division of Environmental Remediation - Central Office

Remedial Bureau C

Section D



Erin Crotty
Commissioner

DAILY INSPECTION REPORT

Site Code #: 7-55-08	Date: December 17, 2003	Report #: NYSEG121703
-----------------------------	--------------------------------	------------------------------

Site Name: NYSEG Ithaca Court St.

Location: Ithaca, Chemung County

NYSEG Proj. Mgr.: Bert Finch

DEC Proj. Mgr.: Bill Ottaway

Consultant Proj. Mgr.:

Proj. Contr.: Severson Environmental

Site Phone & Fax:

	AM	PM
Weather	Rain/Snow	Snow
Temperature	35 degrees	30 degrees
Wind Direction	NW	NW

Description of work performed by contr. this report period:

- Removed 10 feet of Duct #1. Removed material down to 7 feet bgs 2 foot north of duct, and 1 foot south.
- Removed 10 feet of Duct #2. Removed material down to 7 feet bgs 5 feet south to clay tile pipe excavation; and 4 feet north to within 1 foot south of Duct #1.
- Removed 12 feet of clay tile pipe. Removed material down to 3.5 feet bgs south to sewer main, and to 2 feet north of water main. From 2- 4 feet north of water main, material removed down to 6.5 feet bgs .
- Sent 4 trucks to ESMI.

Description of inspections performed by engr. this report period:

-

Discussions/comments regarding visitors, contractor and/or engineer:

-

Change Orders:

-

Sampling and Analyses:

- NYSEG sampled bottom (BM-25, 4.5 feet bgs, on water line) and sidewall (SW-26, 4.5 feet bgs, south wall) in clay tile excavation.

Major Issues	Description & Reason

Health & Safety:

Level of protection: Modified Level D.

Is the level of protection in conformance with the approved Health & Safety Plan? Yes.

List deviations.

Are atmospheric monitoring results acceptable? Yes.

Site Visitors	Representing	Entered Exclusion Zone

Contractor's Information:

Prime contractor worked from 7:00A to 8:00P.

Subcontractor	Activity	Hours Worked

Equipment	P	1	2	3	Personnel	P	1	2	3
Daewoo 135 Backhoe	1				Site Supervisor	1			
Air Handling Equipment	1				Operator	2			
					Laborer	3			

Site Representative: R. Scott Deyette

Date: December 17, 2003

Representative’s signature:

Reviewed By:

Date: