


New York State Department of Environmental Conservation

Division of Environmental Remediation - Central Office

Bureau of Construction Services

Field Support Unit



Erin Crotty
Commissioner

DAILY INSPECTION REPORT

Site Code #: 7-55-008	Date: May 18, 2004	Report #: NYSEG051804
------------------------------	---------------------------	------------------------------

Site Name: NYSEG Ithaca Court St.- Wooden Duct Removal

Location: Ithaca, Tompkins County

NYSEG Proj. Mgr.: Bert Finch

DEC Proj. Mgr.: Bill Ottaway

Consultant Proj. Mgr.: Dave Budosh

Proj. Contr.: Severson

Site Phone & Fax:

	AM	PM
Weather	sunny	sunny
Temperature	67	
Wind Direction	SE - 6 mph	

Description of work performed by contr. this report period:

- Contractor excavated material from north side of Court St., from north edge of pavement to sidewalk, in front of #508 Court St. Excavated wooden duct, clay tile sewer pipe, and associated soils, to a depth of 10 feet.

•

Description of inspections performed by engr. this report period:

•

Discussions/comments regarding visitors, contractor and/or engineer:

Change Orders:

•

Sampling and Analyses:

•

Major Issues	Description & Reason
--------------	----------------------

City water department work	City of Ithaca began excavating in the middle of the intersection of Court and Washington Streets to replace existing valves and to begin replacing water main down Court Street. In doing so, they encountered small amounts of contaminated soil and NAPL. They also began to excavate to the north, in Washington Street, in previously unremediated areas. NYSEG was made aware of this, and worked with the city to collect the soils for appropriate disposal, and to make arrangements to keep City employees out of contamination.
----------------------------	--

Health & Safety:

Level of protection: D.

Is the level of protection in conformance with the approved Health & Safety Plan? Yes.

List deviations.

Are atmospheric monitoring results acceptable? Yes.

Site Visitors	Representing	Entered Exclusion Zone

Contractor's Information:

Prime contractor worked from 7:00A to 5:00P.

Subcontractor	Activity	Hours Worked
PAGE	hauling waste	

Equipment	P	1	2	3	Personnel	P	1	2	3
Komatsu W140 backhoe, with hoe-ram	1				Supervisor	1			
Komatsu PW170ES excavator	1				Operator	2			
Tractor trailer		3			Laborer	2			
Loader	1				Teamster		3		
Vac truck	1				Health & Safety	1			

NYSDEC Site Representative: Eric S. Knapp

Date: May 18, 2004

Representative's signature:

Reviewed By:

Date: