

New York State Department of Environmental Conservation

Division of Environmental Remediation - Central Office

Bureau of Construction Services

Field Support Unit



Erin Crotty
Commissioner

DAILY INSPECTION REPORT

Site Code #: 7-55-008	Date: May 19, 2004	Report #: NYSEG051904
------------------------------	---------------------------	------------------------------

Site Name: NYSEG Ithaca Court St.- Wooden Duct Removal

Location: Ithaca, Tompkins County

NYSEG Proj. Mgr.: Bert Finch

DEC Proj. Mgr.: Bill Ottaway

Consultant Proj. Mgr.: Dave Budosh

Proj. Contr.: Severson

Site Phone & Fax:

	AM	PM
Weather	overcast	sunny
Temperature	61	67
Wind Direction	NW - 1 mph	N - 6 mph

Description of work performed by contr. this report period:

- Contractor excavated material from north side of Court St., within roadway, in front of #508 Court St. Excavated wooden duct, clay tile pipe, and associated soils, to a depth of 8 feet.
-

Description of inspections performed by engr. this report period:

-

Discussions/comments regarding visitors, contractor and/or engineer:

Change Orders:

-

Sampling and Analyses:

-

Major Issues	Description & Reason
--------------	----------------------

City water department work	City of Ithaca concluded their work in the intersection of Court and Washington Streets. In doing so, they pumped water from the excavation into the street, letting it run into the storm sewer. Tar was visible in the water. They were told to cease, and NYSEG made efforts to remove tar from the roadway.
----------------------------	---

Health & Safety:

Level of protection: D.

Is the level of protection in conformance with the approved Health & Safety Plan? Yes.

List deviations.

Are atmospheric monitoring results acceptable? Yes.

Site Visitors	Representing	Entered Exclusion Zone

Contractor's Information:

Prime contractor worked from 7:00A to 5:00P.

Subcontractor	Activity	Hours Worked
PAGE	hauling waste	

Equipment	P	1	2	3	Personnel	P	1	2	3
Komatsu W140 backhoe, with hoe-ram	1				Supervisor	1			
Komatsu PW170ES excavator	1				Operator	2			
Tractor trailer		4			Laborer	2			
Loader	1				Teamster		4		
Vac truck	1				Health & Safety	1			

NYSDEC Site Representative: Eric S. Knapp

Date: May 19, 2004

Representative's signature:

Reviewed By:

Date: