



Erin Crotty  
 Commissioner

**DAILY INSPECTION REPORT**

<b>Site Code #:</b> 7-55-008	<b>Date:</b> May 24, 2004	<b>Report #:</b> NYSEG052404
------------------------------	---------------------------	------------------------------

**Site Name:** NYSEG Ithaca Court St.- Wooden Duct Removal  
**Location:** Ithaca, Tompkins County  
**NYSEG Proj. Mgr.:** Bert Finch  
**DEC Proj. Mgr.:** Bill Ottaway  
**Consultant Proj. Mgr.:** Dave Budosh  
**Proj. Contr.:** Severson  
**Site Phone & Fax:**

	AM	PM
<b>Weather</b>		
<b>Temperature</b>		
<b>Wind Direction</b>		

**Description of work performed by contr. this report period:**

- Contractor excavated material from north side of Court St., from centerline to edge of pavement, in front of #508 Court St. Excavated to a depth of approximately 7.5'. Water filled excavation from sewer line. Contractor dewatered and completed excavation.
- 

**Description of inspections performed by engr. this report period:**

- 

**Discussions/comments regarding visitors, contractor and/or engineer:**

**Change Orders:**

- 

**Sampling and Analyses:**

- 

Major Issues	Description & Reason

**Health & Safety:**

Level of protection: D.

Is the level of protection in conformance with the approved Health & Safety Plan? Yes.

List deviations.

Are atmospheric monitoring results acceptable? Yes.

Site Visitors	Representing	Entered Exclusion Zone

**Contractor's Information:**

Prime contractor worked from 7:00A to 5:00P.

Subcontractor	Activity	Hours Worked
PAGE	hauling waste	

Equipment	P	1	2	3	Personnel	P	1	2	3
Komatsu W140 backhoe, with hoe-ram	1				Supervisor	1			
Komatsu PW170ES excavator	1				Operator	2			
Tractor trailer		4			Laborer	2			
Loader	1				Teamster		4		
Vac truck	1				Health & Safety	1			

**NYSDEC Site Representative:** Eric S. Knapp

**Date:** May 24, 2004

**Representative's signature:**

**Reviewed By:**

**Date:**

