### **New York State Department of Environmental Conservation**

Division of Environmental Remediation - Central Office Bureau of Construction Services Field Support Unit



#### DAILY INSPECTION REPORT

Site Code #: 7-55-008	<b>Date:</b> July 19, 2004	Report #: NYSEG071904
-----------------------	----------------------------	-----------------------

Site Name: NYSEG Ithaca Court St.- Wooden Duct Removal

Location: Ithaca, Tompkins County NYSEG Proj. Mgr.: Bert Finch DEC Proj. Mgr.: Bill Ottaway

Consultant Proj. Mgr.: Dave Budosh

**Proj. Contr.:** Sevenson **Site Phone & Fax:** 

	AM	PM
Weather		
Temperature		
Wind Direction		

### Description of work performed by contr. this report period:

- Contractor excavated material from south side of Court Street in front of lot #617, in order to remove old water main, and to connect modern sanitary sewer pipe, replacing existing clay pipe. Contaminated soils were removed to a depth of 8.5 feet.
- Subcontractor Evans replaced a section of existing clay tile pipe with PVC, including lateral tieins.

### **Description of inspections performed by engr. this report period:**

•

**Discussions/comments regarding visitors, contractor and/or engineer:** 

#### **Change Orders:**

•

**Sampling and Analyses:** 

Major Issues	Description & Reason	

# **Health & Safety:**

Level of protection: D.

Is the level of protection in conformance with the approved Health & Safety Plan? Yes.

List deviations.

Are atmospheric monitoring results acceptable? Yes.

Site Visitors	Representing	Entered Exclusion Zone

## **Contractor's Information:**

Prime contractor worked from 7:00 a.m. to 5:00 p.m.

Subcontractor	Activity	Hours Worked
PAGE	hauling waste	
Evans	plumbing	8

Equipment	P	1	2	3	Personnel	P	1	2	3
Komatsu W140 backhoe, with hoe-ram	1				Supervisor	1			
Komatsu PW170ES excavator	1				Operator	2			
Tractor trailer		5			Laborer	6			
Loader	1				Teamster		5		
Vac truck	1				Health & Safety	1			
					Plumber			2	

<b>NYSDEC Site Representative:</b>	Eric S. Knapp	<b>Date:</b> July 19, 2004

Representative's signature:

Reviewed By:	Date:
--------------	-------

REVISED 5/99 @BLANK.wpd