


New York State Department of Environmental Conservation
Division of Environmental Remediation - Central Office
Bureau of Construction Services
Field Support Unit



Erin Crotty
Commissioner

DAILY INSPECTION REPORT

Site Code #: 7-55-008	Date: August 17, 2004	Report #: NYSEG081704
------------------------------	------------------------------	------------------------------

Site Name: NYSEG Ithaca Court St.- Wooden Duct Removal

Location: Ithaca, Tompkins County

NYSEG Proj. Mgr.: Bert Finch

DEC Proj. Mgr.: Bill Ottaway

Consultant Proj. Mgr.: Dave Budosh

Proj. Contr.: Severson

Site Phone & Fax:

	AM	PM
Weather		
Temperature		
Wind Direction		

Description of work performed by contr. this report period:

- Contractor excavated material from south side of Court Street near intersection with Washington Street, in order to remove old water main, and to connect modern sanitary sewer pipe, replacing existing clay pipe. Contractor worked in same location as yesterday, 16Aug2004. Clean backfill was removed and stockpiled for reuse. Contractor excavated to a depth of 14.5 feet.
- Subcontractor Evans installed section of new sewer line.

Description of inspections performed by engr. this report period:

.

Discussions/comments regarding visitors, contractor and/or engineer:

Bert Finch and Walt Savicky on site.

Change Orders:

.

Sampling and Analyses:

.

Major Issues	Description & Reason
--------------	----------------------

--	--

Health & Safety:

Level of protection: D.

Is the level of protection in conformance with the approved Health & Safety Plan? Yes.

List deviations.

Are atmospheric monitoring results acceptable? Yes.

Site Visitors	Representing	Entered Exclusion Zone

Contractor's Information:

Prime contractor worked from 7:00 a.m. to 5:00 p.m.

Subcontractor	Activity	Hours Worked
PAGE	hauling waste	
Ricelli	hauling waste	
Evans	plumbing	3

Equipment	P	1	2	3	Personnel	P	1	2	3
Komatsu W140 backhoe, with hoe-ram	1				Supervisor	1			
Komatsu PW170ES excavator	1				Operator	1			
Tractor trailer		6			Laborer	4			
Loader	1				Teamster		6		
Vac truck	1				Health & Safety	1			
					Plumber			2	

NYSDEC Site Representative: Eric S. Knapp

Date: August 17, 2004

Representative’s signature:

Reviewed By:

Date: