



TRANSMITTAL

Via: UPS

February 10, 2016

Mr. James Craft
Engineering Geologist II
NYSDEC – Division of Environmental Remediation, Region 8
6274 East Avon-Lima Road
Avon, New York 14414

**Subject: Progress Report – January 2016
Turk Hill Park Site (Site #828161), Fairport, New York**

These are:

- | | |
|--|--|
| <input type="checkbox"/> Per your request | <input type="checkbox"/> For your review/comment |
| <input checked="" type="checkbox"/> For your files | <input type="checkbox"/> For use on job |
| <input type="checkbox"/> For your approval/signature | <input type="checkbox"/> _____ |

Dear Mr. Craft:

Enclosed please find (1) copy of the January 2016 Progress Report for the Turk Hill Park Site, Fairport, New York.

This document is being submitted on behalf of New Coleman Holdings, Inc. in fulfillment of the requirements of Article V of Order on Consent Index # B8 0823 14-01.

Should you have any questions or comments on this report, please contact me at (518) 785-2346.

Sincerely,

Heather A. Fariello

Heather A. Fariello, CHMM
CB&I

Please Reply To: Heather Fariello

Phone: 518-785-2346

E-Mail Address: heather.fariello@cbi.com

**PROGRESS REPORT – January 2016
TURK HILL PARK SITE, FAIRPORT, N.Y.
Site # 828161**

I Actions Taken Toward Achieving Compliance with Consent Order

- CB&I continue the Remediation Investigation. Locations advanced/installed in January included SB/MW-4S, SB/MW-6S/M/D, SB-7S and SB-17 through SB-19.
- Developed newly installed monitoring wells
- Performed test pit excavations

II Data Received

- TCLP results for SB-9S composite soil sample (attached).

III Work Plans and Reports Submitted to NYSDEC

- None.

IV Actions Scheduled for Next Month

- Collect groundwater samples from monitoring wells.
- Conduct indoor air sampling (February 9-10th).

V Unresolved Delays and Corrective Actions

- None.

VI Modifications to Work Plans

- None.

VII Citizen Participation Plan

- None.