



TRANSMITTAL

Via: FedEx

March 9, 2016

Mr. James Craft
Engineering Geologist II
NYSDEC – Division of Environmental Remediation, Region 8
6274 East Avon-Lima Road
Avon, New York 14414

**Subject: Progress Report – February 2016
Turk Hill Park Site (Site #828161), Fairport, New York**

These are:

- | | |
|--|--|
| <input type="checkbox"/> Per your request | <input type="checkbox"/> For your review/comment |
| <input checked="" type="checkbox"/> For your files | <input type="checkbox"/> For use on job |
| <input type="checkbox"/> For your approval/signature | <input type="checkbox"/> _____ |

Dear Mr. Craft:

Enclosed please find (1) copy of the February 2016 Progress Report for the Turk Hill Park Site, Fairport, New York.

This document is being submitted on behalf of New Coleman Holdings, Inc. in fulfillment of the requirements of Article V of Order on Consent Index # B8 0823 14-01.

Should you have any questions or comments on this report, please contact me at (518) 785-2346.

Sincerely,

Heather A. Fariello

Heather A. Fariello, CHMM
CB&I

Please Reply To: Heather Fariello

Phone: 518-785-2346

E-Mail Address: heather.fariello@cbi.com

**PROGRESS REPORT – February 2016
TURK HILL PARK SITE, FAIRPORT, N.Y.
Site # 828161**

I Actions Taken Toward Achieving Compliance with Consent Order

- CB&I collected groundwater samples from the newly installed monitoring wells.
- CB&I collected four sediment samples and submitted for laboratory analysis.
- CB&I performed confirmatory indoor air sampling at locations requested by the NYSDOH in Buildings 1, 2 and 3.
- CB&I removed 29 non-hazardous soil drums for off-site disposal.

II Data Received

- CB&I began to receive analytical data results from soil and groundwater samples collected during the RI. All data is being sent for third party validation.

III Work Plans and Reports Submitted to NYSDEC

- None.

IV Actions Scheduled for Next Month

- Collect groundwater samples from monitoring wells.
- Remove remaining drums at the Site generated during Remedial Investigation activities.
- Begin writing the Remedial Investigation Report.

V Unresolved Delays and Corrective Actions

- None.

VI Modifications to Work Plans

- None.

VII Citizen Participation Plan

- None.