



TRANSMITTAL

Via: FedEx

May 9, 2016

Mr. Todd Caffoe
NYSDEC – Division of Environmental Remediation, Region 8
6274 East Avon-Lima Road
Avon, New York 14414

Subject: Progress Report – April 2016
Turk Hill Park Site (Site #828161), Fairport, New York

These are:

- | | |
|--|--|
| <input type="checkbox"/> Per your request | <input type="checkbox"/> For your review/comment |
| <input checked="" type="checkbox"/> For your files | <input type="checkbox"/> For use on job |
| <input type="checkbox"/> For your approval/signature | <input type="checkbox"/> _____ |

Dear Mr. Caffoe:

Enclosed please find (1) copy of the April 2016 Progress Report for the Turk Hill Park Site, Fairport, New York. This document is being submitted on behalf of New Coleman Holdings, Inc. in fulfillment of the requirements of Article V of Order on Consent Index # B8 0823 14-01.

Should you have any questions or comments on this report, please contact me at (518) 785-2346.

Sincerely,

Heather A. Fariello, CHMM
CB&I

Please Reply To: Heather Fariello

Phone: 518-785-2346

E-Mail Address: heather.fariello@cbi.com

**PROGRESS REPORT – April 2016
TURK HILL PARK SITE, FAIRPORT, N.Y.
Site # 828161**

I Actions Taken Toward Achieving Compliance with Consent Order

- CB&I sent laboratory data for third party validation and we are awaiting the final validation for the Data Usability Report (DUSR). CB&I completed the in-house QA/QC for all tables and figures for the Remedial Investigation Report (RIR).
- All remaining drums were removed from the site.
- Completed the Ecological Survey.

II Data Received

- CB&I received the remainder of the analytical data results from soil, groundwater and indoor air sampling results. All data has been sent for third party validation and CB&I is waiting for the final validation report from our third-party validator (due mid-May).

III Work Plans and Reports Submitted to NYSDEC

- None.

IV Actions Scheduled for Next Month

- Quarterly groundwater sampling is scheduled for the week of May 9th.
- Review validation reports and finalize Remedial Investigation Report as well and the Indoor Air Report.

V Unresolved Delays and Corrective Actions

- None.

VI Modifications to Work Plans

- None.

VII Citizen Participation Plan

- None.