



TRANSMITTAL

Via: e-mail

December 9, 2016

Mr. Todd Caffoe
NYSDEC – Division of Environmental Remediation, Region 8
6274 East Avon-Lima Road
Avon, New York 14414

**Subject: Progress Report – November 2016
Turk Hill Park Site (Site #828161), Fairport, New York**

These are:

- | | |
|--|--|
| <input type="checkbox"/> Per your request | <input type="checkbox"/> For your review/comment |
| <input checked="" type="checkbox"/> For your files | <input type="checkbox"/> For use on job |
| <input type="checkbox"/> For your approval/signature | <input type="checkbox"/> _____ |

Dear Mr. Caffoe:

Enclosed please find (1) copy of the November 2016 Progress Report for the Turk Hill Park Site, Fairport, New York. This document is being submitted on behalf of New Coleman Holdings, Inc. in fulfillment of the requirements of Article V of Order on Consent Index # B8 0823 14-01.

Should you have any questions or comments on this report, please contact me at (518) 785-2346.

Sincerely,

Heather A. Fariello, CHMM
CB&I

Please Reply To: Heather Fariello

Phone: 518-785-2346

E-Mail Address: heather.fariello@cbi.com

**PROGRESS REPORT – November 2016
TURK HILL PARK SITE, FAIRPORT, N.Y.
Site # 828161**

I Actions Taken Toward Achieving Compliance with Consent Order

- CB&I received the analytical data as well as the validation report for the August 2016 (3rd quarter) groundwater sampling event and continued work on the quarterly groundwater report.

II Data Received

- None.

III Work Plans and Reports Submitted to NYSDEC

- On November 7, 2016 CB&I submitted the Q3 Groundwater Report to NYSDEC for review.
- October 2016 Monthly Progress Report.

IV Actions Scheduled for Next Month

- Submittal of the Final Vapor Intrusion Interim Remedial Measure / Construction Completion Report (IRM-CCR) for Buildings 1 and 3.
- Submittal of the November 2016 Quarterly Groundwater Letter Report.
- Notification of the Indoor Air Sampling schedule.
- Notification of the Supplemental Investigation Schedule.

V Unresolved Delays and Corrective Actions

- None.

VI Modifications to Work Plans

- Per telephone conversation with NYSDEC on December 1, the data loggers will be placed in wells (MW-2M, MW-6M and a new medium-depth well) along the Erie Canal and not in the Erie Canal.

VII Citizen Participation Plan

- None.