



---

TRANSMITTAL

Via: e-mail

January 10, 2017

Mr. Todd Caffoe  
NYSDEC – Division of Environmental Remediation, Region 8  
6274 East Avon-Lima Road  
Avon, New York 14414

**Subject: Progress Report – December 2016  
Turk Hill Park Site (Site #828161), Fairport, New York**

These are:

- |  |  |
|--|--|
| <input type="checkbox"/> Per your request            | <input type="checkbox"/> For your review/comment |
| <input checked="" type="checkbox"/> For your files   | <input type="checkbox"/> For use on job          |
| <input type="checkbox"/> For your approval/signature | <input type="checkbox"/> _____                   |

Dear Mr. Caffoe:

Enclosed please find (1) copy of the December 2016 Progress Report for the Turk Hill Park Site, Fairport, New York. This document is being submitted on behalf of New Coleman Holdings, Inc. in fulfillment of the requirements of Article V of Order on Consent Index # B8 0823 14-01.

Should you have any questions or comments on this report, please contact me at (518) 785-2346.

Sincerely,

Heather A. Fariello, CHMM  
CB&I

Please Reply To: Heather Fariello

Phone: 518-785-2346

E-Mail Address: [heather.fariello@cbi.com](mailto:heather.fariello@cbi.com)

**PROGRESS REPORT – December 2016  
TURK HILL PARK SITE, FAIRPORT, N.Y.  
Site # 828161**

**I      Actions Taken Toward Achieving Compliance with Consent Order**

- CB&I received the analytical data for the November 2016 (4<sup>th</sup> quarter) groundwater sampling event and continued work on the quarterly groundwater report.
- CB&I received the NYS Canal Permit renewal. The permit renewal included the advancement of one monitoring well on the property.

**II     Data Received**

- 4th Quarter (November 2016) Analytical Sample Results.

**III    Work Plans and Reports Submitted to NYSDEC**

- On December 9, 2016 CB&I submitted the Final Vapor Intrusion IRM/CCR for Buildings 1 and 3.
- November 2016 Monthly Progress Report.

**IV    Actions Scheduled for Next Month**

- Submittal of the November 2016 Quarterly Groundwater Letter Report.
- Notification of the Indoor Air Sampling schedule.
- Notification of the Supplemental Investigation Schedule.

**V      Unresolved Delays and Corrective Actions**

- None.

**VI     Modifications to Work Plans**

- Per telephone conversation with NYSDEC on December 1, the data loggers will be placed in wells (MW-2M, MW-6M and a new medium-depth well) along the Erie Canal and not in the Erie Canal.

**VII    Citizen Participation Plan**

- None.