



TRANSMITTAL

Via: e-mail

April 7, 2017

Mr. Todd Caffoe
NYSDEC – Division of Environmental Remediation, Region 8
6274 East Avon-Lima Road
Avon, New York 14414

Subject: Progress Report – March 2017
Turk Hill Park Site (Site #828161), Fairport, New York

These are:

- | | |
|--|--|
| <input type="checkbox"/> Per your request | <input type="checkbox"/> For your review/comment |
| <input checked="" type="checkbox"/> For your files | <input type="checkbox"/> For use on job |
| <input type="checkbox"/> For your approval/signature | <input type="checkbox"/> _____ |

Dear Mr. Caffoe:

Enclosed please find (1) copy of the March 2017 Progress Report for the Turk Hill Park Site, Fairport, New York. This document is being submitted on behalf of New Coleman Holdings, Inc. in fulfillment of the requirements of Article V of Order on Consent Index # B8 0823 14-01.

Should you have any questions or comments on this report, please contact me at (518) 785-2346.

Sincerely,

Heather A. Fariello, CHMM
CB&I

Please Reply To: Heather Fariello

Phone: 518-785-2346

E-Mail Address: heather.fariello@cbi.com

**PROGRESS REPORT – March 2017
TURK HILL PARK SITE, FAIRPORT, N.Y.
Site # 828161**

I Actions Taken Toward Achieving Compliance with Consent Order

- CB&I conducted the groundwater gauging and monthly sub-slab depressurization O&M visit.

II Data Received

- CB&I received the soil results from the Supplemental Investigation event. The results have been sent for 3rd party validation.
- CB&I received the soil oxygen demand results from the SB-31 (7-8') and SB-32 (12-14') soil samples.

III Work Plans and Reports Submitted to NYSDEC

- February 2017 Monthly Progress Report.

IV Actions Scheduled for Next Month

- Groundwater gauging is scheduled for the week of April 24th.
- CB&I will submit the 2017 Quarter 1 Groundwater Monitoring Report and EQuIS deliverable.

V Unresolved Delays and Corrective Actions

- None.

VI Modifications to Work Plans

- None.

VII Citizen Participation Plan

- None.