



**Monthly Progress Report for OU-4  
Final Groundwater Corrective Measures  
Coke Plant By-Products SWMU Group**

**Tecumseh Redevelopment Site  
Lackawanna, NY**

**June 27, 2018**

---

**The following sub-contractors have been or will be awarded work on this project:**

Site Work (clearing, site grading and demolition) - R.E. Lorenz

Installation of Force Main Piping and Appurtenances – R.E.Lorenz

Extraction Well Drilling – SJB Drilling

Treatment Building Erection – Building and Beyond, Inc.

Electrical & Instrumentation – Modern Electric

Mechanical – Bright's Mechanical

Analytical- Alpha Analytical

**ACTIONS PERFORMED (THIS PERIOD):**

- Lorenz mobilized equipment and performed general site clearing within the footprint of the groundwater extraction system.
- Three (3) structures (South Welfare Building #1, South Welfare Building #2, Marley/ Crystallizer structure) have been demolished per plan. Demolition permits were issued to Tecumseh by the City of Lackawanna Building Department.
- Identified concrete foundation walls and earmarked concrete slabs above grade, were busted and broken up. Rubble from this work was used to fill in foundations identified on plans.
- General site grading was performed within footprint of force main and extraction well locations.
- Existing non-potable water lines were identified in field.
- Lorenz ordered precast concrete structures.



**Monthly Progress Report for OU-4  
Final Groundwater Corrective Measures  
Coke Plant By-Products SWMU Group**

**Tecumseh Redevelopment Site  
Lackawanna, NY**

**June 27, 2018**

- 
- SJB mobilized a drill rig and extraction well drilling began on June 21, 2018. A second drill rig was requested by TurnKey and mobilized to site on June 26, 2018. To date, 13 of 41 extraction wells have been completed.

**ACTIONS PLANNED (NEXT PERIOD):**

- Authorize piping subcontractor to start work
- Begin ordering long-lead treatment equipment

**SCHEDULE**

- A copy of the current implementation schedule is attached.

Distribution (via email):

K. Nagel (Tecumseh)  
C. Staniszewski, S. Radon, K. Draves, C. LaLone, S. Moeller, A. Zwack, M. Cruden (NYSDEC)  
S. Bogardus (NYSDOH)  
P. Werthman, T. Forbes, R. Laport, N. Munley, J. Deth (Benchmark/TurnKey)