



CBS Corporation

Environmental Remediation
PNC Center
20 Stanwix Street, 10th Floor
Pittsburgh, PA 15222

December 19, 2012

Mr. David P. Locey
New York State Department of Environmental Conservation
Division of Hazardous Waste Remediation
Region 9
270 Michigan Avenue
Buffalo, NY 14203-2999

**Re: Monthly Status Report
NYSDEC Site 9-15-066, Cheektowaga, New York**

Dear Mr. Locey:

As a Respondent to the Order on Consent and Settlement Agreement (Index No. B9-0381-91-8) entered with the New York State Department of Environmental Conservation (NYSDEC), CBS Corporation (CBS) submits this monthly status report for activities undertaken by CBS in November 2012 at NYSDEC Site No. 9-15-066 in Cheektowaga, New York (the "Site").

1. Site Activities and Status

- A. On November 23, 2012, CBS submitted to NYSDEC a monthly report on the status of activities at the Site for the October 2012 operating period. That status report also transmitted the discharge monitoring data for October 2012.
- B. On November 30, 2012, CBS received correspondence from NYSDEC (dated November 27, 2012) providing comments on the *Work Plan: Closure of Groundwater Collection and Treatment System*, which had been submitted to NYSDEC on October 10, 2012.

2. Sampling Results and Other Site Data

- A. CBS developed no sampling or other Site data during the reporting period.

3. Upcoming Activities

- A. Conestoga-Rovers & Associates (CRA) will conduct the semi-annual groundwater monitoring.
- B. CBS will review and respond to the comments received from NYSDEC on the *Work Plan, Closure of Groundwater Collection and Treatment System*.
- C. CRA will submit electronic data deliverables for developed Site data for incorporation in the NYSDEC EQUIS database.


4. Operational Problems

- A. Problems associated with the operation and maintenance of the Site groundwater collection and treatment system have been reported in previously submitted monthly status reports.

* * * *

We trust this submittal satisfies your requirements at this time. If you have questions regarding this status report, please contact me.

Respectfully submitted,



Leo M. Brausch
Consultant/Project Engineer

LMB:

cc: M. G. Graham, Esq.
Kevin P. Lynch, CRA
Christine D'Aloise, Niagara Frontier Transportation Authority (NFTA)
Tim Carvana, NFTA
W. D. Wall, Esq.