



CBS Corporation

Environmental Remediation
PNC Center
20 Stanwix Street, 10th Floor
Pittsburgh, PA 15222

February 16, 2013
March 26, 2013 (Revised)

Mr. David P. Locey
New York State Department of Environmental Conservation
Division of Hazardous Waste Remediation
Region 9
270 Michigan Avenue
Buffalo, NY 14203-2999

**Re: Revised Monthly Status Report
NYSDEC Site 9-15-066, Cheektowaga, New York**

Dear Mr. Locey:

As a Respondent to the Order on Consent and Settlement Agreement (Index No. B9-0381-91-8) entered with the New York State Department of Environmental Conservation (NYSDEC), CBS Corporation (CBS) submits this monthly status report for activities undertaken by CBS in January 2013 at NYSDEC Site No. 9-15-066 in Cheektowaga, New York (the "Site"). This revised report corrects an error in describing activities completed in January 2013.

1. Site Activities and Status

- A. On January 21, 2013, CBS submitted to NYSDEC a monthly report on the status of its activities at the Site in December 2012.
- B. CBS continued its evaluation of the NYSDEC November 27, 2012 comments on the *Work Plan: Closure of Groundwater Collection and Treatment System*, which had been submitted to NYSDEC on October 10, 2013.

2. Sampling Results and Other Site Data

- A. CBS developed no sampling or other Site data during the January 2013 reporting period.

3. Upcoming Activities

- A. Conestoga-Rovers & Associates (CRA) will submit electronic data deliverables for developed Site data for incorporation in the NYSDEC EQuIS database.
- B. With the assistance of CRA, CBS will revise the *Work Plan, Closure of Groundwater Collection and Treatment System* to address comments received from NYSDEC and the Niagara Frontier Transportation Authority (NFTA).

1. Operational Problems

- A. Problems associated with the operation and maintenance of the Site groundwater collection and treatment system have been addressed in previously submitted monthly status reports.

* * * *

We trust this submittal satisfies your requirements at this time. If you have questions regarding this status report, please contact me.

Respectfully submitted,



Leo M. Brausch
Consultant/Project Engineer

LMB:
Attachments

cc: Christine D'Aloise, NFTA
Tim Carvana, NFTA
M. G. Graham, Esq.
Kevin P. Lynch, CRA
W. D. Wall, Esq.