



CBS Corporation

Environmental Remediation
PNC Center
20 Stanwix Street, 10th Floor
Pittsburgh, PA 15222

December 20, 2013

Mr. David P. Locey
New York State Department of Environmental Conservation
Division of Hazardous Waste Remediation
Region 9
270 Michigan Avenue
Buffalo, NY 14203-2999

Re: Monthly Status Report, NYSDEC Site 9-15-066, Cheektowaga, New York

Dear Mr. Locey:

As a Respondent to the Order on Consent and Settlement Agreement (Index No. B9-0381-91-8) entered with the New York State Department of Environmental Conservation (NYSDEC), CBS Corporation (CBS) submits this monthly status report for activities undertaken by CBS in November 2013 at NYSDEC Site No. 9-15-066 in Cheektowaga, New York (the "Site").

1. Site Activities and Status

- A. On November 8, 2013, CBS submitted to NYSDEC a monthly report on the status of its activities at the Site in October 2013.
- B. CBS and the Niagara Frontier Transportation Authority (NFTA) continued discussions regarding closure of the Operable Unit 2 groundwater collection and treatment system.

2. Sampling Results and Other Site Data

- A. CBS developed no sampling or other Site data during the November 2013 reporting period.

3. Upcoming Activities

- A. Conestoga-Rovers and Associates will conduct the semi-annual monitoring of the 10 groundwater wells at the Site. Collected samples will be analyzed at the TestAmerica Laboratories, Inc. facility in Pittsburgh, Pennsylvania.

- B. With NFTA concurrence, CBS plans to complete and submit to NYSDEC a revised work plan for closure of the Operable Unit 2 groundwater collection and treatment system.¹

4. Operational Problems

- A. Problems associated with the operation and maintenance of the Site groundwater collection and treatment system have been addressed in previously submitted monthly status reports.

* * * *

We trust this submittal satisfies your requirements at this time. If you have questions regarding this status report, please contact me.

Respectfully submitted,



Leo M. Brausch
Consultant/Project Engineer

LMB:

cc: Christine D'Aloise, NFTA
Tim Carvana, NFTA
M. G. Graham, Esq.
Kevin P. Lynch, CRA
W. D. Wall, Esq.

¹ CBS submitted to NYSDEC the document entitled *Work Plan - Revision 1, Closure Of Groundwater Collection And Treatment System* on December 2, 2013.