

DAILY OBSERVATION REPORT

Report No.: 7-29-13---0001* EEEPC Project File: EN-003229-0001-06TT0 Date: Monday, 07/29/13
(* Date of Work and Daily Observation Report No.)

Client: NYSDEC **Contract No. D007631**

Division of Environmental Remediation
Construction Management Oversight
NYSDEC Site # 9-15-157

Re: Air-stripper Teardown and Cleaning

Site: Mr. C's Dry Cleaners Site

**Address: 586 Main Street, East Aurora, Erie County,
New York 14052**

Temperature: (F) 59 (am) 63 (pm)

Wind Direction: (am) (pm)

Weather: (am) Light Rain
(pm) Cloudy

Arrive at site: 10:45 (am)

Leave site: 5:00 (pm)

HEALTH & SAFETY:

Are there any changes to the Health & Safety Plan?
(If yes, list the deviation under items for concern)

Yes () No (X)

Are monitoring results at acceptable levels?
Notes:

-- Soils: Yes () n/a (X) * No ()
-- Waters: Yes () n/a (X) * No ()
-- Air (CAMP): Yes () n/a (X) * No ()

**If No, provide comments*

OTHER ITEMS:

Site Drawing(s) Attached:

Yes () No (X)

Photos Taken: Attached:

Yes (X) No ()

Samples Taken For Analysis Today:

Number of Samples

N/A

DAILY OBSERVATION REPORT

Report No.: 7-29-13---0001* EEEPC Project File: EN-003229-0001-06TT0 Date: Monday, 07/29/13
(* Date of Work and Daily Observation Report No.)

DESCRIPTION OF DAILY WORK PERFORMED:

- 1045 hrs - Arrived at the site with Iyer Environmental and Acome Construction staff present. Staff member was cleaning air stripper trays with a pressure washer. Staff members were working inside the Mr. C's treatment building.
- 1330 hrs - Staff used a pressure washer, grinder, and drills to clean and restore air stripper trays. Staff continued to clean inside the Mr. C's treatment building.
- 1500 hrs - Staff restacked clean air stripper trays in the Mr. C's treatment building using the forklift.
- 1700 hrs - Staff members cleaned the site and left.

CONTRACTOR/SUBCONTRACTOR PERSONNEL ON SITE:

Name	Company Representing	Reason Onsite	Hours on-site
R. Allen	Iyer Environmental	Helper	7
Subcontractor Personnel	Acone Construction	Helper	7
Subcontractor Personnel	Acone Construction	Helper	7
Subcontractor Personnel	Acone Construction	Helper	7

DAILY OBSERVATION REPORT

Report No.: 7-29-13---0001* EEEPC Project File: EN-003229-0001-06TT0 Date: Monday, 07/29/13
(* Date of Work and Daily Observation Report No.)

EQUIPMENT ON SITE:

Equipment	Hrs	Equipment	Hrs	Equipment	Hrs	Equipment	Hrs
Forklift	7						
Pressure Washer	7						

1 – Active Equipment 2 – Inactive Equipment

VISITORS TO SITE:

- D. Iyer, Iyer Environmental

PROJECT SCHEDULE ITEMS / ISSUES:

- None

PROJECT BUDGET ISSUES:

- None

OFF-SITE WASTE TRANSPORTATION/DISPOSAL PRODUCTION:

Waste Stream	Method of Transport	Estimated Volume	Disposal Facilities		
N/A					
N/A					

ITEMS OF CONCERN:

- None

DAILY OBSERVATION REPORT

Report No.: 7-29-13---0001* EEEPC Project File: EN-003229-0001-06TT0 Date: Monday, 07/29/13
(* Date of Work and Daily Observation Report No.)

COMMENTS:

- None
-
-

ATTACHMENT(S) TO THIS REPORT: (field orders, proposed change orders, photo log, drawings)

- Photo log is included at the end of the DOR.
-

Jared Best, EEEPC , Site Representative

ON-SITE REPRESENTATIVE / CONSTRUCTION INSPECTOR:

Name: (signature)



Date: 7/29/13

xc: W. Welling – NYSDEC
M. Steffan – E & E Buffalo
T. Heins – E & E Buffalo

DAILY OBSERVATION REPORT

Report No.: 7-29-13---0001* EEEPC Project File: EN-003229-0001-06TT0 Date: Monday, 07/29/13
(* Date of Work and Daily Observation Report No.)

DAILY PHOTOLOG

Date	Photo ID	Description
7/29/13	IMG_20130729_110049.JPG	Setup outside the Mr. C's treatment building - looking Northeast
7/29/13	IMG_20130729_110215.JPG	Staff using a pressure washer to clean an air stripper tray - looking Northeast
7/29/13	IMG_20130729_113628.JPG	Setup outside the Mr. C's treatment building - looking East
7/29/13	IMG_20130729_115805.JPG	Setup outside the Mr. C's treatment building - looking East
7/29/13	IMG_20130729_115856.JPG	Setup outside the Mr. C's treatment building - looking Northeast
7/29/13	IMG_20130729_115949.JPG	Inside Mr. C's treatment building
7/29/13	IMG_20130729_133127.JPG	Inside Mr. C's treatment building
7/29/13	IMG_20130729_160851.JPG	Staff cleaning and restoring air stripper trays
7/29/13	IMG_20130729_165359.JPG	Staff restacking air stripper trays in the Mr. C's treatment building

DAILY OBSERVATION REPORT

Pg. 6 of 14

Report No.: 7-29-13---0001*
(* Date of Work and Daily Observation Report No.)

EEPC Project File: EN-003229-0001-06TT0

Date: Monday, 07/29/13



IMG_20130729_110049.JPG

DAILY OBSERVATION REPORT

Pg. 7 of 14

Report No.: 7-29-13---0001*
(* Date of Work and Daily Observation Report No.)

EEPC Project File: EN-003229-0001-06TT0

Date: Monday, 07/29/13



IMG_20130729_110215.JPG

DAILY OBSERVATION REPORT

Pg. 8 of 14

Report No.: 7-29-13---0001*
(* Date of Work and Daily Observation Report No.)

EEPC Project File: EN-003229-0001-06TT0

Date: Monday, 07/29/13



IMG_20130729_113628.JPG

DAILY OBSERVATION REPORT

Report No.: 7-29-13---0001*
(* Date of Work and Daily Observation Report No.)

EEPC Project File: EN-003229-0001-06TT0

Date: Monday, 07/29/13



IMG_20130729_115805.JPG

DAILY OBSERVATION REPORT

Report No.: 7-29-13---0001*
(* Date of Work and Daily Observation Report No.)

EEPC Project File: EN-003229-0001-06TT0

Date: Monday, 07/29/13



IMG_20130729_115856.JPG

DAILY OBSERVATION REPORT

Report No.: 7-29-13---0001*
(* Date of Work and Daily Observation Report No.)

EEPC Project File: EN-003229-0001-06TT0

Date: Monday, 07/29/13



IMG_20130729_115949.JPG

DAILY OBSERVATION REPORT

Report No.: 7-29-13---0001*
(* Date of Work and Daily Observation Report No.)

EEPC Project File: EN-003229-0001-06TT0

Date: Monday, 07/29/13



IMG_20130729_133127.JPG

DAILY OBSERVATION REPORT

Report No.: 7-29-13---0001*
(* Date of Work and Daily Observation Report No.)

EEPC Project File: EN-003229-0001-06TT0

Date: Monday, 07/29/13



IMG_20130729_160851.JPG

DAILY OBSERVATION REPORT

Report No.: 7-29-13---0001*
(* Date of Work and Daily Observation Report No.)

EEPC Project File: EN-003229-0001-06TT0

Date: Monday, 07/29/13



IMG_20130729_165359.JPG