

New York State Department of Environmental Conservation

Division of Environmental Remediation, Region 9

270 Michigan Avenue, Buffalo, New York 14203-2915

Phone: (716) 851-7220 • Fax: (716) 851-7226

Website: www.dec.ny.gov



Joe Martens
Commissioner

INSPECTION REPORT

Site Number: 932110

Date: March 14, 2014

Site Name: Vanadium Corporation of America

Location: 4201 Witmer Rd, Town of Niagara, Niagara County

Project Manager: Michael Hinton

Project Engineer: Obrien and Gere – Al Farrell/ Jim Bryck

Contractor: Severson Environmental Services

Job Phone: NA

HEALTH & SAFETY: Level C in work zone

DESCRIPTION OF WORK PERFORMED:

MJH on site at 1035 hrs

Weather – T~37⁰F, mostly cloudy, wind S @ 18 mph

Job Progress Meeting #27

Work Completed – Refer summary notes

Upcoming Work – Refer summary notes

CCMA (OU#1) – Access agreement was signed by Severson.

Wetland Area - No work on eastern wetland. Nat Grid still evaluating work under the old wires and towers

.

Unanticipated Conditions – water depth in wetland area is unexpected.

NYPA – NYPA still evaluating additional work outside revised limits. NAPA apparently concerned about equipment over the buried conduits.

Western Wetland – Western wetland installation complete. SES is working its way out of the area by digging up pads and access road. Expect to have area complete and equipment out by end of day on 3/17

SES will have no work they can do until after the spring thaw and the site dries out starting on 3/18/2014. Winter shut down plan will go into effect on 3/18.

Next meeting April 1st, 2014

MJH left site at 1115 hrs.

Attachments: meeting summary, photo's

Inspector's Name (Print): Michael J Hinton

Inspector's Signature:

Date: March 17, 2014



03142014-01 South Excavation.jpg



03142014-02 Breaking Frost.jpg



03142014-03 South Excavation.jpg



03142014-04 South Excavation.jpg