



architects + engineers

538 Broad hollow Road, 4th Floor East
Melville, NY 11747

tel
fax

631.756.8000
631.393.6322

June 20, 2014

Steven M. Scharf, P.E.
Project Engineer
New York State Department of Environmental Conservation
Division of Environmental Remediation
625 Broadway
Albany, New York 12233-7015

Re: Brownfield Cleanup Program Remedial Investigation
Bethpage Community Park Ice Rink Area – NYSDEC Site No.: C130212
Progress Report – June 2014

Dear Mr. Scharf:

On behalf of the Town of Oyster Bay (Town), H2M architects + engineers (H2M) is pleased to provide herein a progress report on the remedial investigation activity at the Bethpage Community Park Ice Rink Area pursuant to Appendix A, Section XI of the New York State Brownfield Site Cleanup Agreement (Index # C130212-01-12).

Tasks Initiated or Completed

Tasks recently initiated or completed include the following:

- Follow-up to the previous request was made to Northrop Grumman to utilize existing well BCPMW-6-1 in lieu of installing an additional permanent monitoring well on the Northrop Grumman Access Road. Temporary monitoring well point RI-TW-04 was located on the Northrop Grumman Access Road, between Northrop Grumman's groundwater IRM extraction wells RW3 and RW4. The highest Freon-22 concentration (210 ug/l) from RI-TMW-04 was detected in the groundwater sample obtained from a depth of 95' bgs. Having reviewed recent Northrop Grumman groundwater monitoring reports, it is apparent that Northrop Grumman maintains existing monitoring well BCPMW-6-1 near to this location. Well BCPMW-6-1 also happens to be screened at the proper depth for purposes of this RI. Approval has not yet been received from Northrop Grumman.

Tasks to be Completed or Initiated During the Next Reporting Period

Tasks expected to be initiated or completed during the next reporting period include the following:

- Approval from Northrop Grumman to use well BCPMW-6-1.
- Sampling of groundwater from three (3) recently installed wells, four (4) existing Northrop Grumman's 200-series wells and, if approved, Northrop Grumman's BCPMW-6-1 well.
- Data validation associated with groundwater screening samples is anticipated to be completed.

Schedule

Schedule milestones related to the next reporting period are as follows:

- No milestones are expected to be reached in the next reporting period.

Mr. Steven M. Scharf
Brownfield Cleanup Program – Bethpage Community Park Ice Rink Area – NYSDEC Site No.: C130212
Progress Report
June 20, 2014
Page 2

Deviation

- All investigation related field activities were scheduled to be completed by May 23, 2014. However, the Town is still waiting to receive approval from Northrop Grumman to use well BCPMW-6-1. Once received, the project schedule will resume.

If you should you have any questions or concerns, please contact me at (631) 756-8000 extension 1623.

Very truly yours,

H2M architects + engineers



Philip J. Schade, P.E.
Vice President

cc: Richard Betz, Commissioner of Public Works/Town of Oyster Bay
Matt Russo, Town of Oyster Bay
John Ellsworth, Cashin Spinelli & Ferretti
Steve Karpinski, NYSDOH
Rosalie Rusinko, Esq., NYSDEC
Terry Clark, Superintendent of Schools, Bethpage School District
Hardik Parekh, P.E., H2M