

**Monthly Progress Report No. 100**  
2409 Jerome Avenue  
Bronx, New York  
Brownfield Cleanup Program Site #: C203087  
Reporting Period: March 2026

**1. Introduction**

In accordance with the reporting requirements of the Brownfield Cleanup Agreement (BCA) for the above-referenced site, Langan Engineering, Environmental, Surveying, Landscape Architecture and Geology, D.P.C. (Langan) has prepared this monthly progress report to summarize the work performed at 2409 Jerome Avenue (site) from March 1 – March 31, 2026.

The site is located at 2409 Jerome Avenue, in the Fordham Heights neighborhood of the Bronx, New York and is referenced as Block 3199, Lots 106 and 113, on the Bronx Borough Tax Map. The rectangular-shaped site encompasses an area of about 25,200 square feet (0.58 acres) and is occupied by an asphalt-paved parking lot (Lot 113) and two one-story structures used for automotive repair (Lot 106).

**2. Investigation or Remedial Actions Relative to the Site During This Reporting Period**

Langan and the Participant received comments from the New York State Department of Environmental Conservation (NYSDEC) on the Soil Vapor Intrusion Investigation Work Plan on March 19, 2026.

Langan submitted the 2025 Periodic Review Report (PRR) on March 20, 2026.

**3. Actions Relative to the Site Anticipated for the Next Reporting Period**

Langan will submit the revised Soil Vapor Intrusion Investigation Work Plan. Langan will contract with the Participant to complete the air sparge/soil vapor extraction (AS/SVE) pilot test study.

**4. Approved Activity Modifications (changes of work scope and/or schedule)**

None.

**5. Results of Sampling, Testing and Other Relevant Data**

Observations and analytical results from the soil vapor intrusion monitoring event were reported in the 2025 PRR as required by the NYSDEC-approved iSMP.

**6. Deliverables Submitted During This Reporting Period**

None.

**7. Information Regarding Percentage of Completion**

The Remedial Investigation (RI) and Supplemental Remedial Investigation (SRI), including the off-site soil vapor intrusion studies, are complete.

**8. Unresolved Delays Encountered or Anticipated That May Affect the Schedule and Mitigation Efforts**

None.

**9. Citizen Participation (CP) Plan Activities during This Reporting Period**

None.

**10. Activities Anticipated in Support of the CP Plan for the Next Reporting Period**

None.

**11. Miscellaneous Information**

None.