



Environmental, Planning, and Engineering Consultants

440 Park Avenue South
7th Floor
New York, NY 10016
tel: 212 696-0670
fax: 212 213-3191
www.akrf.com

July 9, 2022

Ms. Meghan Medwid
NYS Department of Environmental Conservation
Division of Environmental Remediation
625 Broadway, 12th Floor
Albany, NY 12233

**Re: Monthly Progress Report
2413 Third Avenue, Bronx, NY
NYSDEC Site # C203137**

Dear Ms. Medwid:

This Monthly Progress Report has been prepared by AKRF, Inc. (AKRF) to summarize work performed for the month of June 2022 at the 2413 Third Avenue site located in the Bronx, NY (the "Site") (BCP Site # C203137). Remedial activities have been performed under the New York State Department of Environmental Conservation (NYSDEC) Brownfield Cleanup Program (BCP) in accordance with AKRF's March 2021 Interim Remedial Measures Work Plan (IRMWP), AKRF's July 2021 Remedial Action Work Plan (RAWP) and the Decision Document (DD) issued by the NYSDEC.

Activities for This Reporting Period

Remedial activities have been completed at the Site. AKRF submitted the draft FER to NYSDEC for review in March 2022.

Sample Collection and Analytical Data

No samples were collected.

CAMP Observations

Site soil exceeding the Track 1 Cleanup Standard has been excavated and exported off-site for disposal. No air monitoring is required. Building superstructure construction is in progress.

Citizen Participation Tasks

No citizen participation tasks/activities were conducted during the reporting period.

Unresolved Schedule Delays Encountered or Anticipated and Efforts to Mitigate Such Delays

No unresolved schedule delays were encountered in the reporting period.

Anticipated Activities for the Next Reporting Period

Remedial excavation has been completed at the Site.

Please feel free to contact Axel Schwendt at (646) 388-9529 or Ashutosh Sharma at (646) 388-9865 with any questions.

Sincerely,
AKRF, Inc.



Ashutosh Sharma
Senior Technical Director



Axel Schwendt
Vice President