

MONTHLY STATUS REPORT #6

Reporting Period: August 11, 2022 through September 9, 2022

BCP Site No: C203151

Site Name: Copyrite Plastic Sheets

Site Address: 261 Grand Concourse, Bronx, New York 10451

This Report summarized the activities conducted at the Copyrite Plastic Sheets Site from August 11, 2022 to September 9, 2022.

Progress Update:

- Comments on the Draft Remedial Investigation Report (RIR) were received from the NYSDEC. Comments were addressed and a Supplemental Remedial Investigation Work Plan (RIWP) was submitted as required.
- Supplemental RIWP is submitted and under NYSDEC review.
- No work has occurred on site.

Problems or Delays Encountered:

Schedule has changed.

Citizen Participation Activities for Reporting Period:

None

Citizen Participation Activities for Next Reporting Period:

None.

Planned Activities for the Next Reporting Period:

Completion of Supplemental Remedial Investigation and Remedial Investigation Report.

Project Schedule

Scope of Work	Timeline
Remedial Investigation Work Plan (RIWP) Approval	Completed
Notice of No Objection (NNO) by Office of Environmental Remediation	Completed
Change of Use (Demo and Foundation Element Installation)	Completed
Remedial Investigation (RI)	Completed
Draft RIR Submittal to NYSDEC	Completed
Supplemental RI	September 2022
Final RIR and RAWP Submittal to NYSDEC	October 2022
45-day Public Comment Period for RIR and RAWP Initiation	October-November 2022
Public Comment Period for RIR and RAWP Ends	December 2022
Final RIR and RAWP Submitted/DEC Approves and Issues Decision Document	December 2022
Issue Remedial/Construction Notice Fact Sheet	December 2022
Begin Implementation of RAWP	January 20223
Site Management Plan (SMP) and Final Engineering Report Submittal to NYSDEC	2023-2024
Certificate of Completion and Fact Sheet	2024