

MONTHLY STATUS REPORT #10

Reporting Period: December 12, 2022 through January 10, 2023

BCP Site No: C203151

Site Name: Copyrite Plastic Sheets

Site Address: 261 Grand Concourse, Bronx, New York 10451

This Report summarized the activities conducted at the Copyrite Plastic Sheets Site from December 12, 2022 through January 10, 2023.

Progress Update:

- No work has occurred on site.

Problems or Delays Encountered:

None

Citizen Participation Activities for Reporting Period:

None

Citizen Participation Activities for Next Reporting Period:

None.

Planned Activities for the Next Reporting Period:

Completion and submission of Final RIR submittal to NYSDEC.

Project Schedule

Scope of Work	Timeline
Remedial Investigation Work Plan (RIWP) Approval	Completed
Notice of No Objection (NNO) by Office of Environmental Remediation	Completed
Change of Use (Demo and Foundation Element Installation)	Completed
Remedial Investigation (RI)	Completed
Draft RIR Submittal to NYSDEC	Completed
Supplemental RI	Completed
Final RIR and RAWP Submittal to NYSDEC	January 2023
45-day Public Comment Period for RIR and RAWP Initiation	January/February 2023
Public Comment Period for RIR and RAWP Ends	January/February 2023
Final RIR and RAWP Submitted/DEC Approves and Issues Decision Document	February 2023
Issue Remedial/Construction Notice Fact Sheet	February 2023
Begin Implementation of RAWP	March 2023
Site Management Plan (SMP) and Final Engineering Report Submittal to NYSDEC	2023-2024
Certificate of Completion and Fact Sheet	2024