

MONTHLY STATUS REPORT #11

Reporting Period: January 11, 2023 through February 15, 2023

BCP Site No: C203151

Site Name: Copyrite Plastic Sheets

Site Address: 261 Grand Concourse, Bronx, New York 10451

This Report summarized the activities conducted at the Copyrite Plastic Sheets Site from January 11, 2023 through February 15, 2023.

Progress Update:

- Final RIR is submitted and under NYSDEC review.
- No work has occurred on site.

Problems or Delays Encountered:

None

Citizen Participation Activities for Reporting Period:

None

Citizen Participation Activities for Next Reporting Period:

Public comment period for the BCP major amendment.

Planned Activities for the Next Reporting Period:

Submission of major amendment and Draft RAWP to DEC.

Project Schedule

| Scope of Work | Timeline |
|---|-----------------|
| Remedial Investigation Work Plan (RIWP) Approval | Completed |
| Notice of No Objection (NNO) by Office of Environmental Remediation | Completed |
| Change of Use (Demo and Foundation Element Installation) | Completed |
| Remedial Investigation (RI) | Completed |
| Draft RIR Submittal to NYSDEC | Completed |
| Supplemental RI | Completed |
| Final RIR and RAWP Submittal to NYSDEC | Completed |
| 45-day Public Comment Period for RIR and RAWP Initiation | March 2023 |
| Public Comment Period for RIR and RAWP Ends | April 2023 |
| Final RIR and RAWP Submitted/DEC Approves and Issues Decision Document | April 2023 |
| Issue Remedial/Construction Notice Fact Sheet | April 2023 |
| Begin Implementation of RAWP | May 2023 |
| Site Management Plan (SMP) and Final Engineering Report Submittal to NYSDEC | 2024-2025 |
| Certificate of Completion and Fact Sheet | 2024-2025 |