

## MONTHLY STATUS REPORT #12

**Reporting Period:** February 16, 2023 through March 9, 2023

**BCP Site No:** C203151

**Site Name:** Copyrite Plastic Sheets

**Site Address:** 261 Grand Concourse, Bronx, New York 10451

This Report summarized the activities conducted at the Copyrite Plastic Sheets Site from February 16, 2023 through March 9, 2023.

### Progress Update:

- Final RIR is submitted and under NYSDEC review.
- No work has occurred on site.

### Problems or Delays Encountered:

None

### Citizen Participation Activities for Reporting Period:

None

### Citizen Participation Activities for Next Reporting Period:

Public comment period for the BCP major amendment.

### Planned Activities for the Next Reporting Period:

Submission of major amendment and Draft RAWP to DEC.

**Project Schedule**

Scope of Work	Timeline
Remedial Investigation Work Plan (RIWP) Approval	Completed
Notice of No Objection (NNO) by Office of Environmental Remediation	Completed
Change of Use (Demo and Foundation Element Installation)	Completed
Remedial Investigation (RI)	Completed
Draft RIR Submittal to NYSDEC	Completed
Supplemental RI	Completed
Final RIR Submittal to NYSDEC	Completed
Draft RAWP Submittal to NYSDEC	March 2023
45-day Public Comment Period for RIR and RAWP Initiation	April 2023
Public Comment Period for RIR and RAWP Ends	June 2023
Final RIR and RAWP Submitted/DEC Approves and Issues Decision Document	June 2023
Issue Remedial/Construction Notice Fact Sheet	June-July 2023
Begin Implementation of RAWP	July 2023
Site Management Plan (SMP) and Final Engineering Report Submittal to NYSDEC	2024-2025
Certificate of Completion and Fact Sheet	2024-2025