

t: +1.347.871.0750 f: +1.347.402.7735 info@vektorconsultants.com www.vektorconsultants.com

MONTHLY STATUS REPORT #17

Reporting Period: July 10, 2023 through August 15, 2023

BCP Site No: C203151

Site Name: Copyrite Plastic Sheets

Site Address: 261 Grand Concourse, Bronx, New York 10451

This Report summarized the activities conducted at the Copyrite Plastic Sheets Site from July 10, 2023 through August 15, 2023.

Progress Update:

No work has occurred on site.

Problems or Delays Encountered:

None

Citizen Participation Activities for Reporting Period:

Public comment period has started for the BCP major amendment application.

Citizen Participation Activities for Next Reporting Period:

Public comment period for the BCP major amendment continues until September 23, 2023.

Planned Activities for the Next Reporting Period:

Final RIR submittal to NYSDEC for the new lots



Project Schedule

Scope of Work	Timeline
Remedial Investigation Work Plan (RIWP) Approval	Completed
Notice of No Objection (NNO) by Office of Environmental Remediation	Completed
Change of Use (Demo and Foundation Element Installation)	Completed
Remedial Investigation (RI)	Completed
Draft RIR Submittal to NYSDEC	Completed
Supplemental RI	Completed
Final RIR Submittal to NYSDEC	Completed
Major Amendment Submitted to NYSDEC	Completed
Draft RAWP Submittal to NYSDEC	Completed
45-day Public Comment Period for RIR and RAWP Initiation	August 2023
Public Comment Period for RIR and RAWP Ends	September 2023
Final RIR and RAWP Submitted/DEC Approves and Issues Decision Document	October 2023
Issue Remedial/Construction Notice Fact Sheet	October-November 2023
Begin Implementation of RAWP	November 2023
Site Management Plan (SMP) and Final Engineering Report Submittal to NYSDEC	2024-2025
Certificate of Completion and Fact Sheet	2024-2025