

t: +1.347.871.0750 f: +1.347.402.7735 info@vektorconsultants.com www.vektorconsultants.com

MONTHLY STATUS REPORT #21

Reporting Period: November 11, 2023 through December 8, 2023

BCP Site No: C203151

Site Name: Copyrite Plastic Sheets

Site Address: 261 Grand Concourse, Bronx, New York 10451

This Report summarized the activities conducted at the Copyrite Plastic Sheets Site from November 11, 2023 through December 8, 2023.

Progress Update:

No work has occurred on site.

Problems or Delays Encountered:

None

Citizen Participation Activities for Reporting Period:

None

Citizen Participation Activities for Next Reporting Period:

None

Planned Activities for the Next Reporting Period:

Final RIR submittal to NYSDEC for the new lots



Project Schedule

Scope of Work	Timeline
Remedial Investigation Work Plan (RIWP) Approval	Completed
Notice of No Objection (NNO) by Office of Environmental Remediation	Completed
Change of Use (Demo and Foundation Element Installation)	Completed
Remedial Investigation (RI)	Completed
Draft RIR Submittal to NYSDEC	Completed
Supplemental RI	Completed
Final RIR Submittal to NYSDEC	Completed
Major Amendment Submitted to NYSDEC	Completed
Draft RAWP Submittal to NYSDEC	Completed
45-day Public Comment Period for RIR and RAWP Initiation	Completed
Public Comment Period for RIR and RAWP Ends	Completed
Final RIR and RAWP Submittal	December 2023
Issue Remedial/Construction Notice Fact Sheet/DEC Approves and Issues Decision Document	January 2024
Begin Implementation of RAWP	February 2024
Site Management Plan (SMP) and Final Engineering Report Submittal to NYSDEC	2024-2025
Certificate of Completion and Fact Sheet	2024-2025